

Department of Administration Purchasing Division 2019 Washington Street East Post Office Box 50130 Charleston, WV 25305-0130

# State of West Virginia Delivery Order

Order Date: 03-26-2025

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CDO 0803 0081 DOT2300000011 10 Change Order No: 3	Procurement Folder: 1108293
Document Name:	Fleet Management System System Development 81230034	Reason for Modification:
Document Description:	Fleet Management System System Development 81230034	Change Order 4 Updating the SOW
Procurement Type:	Central Delivery Order	
Buyer Name:	John W Estep	
Telephone:	304-558-2566	
Email:	john.w.estep@wv.gov	
Shipping Method:	Best Way M	faster Agreement Number: CMA 0803 DOT2300000005 10
Free on Board:	FOB Dest, Freight Prepaid	

		VENDOR	1			DEPARTMENT CONTACT
1	or Customer Code:	0000001896	)4		Requestor Name: Requestor Phone:	Sidney Oliver 304-414-7119
1	OLD CASSATT RD S	TE 204			Requestor Email:	jr.oliver@wv.gov
BERV	WYN		PA	19312		
US						
Vende	or Contact Phone:	2153541078	Extension	ı <b>:</b>		2005
Disco	ount Details:					2025
	Discount Allowed	Discount Per	centage	Discount Days		FILE LOCATION
#1	No	0.0000		0	1	
#2	No					
#3	No				1	
#4	No					

INVOICE	то		SHIP TO
INFORMATION TECHNOLOGY DIVISION		INFORMATION TECHNOLOGY	DIVISION
DEPT. OF TRANSPORTATION		DEPT. OF TRANSPORTATION	
1900 KANAWHA BLVD E, BLD. 5 RM-720		1900 KANAWHA BLVD E, BLD.	5 RM-720
CHARLESTON	WV 25305	CHARLESTON	WV 25305
us		us	

Page: 1

Total Order Amount: \$1,427,980.00

Purchasing Division's File Copy

JE 4/10/25
PURCHASING DIVISION AUTHORIZATION

DATE: HONOR SIGNATURE ON FILE

ENCUMBRANCE CERTIFICATION

ELECTRONIC SIGNATURE ON FILE

ELECTRONIC SIGNATURE ON FILE

FORM ID: WV-PRC-CDO-002 2020/05

#### **Extended Description:**

Change Order

Change Order No. 4 is issued to list new or changed billing milestones from the SOW. This change order will not increase the amount of the CDO just the billing milestones accordingly to all terms, condition, prices and specification contained in the original contract including all authorized change orders.

Effective date of Change 1/28/2025

Original Contract Price

\$1,427,980.00

Change Order No 03 increase:

0.00

Contract New Total:

\$1,427,980.00

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	43233701	0.00000		\$0.0000	\$1,427,980.00
Service From	Service To	Manufacturer		Model No	Delivery Date
2022-09-23	2026-03-31				2022-09-21

**Commodity Line Description:** 

DEVELOPMENT IMPLEMENTATION SUPPORT FLEET MGT SYSTEM

**Extended Description:** 

SOFTWARE DEVELOPMENT, INSTALLATION, SUPPORT AND TRAINING

See attached Pricing Pages

 Date Printed:
 Apr 10, 2025
 Order Number:
 CDO
 0803
 0081
 DOT23000000011
 10
 Page:
 2
 FORM ID: WV-PRC-CDO-002
 2020/05



# WVDOT - Change Order Number: 004

			1
Title:	FuelMaster Asset Create Interface Field Update	Change Order #:	004
Submitted Date:	01/24/2025	Expiration Date:	02/23/2025
Customer Account Name:	State of West Virginia, Division of Highways	Account Manager:	John Crane
Requested by:	Jeff Pifer	Contact Email:	Jeff.M.Pifer@wv.gov
Submitted by:	Hillary Drewelow	Contact Email:	Hillary.Drewelow@assetworks.com
Originated by:	Hillary Drewelow	Contact Email:	Hillary.Drewelow@assetworks.com
AssetWorks Project ID:	WVDOTDOH-EAM-P002	Change Order Type:	Fixed Fee
PO # / Contract:	CDO DOT2300000011	JIRA#	FEC-1247

Reason for Change:		Fhas requested an alteration to the Fuel Master Asset Create Interface to add an nal field.
Impact on Scope?	Y	These changes will add additional work effort to the project scope.
Impact on Quality?	Y	This change will enhance the overall quality of the implementation.
Impact on Resources?	Υ	AssetWorks (AW) will add additional resources to accommodate the interface design and development activities.
Impact on Schedule?	Υ	These services will add scope to the project schedule.
Impact on Budget?	Υ	The cost for these services will increase the current project budget.

3. Change Request I	Budget Impact Analysis
Summary of Work Effort Change:	Project Management, Professional Services, and Research and Development resources will be utilized in this work effort. This effort will provide a defined technical specification, interface development and QA, as well as delivery, configuration, and testing services for the alterations to the FuelMaster Asset Create interface.



# **WVDOT - Change Order Number: 004**

Change Request	Request Summary (Overview):
Description:	WVDOT would like to enhance their current Fuel Master Interface by adding a new field.
	AssetWorks field: eq_main.radio_other_loc
	FuelMaster field: customField8
	AssetWorks will create a new field enhancement to Fuel Master interface that will do the following:
	<ul> <li>Create new field (customField8) to be sent in the same part of the json structure as other custom fields.</li> </ul>
	Watch this new field (customField8) for updates and sending it on new inserts.
	This update assumes we will be watching this new field for updates as well as sending it on new inserts. This also assumes the new customField8 will be sent in the same part of the json structure as
	the other custom fields for both update and add.
	VERSION & TIMELINE REQUESTED
	Delivery timeline to be determined by AssetWorks after signing. Supported current FleetFocus FA or AssetWorks EAM Versions, such as 25.x forward.
Unique Assumptions:	<ul> <li>Interface errors/rejects, as defined in the specification, will be sent to MAXQueue error handler for processing, as standard. Customer is responsible for the management of rejects; standard error processing rules and logic of FleetFocus FA or AssetWorks EAM will apply.</li> </ul>
	<ul> <li>During this project, the customer must ensure their Test system version matches the version in Production until the interface final testing is approved (signed-off by the customer). Otherwise, a Change Request may be required to make the interface compatible to a prior version.</li> </ul>
Professional Services Standard Terms & Assumptions:	The terms and conditions noted in the Statement of Work will apply to this change request.

### 5. Change Request Acceptance

As of the date below, **WVDOT** acknowledges this change request to be necessary and approves the adjustment defined below. Any further change will be evaluated and managed as a separate change request. Costs are based on a Fixed Fee effort and do not include applicable taxes. All prices are in USD.

This change request is to AssetWorks project number **WVDOTDOH-EAM-P002**. Except as provided in this change request, the agreement for that project is in full force and effect.



# WVDOT - Change Order Number: 004

6. List of I	Vew or	Changed Items – Billing Milestone(s)			
Milestone #	New (Y/N)	Description	Existing Budget	New Budget	Total Change
CR-004-1	Y	Approved Alterations to FuelMaster Asset Create Interface Specification	\$0.00	\$2,860.00	\$2,860.00
CR-004-2	Y	Deliver Alterations to FuelMaster Asset Create Interface in MAXQueue Package for Download	\$0.00	\$3,080.00	\$3,080.00
CR-002-1	N	Extended Postproduction Support	\$230,417.08	\$224,477.08	-\$5,940.00
Change Requ	est Total				\$ 0.00

7. Authorized Signatures			
Customer Authorized Representative:	WVDOT		
Signature:	Cheam Oto	Date:	1/28/25
AssetWorks Authorized Representative:	Greg Richards, General Manager		
Signature:	for him	Date:	1/27/2025

You are viewing this page over a secure connection. Click here for more information.

## West Virginia Secretary of State — Online Data Services

### **Business and Licensing**

Online Data Services Help

## **Business Organization Detail**

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

#### ASSETWORKS INC.

Organization	Informatio	n						
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Te <i>r</i> mination Reason
C   Corporation	7/13/2022		7/13/2022	Foreign	Profit			

Business Purpose	5112 - Information - Publishing Industries - Software Publishers	Capital Stock	
Charter County		Control Number	9B1YO
Charter State	DE	Excess Acres	
At Will Term		Member Managed	
At Will Term Years		Par Value	
Authorized Shares		Young Entrepreneur	Not Specified

Addresses
-----------

Туре	Address	
Local Office Address	126 EAST BURKE STREET MARTINSBURG, FL, 25401	
Mailing Address	998 OLD EAGLE SCHOOL ROAD, SUITE 1215 WAYNE, PA, 190871805	
Notice of Process Address	UNITED AGENT GROUP INC. 126 EAST BURKE STREET MARTINSBURG, WV, 25401	
Principal Office Address	998 OLD EAGLE SCHOOL RD., SUITE 1215 WAYNE, PA, 190871805	
Туре	Address	

Officers		
Туре	Name/Address	
Director	BRIAN BEATTIE 998 OLD EAGLE SCHOOL RD STE 1215 WAYNE, PA, 190871805	
Director	MARK MILLER 998 OLD EAGLE SCHOOL RD STE 1215 WAYNE, PA, 190871805	
President	MARK MILLER 998 OLD EAGLE SCHOOL RD STE 1215 WAYNE, PA, 190871805	
Secretary	BRIAN BEATTIE 998 OLD EAGLE SCHOOL RD STE 1215 WAYNE, PA, 190871805	
Treasurer	BRIAN BEATTIE 998 OLD EAGLE SCHOOL RD STE 1215 WAYNE, PA, 190871805	
Vice-President	TONY DESILVESTER 998 OLD EAGLE SCHOOL ROAD, SUITE 1215 WAYNE, PA, 190871805	
Туре	Name/Address	

Annual Reports	
Filed For	· »
2024	
2023	

**Date filed** 

File Your Current Year Annual Report Online Here

For more information, please contact the Secretary of State's Office at 304-558-8000.

Thursday, April 10, 2025 — 8:00 AM

© 2025 State of West Virginia

