



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 04-23-2024

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0810 0804 DMT2400000001 2	Procurement Folder:	1355886
Document Name:	Replace 5000 Ties on SBVR, Gaging & Surfacing	Reason for Modification:	Change order No. 1 to add notice to proceed. The term of the contract will run from 4/22/2024 - 4/22/2025 for the replacement of 5,000 ties and tamping on the South Branch Valley Railroad..
Document Description:	Construction Replace 5000 ties on SBVR, Gaging & Surfacing		
Procurement Type:	Central Purchase Order		
Buyer Name:	David H Pauline		
Telephone:	304-558-0067		
Email:	david.h.pauline@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2024-04-22
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2025-04-22

VENDOR		DEPARTMENT CONTACT	
Vendor Customer Code:	000000210226	Requestor Name:	Thomasena S Cooper
MORGAN RAIL SERVICE LLC		Requestor Phone:	(304) 538-2305
10152 HEDGESVILLE RD		Requestor Email:	thomasena.s.cooper@wv.gov
HEDGESVILLE	WV 25427		
US			
Vendor Contact Phone:	304-676-0961	Extension:	
Discount Details:			
	Discount Allowed	Discount Percentage	Discount Days
#1	No	0.0000	0
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

24
 FILE LOCATION _____

INVOICE TO	SHIP TO
STATE RAIL AUTHORITY 120 WATER PLANT DR MOOREFIELD WV 26836 US	STATE RAIL AUTHORITY (DBA) SOUTH BRANCH VALLEY RAILROAD 120 WATER PLANT DR MOOREFIELD WV 26836 US

4-24-24 6c

Total Order Amount:	\$788,200.00
----------------------------	--------------

Purchasing Division's File Copy

JE 4/24/24

PURCHASING DIVISION AUTHORIZATION DATE: JIA 4-24-24 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: [Signature] ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: [Signature] 4-30-24 ELECTRONIC SIGNATURE ON FILE
---	--	---

4/29/2024 [Signature]

Extended Description:

Change Order No. 1 - To establish the contract effective start and effective end dates and to issue the notice to proceed for the contract according to all terms conditions, prices and specifications contained in the original contract including all authorized change orders.

Contract Term: 4/22/2024 THROUGH 4/22/2025

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72141603	5000.00000	EA	137.000000	685000.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Replace 5000 Ties and Tamp between MP 12.0 and MP 22.0

Extended Description:

See attached Exhibit "A" Pricing Pages to input pricing which should be completed in their entirety.

Replace 5000 ties and tamp area between MP 12.0 - 22.0 on SBVR

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	72141603	4800.00000	FT	5.000000	24000.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Additional Gaging between MP 12.0 & MP 22.0

Extended Description:

See attached Exhibit "A" Pricing Pages to input pricing which should be completed in their entirety.

Additional Gaging between MP 12.0 & MP 22.0 on SBVR

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	72141603	18.00000	MILE	4400.000000	79200.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Continual Surfacing between MP 0-12 & MP 37-43

Extended Description:

Exhibit "A" Pricing Pages to input pricing which should be completed in their entirety.

Continual surfacing between MP 0-12 & MP 37-43 on SBVR



WEST VIRGINIA DEPARTMENT OF TRANSPORTATION
Division of Multimodal Transportation Facilities

1900 Kanawha Boulevard East • Building Five • Room 132
Charleston, West Virginia 25305-0432 • (304) 414-4645
FAX: (304) 558-3326 • TDD: (800) 742-6991

Lucinda K. Butler
Commissioner

Jimmy Wriston, P.E.
Secretary of Transportation
Commissioner of Highways

April 22, 2024

Morgan Rail Service LLC
10152 Hedgesville Rd.
Hedgesville, WV 25427

RE: CPO DMT24*01 – Replace 5,000 Ties SBVR and Tamp

Dear Mr. Souders:

Please accept this letter as your formal notice to proceed with the replacement of 5,000 ties and tamping on the South Branch Valley Railroad. The term of this contract will run from 4/22/2024 – 4/22/2025.

If you have any questions, feel free to contact me at 681-271-2058.

Sincerely,

A handwritten signature in cursive script that reads "Thomasena Cooper".

Thomasena Cooper, Comptroller

Date Calculator: Add to or Subtract From a Date

Enter a start date and add or subtract any number of days, months, or years.

Count Days **Add Days** Workdays Add Workdays Weekday Week No

From **Monday, April 22, 2024**

Added 365 days

Result: Tuesday, April 22, 2025

Calendar showing period from April 22, 2024 to April 22, 2025

April 2024						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

May 2024						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

June 2024–March 2025						
June 2024: 30 days added						
July 2024: 31 days added						
August 2024: 31 days added						
September 2024: 30 days added						
October 2024: 31 days added						
November 2024: 30 days added						
December 2024: 31 days added						
January 2025: 31 days added						
February 2025: 28 days added						
March 2025: 31 days added						

April 2025						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

= Start date (Apr 22, 2024) = Final result date (Apr 22, 2025)



Time & Date Calculator App for iOS

See how long remains before a deadline or exactly when those 30 days are up.

Advertising