



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia Purchase Order

Order Date: 06-30-2022

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0926 1920 PSC2200000002 6	Procurement Folder:	979308
Document Name:	PSC Parking Garage Repairs	Reason for Modification:	Change order # 5 - to extend the contract.
Document Description:	PSC Parking Garage Repairs		
Procurement Type:	Central Purchase Order		
Buyer Name:	Jessica L Hovanec		
Telephone:	304-558-2314		
Email:	jessica.l.hovanec@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2022-03-22
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2022-07-15

VENDOR		DEPARTMENT CONTACT			
Vendor Customer Code:	VS0000005904	Requestor Name:	Malena L Harding		
Pullman Power LLC		Requestor Phone:	(304) 340-0333		
10150 Old Columbia Rd		Requestor Email:	mharding@psc.state.wv.us		
Columbia	MD	<div style="font-size: 48pt; font-weight: bold;">23</div> <div style="font-weight: bold;">FILE LOCATION</div>			
US	21046-1274				
Vendor Contact Phone:	410-859-6484			Extension:	
Discount Details:					
	Discount Allowed	Discount Percentage	Discount Days		
#1	No	0.0000	0		
#2	Not Entered				
#3	Not Entered				
#4	Not Entered				

INVOICE TO	SHIP TO
ADMINISTRATION PUBLIC SERVICE COMMISSION 201 BROOKS ST CHARLESTON WV 25301 US	RECEIVING/TRANSPORTATION BUILDING PUBLIC SERVICE COMMISSION 1116 QUARRIER ST CHARLESTON WV 25301 US

Total Order Amount: \$251,700.00

Purchasing Division's File Copy

ENTERED

JUH 7/8/2022

PURCHASING DIVISION AUTHORIZATION DATE: <i>Munk</i> 7/8/2022 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>John S. Gray</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>7/20/2022</i> ELECTRONIC SIGNATURE ON FILE
---	---	---

7/19/2022

Extended Description:

Change Order

Change Order No. 5 - Contract Extension

Change Order No. 5 is issued to extend the original contract to July 15, 2022 according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to complete the project only.

Effective date of change June 30, 2022.

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72152700	0.00000	EA	239540.000000	0.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Construction - parking garage repairs base bid

Extended Description:

Parking Garage repairs

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	72152700	0.00000	EA	12160.000000	0.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Construction - parking garage repairs base bid

Extended Description:

Parking Garage repairs

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	72152700	0.00000		0.000000	251700.00
Service From	Service To	Manufacturer		Model No	
2022-03-22	2022-07-15				

Commodity Line Description: Parking Garage Repairs - Construction

Extended Description:



June 30, 2022


West Virginia Purchasing Division
Jessica Hovanec
2019 Washington Street, E.,
P.O. Box 50130
Charleston, WV 25305

The Public Service Commission (PSC) and Pullman Power, Inc. (Pullman) have an existing contract to repair the PSC's parking garage (CPO PSC2200000002).

However, due to continuing weather and temperature issues the project is taking longer than anticipated. The contract with Pullman is currently valid through July 1, 2022. The PSC and Pullman have agreed to a necessary contract extension. Pullman anticipates having the work fully completed by July 15, 2022.

This request is only to change the term length of the contract and not the value. The PSC requests a change order to extend the contract until July 15, 2022.

Thank you,


Malena Harding
Senior Procurement Specialist

PULLMAN

June 30, 2022

Public Service Commission
201 Brooks Street
Charleston, WV 25301

RE: Pullman Notification Letter of Contract Extension Request
PSC of WV – Garage Repair Project
CPO 0926 1920 PSC2200000002

To Whom It May Concern:

Please accept this letter from Pullman Power, LLC ("Pullman") as our formal notification requesting an extension of time due to weather. Pullman will be completed with all work items and fully demobilize no later than July 15, 2022; This is a time extension only.

Please let us know if there are any questions related to this letter. We look forward to continuing to work with you on completing this project within a timely and safe manner!

Sincerely,



David Mrazik
Project Engineer
PULLMAN

CC: Mark Bott, Pullman
Zack Blume, Pullman

Public Service Commission Approval and Date:

Signature: Charlotte R. Lane

Date: 6/30/22