



Department of Administration
Purchasing Division
2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia
Contract

Order Date: 12-05-2022

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT
CONTACT.

Order Number:	CCT 0313 9171 DEP1600000011 17	Procurement Folder:	113844
Document Name:	Chaffey Run Strip	Reason for Modification:	
Document Description:	Chaffey Run Strip - CO #5 Decrease and Close	CO #5 Decrease and Close	
Procurement Type:	Central Contract - Fixed Amt		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2016-05-01
Freight Basis:	FOB Dest. Freight Prepaid	Effective End Date:	2022-11-17

VENDOR	DEPARTMENT CONTACT																				
Vendor Customer Code: 000000209609 CIVIL TECH ENGINEERING INC 300A PRESTIGE DR HURRICANE WV 25526 US Vendor Contact Phone: 999-999-9999 Extension:	Requestor Name: Jessica S Chambers Requestor Phone: 304-926-0499 Requestor Email: jessica.s.chambers@wv.gov																				
Discount Details:	23 FILE LOCATION																				
<table><tr><th></th><th>Discount Allowed</th><th>Discount Percentage</th><th>Discount Days</th></tr><tr><td>#1</td><td>No</td><td>0.0000</td><td>0</td></tr><tr><td>#2</td><td>Not Entered</td><td></td><td></td></tr><tr><td>#3</td><td>Not Entered</td><td></td><td></td></tr><tr><td>#4</td><td>Not Entered</td><td></td><td></td></tr></table>			Discount Allowed	Discount Percentage	Discount Days	#1	No	0.0000	0	#2	Not Entered			#3	Not Entered			#4	Not Entered		
		Discount Allowed	Discount Percentage	Discount Days																	
#1		No	0.0000	0																	
#2		Not Entered																			
#3	Not Entered																				
#4	Not Entered																				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	STATE OF WEST VIRGINIA JOBSITE - SEE SPECIFICATIONS No City WV 99999 US

Total Order Amount:

\$138,220.00

Purchasing Division's File Copy

ENTERED

PURCHASING DIVISION AUTHORIZATION DATE: 12-7-22 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: 12-8-22 ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION Beverly Toler DATE: 12-8-22 ELECTRONIC SIGNATURE ON FILE
--	---	---

Extended Description:**Change Order**

Change Order No. 5 issued to decrease and close the original contract according to all terms, conditions, prices and specifications contained in the original contract and all authorized change orders.

Original Contract Sum: \$139,780.00

CO #5 Decrease: (\$1,560.00)

New Contract Sum: \$138,220.00

Contract Time Decreased: 529 Days

New Date of Completion: November 17, 2022

Effective Date: November 17, 2022

All provisions of the original contract and subsequent change orders not modified herein shall remain in full force and effect. Final Quantities. No Other Changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	\$138,220.00
Service From	Service To	Manufacturer		Model No	
2016-05-01	2022-11-17				

Commodity Line Description: EOI Engineering Design Services

Extended Description:

As per agency negotiations



west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mine Lands and Reclamation
101 Cambridge Place
Bridgeport, WV 26330
Phone: 304-842-1900
Fax: 304-842-1928

Harold D. Ward, Cabinet Secretary
dep.wv.gov

November 17, 2022

Civil Tech Engineering, Inc.
Attn: Mark Pennington, M.S., P.E.
300A Prestige Drive
Hurricane, WV 25526

Re: Change Order #5
Chaffey Run Strip
Contract Number: CCT: DEP16*11

Dear Mr. Pennington,

The WVDEP Office of Abandoned Mine Lands is issuing a change order to decrease and close the original contract by (529) five hundred twenty-nine days and by \$1,560.00 according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A. The new completion date of this contract upon approval of this change order shall be November 17, 2022.

The effective date of the change order is November 17, 2022.


Change Order Approved by WVDEP:

Name	Title	Signature	Date
Troy H. Schell, P.E.	Northern Design Administrator	Troy H. Schell <small>Digitally signed by: Troy H. Schell DN: cn = Troy H. Schell email = troy.h. schell@wv.gov c = US Date: 2022.11.17 15:01:11 -0500</small>	11/17/2022

Completion of this change order approval process requires

- ☒ your signature below
- ☒ a current copy of your insurance certificate
 - WVDEP must be listed as additional insured and the contract number must be listed in the extended description.
- ☐ a notarized Purchasing Affidavit

I agree with the changes as outlined in this letter and Attachment A.
(vendor signature required below)

Name	Title	Signature	Date
Mark Pennington, P.E.	Project Manager		11/21/22

Please email the signed documents to Leigh.A.Shaffer@wv.gov within 7 days of receipt of this letter.

cc: Melanie Simpson

**Change Order
Attachment A**

PURCHASE ORDER NUMBER: CCT: DEP16*11
CHANGE ORDER NUMBER: 5
PROJECT NAME: Chaffey Run Strip
VENDOR/ CONTRACTOR: Civil Tech Engineering, Inc.

The following changes will be implemented as part of this contract change order:

CL #	COMMODITY LINE DESCRIPTION	UNIT PRICE	UNIT OF MEASURE	QUANTITY NOW READS	QUANTITY TO READ	CONTRACT PRICE INCREASE/DECREASE
1	EOI Engineering Design Services			\$139,780.00	\$138,220.00	(\$1,560.00)
To Decrease the Contract Total Amount of Time and Cost.						
<u>Justifications:</u>						
Change Order issued to decrease and close out the original contract according to all terms, conditions, prices and specifications contained in the original contract. All work has been completed and paid. This change order constitutes final quantities. No other changes.						

Effective Date:	November 17, 2022
The original Contract Sum was:	\$74,815.00
Net change by previous Change Orders:	\$64,965.00
The Contract Sum prior to this Change Order was:	\$139,780.00
The Contract Sum will be <u>Decreased</u> by this Change Order:	(\$1,560.00)
The new Contract Sum including this Change Order will be:	\$138,220.00
The Contract Time (Days) will be <u>Decreased</u>	529
The Date of Completion as of the date of this Change Order therefore is:	November 17, 2022