



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Contract

Order Date: 03-13-2023

CORRECT ORDER NUMBER MUST APPEAR
 ON ALL PACKAGES, INVOICES, AND
 SHIPPING PAPERS. QUESTIONS
 CONCERNING THIS ORDER SHOULD BE
 DIRECTED TO THE DEPARTMENT
 CONTACT.

Order Number:	CCT 0313 0313 DEP160000009 21	Procurement Folder:	27525
Document Name:	EOI Royal Coal CO, P-688 & R-676 (OSR1501-EOI)	Reason for Modification:	Change Order #5 issued to extend contract.
Document Description:	EOI Royal Coal CO, P-688 & R-676 CO 5 Time Extension		
Procurement Type:	Central Contract - Fixed Amt		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2016-04-01
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2024-03-31

VENDOR		DEPARTMENT CONTACT	
Vendor Customer Code:	000000232671	Requestor Name:	Melanie D Simpson
TETRA TECH INC 1538 KANAWHA BLVD E STE 110		Requestor Phone:	(304) 926-0499
CHARLESTON WV 25311		Requestor Email:	melanie.d.simpson@wv.gov
US			
Vendor Contact Phone:	304-414-0054	Extension:	103
Discount Details:			
	Discount Allowed	Discount Percentage	Discount Days
#1	No	0.0000	0
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

23
 FILE LOCATION _____

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF SPECIAL RECLAMATION 1159 NICK RAHALL GREENWAY FAYETTEVILLE WV 25840 US	ENVIRONMENTAL PROTECTION OFFICE OF SPECIAL RECLAMATION 1159 NICK RAHALL GREENWAY FAYETTEVILLE WV 25840 US

3-14-23 BOT

Total Order Amount: \$264,100.00

Purchasing Division's File Copy

ENTERED

JA 3-13-2023

PURCHASING DIVISION AUTHORIZATION DATE: <i>Mary Cott</i> 3/14/2023 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM <i>John S. Gray</i> DATE: 3/14/2023 ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION <i>[Signature]</i> 3/14/2023 DATE: 3/14/2023 ELECTRONIC SIGNATURE ON FILE
--	---	---

Extended Description:

Change order #5 is issued to extend the original contract to March 31, 2024 according to all terms, conditions, prices and specifications contained in the original contract and all authorized change orders.

Effective dates of extension: April 1, 2023 through March 31, 2024.

All provisions of the original Contract and subsequent Change Orders not modified herein shall remain in full force and effect.

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	\$264,100.00
Service From	Service To	Manufacturer	Model No		
2016-04-01	2024-03-31				

Commodity Line Description: EOI Mapping/Engineering Design Services

Extended Description:

Mapping, drawing, specifications, and engineering design services to prepare construction documents and to assist OSR in completing land reclamation and water treatment by compiling a Request for Quotation (RFQ) for the project, per the attached specification and requirements.



Time Extension OK
M. Butler

west virginia department of environmental protection

Division of Land Restoration Office of Special Reclamation 1159 Nick Rahall Greenway Fayetteville, WV 25840 Phone: 304-574-4465 Fax: 304-574-4478	Harold D. Ward, Cabinet Secretary dep.wv.gov
--	---

February 17, 2023

Tetra Tech, Inc.
 Attn: Tom Gray
 Foster Plaza VII, 661 Andersen Drive
 Pittsburg, PA 15220

Re: Change Order # 5
 Permit Name: Royal Coal, Inc.
 Permit Number: P-688 & R-676
 Contract Number: CCT DEP16*09

Dear Mr. Gray:

The WVDEP Office of Special Reclamation is issuing a change order to extend the time of the contract period according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A.

Tetra Tech completed the design of the treatment system as required by the contract, less corrections necessary from a QA/QC review which will require additional time to complete. In addition, WVDEP/DLR/OSR will be requesting modifications to the treatment system outside of the scope of the existing contract in an additional change order. WVDOT has revised the weight limit on the Stonecliff Bridge and, consequently, access to the site has become more restrictive and requires that the treatment system be changed to a "Caustic Feed Treatment System" to obtain delivery of treatment chemical to the site in smaller quantities. Also, suspect material has been found at the site and warrants an "Asbestos Survey and Abatement Plan". Additional services will be required of the designer, such as onsite investigation, possible minor modifications to site layout, modification to the treatment system design and project closeout. Therefore, OSR is requesting a twelve-month time extension.

This Change Order is for a time extension of the contract period only.

The total cumulative change in the project cost is less than 10% of the original contract sum.

The effective dates of the change order are April 1, 2023 through March 31, 2024.

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Nathan L. Parks	Regional Senior Engineer	Nathan L. Parks	Digitally signed by: Nathan L. Parks DN: CN = Nathan L. Parks email = nathan.l.parks@wv.gov C = US O = WV DEP OU = DLR/OSR Date: 2023.02.22 13:03:05 -0500
David B. McCoy	Chief Engineer	David McCoy	Digitally signed by: David McCoy DN: CN = David McCoy email = david.b.mccoy@wv.gov C = US O = WV DEP OU = Div. Land Restoration Date: 2023.02.24 16:10:14 -0500
Matthew Butler	Deputy Director	NA	

Re: Change Order #5
Contract No.: CCT DEP16*09


(signature of Deputy Director or Director is ONLY required when change order(s) total increase exceeds 10% when compared to original contract amount)

Completion of this change order approval process requires.

- your signature below
- a current copy of your insurance certificate with contract number

I am in agreement with the changes as outlined in this letter and Attachment A.

(Vendor signature required below)

Name	Title	Signature	Date
Michael S. Kearns	SENIOR CIVIL PROSECUTOR		3-3-23

Please email the signed documents to DEPSpecialRec@wv.gov within 7 days of receipt of this letter.

cc: Leah Dishner

