



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Contract

Order Date: 02-17-2023

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CCT 0313 0313 DEP1700000001 18	Procurement Folder:	157405
Document Name:	Mtn. View Portals	Reason for Modification:	CO #6 Time Extension
Document Description:	Mtn. View Portals - CO #6 Time Extension		
Procurement Type:	Central Contract - Fixed Amt		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2016-06-01
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2025-05-31

VENDOR	DEPARTMENT CONTACT																				
Vendor Customer Code: 000000160331 MICHAEL BAKER INTERNATIONAL INC AIRSIDE BUSINESS PARK MOON TOWNSHIP PA 15108 US Vendor Contact Phone: 999-999-9999 Extension: Discount Details: <table border="1"> <thead> <tr> <th></th> <th>Discount Allowed</th> <th>Discount Percentage</th> <th>Discount Days</th> </tr> </thead> <tbody> <tr> <td>#1</td> <td>No</td> <td>0.0000</td> <td>0</td> </tr> <tr> <td>#2</td> <td>Not Entered</td> <td></td> <td></td> </tr> <tr> <td>#3</td> <td>Not Entered</td> <td></td> <td></td> </tr> <tr> <td>#4</td> <td>Not Entered</td> <td></td> <td></td> </tr> </tbody> </table>		Discount Allowed	Discount Percentage	Discount Days	#1	No	0.0000	0	#2	Not Entered			#3	Not Entered			#4	Not Entered			Requestor Name: Jessica S Chambers Requestor Phone: 304-926-0499 Requestor Email: jessica.s.chambers@wv.gov <div style="text-align: center; font-size: 2em; font-weight: bold;">23</div> FILE LOCATION _____
	Discount Allowed	Discount Percentage	Discount Days																		
#1	No	0.0000	0																		
#2	Not Entered																				
#3	Not Entered																				
#4	Not Entered																				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

2-27-23 RAT

Total Order Amount: \$182,604.60

Purchasing Division's File Copy

ENTERED

JA 2-24-2023

PURCHASING DIVISION AUTHORIZATION DATE: <i>Murphy - 2/27/2023</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM <i>John S. Gray</i> DATE: ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION <i>Beverly Toler</i> DATE: 2-28-2023 ELECTRONIC SIGNATURE ON FILE
---	---	---

2/28/2023

Extended Description:

Change Order

Change Order No. 6 issued to extend the original contract according to all terms, conditions, prices, and specifications contained in the original contract and all authorized change orders.

Contract Time Increased By: 2 Years
New Contract Completion Date: May 31, 2025

Effective date of change: June 1, 2023

All provisions of the original contract and subsequent change orders not modified herein shall remain in full force and effect.

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	\$182,604.60
Service From	Service To	Manufacturer	Model No		
2016-06-01	2025-05-31				

Commodity Line Description: EOI Engineering Design Services

Extended Description:



west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mine Lands
1047 Nick Rahall Greenway
Fayetteville, WV 25840
Phone: 304-574-4465

Harold D. Ward, Cabinet Secretary
dep.wv.gov

February 8, 2023

Michael Baker International Inc.
Attn: William Neider

Re: Mtn. View Portals Change Order # 6
Contract Number: CCT: DEP17*01

Dear Mr. Neider:

The WVDEP Office of Abandoned Mine Lands is issuing a change order to extend the original contract for two (2) years according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A.

The extension is necessary due to delays in beginning the construction phase of this project. Federal guidelines including time restraints to allow for tree clearing and bat habitat assessments have hindered the construction's commencement. Provided the contract requirements of pre-bid and pre-construction conferences as well as construction monitoring, this extension is necessary to allow the consultant to complete the work involved.

The effective date of the change order is June 1, 2023.

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Troy H. Schell, P.E.	Northern Design Administator	Troy H. Schell	<small>Digitally signed by: Troy H. Schell _DN: CN = Troy H. Schell, email = troy.h.schell@wv.gov C = US Date: 2023.02.09 11:00:13 -0500</small>

Completion of this change order approval process requires

- your signature below
- a current copy of your insurance certificate
 - WVDEP must be listed as additional insured and the contract number must be listed in the extended description

Re: Change Order # 6
Purchase Order No.: CCT: DEP17*01

I agree with the changes as outlined in this letter and Attachment A.
(vendor signature required below)

Name	Title	Signature	Date
William D. Neider, P.E.	Associate Vice President	William D. Neider <small>Digitally signed by William D. Neider DN: C=US, E=wneider@mbakerintl.com, O=Michael Baker International, Inc., CN=William D. Neider Date: 2023.02.13 10:30:56-0500</small>	02/13/2023

Please email the signed documents to depamlpurchasing@wv.gov within 7 days of receipt of this letter.

**Change Order
Attachment A**

PURCHASE ORDER NUMBER: CCT: DEP17*01
CHANGE ORDER NUMBER: 6
PROJECT NAME: Mtn. View Portals
VENDOR/ CONTRACTOR: Michael Baker International Inc.

The following changes will be implemented as part of this contract change order:

CL #	COMMODITY LINE DESCRIPTION	UNIT PRICE	UNIT OF MEASURE	QUANTITY NOW READS	QUANTITY TO READ	CONTRACT PRICE INCREASE/DECREASE
1	EOI Engineering Design Services	\$182,604.60				

	Effective Date:	June 1, 2023
	The original Contract Sum was:	\$182,604.60
	Net change by previous Change Orders:	
	The Contract Sum prior to this Change Order was:	\$182,604.60
The Contract Sum will be	Unchanged	by this Change Order:
	The new Contract Sum including this Change Order will be:	\$182,604.60
	The Contract Time (Years) will be	Increased 2
	The Date of Completion as of the date of this Change Order therefore is:	May 31, 2025