



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Contract

Order Date: 03-13-2023

CORRECT ORDER NUMBER MUST APPEAR
 ON ALL PACKAGES, INVOICES, AND
 SHIPPING PAPERS. QUESTIONS
 CONCERNING THIS ORDER SHOULD BE
 DIRECTED TO THE DEPARTMENT
 CONTACT.

Order Number:	CCT 0313 0313 DEP210000001 10	Procurement Folder:	808624
Document Name:	Owl Creek #2 Highwall	Reason for Modification:	CO No. 10 To Extend The Contract
Document Description:	Owl Creek #2 Highwall - CO # 10 To Extend The Contract		
Procurement Type:	Central Contract - Fixed Amt		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2013-08-20
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2024-12-31

VENDOR		DEPARTMENT CONTACT		
Vendor Customer Code:	000000204787	Requestor Name:	Jessica S Chambers	
THE THRASHER GROUP INC 600 WHITE OAKS BLVD		Requestor Phone:	304-926-0499	
BRIDGEPORT WV 26330		Requestor Email:	jessica.s.chambers@wv.gov	
Vendor Contact Phone:	304-343-7601	<div style="font-size: 48pt; font-weight: bold;">23</div> <div style="font-weight: bold;">FILE LOCATION _____</div>		
Discount Details:	Extension:			
Discount Allowed	Discount Percentage			Discount Days
#1 Yes	0.0000			0
#2 Not Entered				
#3 Not Entered				
#4 Not Entered				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

Total Order Amount:	\$95,465.15
----------------------------	-------------

Purchasing Division's File Copy

ENTERED

PURCHASING DIVISION AUTHORIZATION DATE: <i>Mark [Signature]</i> 3/14/2023 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>John S. [Signature]</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>[Signature]</i> 3/13/2023 ELECTRONIC SIGNATURE ON FILE
---	---	--

Extended Description:

Change Order

Change Order No. 10 issued to extend the original contract to 12/31/2024 according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to complete the project only.

Effective Date of Change: August 20, 2023

No Other Changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	\$6,990.00
Service From	Service To	Manufacturer	Model No		
2013-08-20	2024-12-31				

Commodity Line Description: OWL CREEK HW #2 DESIGN

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	\$88,475.15
Service From	Service To	Manufacturer	Model No		
2013-08-20	2024-12-31				

Commodity Line Description: OWL CREEK HW #2 DESIGN

Extended Description:



OK Time Extension
M. Ward

west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mine Lands
601 57th Street SE
Charleston, WV 25304
Phone: 304-926-0499
Fax: 304-926-0458

Harold D. Ward, Cabinet Secretary
dep.wv.gov

The Thrasher Group Inc.

Attn: Richard Hovatter, Jr., P.E.
rhovatter@thethrashergroup.com

Re: Change Order No. 10
Owl Creek #2 Highwall
Contract Number: CCT: DEP21*01

Dear Mr. Hovatter,

The WVDEP Office of Abandoned Mine Lands is issuing a change order to extend the original contract until December 31, 2024, according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders.

This time extension is necessary to allow for completion of the construction portion of the project ensuring that acceptable vegetation is established to get an approved notice of termination of the NPDES permit. This could result in needing a re-authorization permit registration application as well as a new stormwater permit needing to be obtained.

The effective date of the time extension is August 20, 2023.

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Troy H. Schell, P.E.	Northern Design Administrator	Troy H. Schell	<small>Digitally signed by: Troy H. Schell DN: CN = Troy H. Schell, email = troy.h.schell@wv.gov C = US Date: 2023.03.06 16:45:41 -0500</small>

Completion of this change order approval process requires

your signature below

I agree with the changes as outlined in this letter.
(vendor signature required below)

Name	Title	Signature	Date
Richard Houathre	Project Manager		3/9/23

Please email the signed documents to Leigh.A.Shaffer@wv.gov within 7 days of receipt of this letter.