



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 03-10-2023

CORRECT ORDER NUMBER MUST APPEAR
 ON ALL PACKAGES, INVOICES, AND
 SHIPPING PAPERS. QUESTIONS
 CONCERNING THIS ORDER SHOULD BE
 DIRECTED TO THE DEPARTMENT
 CONTACT.

| | | | |
|------------------------------|---|---|------------|
| Order Number: | CPO 0313 9171 DEP2000000017 8 | Procurement Folder: | 645772 |
| Document Name: | Isaac Creek (CR 16*1) DS - EPAM16035 | Reason for Modification: CO No. 3 To Extend Contract | |
| Document Description: | Isaac Creek (CR 16*1) DS - CO #3 Time Extension | | |
| Procurement Type: | Central Purchase Order | | |
| Buyer Name: | Joseph E Hager III | | |
| Telephone: | (304) 558-2306 | | |
| Email: | joseph.e.hageriii@wv.gov | | |
| Shipping Method: | Best Way | Effective Start Date: | 2020-04-07 |
| Free on Board: | FOB Dest, Freight Prepaid | Effective End Date: | 2024-10-06 |

| VENDOR | | DEPARTMENT CONTACT | | |
|---|-------------------------|---|---------------------------|-------------------|
| Vendor Customer Code: | 000000204787 | Requestor Name: | Jessica S Chambers | |
| THE THRASHER GROUP INC 600 WHITE OAKS BLVD | | Requestor Phone: | 304-926-0499 | |
| BRIDGEPORT WV 26330 | | Requestor Email: | jessica.s.chambers@wv.gov | |
| US | | <div style="font-size: 48pt; font-weight: bold;">23</div> <div style="font-weight: bold;">FILE LOCATION _____</div> | | |
| Vendor Contact Phone: | 304-343-7601 | | | Extension: |
| Discount Details: | | | | |
| | Discount Allowed | Discount Percentage | Discount Days | |
| #1 | No | 0.0000 | 0 | |
| #2 | Not Entered | | | |
| #3 | Not Entered | | | |
| #4 | Not Entered | | | |

| INVOICE TO | SHIP TO |
|--|--|
| ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US | ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US |

3-14-23 Bat

| | |
|----------------------------|-------------|
| Total Order Amount: | \$58,388.85 |
|----------------------------|-------------|

Purchasing Division's File Copy

ENTERED

JA 3.14.2023

| | | |
|---|---|--|
| PURCHASING DIVISION AUTHORIZATION DATE: <i>M. Hager III - 3/14/2023</i> ELECTRONIC SIGNATURE ON FILE | ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>3/20/2023</i> ELECTRONIC SIGNATURE ON FILE | ENCUMBRANCE CERTIFICATION DATE: <i>3/20/2023</i> ELECTRONIC SIGNATURE ON FILE |
|---|---|--|

Extended Description:

Change Order

Change Order No. 3 issued to extend the original contract to 10/06/2024 according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to complete the project only.

Effective Date of Change: April 7, 2023

No Other Changes.

| Line | Commodity Code | Quantity | Unit | Unit Price | Total Price |
|--------------|----------------|--------------|----------|------------|-------------|
| 1 | 81100000 | 0.00000 | | 0.000000 | 58388.85 |
| Service From | Service To | Manufacturer | Model No | | |
| 2020-04-07 | 2024-10-06 | | | | |

Commodity Line Description: EOI Engineering Design Services

Extended Description:

*Dates of Service are estimated for bidding purposes only.



OK Time Extension
Marty [Signature]

west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mine Lands
1047 Nick Rahall Greenway
Fayetteville, WV 25840
Phone: 304-574-4465

Harold D. Ward, Cabinet Secretary
dep.wv.gov

February 8, 2023

The Thrasher Group Inc.
Attn: RJ Hovatter

Re: Isaac Creek (CR 16*1) DS Change Order # 3
Contract Number: CPO: DEP20*17

Dear Mr. Hovatter:

The WVDEP Office of Abandoned Mine Lands is issuing a change order to extend the original contract for eighteen (18) months according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A.

The extension is necessary due to a delay in funding for the construction portion of this project to commence. Pre-bid and pre-construction conferences as well as construction monitoring is incorporated in this contract creating the need of additional time required to perform these services.

The effective date of the change order is April 7, 2023.

Change Order Approved by WVDEP:


| Name | Title | Signature | Date |
|----------------------|-------------------------------|----------------|---|
| Troy H. Schell, P.E. | Northern Design Administrator | Troy H. Schell | <small>Digitally signed by: Troy H. Schell DN: CN = Troy H. Schell, email = troy.h.schell@wv.gov C = US Date: 2023.02.08 11:59:35 -0500</small> |

Completion of this change order approval process requires

- your signature below
- ~~a current copy of your insurance certificate~~
- ~~WVDEP must be listed as additional insured and the contract number must be listed in the extended description~~

Re: Change Order # 3
Purchase Order No.: CPO: DEP20*17

I agree with the changes as outlined in this letter and Attachment A.
(vendor signature required below)

| Name | Title | Signature | Date |
|-----------------|-----------------|--|--------|
| Richard Howarth | Project Manager |  | 5/8/23 |

Please email the signed documents to depamlpurchasing@wv.gov within 7 days of receipt of this letter.