

Department of Administration Purchasing Division 2019 Washington Street East Post Office Box 50130 Charleston, WV 25305-0130

State of West Virginia Purchase Order

Order Date: 01-20-2023

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0603 0603 ADJ2100000047 7	Procurement Folder:	881219
Document Name:	MCA South- Generators & Transfer Switches Installation	Reason for Modification:	
Document Description:	Change Order No. 4- To extend contract time only	Change Order No 4- To extend the contract time potential the attached documentation.	
Procurement Type:	Central Purchase Order		
Buyer Name:	David H Pauline		
Telephone:	304-558-0067		
Email:	david.h.pauline@wv.gov	*	
Shipping Method:	Best Way	Effective Start Date:	2021-07-27
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2023-03-30

	31.74	VENDOR			DEPARTMENT CONTACT
Vend	lor Customer Code:	VS0000012488		Requestor Name:	Charles A Bowman
MAS	TER SERVICE CORPO	RATION		Requestor Phone:	(304) 561-6654
2553	HARRISON AVE			Requestor Email:	charles.a.bowman26.nfg@army.mil
ELKII	NS	WV	26241		
US					
Vend	lor Contact Phone:	304-636-8170 Extensi	on:		
Disco	ount Details:				23
	Discount Allowed	Discount Percentage	Discount Days	-	FILE LOCATION
#1	No	0.0000	0		
#2	Not Entered				
	Not Entered			-	
#3	NOI Efficied				

INVOICE TO			SHIP TO		
STATE FINANCE ADJUTANT GENERALS OFFICE		MOUNTAINEER CHALLENGE ADJUTANT GENERALS OFFIC			
1703 COONSKIN DR		305 FAYETTE PIKE			
CHARLESTON	WV 25311-1085	MONTGOMERY	WV 25136		
US		us			

1-24-23 BAT

Total Order Amount: \$823,196.00

rurchasing Division's File Copy

EMLKED

PURCHASING DIVISION AUTHORIZATION

ATTORNEY GENERAL APPROVAL AS TO FORM

ENCUMBRANCE CERTIFICATION

ELECTRONIC SIGNATURE ON FILE 23 30%

ELECTRONIC SIGNATURE ON FILE

ELECTRONIC SIGNATURE ON FILE

1/25/202

Date Printed: Jan 23, 2023 Order Number: CPO 0603 0603 ADJ2100000047 7

Page: 1

FORM ID: WV-PRC-CPO-002 2020/05

Extended Description:

CHANGE ORDER NO. 4

To extend the original contract according to all terms, conditions, prices and specifications contained in the original contract and all authorized change orders per the attached documentation.

No change in contract total. Effective date of change: 01/04/2023

Effective date of extension 12/16/2022 through 03/30/2023

All provisions of the original Contract and subsequent Change Orders not modified herein shall remain in full force and effect.

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	26111604	0.00000		0.000000	397000.00
Service From	Service To	Manufacturer		Model No	
2021-07-27	2023-03-30				

Commodity Line Description:

300KW Generator and Transfer Switch-Maclin Hall

Extended Description:

Contract Item #1- Lump Sum Price for 300KW Gas Powered Generator and 600AMP Transfer Switch and Installation for Maclin Hall, per the attached documentation.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	26111604	0.00000		0.000000	424000.00
Service From	Service To	Manufacturer		Model No	
2021-07-27	2023-03-30				

Commodity Line Description:

300KW Generator and Transfer Switch-The Tech Center

Extended Description:

Contract Item #1- Lump Sum Price for 300KW Gas Powered Generator and 800AMP Transfer Switch and Installation for The Tech Center, per the attached documentation.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	26111604	0.00000		0.000000	2196.00
Service From	Service To	Manufacturer		Model No	
2022-09-13	2023-03-30				

Commodity Line Description:

CHANGE ORDER NO. 3- To extend contract time & increase price

Extended Description:

CHANGE ORDER NO. 3- To extend contract time and increase contract amount per the attached documentation.

Date Printed: Jan 23, 2023 Order Number: CPO 0603 0603 ADJ2100000047 7 Page: 2 FORM ID: WV-PRC-CPO-002 2020/05



DEPARTMENT OF THE ARMY ADJUTANT GENERAL'S OFFICE JOINT FORCES HEADQUARTERS WEST VIRGINIA 1707 COONSKIN DRIVE **CHARLESTON, WEST VIRGINIA 25311-1026**

NGWV-FMO

20 January 2023

TO:

Ms. Tara Lyle, Buyer Supervisor

West Virginia Division of Purchasing

FROM: Mr. Dean Wingerd, Procurement Analyst

Office of the Adjutant General, State of West Virginia

RE:

Change Order Justification

CPO-ADJ2100000047

CO#4 MCA South- Generators & Transfer Switches Installation

Master Service Corporation

This change order request for the project noted above is to extend the contract time until March 30, 2023. The letter dated January 4, 2023, from the Vendor reflects this request for an extension to the contract and is attached to this submission. This change order request is necessary because of delays in the product availability of gas piping and fencing components, this extension will allow for completion of the work, and to allow for the final invoice payment. This change order request is late because of state holidays, staff vacations and illness, and because of staff workload.

Per this justification, we respectfully request the approval of Change Order #4 as submitted.

The point of contact for this correspondence is the undersigned at 304-561-6629 or email at claude.d.wingerd.nfg@army.mil.

Dean Wingerd

Procurement Analyst

WV Military Authority

Construction & Facilities Management Office



Adjutant General's Office 1707 Coonskin Dr. Charleston, WV 25311

January 4th, 2023

Attn: Paul Richards

Re: MCA South – Generators & Transfer Switches Installation Montgomery, WV 25136 P.O. # ADJ2100000047

We offer the following proposal for the owner's consideration.

RFP #4: We are requesting a no cost change order to extend our contract's completion date to March 30th, 2023. This extension request is a result of delays in the product availability of gas piping and fencing components. We are requesting a time extension of 105 days to complete our work and allow final acceptance of this project by the owner.

If you have any questions, please feel free to call.

Sincerely,

Bryan C. Totten

Bryan C. Totten

President