

Department of Administration Purchasing Division 2019 Washington Street East Post Office Box 50130 Charleston, WV 25305-0130

State of West Virginia Contract

Order Date: 09-16-2024

CORRECT ORDER NUMBER MUST APPEAL ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

1311383 CCT 0211 4035 GSD2400000009 5 Procurement Folder: **Order Number:** Reason for Modification: Buildings 31 & 35 Renovations Project **Document Name:** Change Order 2 Buildings 31 & 35 Renovations Project **Document Description:** Increase Contract. Central Contract - Fixed Amt **Procurement Type:** Buyer Name: Melissa Pettrey (304) 558-0094 Telephone: Email: melissa.k.pettrey@wv.gov **Effective Start Date:** 2024-05-20 **Shipping Method: Best Way Effective End Date:** Free on Board:

VENDOR DEPARTMENT CONTACT

Requestor Name:

Requestor Phone:

Requestor Email:

Vendor Customer Code: VS0000000330

WDP & ASSOCIATES CONSULTING ENGINEERS INC

10621 GATEWAY BLVD #200

NASSAS VA 20110-2055

MANASSAS US

Vendor Contact Phone: 703-257-9280 Extension: 118

Discount Details:

	Discount Allowed	Discount Percentage	Discount Days
#1	No	0.0000	0
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

OOF

Aaron M Armstrong

aaron.m.armstrong@wv.gov

304-352-5492

FILE LOCATION

INVOICE T	0	SHI	IP TO
DEPARTMENT OF ADMINISTRATION GENERAL SERVICES DIVISION		DEPARTMENT OF ADMINISTRATION GENERAL SERVICES DIVISION BLDG	
103 MICHIGAN AVENUE		350 CAPITOL STREET	
CHARLESTON	WV 25305	CHARLESTON	WV 25301
US		us	

9-30-24 CR

Total Order Amount: \$1,066,609.

Purchasing Division's File Copy

WKP 09/26/2024

PURCHASING DIVISION ALITHORIZATION

UKCHASING DIVISION AUTHORIZATION

DATE: ELECTRONIC SIGNATURE ON FILE

ATTORNEY GENERAL APPROVAL AS TO FORM

DATE:

ELECTRONIC SIGNATURE ON FILE

ENCLIMBRANCE CERTIFICATION

DATE: 10-8-24

ELECTRONIC SIGNATURE ON FILE

Date Printed: Sep 26, 2024 Order Number: CCT 0211 4035 GSD2400000009 5

Page: 1 FORM ID: WV-PRC-CCT-002 2020/05

Extended Description:

Change Order 2

Change Order No. 2 is issued to increase the original contract according to all terms, conditions, and specifications contained in the original contract and all authorized change orders, except that the contract (unit prices, hourly rates, annual fee, etc.) is increased as defined in the attached documentation.

Effective date: September 9, 2024

Original Contract:

\$394,657.55

Change Order 1 (Increase): \$531,824.20 Change Order 2 (Increase): \$140,127.50

New Contract Total:

\$1,066,609.25

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81101508	0.00000	0	0.000000	\$108,291.00
Service From	Service To	Manufacturer		Model No	
2024-05-20	2034-05-19				

Commodity Line Description:

Building 31 Condition Assessment

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81101508	0.00000		0.000000	\$166,882.95
Service From	Service To	Manufacturer		Model No	
2024-05-20	2034-05-19				

Commodity Line Description:

Building 35 Building Systems Survey

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	81101508	0.00000		0.000000	\$40,614.10
Service From	Service To	Manufacturer		Model No	
2024-05-20	2034-05-19				

Commodity Line Description:

Elevator Systems for Buildings 31 & 35

Extended Description:

Line	Commodity Code	Quantity	Unit	;	Unit Price	Total Price
4	81101508	0.00000			0.000000	\$45,386.80
Service From	Service To	Manufacturer			Model No	
2024-05-20	2034-05-19					

Commodity Line Description:

Building 35 Roof/Parapet

Extended Description:

FORM ID: WV-PRC-CCT-002 2020/05 CCT 0211 4035 GSD2400000009 5 Page: 2 Date Printed: Sep 26, 2024 Order Number:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	81101508	0.00000		0.000000	\$33,482.70
Service From	Service To	Manufacturer		Model No	Ψ33,402.70
2024-05-20	2034-05-19			model No	

Commodity Line Description:

Building 35 Comprehensive Exterior Project

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	81101508	0.00000		0.000000	\$531.824.20
Service From	Service To	Manufacturer		Model No	Ψ331,024.20
2024-05-20	2034-05-19			model HO	

Commodity Line Description:

Project D - Roof & Parapet Repairs

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
7	81101508	0.00000		0.000000	\$140,127.50
Service From	Service To	Manufacturer		Model No	\$140,127,00
2024-05-20	2034-05-19			INIOGCI 140	

Commodity Line Description:

Project C - Elevator Systems

Extended Description:

Date Printed: Sep 26, 2024

Order Number: CCT 0211 4035 GSD2400000009 5

Page: 3

FORM ID: WV-PRC-CCT-002 2020/05

September 13, 2024



Hinton, WV

Manassas, VA

Charlottesville, VA

Blacksburg, VA

Myrtle Beach, SC

New York, NY

State of West Virginia General Services Division 112 California Avenue Charleston, WV 25305

Attention: Aaron Armstrong, P.E.

Project Manager

Reference: Building 35 Project C - Elevator Systems

Proposal for Design and Construction Phase Services

WDP Proposal No.: 24126C

Dear Mr. Armstrong:

WDP & Associates Consulting Engineers, Inc., ("WDP") is pleased to submit this proposal for additional professional services for the design, bid, and construction phase services for the upgrade and modernization of the elevator systems in Buildings 31 & 35 in accordance with the attached proposal from ZMM. As outlined in the attached proposal, a 50% set of review documents will be provided within three (3) weeks after award. With prompt review and approval by the GSD we anticipate having 100% bid documents completed and ready for publication within two weeks after receiving comments from the GSD.

ZMM Fee - \$121,850.00 15% Mark-up - \$18,277.50 Total Fee - \$140,127.50

We thank you for the opportunity to provide our services and look forward to working with you on this project.

Respectfully submitted,

WDP & Associates Consulting Engineers, Inc.

Rex A. Cyphers, P.E.

Principal

September 12, 2024

Rex A. Cyphers, P.E. Principal WDP & Associates, Consulting Engineers 335 Greenbrier Drive, Suite 205 Charlottesville, VA 22901



RE: WVGSD Building 35 and 31 Elevator Modernization sent via Email Construction Documents, Bidding and Construction Admin.

Mr. Cyphers:

ZMM hereby proposes to amend our original contract for this project in order to provide Design Development, Construction and Bidding Documents, Bidding Phase Services and Construction Administration Services for the scope of work noted in the 21 page report "Elevator Renovations and Modernizations Building 31 & 35 Renovations Project C: Report and Cost Estimate: WDP Project No. 24126C - ZMM#24058C" dated July 16, 2024.

Please note that this only includes the scope of work noted in the above noted report and does not include any of the work outlined in 24126A, 24126B, 24126D or 24126E.

ZMM proposes to provide 50% set of review documents within 3 weeks after A/E notice to proceed. With prompt review and approval we anticipate having 100% bid documents completed and ready for publication within 45 days after A/E notice to proceed. At a minimum the construction duration will likely be 2 years and possibly 3 depending on how many elevators can be worked on concurrently.

The scope of services to administer the scope of the report will follow the descriptions of the scope of work noted in the original AIA contract pertaining the phases noted below in the fee breakdown.

For the above scope of services, ZMM proposes the following fees to be billed per our original agreement:

Design Development	\$16,700
Construction Documents	\$38.900
Bidding Phase Services	\$6,750 \$6,750
Construction Administration	559.500
Totals	\$121,850

Please sign and return a copy of this proposal at your convenience, and let me know if you have any questions, or require additional information.

Respectfully submitted.

ZMM Architects and Engineers

Michael M. Phillips, AIA, NCARB, LEED AP Senior Architect

Cc: File, Adam Krason

Rillyss

September 9, 2024

To: Samantha Willis, Director, State Purchasing Division

From: Robert P Kilpatrick, Deputy Director, General Services Division

Re: Request to Purchase/Encumber Procurement Award Document in Excess of \$50,000.00

Pursuant to the directive issued July 18, 2024, the General Services Division is requesting approval to expend, through purchase and encumbrance, the following:

Type of Purchase: A Change Order (#2) to a Centralized Contract (CCT)

(Procurement Folder 1311383)

Total Cost: \$140,127.50

Award Document Number: CCT 0211 GSD2400000009

Description of Action/Purpose of Procurement: This change order is to cover the Design/Construction Documents, Bid Assistance, Construction Administration, and Project Closeout for "Project C - Elevator Systems" at the Diamond Building and Capitol Street Parking Garage.

Thank you for your consideration of our request.

Robert P Kilpatrick, Deputy Director, General Services Division

Approved:

Cabinet Secretary

West Virginia Department of Administration

Chief of Staff, Governor's Office





STATE OF WEST VIRGINIA DEPARTMENT OF ADMINISTRATION GENERAL SERVICES DIVISION State Capitol

Charleston, West Virginia 25305

John K. McHugh Cabinet Secretary

> John K. McHugh Director

Fax: (304) 558-2334

<u>MEMORANDUM</u>

To: Melissa Pettrey, Senior Buyer, State Purchasing Division

From: Cody Taylor, Procurement Specialist, General Services Division

Date: September 9, 2024

Ref: Change Order #2 - CCT 0211 GSD240000009 - Building 31 & 35 Renovations Project

Melissa:

Please accept this memorandum as our explanation and justification for our request for a Change Order (#2) to our contract (CCT 0211 GSD240000009) with WDP & Associates (the "Engineer") for Buildings 31 & 35 Renovation Project. Per the documentation attached here and to the Header of the wvOasis procurement document, we are requesting an increase of \$140,127.50, to cover the following tasks for the "Project C – Elevator Systems" portion of the project. This change order will only cover the Design/Construction Documents, Bid Assistance, Construction Administration, and Project Closeout for this portion of the project. There will be other Change Orders in the Future to address the other Tasks in the initial contract.

Original Contract Award Amount = Change Order #1 Increase = Change Order #2 Increase Requested = New Contract Amount =	\$394,657.55 \$531,824.20 \$140,127.50
	\$1,066,609.25

Please make this increase effective as of September 9, 2024.

If you have any questions or need additional information, please contact me via email at Cody.G.Taylor@wv.gov or by phone at (304) 352-5531.

COMPLIANCE VERIFICATION CHECKLIST FOR REQUISITION SUBMISSION

Purchasing Division Use: Buyer: LOS MKP Date De La Paralle	Agency:
Date: 04 118 7074	Services Division
Solicitation No.	Procurement Officer Submitting Requisition:
	Requisition No. CCT GSD2400000009
CO # 2	PF No.: 1311383

This checklist **MUST** be completed by a state agency's designated procurement officer and submitted with the Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency procurement officer has obtained and included required documentation necessary for the Purchasing Division to process the requisition without future processing disruptions. At the agency's preference, the agency **MUST** either submit the checklist by attaching it to the requisition's Header **OR** by placing it in the requisition's Procurement Folder.

FOR ALL SOLICITATION TYPES:

1	Compliance Check Type	Required	Provided, if Required	Not Required	Purch. Div. Confirmation
2	Specifications and Pricing Page included			П	
3	Use of correct specification template	\square			
	Use of correct requisition type [CRQS → CCT or CPO] or [CRQM → CMA]				
4	Use of most current terms and conditions (www.state.wv.us/admin/purchase/TCP.pdf)	Ø			
5	Maximum budgeted amount in wvOASIS				
6	Suggested vendors in wvOASIS				
7	Capitol Building Commission pre-approval		П		
8	Financing (Governor's Office) pre-approval		П		
•	Fleet Management Division pre-approval				

Form No. WV-36 Rev. 10/26/2022

	Compliance Check Type	Required	Provided, if Required	Not Required	Purch. Div Confirmatio
10	Insurance requirements				confirmatio
	Commercial General Liability		П		
	Automobile Liability				
	Workers' Compensation/Employer's Liability				
	Cyber Liability			П	
	Builder's Risk/Installation Floater				
	Professional Liability				
	Other (specify)				
11	Office of Technology CIO pre-approval				
12	Treasurer's Office (banking) pre-approval				
OR 1	CHANGE ORDERS/RENEWALS	•			
2	Two-party agreement				
3	Standard change order language	\square	V		
	Office of Technology CIO approval			V	
7	Justification for price increases/backdating/other	V	V		
5	Bond Rider (Construction)			V	
5	Secretary of State Verification				-John
,	State debarment verification	abla			F (00
	Federal debarment verification				
item mple	is pre-checked are required before a Purchase Re ate and verify this documentation may result in re cocurement officer to determine if pre-approvals, anced information below may be used to make th	-,	γαισιαυτί μαςκ το τη	urchasing Division e agency. It is up t is needed for the p	Failure the ourchase.
cy pi					
cy pi efere	hasing Division Use Only:				

Signature: Melissa X

Form No. WV-36 Rev. 10/26/2022 You are viewing this page over a secure connection. Click here for more information.

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

WDP & ASSOCIATES CONSULTING ENGINEERS, INC.

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	4/9/2003		4/9/2003	Foreign	Profit			

Authorized Shares		Young Entrepreneur	Not Specified
At Will Term Years		Par Value	
At Will Term		Member Managed	
Charter State	VA	Excess Acres	
Charter County	Summers	Control Number	55135
Business Purpose	5413 - Professional, Scientific and Techincal Servies - Professional, Scientific and Techincal Servies - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)	Capital Stock	

Addresses		
Туре	Address	
Local Office Address	209 WEST WASHINGTON STREET CHARLESTON, WV, 25302	
Mailing Address	10621 GATEWAY BLVD SUITE 200 MANASSAS, VA, 20110 USA	
Notice of Process Address	CORPORATION SERVICE COMPANY 209 WEST WASHINGTON STREET CHARLESTON, WV, 25302	
Principal Office Address	10621 GATEWAY BOULEVARD: SUITE 200 MANASSAS, VA, 20110 USA	
Туре	Address	

Officers				
Туре	Name/Address			
Director	J. ERIC PETERSON 10621 GATEWAY BLVD SUITE 200 MANASSAS, VA, 20110			
Director	A. RHETT WHITLOCK 10621 GATEWAY BLVD SUITE 200 MANASSAS, VA, 20110			
President	J. ERIC PETERSON 10621 GATEWAY BLVD SUITE 200 MANASSAS, VA, 20110			
Secretary	J. ERIC PETERSON 10621 GATEWAY BLVD SUITE 200 MANASSAS, VA, 20110			
Treasurer	REX A. CYPHERS 10621 GATEWAY BOULEVARD SUITE 200 MANASSAS, VA, 20110			
Туре	Name/Address			

Name Changes		
Date	Old Name	

Date		Old Name
	12/30/2008	WHITLOCK DALRYMPLE POSTON & ASSOCIATES, INC.
	3/18/2013	WHITLOCK DALRYMPLE POSTON & ASSOCIATES, P.C. INC.
	5/18/2015	WHITLOCK DALRYMPLE POSTON & ASSOCIATES, INC.
	6/11/2015	WHITLOCK DALRYMPLE PETERSON & ASSOCIATES, INC.

Date	Amendment
6/11/2015	NAME CHANGE: FROM WHITLOCK DALRYMPLE PETERSON & ASSOCIATES, INC.
5/18/2015	NAME CHANGE: FROM WHITLOCK DALRYMPLE POSTON & ASSOCIATES, INC.
3/18/2013	NAME CHANGE: FROM WHITLOCK DALRYMPLE POSTON & ASSOCIATES, P.C. INC.
12/30/2008	AMENDMENT FILED CHANGING NAME FROM WHITLOCK DALRYMPLE POSTON & ASSOCIATES, INC.
Date	Amendment

Annual Reports	
Filed For	
2024	
2023	
2022	
2021	
2020	
2019	
2018	
2017x	
2017	
2016	
2015	
2014	
2013	
2012	
2011	
2010	

Date filed	
2004	
2005	
2006	
2007	
2008	
2009	

For more information, please contact the Secretary of State's Office at 304-558-8000.

Thursday, September 26, 2024 — 12:06 PM

© 2024 State of West Virginia



Home Search Data Bank Data Services Help

Search All Words ▼ e.g. 1606N020Q02



Inactive

Please Sign In: You must sign In to your SAM-gov account to search Entities, Responsibility/Qualification and the Disaster Response Registry.



