



Department of Administration
Purchasing Division
2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia Purchase Order

Order Date: 08-08-2024

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT
CONTACT.

Order Number:	CPO 0313 9171 DEP2200000006 7	Procurement Folder:	764170
Document Name:	EOI - Kempton Refuse Rehabilitation	Reason for Modification:	Change Order 02 To Extend and Increase Contract
Document Description:	EOI - Kempton Refuse Rehabilitation Project		
Procurement Type:	Central Purchase Order		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2021-08-16
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2025-12-31

VENDOR	DEPARTMENT CONTACT																				
Vendor Customer Code: 000000204787 THE THRASHER GROUP INC 600 WHITE OAKS BLVD BRIDGEPORT WV 26330 US Vendor Contact Phone: 304-343-7601 Extension: Discount Details: <table><thead><tr><th></th><th>Discount Allowed</th><th>Discount Percentage</th><th>Discount Days</th></tr></thead><tbody><tr><td>#1</td><td>No</td><td>0.0000</td><td>0</td></tr><tr><td>#2</td><td>Not Entered</td><td></td><td></td></tr><tr><td>#3</td><td>Not Entered</td><td></td><td></td></tr><tr><td>#4</td><td>Not Entered</td><td></td><td></td></tr></tbody></table>		Discount Allowed	Discount Percentage	Discount Days	#1	No	0.0000	0	#2	Not Entered			#3	Not Entered			#4	Not Entered			Requestor Name: Herminio David Robles Requestor Phone: (304) 414-1155 Requestor Email: david.h.robles@wv.gov 2025 FILE LOCATION _____
	Discount Allowed	Discount Percentage	Discount Days																		
#1	No	0.0000	0																		
#2	Not Entered																				
#3	Not Entered																				
#4	Not Entered																				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

Total Order Amount: \$111,733.50

Purchasing Division's File Copy

PURCHASING DIVISION AUTHORIZATION DATE: 8/15/2024 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: 8/21/2024 ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: 8-22-24 ELECTRONIC SIGNATURE ON FILE
--	---	--

Extended Description:

Change Order No. 2 issued to extend and increase the original contract to 12/31/2025 according to all terms, conditions and specifications contained in the contract including all authorized change orders, along with increased pricing per the attached documentation. The extension of this contract is provided to to minimize unnecessary additional post-construction costs that would inevitably be incurred.

Effective Date of Change: 07/08/2024

Extend Contract From: 08/14/2024
To: 12/31/2025

Original Contract Sum: \$ 88,558.50
Change Order #1 Increase: \$ 23,175.00

New Contract Total: \$111,733.50

Effective Date: 07/08/2024

All provisions of the of the original contract and the subsequent change orders not modified herein shall remain in full force and effect. No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	111733.50
Service From	Service To	Manufacturer	Model No		

Commodity Line Description: EOI Engineering Design Services

Extended Description:



APPROVED
T.H. Schell
8/15/24

west virginia department of environmental protection

Office of Abandoned Mine Lands & Reclamation
101 Cambridge Place
Bridgeport, WV 26330
304-842-1900

Harold D. Ward, Cabinet Secretary
dep.wv.gov
Fax: (304) 926-0488

MEMORANDUM

To: DEP DLR Procurement

From: Troy H. Schell, P.E., Project Manager and
Northern Design Administrator

Date: July 16, 2024

Subject: DEP22*06, Change Order #2

Revisions to the design of the Kempton Refuse Rehabilitation project are needed due to expected future maintenance issues, treatment system problems and/or failures, and the unwanted and deemed unnecessary additional post-construction costs that would inevitably be incurred. AML became aware of recently observed maintenance issues and experiences at other, previously constructed facilities system with similar operations as that proposed as part of this project. Most of the originally scoped project design and documents have already been prepared and are nearly finalized. Due to this and to minimize potential future issues for this project, it was deemed necessary to request several revisions be made to the design of the AMD treatment system, the plans, and the associated contract documents. The additional design services for this contract total \$23,175.00. The Date of Completion for this project for this project will also need changed to be December 31, 2025.

If you have any questions or need additional information, please contact me at 304-203-4018, or email me at troy.h.schell@wv.gov.



west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mines Lands and Reclamation
101 Cambridge Place
Bridgeport, WV 26330
Phone: 304-842-1900
Fax: 304-842-1928

Harold D. Ward, Cabinet Secretary
dep.wv.gov

July 1, 2024

THE THRASHER GROUP INC
Attn: Richard Hovatter, Jr., P.E.
600 White Oaks Blvd
Bridgeport, WV 26330

Re: Change Order # 2
Project Name: Kempton Refuse Rehabilitation
Permit Number: N/A
Contract Number: CPO DEP22*06

Dear Mr. Hovatter:

The WVDEP Office of Abandoned Mine Lands and Reclamation is issuing a change order to increase and extend the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A.

After most of the originally scoped project design and documents had already been prepared and were nearly finalized, AML became aware of recently observed maintenance issues and experiences at other, previously constructed facilities system with similar operations. Due to this and to minimize potential future issues for this project, it was deemed necessary to request several revisions be made to the design of the AMD treatment system, the plans and the associated contract documents. Due to these necessary changes and other impacted project work, the Effective End Date for the project must also be extended from the original date of August 14, 2024 to December 31, 2025.

The effective date of the change order is July 8, 2024 through December 31, 2025.

Commodity Line 1: Increased, \$23,175.00. The required changes and additional professional services and associated project work necessary to be provided have been reflected in the consultant's accepted Change Order #2 Proposal document attached herewith. Task and Sub-Task to perform the additional work stated above have been provided and discretized as a new Task which was not included in the original contract, Task IX: Redesign of AMD Treatment Facility. The total contract sum including this Change Order #2 will be \$111,733.50. It is acknowledged that this change order exceeds 10% of the original contract sum.

Re: Change Order # 2
Purchase Order No.: CPO DEP22*06

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Troy H. Schell, P.E.	Northern Design Administrator	Troy H. Schell Digitally signed by: Troy H. Schell DN: CN = Troy H. Schell email = troy.h.schell@wv.gov C = US O = WVDEP Division of Land Abandonment (DLA) Office of Abandoned Mine Lands and Reclamation Date: 2024.07.26 12:52:38 -0400'	
Eric Simpson, P.E.	AMLR Northern Regional Engineer	Eric Simpson Digitally signed by Eric Simpson Date: 2024.07.09 15:24:12 -04'00'	
Travis Parsons	Deputy Director AMLR	Travis G Parsons Digitally signed by: Travis G Parsons DN: CN = Travis G Parsons email = travis.g.parsons@wv.gov C = US O = WV Department of Environmental Protection OU = Office of Abandoned Mine Lands Date: 2024.07.16 13:31:52 -04'00'	

(signature of Deputy Director or Director is ONLY required when change order(s) total increase exceeds 10% when compared to original contract amount)

Completion of this change order approval process requires

- ☒ your signature below
- ☐ a current copy of your contractor's license
- ☒ a current copy of your insurance certificate
 - WVDEP must be listed as additional insured and the contract number must be listed in the extended description
- ☐ a Bond Rider in the amount of Click or tap here to enter text.

I am in agreement with the changes as outlined in this letter and Attachment A.
(vendor signature required below)

Name	Title	Signature	Date
Richard Abuthe	Project Manager		7/9/24

Please email the signed documents to depdlrprocurement@wv.gov within 7 days of receipt of this letter.

If a Bond Rider is required, please mail the original to:

WV Dept. of Environmental Protection
Office of Abandoned Mine Lands
Attn: Melanie Simpson
601 57th Street SE
Charleston, WV 25304

cc: Melanie Simpson

4

PURCHASE ORDER NUMBER: CPO DEP22*06

CHANGE ORDER NUMBER: 2

PROJECT NAME: Kempton Refuse Rehabilitation

VENDOR/ CONTRACTOR: THE THRASHER GROUP INC

The following changes will be implemented as part of this contract change order:

[illegible]

Effective Date:

July 8, 2024

The original Contract Sum was:

\$88,558.50

Net change by previous Change Orders:

The Contract Sum prior to this Change Order was:

\$88,558.50

The Contract Sum will be **Increase** by this Change Order:

\$23,175.00

The new Contract Sum including this Change Order will be:

\$111,733.50

The Contract Time (Days) will be Increase

140

The Date of Completion as of the date of this Change Order therefore is:

December 31, 2025

July 3, 2024

Mr. Troy Schell, P.E., Northern Design Administrator
WV Department of Environmental Protection
Office of Abandoned Mine Lands and Reclamation
101 Cambridge Place
Bridgeport, WV 26330

RE: *Kempton Refuse Rehabilitation Project*
WVDEP CPO DEP 22*06
Thrasher Project #101-030-10281
Change Order #2 Proposal


Dear Mr. Schell:

The Thrasher Group, Inc. is pleased to have the opportunity to present a proposal to provide engineering services for the above referenced project. Included in this submission are the following:

- Change Order #2 Cost Proposal,
- Design Services Agreement,
- Purchasing Affidavit, and
- Insurance Certificates.

If you have any questions or need additional information, please feel free to give our office a call.

Sincerely,
THE THRASHER GROUP, INC.



RICHARD G. HOVATTER, JR, P.E.
Senior Project Manager

Cc: file

Enclosures

CHANGE ORDER #2 PROPOSAL

**THE THRASHER GROUP, INC.
FOR
ENGINEERING SERVICES**

**WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL
PROTECTION**

OFFICE OF ABANDONED MINE LANDS AND RECLAMATION

**KEMPTON REFUSE REHABILITATION PROJECT
TUCKER COUNTY, WEST VIRGINIA**

WVDEP CPO DEP22*06

JULY 2024

THRASHER PROJECT #101-030-10281

**CHANGE ORDER #2 PROPOSAL
KEMPTON REFUSE REHABILITATION PROJECT
TUCKER COUNTY, WEST VIRGINIA**

TABLE OF CONTENTS

SECTION 1	PROPOSAL BASIS / NEED FOR REVISIONS TO PROJECT	1 – 1
SECTION 2	PREFERRED SCOPE OF WORK	2 – 1
SECTION 3	SUMMARY OF ANTICIPATED SCOPE OF WORK	3 - 1
SECTION 4	SCHEDULE	4 - 1
SECTION 5	COST SUMMARY	

**CHANGE ORDER #2 PROPOSAL
KEMPTON REFUSE REHABILITATION PROJECT
TUCKER COUNTY, WEST VIRGINIA**

PROPOSAL BASIS

This proposal is based on direction and requests received from AML to adjust the original project tasks and quantities, which subsequently adjusts the contract total cost amount. The original breakdown of tasks and associated costs has been revised and attached herewith according to the actual work performed and the proposed changes in scope of work, as is further described in the following.

NEED FOR REVISIONS TO PROJECT

Due to recent maintenance issues and experiences the DEP has experienced at similar operations, the DEP has requested several revisions to the design of the AMD treatment system. These revisions will hopefully minimize the issues that they have encountered at other facilities.

PREFERRED SCOPE OF WORK

Revise syphon system to include a second low flow syphon. This will help to keep the system flushing even at lower flow rates.

Revise spillway and entrance channel crossing to be a structural concrete crossing instead of a grouted rip rap crossing.

Add a catwalk system from top of spillway to syphon box to allow access from the spillway.

Add a gravel drainage bed and valve system to the wetland to allow for the wetland to be drained in case of maintenance.

Revise wetland discharge to a concrete weir structure.

Add temporary access road to stream repair area.

**CHANGE ORDER #2 PROPOSAL
KEMPTON REFUSE REHABILITATION PROJECT
TUCKER COUNTY, WEST VIRGINIA**

SUMMARY OF ANTICIPATED SCOPE OF WORK

I. Design Engineering and Contract Documents

Based upon the requested additions and revisions to the system, Thrasher anticipates all changes to be covered under the Design Engineering and Contract Documents portion of the contract. Thrasher will modify the plans, specifications, and bidding documents to reflect these changes. The additional service described are added to cost proposal under new task "Task IX: Redesign of AMD Treatment Facility" on page 6 of 6. The total cost for these additional services is \$23,175.00, and the new Contract Sum is \$111,733.50.

PROPOSED SCHEDULE

Final Design	15 Days
Specifications	5 Days
<u>Estimates</u>	<u>1 Days</u>
Total	21 Days

ITEM # A	DESCRIPTION B	CONTRACT UNITS C		UNIT BID PRICE D	UNITS THIS APPLICATION E		COST THIS APPLICATION F	UNITS COMPLETED TO DATE G		PROPOSED PROJECT COST H=(DXF)
TASK I: Field Surveying										
A. Professional Services:										
I. Professional Staff:										
101	Survey Manager	2	Hrs.	\$130.00	0	Hrs.	\$ -	0	Hrs.	\$ 260.00
102	2 Person Crew	12	Hrs.	\$135.00	0	Hrs.	\$ -	0	Hrs.	\$ 1,620.00
B. Engineering Expenses:										
I. General Expenses										
201	Automobile Expense	250	Miles	\$0.58	0	Miles	\$ -	0	0.58	\$ 145.00
202	Stakes	10	Ea.	\$0.75	0	Ea.	\$ -	0	0.75	\$ 7.50
203	3/4" Iron Rods	4	Ea.	\$1.00	0	Ea.	\$ -	0	1	\$ 4.00
204	Flagging	2	Ea.	\$1.00	0	Ea.	\$ -	0	1	\$ 2.00
	TASK I: Field Surveying Subtotal	\$2,038.50								

ENGINEERING COST PROPOSAL



Project Name: Kempton Refuse Rehabilitation

DATE. 7/3/2024

ITEM #	DESCRIPTION	CONTRACT UNITS		UNIT BID PRICE	UNITS THIS APPLICATION		COST THIS APPLICATION	UNITS COMPLETED TO DATE		PROPOSED PROJECT COST
A	B	C		D	E		F	G		H=(Cx D)
TASK II: Drilling Services										
A. Professional Services:										
I. Professional Staff:										
101	Senior Engineer	20	Hrs.	\$170.00	0	Hrs.		0	Hrs.	\$3,400.00
102	Senior Geologist	6	Hrs.	\$140.00	0	Hrs.		0	Hrs.	\$840.00
103	Project Engineer	24	Hrs.	\$150.00	0	Hrs.		0	Hrs.	\$3,600.00
B. Engineering Expenses:										
I. General Expenses										
201	Automobile Transportation	800	Miles	\$0.60	0	Hrs.		0	Hrs.	\$480.00
C. Field Services:										
I. General Drilling/Subsurface Exploration Services										
301	Mobilization and Demobilization	1	L.S.	\$2,500.00	0	L.S.		0	L.S.	\$2,500.00
302	Daily Charge for Drill Rig and Crew	2	Days	\$2,500.00	0	Ft.		0	Ft.	\$5,000.00
303	Bag Samples	2	Ea.	\$80.00	0	Ea.		0	Ea.	\$160.00
304	Excavator Mobilization and Work	1.5	Days	\$2,500.00	0	Days		0	Days	\$3,750.00
305	Drill Crew Per Diem	2	Days	\$350.00	0	Hrs.		0	Hrs.	\$700.00
306	Excavator Operator Per Diem Per Diem	2	Days	\$175.00	0	Hrs.		0	Hrs.	\$350.00
307	Engineering Supervision	30	Hrs.	\$170.00	0	Hrs.		0	L.S.	\$5,100.00
D. Laboratory Services										
401	Moisture Content	30	Ea.	\$10.00	0	Ea.		0	Ea.	\$300.00
402	Atterberg Limits	4	Ea.	\$90.00	0	Ea.		0	Ea.	\$360.00
403	Standard Proctor	2	Ea.	\$200.00	0	Ea.		0	Ea.	\$400.00
TASK II: Drilling Services Subtotal										\$26,940.00

DATE. 7/3/2024

ITEM #	DESCRIPTION	CONTRACT UNITS		UNIT BID PRICE		UNITS THIS APPLICATION		COST THIS APPLICATION		UNITS COMPLETED TO DATE		PROPOSED PROJECT COST
A	B	C		D		E		F		G		H=(Cx D)
TASK III: Development of Bid Ready Plans												
A. Professional Services:												
I. Professional Staff:												
101	Senior Project Manager	30	Hrs.	\$200.00	0	Hrs.		0	Hrs.	\$6,000.00		
102	Senior Project Engineer	120	Hrs.	\$160.00	0	Hrs.		0	Hrs.	\$19,200.00		
103	Staff Engineer	80	Hrs.	\$105.00	0	Hrs.		0	Hrs.	\$8,400.00		
104	CADD Technician II	40	Hrs.	\$95.00	0	Hrs.		0	Hrs.	\$3,800.00		
B. Expenses:												
I. General Expenses												
201	Automobile Expense	500	Miles	\$0.57	0	Miles		0	Miles	\$285.00		
202	Large Format Zerox	100	Ea.	\$0.50	0	EA		0	EA	\$50.00		
TASK III: Development of Bid Ready Subtotal												\$37,735.00
TASK IV: Project Permitting												
A. Professional Services:												
I. Professional Staff:												
101	Senior Project Manager	8	Hrs.	\$200.00	0	Hrs.		0	Hrs.	\$1,600.00		
102	Senior Environmental Project Manager	8	Hrs.	\$180.00	0	Hrs.		0	Hrs.	\$1,440.00		
103	Environmental Scientist I	12	Hrs.	\$180.00	0	Hrs.		0	Hrs.	\$2,160.00		
104	Project Engineer	24	Hrs.	\$140.00	0	Hrs.		0	Hrs.	\$3,360.00		
105	Staff Engineer	20	Hrs.	\$105.00	0	Hrs.		0	Hrs.	\$2,100.00		
106	CADD Technician II	8	Hrs.	\$95.00	0	Hrs.		0	Hrs.	\$760.00		
TASKIV: Project Permitting Subtotal												\$11,420.00

ITEM # A	DESCRIPTION B	CONTRACT UNITS C		UNIT BID PRICE D		UNITS THIS APPLICATION E		COST THIS APPLICATION F		UNITS COMPLETED TO DATE G		PROPOSED PROJECT COST H=(Cx D)
TASK V: Development of Specifications and Reviews												
A. Professional Services:												
I. Professional Staff												
101	Senior Project Manager	8	Hrs.	\$200.00	0	Hrs.		0	Hrs.		\$1,600.00	
102	Project Engineer	20	Hrs.	\$140.00	0	Hrs.		0	Hrs.		\$2,800.00	
TASK V: Development of Specifications and Reviews Subtotal												\$4,400.00
TASK VI: Construction Cost Estimate												
A. Professional Services:												
I. Professional Staff:												
101	Senior Project Manager	1	Hrs.	\$200.00	0	Hrs.		0	Hrs.		\$200.00	
102	Project Engineer	5	Hrs.	\$140.00	0	Hrs.		0	Hrs.		\$700.00	
TASK VI:Cost Estimate Subtotal												\$900.00
TASK VII: Construction Time Estimate												
A. Professional Services:												
I. Professional Staff												
101	Senior Project Manager	1	Hrs.	\$200.00	0	Hrs.		0	Hrs.		\$200.00	
102	Project Engineer	5	Hrs.	\$140.00	0	Hrs.		0	Hrs.		\$700.00	
TASK VII: Construction Time Estimate Subtotal												\$900.00



DATE. 7/3/2024

ITEM # A	DESCRIPTION B	CONTRACT UNITS C	UNIT BID PRICE D	UNITS THIS APPLICATION E	COST THIS APPLICATION F	UNITS COMPLETED TO DATE G	PROPOSED PROJECT COST H=(CxD)
TASK VIII: PreBid and PreConstruction Conferences							
A. Professional Services:							
I. Professional Staff:							
101	Senior Project Manager	12 Hrs.	\$200.00	0 Hrs.		0 Hrs.	\$2,400.00
102	Project Engineer	12 Hrs.	\$140.00	0 Hrs.		0 Hrs.	\$1,680.00
B. Expenses							
I. General Expenses							
201	Automobile Expense	250 Miles	\$0.58	0 Miles		0 Miles	\$145.00
TASK VIII: PreBid and PreConstruction Conferences Subtotal							\$4,225.00



Project Name: Kempton Refuse Rehabilitation

ITEM # A	DESCRIPTION B	CONTRACT UNITS C	UNIT BID PRICE D	UNITS THIS APPLICATION E	COST THIS APPLICATION F	UNITS COMPLETED TO DATE G	PROPOSED PROJECT COST H=(Cx D)
TASK IX: Redesign of AMD Treatment Facility							
A. Professional Services:							
I. Professional Staff:							
101	Senior Project Manager	20 Hrs.	\$200.00	0 Hrs.		0 Hrs.	\$4,000.00
102	Senior Project Engineer	60 Hrs.	\$160.00	0 Hrs.		0 Hrs.	\$9,600.00
103	Staff Engineer	55 Hrs.	\$105.00	0 Hrs.		0 Hrs.	\$5,775.00
104	CADD Technician II	40 Hrs.	\$95.00	0 Hrs.		0 Hrs.	\$3,800.00
TASK IX: Redesign of AMD Treatment Facility Subtotal							\$23,175.00
KEMPTON REFUSE REHABILITATION PROJECT TOTAL							\$111,733.50

You are viewing this page over a secure connection. Click [here](#) for more information.

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

THE THRASHER GROUP, INC.

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	6/2/1983		6/2/1983	Domestic	Profit			

Organization Information								
Business Purpose	5413 - Professional, Scientific and Technical Services - Professional, Scientific and Technical Services - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)			Capital Stock	25000.0000			
Charter County	Harrison			Control Number	0			
Charter State	WV			Excess Acres	0			
At Will Term				Member Managed	X Close			
At Will Term Years				Pa	Hi, I'm SOLO! I can help you file your Annual Report.			
Authorized Shares	500000			Entr				

Addresses

Type	Address
Mailing Address	PO BOX 940 BRIDGEPORT, WV, 26330 USA
Notice of Process Address	CLAYTON C WHITE PO BOX 940 BRIDGEPORT, WV, 26330
Principal Office Address	600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330 USA
Type	Address

Officers

Type	Name/Address
Director	HENRY W THRASHER 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Director	CHAD M RILEY 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Incorporator	HENRY A. THRASHER 203 HICKMAN STREET CLARKSBURG, WV, 26301 USA
President	HENRY WOOD THRASHER 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Secretary	CLAYTON C. WHITE 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Treasurer	CLAYTON C. WHITE 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Vice-President	CHAD M. RILEY 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Type	Name/Address

Hi, I'm SOLO! I can help
you file your Annual
Report.

DBA

DBA Name	Description	Effective Date	Termination
----------	-------------	----------------	-------------

BLUE MOUNTAIN AERIAL MAPPING	TRADENAME	4/1/2019	
BLUE MOUNTAIN ENGINEERING	TRADENAME	4/1/2019	
BLUE MOUNTAIN SURVEYING	TRADENAME	4/1/2019	
BLUE MOUNTAIN, INC.	TRADENAME	8/31/2018	
PENTREE, INC.	TRADENAME	7/25/2014	
DBA Name	Description	Effective Date	Termination Date

Name Changes

Date	Old Name
3/26/2013	THRASHER GROUP, INC.
3/18/2013	THRASHER ENGINEERING, INC.
Date	Old Name

Mergers

Merger Date	Merged	Merged State	Survived	Survived State
12/27/2012	BERKELEY ASSOCIATES, INC.	WV	THRASHER ENGINEERING, INC.	WV
12/27/2012	GUSTAFSON & ASSOCIATES, INC.	WV	THRASHER ENGINEERING, INC.	WV
12/27/2012	THRASHER ENVIRONMENTAL, INC.	WV	THRASHER ENGINEERING, INC.	WV
3/5/2013	GEOMETRICS GPS, INC.	WV	THRASHER ENGINEERING, INC.	WV
5/14/2014	RESOURCE ENGINEERING GROUP, INC.	WV	THE THRASHER GROUP, INC.	WV
7/25/2014	PENTREE, INC.	WV	THE THRASHER GROUP, INC.	WV
Merger Date	Merged	Merged State	Survived	Survived State

Date	Amendment
10/29/2018	STOCK CHANGES, SEE IM
12/21/2017	CHANGED CAPITAL STOC
7/25/2014	MERGER: MERGING PENTREE, INC., A QUALIFIED WV CORPORAT' WITH AND INTO THE THRASHER GROUP, INC., A QUALIFIED WV CORPORATION, THE SURVIVOR

Hi, I'm SOLO! I can help you file your Annual Report.

5/14/2014	MERGER: MERGING RESOURCE ENGINEERING GROUP, INC., A QUALIFIED WV CORPORATION WITH AND INTO THE THRASHER GROUP, INC., A QUALIFIED WV CORPORATION, THE SURVIVOR
3/26/2013	NAME CHANGE: FROM THRASHER GROUP, INC.
3/18/2013	NAME CHANGE: FROM THRASHER ENGINEERING, INC.
3/5/2013	MERGER: MERGING GEOMETRICS GPS, INC., A QUALIFIED WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A QUALIFIED WV CORPORATION, THE SURVIVOR
12/27/2012	MERGER: MERGING BERKELEY ASSOCIATES, INC., A QUALIFIED WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE OF MERGER IS 1/1/2013
12/27/2012	MERGER: MERGING THRASHER ENVIRONMENTAL, INC., A QUALIFIED WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE OF MERGER IS 1/1/2013.
12/27/2012	MERGER: MERGING GUSTAFSON & ASSOCIATES, INC., A QUALIFIED WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE OF MERGER IS 1/1/2013
8/6/1999	INCREASE IN AUTH. CAP. STK FROM \$10,000 WITH 100 SHARES AT \$100.00 PAR TO \$25,000 WITH 25,000 SHARES AT \$1.00 PAR VALUE.
11/3/1983	CHANGE OF NAME: FROM H & T ENGINEERING CO.
Date	Amendment

Annual Reports

Filed For

2024

2023

2022

2021

2020

2019

2018

2017x

2017

2016

2015

2014

2013

Hi, I'm SOLO! I can help
you file your Annual
Report.

[Home](#) [Search](#) [Data Bank](#) [Data Services](#) [Help](#)

Search

All Words

e.g. 1606N020Q02

Select Domain
Entity Information

All Entity Information

Entities

Disaster Response Registry

Responsibility / Qualification

Exclusions

Filter By**Keyword Search**For more information on how to use our keyword search, visit our [help guide](#)

Simple Search

Search Editor

☒ Any Words ☐ All Words ☐ Exact Phrase 

e.g. 123456789, Smith Corp

"the thrasher group inc"



Classification



Excluded Individual



Excluded Entity



Federal Organizations



Exclusion Type



- ☒ Ineligible (Proceedings Pending)
- ☒ Ineligible (Proceedings Complete)
- ☒ Prohibition/Restriction
- ☒ Voluntary Exclusion

Exclusion Program



Location



Dates



Reset



No matches found

We couldn't find a match for your search criteria.


Please try another search or go back to previous results.

Go Back



Feedback

COMPLIANCE VERIFICATION CHECKLIST FOR REQUISITION SUBMISSION

<i>Purchasing Division Use:</i> Buyer: <u></u> Date: <u>8-15-24</u>	Agency: WV DEPT OF ENVIRONMENTAL PROTECTION Procurement Officer Submitting Requisition: Jessica Chambers Requisition No. CRQS DEP2100000005 Solicitation No. CPO DEP2200000006 PF No.: 764170
---	---

This checklist **MUST** be completed by a state agency's designated procurement officer and submitted with the Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency procurement officer has obtained and included required documentation necessary for the Purchasing Division to process the requisition without future processing disruptions. At the agency's preference, the agency **MUST** either submit the checklist by attaching it to the requisition's Header **OR** by placing it in the requisition's Procurement Folder.

FOR ALL SOLICITATION TYPES:

	Compliance Check Type	Required	Provided, if Required	Not Required	Purch. Div. Confirmation
1	Specifications and Pricing Page included	☒	☐	☐	☐
2	Use of correct specification template	☒	☐	☐	☐
3	Use of correct requisition type [CRQS → CCT or CPO] or [CRQM → CMA]	☒	☐	☐	☐
4	Use of most current terms and conditions (www.state.wv.us/admin/purchase/TCP.pdf)	☒	☐	☐	☐
5	Maximum budgeted amount in wvOASIS	☒	☐	☐	☐
6	Suggested vendors in wvOASIS	☒	☐	☐	☐
7	Capitol Building Commission pre-approval	☐	☐	☐	☐
8	Financing (Governor's Office) pre-approval	☐	☐	☐	☐

	Compliance Check Type	Required	Provided, if Required	Not Required	Purch. Div. Confirmation
9	Fleet Management Division pre-approval	☐	☐	☐	☐
10	Insurance requirements				
	Commercial General Liability	☐	☐	☐	☐
	Automobile Liability	☐	☐	☐	☐
	Workers' Compensation/Employer's Liability	☐	☐	☐	☐
	Cyber Liability	☐	☐	☐	☐
	Builder's Risk/Installation Floater	☐	☐	☐	☐
	Professional Liability	☐	☐	☐	☐
	Other (specify)	☐	☐	☐	☐
11	Office of Technology CIO pre-approval	☐	☐	☐	☐
12	Treasurer's Office (banking) pre-approval	☐	☐	☐	☐

FOR CHANGE ORDERS/RENEWALS:

13	Two-party agreement	☒	☒	☐	☒
14	Standard change order language	☒	☒	☐	☒
15	Office of Technology CIO approval	☐	☐	☒	☐
16	Justification for price increases/backdating/other	☐	☒	☐	☒
17	Bond Rider (Construction)	☐	☐	☒	☐

**The items pre-checked are required before a Purchase Requisition may be submitted to the Purchasing Division. Failure to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the agency procurement officer to determine if pre-approvals, insurance, or other documentation is needed for the purchase. The referenced information below may be used to make this determination.*

For Purchasing Division Use Only:

I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community. My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate.

Signature: _____

