

Department of Administration Purchasing Division 2019 Washington Street East Post Office Box 50130 Charleston, WV 25305-0130

State of West Virginia Contract

Order Date: 03-28-2025

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CCT 0313 0313 DEP2100000001 14	Procurement Folder:	808624
Document Name:	Owl Creek #2 Highwall	Reason for Modification:	
Document Description:	Owl Creek #2 Highwall	CO#12 Decrease and Close	
Procurement Type:	Central Contract - Fixed Amt		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2013-08-20
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2024-12-31

DEPARTMENT CONTACT
Requestor Name: Jessica S Chambers
Requestor Phone: (304) 414-1140
Requestor Email: jessica.s.chambers@wv.gov
26330
2025
count Days FILE LOCATION

#4 Not Entered			
INVC	DICE TO	SHIP TO	
ENVIRONMENTAL PROTECTION OFFICE OF AML&R		ENVIRONMENTAL PROTECTION OFFICE OF AML&R	
601 57TH ST SE		601 57TH ST SE	
CHARLESTON	WV 25304	CHARLESTON WV 253	04
us		us	

CR 4-2-25

Total Order Amount: \$95,156.75

Purchasing Division's File Copy

_	N	1	4	•	ŀ	2	5		
/								 	 Ξ

Date Printed: Apr 1, 2025

PURCHASING DIVISION AUTHORIZATION

ATTORNEY GENERAL APPROVAL AS TO FORM

Page: 1

ENCUMBRANCE CERTIFICATION

DATE: 4/01/2017

DATE: ELECTRONIC SIGNATURE ON PILE

ELECTRONIC SIGNATURE ON FILE

Order Number: CCT 0313 0313 DEP2100000001 14

FORM ID: WV-PRC-CCT-002 2020/05

Extended Description:

Change Order

Change Order No.12 issued to decrease and close the original contract according to all terms, conditions and specifications contained in the contract including all authorized change orders.

Original Contract Sum: \$164,573.15
Change Order #9 Increase: \$24,500.00
Change Order 11 Increase: \$1,970.00
Changer Order 12 Decrease: (\$2,278.40)

New Contract Total: \$188,764.75

Effective Date: December 31, 2024

All provisions of the of the original contract and the subsequent change orders not modified herein shall remain in full force and effect. No other changes.

Original Contract # CCT DEP16*159 converted to the new contract # CCT DEP21*01

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	\$6,990.00
Service From	Service To	Manufacturer		Model No	
2013-08-20	2024-12-31				

Commodity Line Description:

OWL CREEK HW #2

DESIGN

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	\$88,166.75
Service From	Service To	Manufacturer		Model No	
2013-08-20	2024-12-31				

Commodity Line Description:

OWL CREEK HW #2

DESIGN

Extended Description:

Date Printed: Apr 1, 2025 Order Number: CCT 0313 0313 DEP2100000001 14 Page: 2 FORM ID: WV-PRC-CCT-002 2020/05



west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mines Lands and Reclamation
1000 Technology Drive, Suite 3220
Fairmont, WV 26554

Phone: 304-842-1900 Fax: 304-842-1928 Harold D. Ward, Cabinet Secretary dep.wv.gov

January 29, 2025

The Thrasher Group Inc.

Attn: Richard Hovatter, Jr., P.E.

600 White Oaks Blvd Bridgeport, WV 26330 Re: Change Order # 12

Project Name: Owl Creek #2 Highwall Contract Number: CCT: DEP21*01

Original Contract # DEP16*159 converted to the new contract # CCT DEP21*01

Dear Mr. Hovatter:

The WVDEP Office of Abandoned Mine Lands and Reclamation is issuing a change order to decrease and close the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A.

All work deemed necessary and approved for this contract has been completed. The following sub-tasks quantities were not required and thus are being removed. Task X: Drilling Services:, B. Field Services:, I. General Drilling/Subsurface Exploration Services:, 202 Soil Augering:, which has a Unit Cost of \$26.00 / Ft. The contract quantity is 360 Ft., but only 341.6 Ft. was needed. Therefore, the cost needs to be reduced 18.4 Ft. x \$26.00 / Ft. = \$478.40., 203 Rock Coring, which has a Unit Cost of \$55.00 / Ft. No rock coring was required, therefore the quantity to read 0 Ft. Therefore, the cost needs to be reduced by 30 Ft. x \$55.00 / Ft. = \$1,650.00. Also under Task X, section D. Laboratory Moisture Content, only one half of the tests were required. The contract quantity is 30 Ea., but only 15 Ea. was needed. Therefore, at a Unit Cost of \$10.00 / Ea., the cost needs to be reduced by 15 Ea. x \$10.00 / Ea. = \$150.00. The TOTAL COST REDUCTION FOR THE CONTRACT IS \$2,278.40, which results in the final contract cost of \$188,764.75.

The effective date of the change order is December 31, 2024.

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Troy H. Schell, P.E.	Northern Design	Trov H. Schell Digitally signed by DN: CN = Troy H.	Schol email = troy.h.schell@wv.gov C = US

Purchase Order No.: CCT: DEP21*01

Original contract # CCT DEP21*01***

Completion of this change order approval process requires

your signature below

 \boxtimes a current copy of your insurance certificate

• WVDEP must be listed as additional insured and the contact number must be listed in the extended description

I am in agreement with the changes as outlined in this letter and Attachment A. (vendor signature required below)

Name	Title	Signature /	Date
Richard Houthe	Peose + Managar	15 Day	3/6/25

Please email the signed documents to depamlpurchasing@wv.gov within 7 days of receipt of this letter.

Change Order Attachment A

PURCHASE ORDER NUMBER: CCT: DEP21*01

CHANGE ORDER NUMBER: 12

PROJECT NAME: Owl Creek #2 Highwall VENDOR/ CONTRACTOR: The Thrasher Group, Inc.

The following changes will be implemented as part of this contract change order:

CL#	COMMODITY LINE DESCRIPTION	UNIT PRICE	UNIT OF MEASURE	QUANTITY NOW READS	QUANTITY TO READ	CONTRACT PRICE INCREASE/DECREASE
1	DESIGN					(\$2,278.40)
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00
						\$0.00

	Effective Date:	December 31, 2024			
The o	The original Contract Sum was:				
Net change by	\$114,303.15				
The Contract Sum prior	to this Change Order was:	\$191,043.15			
The Contract Sum will be Decrease	by this Change Order:	(\$2,278.40)			
The new Contract Sum including	\$188,764.75				
The Contract Time (Da	ys) will be Unchanged	0			
The Date of Completion as of the date of this C	Change Order therefore is:	December 31, 2024			

You are viewing this page over a secure connection. Click here for more information.

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

THE THRASHER GROUP, INC.

Organization I	nformatio	n						
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	6/2/1983		6/2/1983	Domestic	Profit			

Information		
5413 - Professional, Scientific and Techincal Servies - Professional, Scientific and Techincal Servies - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)	Capital Stock	25000.0000
Harrison	Control Number	0
WV	Excess Acres	0
	Member Managed	
	Par Value	0.050000
500000	Young Entrepreneur	Not Specified
	5413 - Professional, Scientific and Techincal Servies - Professional, Scientific and Techincal Servies - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs) Harrison WV	5413 - Professional, Scientific and Techincal Servies - Professional, Scientific and Techincal Servies - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs) Harrison Control Number WV Excess Acres Member Managed Par Value

Addresses						
Туре	Address					
Mailing Address	PO BOX 940 BRIDGEPORT, WV, 26330 USA					
Notice of Process Address	CLAYTON C WHITE PO BOX 940 BRIDGEPORT, WV, 26330					
Principal Office Address	600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330 USA					
Туре	Address					

Officers	
Туре	Name/Address
Director	HENRY W THRASHER 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Director	CHAD M RILEY 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Incorporator	HENRY A. THRASHER 203 HICKMAN STREET CLARKSBURG, WV, 26301 USA
President	HENRY WOOD THRASHER 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Secretary	CLAYTON C. WHITE 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Treasurer	CLAYTON C. WHITE 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Vice-President	CHAD M. RILEY 600 WHITE OAKS BLVD BRIDGEPORT, WV, 26330
Туре	Name/Address

DBA Name	Description	Effective Date	Termination L
----------	-------------	----------------	---------------



 \leftarrow

Home	Search	Data Bank	Data S	ervices H	lelp				
Search				All Words	Stademan, ske	e.g. 1606N020Q02			
	Domain Information						+		
All E	ntity Inform	ation							
Enti	ties								
Disaster Response Registry									
Resp	onsibility /	Qualification							
Excl	usions								
Filter B	Зу						_		
Keywo	rd Search								
For more	e information o	n how to use our k	eyword sea	arch, visit our hel	p guid	e			
	Si	imple Search				Search Editor			
○ A○ E	ny Words (i) Il Words xact Phrase	i)							

e.g. 123456789, Smith Corp X "THE THRASHER GROUP INC" Classification **Excluded Individual Excluded Entity Federal Organizations Exclusion Type** ✓ Ineligible (Proceedings Pending) ✓ Ineligible (Proceedings Complete) ✓ Prohibition/Restriction ✓ Voluntary Exclusion **Exclusion Program** Location Dates Reset 🔿



No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

Go Back



Feedback