



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 07-01-2025

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0313 9171 DEP2400000003 6	Change Order No:	2	Procurement Folder:	1051928
Document Name:	EOI - 2022 AML Contract 4 Project South			Reason for Modification:	
Document Description:	EOI - 2022 AML Contract 4 Project South			Change Order #2 Increase	
Procurement Type:	Central Purchase Order				
Buyer Name:	Joseph (Josh) E Hager III				
Telephone:	(304) 558-2306				
Email:	joseph.e.hageriii@wv.gov				
Shipping Method:	Best Way			Effective Start Date:	2023-08-20
Free on Board:	FOB Dest, Freight Prepaid			Effective End Date:	

VENDOR				DEPARTMENT CONTACT	
Vendor Customer Code:	000000210866			Requestor Name:	Katrina J Dufourmy
ALLIANCE CONSULTING INC 124 PHILPOTT LN				Requestor Phone:	(304) 926-0499
BEAVER WV 25813				Requestor Email:	katrina.j.dufourmy@wv.gov
US				<h1>2026</h1> <p>FILE LOCATION _____</p>	
Vendor Contact Phone:	3042550491	Extension:	146		
Discount Details:					
	Discount Allowed	Discount Percentage	Discount Days		
#1	No	0.0000	0		
#2	Not Entered				
#3	Not Entered				
#4	Not Entered				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

CR 7-2-25

Total Order Amount: \$2,967,412.25

Purchasing Division's File Copy

JJA 7-1-25

PURCHASING DIVISION AUTHORIZATION DATE: <i>Markley - 7/3/2025</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>JD Hager</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>July 8-25</i> ELECTRONIC SIGNATURE ON FILE
---	--	--

7/8/2025

Extended Description:

Change Order

Change Order No. 2 issued to increase the contract according to all terms, conditions and specifications contained in the contract including all authorized change orders.

Effective Date of Change: 05/19/2025

Original Contract Sum:	\$2,424,868.00
Change Order #1 Increase:	\$392,126.00
Change Order #2 Increase:	\$150,418.25

New Contract Total:	\$2,967,412.25
---------------------	----------------

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	377275.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Black Bottom Drainage

Extended Description:

Professional Svcs - Black Bottom Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	1400359.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Logan County Airport UMF

Extended Description:

Professional Svcs - Logan County Airport UMF

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	81100000	0.00000		0.000000	406365.50
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Camp Chief Logan BSA Portals

Extended Description:

Professional Svcs - Camp Chief Logan BSA Portals

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
4	81100000	0.00000		0.000000	227227.50
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Big Creek (Surgoine) Landslide

Extended Description:

Professional Svcs - Big Creek (Surgoine) Landslide

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	81100000	0.00000		0.000000	182796.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Gun Range (Dials) Portals

Extended Description:
Professional Svcs - Gun Range (Dials) Portals

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	81100000	0.00000		0.000000	373389.25
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Campbells Creek (Hall) Drainage

Extended Description:
Professional Svcs - Campbells Creek (Hall) Drainage



west virginia department of environmental protection

Office of Abandoned Mine Lands & Reclamation
601 57th ST SE
Charleston, WV 25304

Harold D. Ward, Cabinet Secretary
dep.wv.gov

May 19, 2025

Alliance Consulting, Inc.
Attn: Ryan Cox

Re: 2022 AML Contract 4 Projects - South
Contract Number: CPO: DEP24*03

Dear Mr. Cox:

Additional geotechnical, geophysical, and pipe inspection services are required for this contract. The additional geotechnical services include mobilization and demobilization, soil auguring, water hauling, rock coring, piezometer installation, heavy equipment and operators, drilling support and management, inspection, UTV support vehicle, reclamation, and preparation of the geotechnical report. The additional geotechnical services total \$25,895.50. Additional engineering services are needed for site reconnaissance, investigation, and proposals. The additional engineering services total \$83,957.75. Additional geophysical services are required, totaling \$31,000.00. Additional robotic camera inspection services are required, totaling \$9,565.00.

The effective date of the change order is May 19, 2025.

Change Order Approved by WVDEP:


Name	Title	Signature	Date
Douglas Roberts	Project Manager		5/20/25

Completion of this change order approval process requires your signature below

I agree with the changes, as outlined in this letter.
(vendor signature required below)

Name	Title	Signature	Date
Braden A. Hoffman	Sr. Vice President		5/19/25

Please email the signed documents to Douglas.D.Roberts@wv.gov within 7 days of receipt of this letter.



Summary

Change Order No. 2 only affects a limited number of items for the five projects listed above. All other items remain unchanged. The line-item changes are detailed in the attached tables and summarized below:

1.	Original Contract sum:	\$2,424,868.00
2.	Change by Previous Change orders:	\$392,126.00
3.	Contract sum prior to this change order:	\$2,816,994.00
4.	Contract sum will be increased by this change order:	\$150,418.25
5.	New Contract sum including this change order:	\$2,967,412.25

Attachments:

- Pg 4 Black Bottom Drainage change order detail
- Pg 5 Big Creek Landslide change order detail
- Pg 8 Campbells Creek Drainage change order detail
- Pg 12 Camp Chief Logan BSA Portals change order detail
- Pg 15 Logan County Airport UMF change order detail

If there are any questions or if further clarification is required, please do not hesitate to contact us.

Respectfully submitted,

ALLIANCE CONSULTING, INC.

Ryan P. Cox, P.E.
Sr. Project Manager



WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION

REQEUST FOR CHANGE ORDER NO. 2


Project Name: Contract 4 Project South Black Bottom Drainage

Application No.


Page 1 of 1 Pages

SCHEDULE PER PROJECT

TASK	DESCRIPTION	UNIT	PROJECT QUANTITY	UNIT BID PRICE	LINE ITEM TOTAL	CHANGE ORDER UNIT INCREASE	CHANGE ORDER TOTAL INCREASE	PROJECT TOTAL AFTER CHANGE ORDER
						UNITS	COST	COST
TASK III: DESIGN								
A	SITE RECONNAISSANCE, INVESTIGATION, AND PROPOSAL							
1	Senior Project Manager	Hr	80	\$131.00	\$10,480.00	16	\$2,096.00	\$12,576.00
2	Staff Engineer III	Hr	80	\$95.00	\$7,600.00	16	\$1,520.00	\$9,120.00
3	Staff Scientist/Geologist III	Hr	40	\$95.00	\$3,800.00			\$3,800.00
4	Mileage	Mi	800	\$0.75	\$600.00			\$600.00
5	Per Diem	Day	4	\$74.00	\$296.00	1	\$74.00	\$370.00
6	Robotic Camera Inspection	LS				1	\$9,565.00	\$9,565.00
B	SURVEYING & MAPPING							
1	Survey Crew w/ GPS	Hr	48	\$115.00	\$5,520.00	24	\$2,760.00	\$8,280.00
2	Tecnician III	Hr	48	\$65.00	\$3,120.00			\$3,120.00
3	CAD Operator III	Hr	40	\$80.00	\$3,200.00			\$3,200.00
4	Drone Flight and Mapping	LS	1	\$5,000.00	\$5,000.00			\$5,000.00
5	Mileage	Mi	2,800	\$0.75	\$2,100.00			\$2,100.00
6	Per Diem	Day	14	\$74.00	\$1,036.00			\$1,036.00
					ORIGINAL PROJECT TOTAL (THIS SHEET)		PROJECT TOTAL AFTER CHANGE ORDER	\$58,767.00
					\$42,752.00		Task 3 Project Change Order Increase Amount	\$16,015.00



WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION									
REQEUST FOR CHANGE ORDER NO. 2									
Project Name: Contract 4 Project South Campbells Creek Drainage					Application No.		Page 3 of 4 Pages		
SCHEDULE PER PROJECT					LINE ITEM TOTAL	CHANGE ORDER UNIT INCREASE	CHANGE ORDER TOTAL INCREASE	PROJECT TOTAL AFTER CHANGE ORDER	
TASK	DESCRIPTION	UNIT	PROJECT QUANTITY	UNIT BID PRICE		UNITS	COST	COST	
TASK III: DESIGN									
A	SITE RECONNAISSANCE AND INVESTIGATIONS								
1	Senior Project Manager	Hr	80	\$131.00	\$10,480.00	8	\$1,048.00	\$11,528.00	
2	Staff Engineer III	Hr	80	\$95.00	\$7,600.00			\$7,600.00	
3	Staff Scientist/Geologist III	Hr	40	\$95.00	\$3,800.00			\$3,800.00	
4	Mileage	Mi	800	\$0.75	\$600.00			\$600.00	
5	Per Diem	Day	4	\$74.00	\$296.00			\$296.00	
B	SURVEYING & MAPPING								
1	Survey Crew w/ GPS	Hr	48	\$115.00	\$5,520.00	40	\$4,600.00	\$10,120.00	
2	Tecnician III	Hr	48	\$65.00	\$3,120.00			\$3,120.00	
3	CAD Operator III	Hr	40	\$80.00	\$3,200.00			\$3,200.00	
4	Drone Flight and Mapping	LS	1	\$4,500.00	\$4,500.00			\$4,500.00	
5	Mileage	Mi	920	\$0.75	\$690.00	225	\$168.75	\$858.75	
6	Per Diem	Day	14	\$74.00	\$1,036.00			\$1,036.00	
					ORIGINAL PROJECT TOTAL (THIS SHEET)	\$40,842.00	PROJECT TOTAL AFTER CHANGE ORDER		\$46,658.75
					Task 3 Project Change Order Increase Amount (This Sheet)			\$5,816.75	



WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION									
REQUEST FOR CHANGE ORDER NO. 2									
Project Name: Contract 4 Project South Logan County Airport UMF					Application No.		Page 1 of 2 Pages		
SCHEDULE PER PROJECT					LINE ITEM TOTAL	CHANGE ORDER UNIT INCREASE	CHANGE ORDER TOTAL INCREASE	PROJECT TOTAL AFTER CHANGE ORDER	
TASK	DESCRIPTION	UNIT	PROJECT QUANTITY	UNIT BID PRICE		UNITS	COST	COST	
TASK I: NEPA & ESA									
A	<i>Agency Coordinations (including Office Work, AMLNET, etc.)</i>								
1	Senior Project Manager	Hr	24	\$131.00	\$3,144.00	48	\$6,288.00	\$9,432.00	
2	Staff Scientist/Geologist III	Hr	40	\$95.00	\$3,800.00	8	\$760.00	\$4,560.00	
B	<i>Public Involvement (including Legal Ads, Public Hearings, Documents, Presentations, WVDEP's Website, etc.)</i>								
1	Senior Project Manager	Hr	30	\$131.00	\$3,930.00	56	\$7,336.00	\$11,266.00	
2	Permit Coordinator III	Hr	16	\$95.00	\$1,520.00			\$1,520.00	
3	Staff Scientist/Geologist III	Hr	16	\$95.00	\$1,520.00			\$1,520.00	
4	Mileage	Mile	600	\$0.75	\$450.00			\$450.00	
5	Per Diem	Day	3	\$74.00	\$222.00	2	\$148.00	\$370.00	
					ORIGINAL PROJECT TOTAL (THIS SHEET)	\$14,586.00		PROJECT TOTAL AFTER CHANGE ORDER	\$29,118.00
					Task I Project Change Order Increase Amount (This Sheet)				\$14,532.00

STATE OF WEST VIRGINIA
DEPARTMENT OF ADMINISTRATION
PURCHASING DIVISION

To: All State Agencies Under Purchasing Division
From: Samantha Willis, Director & General Counsel
WV Purchasing *SW*
Date: January 23, 2025
Re: \$100,000 Spending Requests

2022 AML Contract 4 Project South

MEMORANDUM

Pursuant to Executive Order 4-25, signed into effect by Governor Morrisey on January 14th, 2025, all expenditures over \$100,000 must be reviewed by the Governor's Office in advance. Any solicitations, purchase orders, or other contracts currently in the possession of the Purchasing Division, which are estimated to cost over \$100,000 are being placed on hold for review. Our Division is providing documentation of those to the Governor's Office for review.

Any new requisitions valued over \$100,000 that are received by the Purchasing Division, must have a copy of this memorandum and accompanying signatures to process as usual. If there is no evidence of Governor's Office review or approval, your requisition will be returned to seek that approval.

Thank you all for your hard work, and please feel free to reach out with any questions on our end; if you have questions about the procedure for seeking the necessary approvals internally, I would recommend reaching out to your Cabinet Secretaries and/or your Department's Governor's Office liaison.

The Accompanying Request has been reviewed and approved by the following:

Gary Rye

Agency Head

6-25-2025

Date

Handel D. Paul

Cabinet Secretary/Department Head

6-25-2025

Date

[Signature]

Governor's Office Representative

6/29/2025

Date

You are viewing this page over a secure connection. Click here for more information.

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

ALLIANCE CONSULTING, INC.

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	12/26/2000		12/26/2000	Domestic	Profit			

Organization Information			
Business Purpose	5413 - Professional, Scientific and Technical Services - Professional, Scientific and Technical Services - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)		Capital Stock 100000.0000
Charter County	Raleigh	Control Number	37550
Charter State	WV	Excess Acres	
At Will Term		Member Managed	
At Will Term Years		Par Value	1.000000
Authorized Shares	100000	Young Entrepreneur	Not Specified

Addresses

Type	Address
Local Office Address	124 PHILPOTT LANE BEAVER, WV, 25813
Mailing Address	124 PHILPOTT LANE BEAVER, WV, 25813
Notice of Process Address	BRADEN A HOFFMAN 124 PHILPOTT LN BEAVER, WV, 258139502
Principal Office Address	124 PHILPOTT LANE BEAVER, WV, 25813 USA
Type	Address

Officers

Type	Name/Address
Director	BRADEN A HOFFMAN 124 PHILPOTT LANE BEAVER, WV, 25813
President	BRADEN HOFFMAN 124 PHILPOTT LANE BEAVER, WV, 25813
Secretary	RYAN COX 124 PHILPOTT LN BEAVER, WV, 25813
Vice-President	STEPHEN C HENDERSON 124 PHILPOTT LANE BEAVER, WV, 25813
Type	Name/Address

Date	Amendment
12/28/2001	AMENDMENT FILED TO ARTICLES OF INCORPORATION INCREASING AUTHORIZED CAPITAL STOCK.
Date	Amendment

Annual Reports

Filed For

2025

2024



Records Retention Policy Impacts Old SAM Registration Data [Show Details](#)
May 21, 2025



[See All Alerts](#)

Subaward Reporting is live on SAM.gov [Show Details](#)
Mar 8, 2025



[Home](#) [Search](#) [Data Bank](#) [Data Services](#) [Help](#)

Search

All Words

e.g. 1606N020Q02

[Search Results](#)

[Saved Searches](#)



Filter By

ALLIANCE CONSULTING, INC
Unique Entity ID: RY7CMWB9MWX5

Key

For more information on how to use our keyword search, visit our [help guide](#)

Simple Search

Search Editor

Any Words

All Words

Exact Phrase

e.g. 123456789, Smith Corp

Entity

Entity Name

Alliance Consulting, Inc

ALLIANCE CONSULTING, INC
Unique Entity ID: RY7CMWB9MWX5

Unique Entity ID

e.g. HTYR9YJHK65L

CAGE / NCAGE

Location

Status ^

Active

Inactive

Reset

- Entity Information < >
- All Entity Information
 - Entities
 - Disaster Response Registry
 - Responsibility / Qu

Sort by

Relevance

Showing 1 - 3 of 3 results

ALLIANCE CONSULTING, INC Active Registration

Unique Entity ID RY7CMWB9MWX5	CAGE Code 9GSK5	Physical Address 124 PHILPOTT LN, BEAVER, WV 25813 USA	Entity Expiration Date Oct 11, 2025 Purpose of Registration All Awards
----------------------------------	--------------------	--	--

ALLIANCE CONSULTING, INC
STRATI Unique Entity ID: RY7CMWB9MWX5

Unique Entity ID RFUANRB97HM1	CAGE Code 9RUV1	Physical Address 2018 156th Ave NE # 228, Bellevue, WA 98007 USA	Entity Expiration Date Jan 30, 2026 Purpose of Registration All Awards
----------------------------------	--------------------	--	--

STRATEGIC ALLIANCE CONSULTING INC. Active Registration

Unique Entity ID ED68VX9VGWJ7	CAGE Code 66VE9	Physical Address 147 Alexandria Pike Ste 201, Warrenton, VA 20186 USA	Entity Expiration Date Apr 30, 2026 Purpose of Registration All Awards
----------------------------------	--------------------	--	--

page 1 of 1 results per page 25



Feedback

Our Website

- About This Site
- Our Community
- Release Notes
- System Alerts

Policies

- Terms of Use

Our Partners

- Acquisition.gov
- USASpending.gov
- Grants.gov
- More Partners

Customer Service

- Help