



Department of Administration
Purchasing Division
2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia Purchase Order

Order Date: 08-18-2025

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT
CONTACT.

Order Number:	CPO 0313 9171 DEP2500000009 3	Change Order No:	1	Procurement Folder:	1257367
Document Name:	EOI - 2023 AML Contract S1			Reason for Modification: Change Order 1 To Increase Contract	
Document Description:	EOI - 2023 AML Contract S1				
Procurement Type:	Central Purchase Order				
Buyer Name:	Joseph (Josh) E Hager III				
Telephone:	(304) 558-2306				
Email:	joseph.e.hageriii@wv.gov				
Shipping Method:	Best Way			Effective Start Date:	2024-11-15
Free on Board:	FOB Dest, Freight Prepaid			Effective End Date:	

VENDOR		DEPARTMENT CONTACT			
Vendor Customer Code:	000000205209	Requestor Name:	Jessica S Chambers		
L A GATES COMPANY		Requestor Phone:	(304) 414-1140		
2302 S FAYETTE ST		Requestor Email:	jessica.s.chambers@wv.gov		
BECKLEY	WV				
US					
Vendor Contact Phone:	3042561640	Extension:	102		
Discount Details:		2026 FILE LOCATION			
Discount Allowed	Discount Percentage			Discount Days	
#1	No			0.0000	0
#2	Not Entered				
#3	Not Entered				
#4	Not Entered				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

CR 8-20-25

Total Order Amount: \$3,754,600.80

Purchasing Division's File Copy

PURCHASING DIVISION AUTHORIZATION DATE: 8/20/2025 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: 8/22/2025 ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: 8-22-25 ELECTRONIC SIGNATURE ON FILE
--	---	--

Extended Description:

Change Order

Change Order No. 1 issued to increase the contract according to all terms, conditions and specifications contained in the contract including all authorized change orders.

Original Contract Sum: \$3,545,229.00
Change Order #1 Increase: \$209,371.80

New Contract Total: \$3,754,600.80

Effective Date: June 20, 2025

All provisions of the of the original contract and the subsequent change orders not modified herein shall remain in full force and effect. No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	273636.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Holden (Curry) Drainage

Extended Description:

Professional Svcs - Holden (Curry) Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	174314.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Curtis Mine Openings

Extended Description:

Professional Svcs - Curtis Mine Openings

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	81100000	0.00000		0.000000	206289.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Whitman Refuse Pile

Extended Description:

Professional Svcs - Whitman Refuse Pile

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
4	81100000	0.00000		0.000000	166911.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Logan (Ratz) Drainage

Extended Description:

Professional Svcs - Logan (Ratz) Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	81100000	0.00000		0.000000	222289.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Switzer (Castle) Subsidence

Extended Description:

Professional Svcs - Switzer (Castle) Subsidence

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	81100000	0.00000		0.000000	264445.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Rockhouse Fork (Caudill) Drainage

Extended Description:

Professional Svcs - Rockhouse Fork (Caudill) Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
7	81100000	0.00000		0.000000	362789.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Williamson (Lusk) LS

Extended Description:

Professional Svcs - Williamson (Lusk) LS

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
8	81100000	0.00000		0.000000	205886.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Jennie Creek (Messer) Portals

Extended Description:

Professional Svcs - Jennie Creek (Messer) Portals

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
9	81100000	0.00000		0.000000	366562.80
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Buffalo Trail Portals

Extended Description:

Professional Svcs - Buffalo Trail Portals

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
10	81100000	0.00000		0.000000	719892.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Fireco Refuse Piles

Extended Description:

Professional Svcs - Fireco Refuse Piles

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
11	81100000	0.00000		0.000000	465437.00
Service From		Service To	Manufacturer	Model No	

Commodity Line Description: Professional Svcs - Coaldale Coke Ovens and Drainage

Extended Description:

Professional Svcs - Coaldale Coke Ovens and Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
12	81100000	0.00000		0.000000	326150.00
Service From		Service To	Manufacturer	Model No	

Commodity Line Description: Professional Svcs - Wyoming County LCAP

Extended Description:

Professional Svcs - Wyoming County LCAP



OK JWA
8.20.25

west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mine Lands & Reclamation
601 57th Street, SE
Charleston, WV 25304-2345

Harold D. Ward, Cabinet Secretary
dep.wv.gov

MEMORANDUM

To: DEP DLR Procurement

From: Jonathan Holbert, P.E., Project Manager
Division of Land Restoration

Jonathan Holbert

Digitally signed by: Jonathan Holbert
DN: CN = Jonathan Holbert email = Jonathan.R.
Holbert@wv.gov C = AD O = WVDEP/DLR OU =
ADL
Date: 2025.07.08 08:31:11 -04'00'

Date: July 8, 2025

Subject: DEP25*09 Change Order #1
2023 AML Contract S1

Additional services are needed for the above referenced project. The Buffalo Trails Portals project needs additional geotechnical, design, and construction oversight services to determine the extents of an underground mine fire, design a reclamation plan, and provide construction inspection. These additional services total \$202,629.80. The Fireco Refuse Piles project needs additional design services to acquire an NPDES permit for the geotechnical analysis. These additional services total \$6,742.00. The total amount of this change order is \$209,371.80. The project completion date will remain the same.

If you have any questions or need additional information, please contact me at 304-414-1182.



west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mine Lands & Reclamation
601 57th ST SE
Charleston, WV 25304

Harold D. Ward, Cabinet Secretary
dep.wv.gov

June 30, 2025

L.A. Gates Company
Attn: Lance Morgan

Re: 2023 AML Contract S1
Contract Number: CPO: DEP25*09
Change Order #1

Dear Mr. Morgan:

Additional services are needed for the above referenced project. The Buffalo Trails Portals project needs additional geotechnical, design, and construction oversight services to determine the extents of an underground mine fire, design a reclamation plan, and provide construction inspection. These additional services total \$202,629.80. The Fireco Refuse Piles project needs additional design services to acquire an NPDES permit for the geotechnical analysis. These additional services total \$6,742.00. The total amount of this change order is \$209,371.80.

The effective date of the change order is June 20, 2025.

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Jonathan Holbert	Southern Design Administrator	Jonathan Holbert	Digitally signed by: Jonathan Holbert DN: CN = Jonathan Holbert email = Jonathan.R.Holbert@wv.gov C = US O = WVDEP/DLR OU = AML Date: 2025.07.08 08:11:39 -04'00'

☒ Completion of this change order approval process requires your signature below

I agree with the changes as outlined in this letter.
(vendor signature required below)

Name	Title	Signature	Date
Thomas L. Morgan	Director of Utility Services		7/3/2025

Please email the signed documents to Jonathan.R.Holbert@wv.gov within 7 days of receipt of this letter.

Promoting a healthy environment.

L. A. GATES COMPANY

ENGINEERS AND CONSULTANTS

June 27, 2025

Mr. Jonathan Holbert, P.E.
Southern Design Administrator
WVDRP Division of Land Restoration
Office of Abandoned Mine Lands and Reclamation
601 57th Street SE
Charleston, WV 25301

Re: 2023 AML Contract S1
Amendment 1

Dear Mr. Holbert,

Please see the attached amended cost estimates and the Scope of Work below for two of the projects associated with the 2023 AML Contract S1.

Buffalo Trail Portals:

As you know there has been an ongoing underground mine fire within the existing service area of the Buffalo Trail Portals project. Multiple attempts have been made to extinguish the fire but have been unsuccessful. The attached amendment to the contract will allow L.A. Gates to perform multiple bores (up to 8 in the contract amendment) along the area of the fire to determine the extents of the existing fire and the limits to which it has effected within the coal seam. Once this has been determined, the intent of the contract will be a design to remove a physical barrier between the area susceptible to burning and the rest of the mountain. Further design may include actual removal of the entire hilltop that has burned.

Fireco Refuse Piles:

Due to the size and scope of the project, it was determined that an NPDES permit will be required for performing the required geotechnical analysis of the project. This Amendment adds the estimated professional hours needed to obtain this permitting.

Amendment 1 – Buffalo Trail Portals	\$ 202,629.80
Amendment 1 – Fireco Refuse Piles	\$ 6,742.00
Total	\$ 209,371.80

Should you have any questions or require additional information, please don't hesitate to contact me at 304-880-0938 or by email at lmorgan@lagates.com.

Sincerely,



Thomas L. Morgan, PE
Director of Utility Services
L.A. Gates Company, Inc.

Attachments

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO 0313 9171 DEP25*09 1						Application No.: 1		Page 2 of 6 Pages				
Contract Name: 2023 AML Contract S1												
Commodity Line: 9 - Amendment 1												
Project Name: BUFFALO TRAIL PORTALS												
SCHEDULE PER CONTRACT						WORK COMPLETED						
						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE		
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST	UNITS	COST	
TASK I: NEPA & ESA												
A	Agency Coordinations (including Office Work, AMLNET, etc.)											
1	Project Manager / Senior Engineer	HR	4	\$175.00	\$700.00		\$0.00		\$0.00	0.0	\$0.00	
2	Engineer / Technical Scientist	HR	0	\$125.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Planning / Technical Specialist	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
4	Clerical	HR	4	\$60.00	\$240.00		\$0.00		\$0.00	0.0	\$0.00	
5	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
6	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
B												
Public Involvement (including Legal Ads, Public Hearings, Documents, Presentations, WVDEP's Website, etc.)												
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
2	Engineer / Technical Scientist	HR	0	\$125.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Planning / Technical Specialist	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
4	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
5	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
C												
Studies, Surveys & Mitigation Plans												
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
2	Engineer / Technical Scientist	HR	0	\$125.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Bat Study	HR	0	\$3,500.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
4	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
5	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
D												
CATEX / EA / FONSI / EIS												
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
2	Engineer / Technical Scientist	HR	0	\$125.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Planning / Technical Specialist	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
4	Clerical	HR	0	\$60.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
5	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
6	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
					SUBTOTAL PAGE 2 COST	\$940.00	SUBTOTAL PAGE 2 PREVIOUS	\$0.00	SUBTOTAL PAGE 2 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 2 TO DATE	\$0.00

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO 0313 9171 DEP25*09 1						Application No.: 1		Page 3 of 6 Pages			
Contract Name: 2023 AML Contract S1											
Commodity Line: 9 - Amendment 1											
Project Name: BUFFALO TRAIL PORTALS						WORK COMPLETED					
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE	
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST	UNITS	COST
TASK II: REALTY											
A	Exploratory Rights of Entry (EROE)										
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
2	Realty Agent				\$0.00						
a	Courthouse Work	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
b	Field Reconnaissance / Landowner Correspondence	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
c	Office Work / AMLNET	HR	0	\$60.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
3	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00
4	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
B	Construction Rights of Entry (CROE)										
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
2	Realty Agent										
a	Courthouse Work	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
b	Field Reconnaissance / Landowner Correspondence	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
c	Office Work / AMLNET	HR	0	\$60.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
3	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00
4	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
C	Pre-Bid Conference										
1	Realty Agent	HR	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
2	Mileage	Mile	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
D	Pre-Construction Conference										
1	Realty Agent	HR	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
2	Mileage	Mile	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
SUBTOTAL PAGE 3 COST					\$0.00	SUBTOTAL PAGE 3 PREVIOUS		\$0.00	SUBTOTAL PAGE 3 THIS APPLICATION		\$0.00
									SUBTOTAL PAGE 3 TO DATE		\$0.00

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO 0313 9171 DEP25*09 1						Application No.: 1		Page 4 of 6 Pages			
Contract Name: 2023 AML Contract S1											
Commodity Line: 9 - Amendment 1											
Project Name: BUFFALO TRAIL PORTALS						WORK COMPLETED					
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE	
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	UNIT BID PRICE	UNITS	COST	UNITS	COST	UNITS	COST
TASK III: DESIGN											
A	SITE RECONNAISSANCE AND INVESTIGATIONS										
1	Project Manager / Senior Engineer	HR	20	\$175.00	\$3,500.00		\$0.00		\$0.00	0.0	\$0.00
2	Staff Engineer	HR	0	\$100.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
3	Mileage	Mile	460	\$0.67	\$308.20		\$0.00		\$0.00	0.0	\$0.00
4	Per Diem	Day	2	\$59.00	\$118.00		\$0.00		\$0.00	0.0	\$0.00
B											
SURVEYING & MAPPING											
1	Project Manager / Senior Engineer	HR	16	\$175.00	\$2,800.00		\$0.00		\$0.00	0.0	\$0.00
2	Staff Engineer	HR	24	\$100.00	\$2,400.00		\$0.00		\$0.00	0.0	\$0.00
3	Professional Surveyor / Chief Surveyor	HR	4	\$130.00	\$520.00		\$0.00		\$0.00	0.0	\$0.00
4	Survey Crew	HR	24	\$130.00	\$3,120.00		\$0.00		\$0.00	0.0	\$0.00
5	Senior Technician	HR	24	\$95.00	\$2,280.00		\$0.00		\$0.00	0.0	\$0.00
6	Topographic, Planimetric and Check Surveying	Acre	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
7	Mileage	Mile	920	\$0.67	\$616.40		\$0.00		\$0.00	0.0	\$0.00
8	Per Diem	Day	2	\$59.00	\$118.00		\$0.00		\$0.00	0.0	\$0.00
C											
GEOTECHNICAL INVESTIGATION											
1	Project Manager / Senior Engineer	HR	42	\$175.00	\$7,350.00		\$0.00		\$0.00	0.0	\$0.00
2	Geotechnical Engineer/Geologist	HR	8	\$175.00	\$1,400.00		\$0.00		\$0.00	0.0	\$0.00
3	Staff Engineer	HR	42	\$100.00	\$4,200.00		\$0.00		\$0.00	0.0	\$0.00
4	Mobilization / Demobilization	LS	1	\$2,500.00	\$2,500.00		\$0.00		\$0.00	0.0	\$0.00
5	Soil Augering	LF	120	\$30.00	\$3,600.00		\$0.00		\$0.00	0.0	\$0.00
6	Rock Coring	LF	200	\$55.00	\$11,000.00		\$0.00		\$0.00	0.0	\$0.00
7	Bentonite Chips	LF	320	\$8.00	\$2,560.00		\$0.00		\$0.00	0.0	\$0.00
8	Pickup Truck	Day	20	\$200.00	\$4,000.00		\$0.00		\$0.00	0.0	\$0.00
9	Marooka/Truck Hauler	Day	10	\$1,000.00	\$10,000.00		\$0.00		\$0.00	0.0	\$0.00
10	Cat D3 Dozer	HR	50	\$150.00	\$7,500.00		\$0.00		\$0.00	0.0	\$0.00
11	Cat 316 Excavator	HR	100	\$150.00	\$15,000.00		\$0.00		\$0.00	0.0	\$0.00
12	Rock Hammer	Day	10	\$400.00	\$4,000.00		\$0.00		\$0.00	0.0	\$0.00
13	UTV/Side by Side	Day	10	\$150.00	\$1,500.00		\$0.00		\$0.00	0.0	\$0.00
14	Erosion and Sediment Control	LS	1	\$1,500.00	\$1,500.00		\$0.00		\$0.00	0.0	\$0.00
15	Drill Crew Per Diem	Day	40	\$166.00	\$6,640.00		\$0.00		\$0.00	0.0	\$0.00
16	Portable Toilet	Day	10	\$60.00	\$600.00		\$0.00		\$0.00	0.0	\$0.00
17	Crushed Stone	Ton	25	\$45.00	\$1,125.00		\$0.00		\$0.00	0.0	\$0.00
18	Reclamation	LS	1	\$4,000.00	\$4,000.00		\$0.00		\$0.00	0.0	\$0.00
19	Geotechnical Investigation Report	LS	1	\$4,000.00	\$4,000.00		\$0.00		\$0.00	0.0	\$0.00
20	Mileage	Mile	460	\$0.67	\$308.20		\$0.00		\$0.00	0.0	\$0.00
21	Per Diem	Day	6	\$59.00	\$354.00		\$0.00		\$0.00	0.0	\$0.00
SUBTOTAL PAGE 4 COST					\$108,917.80	SUBTOTAL PAGE 4 PREVIOUS		\$0.00	SUBTOTAL PAGE 4 THIS APPLICATION		\$0.00
SUBTOTAL PAGE 4 TO DATE					\$0.00						

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO 0313 9171 DEP25*09 1						Application No.: 1		Page 5 of 6 Pages				
Contract Name: 2023 AML Contract S1												
Commodity Line: 9 - Amendment 1												
Project Name: BUFFALO TRAIL PORTALS						WORK COMPLETED						
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE		
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST	UNITS	COST	
TASK III: DESIGN (CONTINUED)												
D	ANALYSIS AND DESIGN											
1	Project Manager / Senior Engineer	HR	16	\$175.00	\$2,800.00		\$0.00		\$0.00	0.0	\$0.00	
2	Geotechnical Engineer	HR	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Environmental Specialist	HR	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
4	Staff Engineer	HR	24	\$100.00	\$2,400.00		\$0.00		\$0.00	0.0	\$0.00	
5	CADD Technician	HR	40	\$85.00	\$3,400.00		\$0.00		\$0.00	0.0	\$0.00	
E	PREPARATION OF PLANS, SPECIFICATIONS AND ENGINEERS ESTIMATE											
1	Project Manager / Senior Engineer	HR	12	\$175.00	\$2,100.00		\$0.00		\$0.00	0.0	\$0.00	
2	Geotechnical Engineer	HR	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Environmental Specialist	HR	0	\$0.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
4	Staff Engineer	HR	24	\$100.00	\$2,400.00		\$0.00		\$0.00	0.0	\$0.00	
5	CADD Technician	HR	80	\$85.00	\$6,800.00		\$0.00		\$0.00	0.0	\$0.00	
6	Clerical	HR	24	\$60.00	\$1,440.00		\$0.00		\$0.00			
F	PERMITTING											
1	Project Manager / Senior Engineer	HR	16	\$175.00	\$2,800.00		\$0.00		\$0.00	0.0	\$0.00	
2	Engineer / Environmental Scientist	HR	80	\$100.00	\$8,000.00		\$0.00		\$0.00	0.0	\$0.00	
3	Clerical	HR	24	\$60.00	\$1,440.00		\$0.00		\$0.00	0.0	\$0.00	
4	Mileage	Mile	600	\$0.67	\$402.00		\$0.00		\$0.00	0.0	\$0.00	
5	Per Diem	Day	2	\$59.00	\$118.00		\$0.00		\$0.00	0.0	\$0.00	
G	PRE-BID CONFERENCE											
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
2	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
H	PRE-CONSTRUCTION CONFERENCE											
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
2	Construction Inspector	HR	0	\$90.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
3	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00	
					SUBTOTAL PAGE 5 COST	\$34,100.00	SUBTOTAL PAGE 5 PREVIOUS	\$0.00	SUBTOTAL PAGE 5 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 5 TO DATE	\$0.00

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION														
CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT														
Purchase Order No.: Pending						Application No.: 1				Page 3 of 6 Pages				
Contract Name: 2023 AML Contract S1														
Commodity Line: 1 - Amendment 1														
Project Name: FIRECO SITE AND REFUSE						WORK COMPLETED								
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE				
TASK	DESCRIPTION				UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST		
TASK II: REALTY														
A		Exploratory Rights of Entry (EROE)												
	1	Project Manager / Senior Engineer				HR	0	\$175.00	\$0.00	\$0.00	0.0	\$0.00		
	2	Realty Agent						\$0.00						
	a	Courthouse Work				HR	0	\$100.00	\$0.00	\$0.00	0.0	\$0.00		
	b	Field Reconnaissance / Landowner Correspondence				HR	0	\$100.00	\$0.00	\$0.00	0.0	\$0.00		
	c	Office Work / AMLNET				HR	0	\$60.00	\$0.00	\$0.00	0.0	\$0.00		
	3	Mileage				Mile	0	\$0.67	\$0.00	\$0.00	0.0	\$0.00		
	4	Per Diem				Day	0	\$59.00	\$0.00	\$0.00	0.0	\$0.00		
B		Construction Rights of Entry (CROE)												
	1	Project Manager / Senior Engineer				HR	0	\$175.00	\$0.00	\$0.00	0.0	\$0.00		
	2	Realty Agent							\$0.00					
	a	Courthouse Work				HR	0	\$100.00	\$0.00	\$0.00	0.0	\$0.00		
	b	Field Reconnaissance / Landowner Correspondence				HR	0	\$100.00	\$0.00	\$0.00	0.0	\$0.00		
	c	Office Work / AMLNET				HR	0	\$60.00	\$0.00	\$0.00	0.0	\$0.00		
	3	Mileage				Mile	0	\$0.67	\$0.00	\$0.00	0.0	\$0.00		
	4	Per Diem				Day	0	\$59.00	\$0.00	\$0.00	0.0	\$0.00		
C		Pre-Bid Conference												
	1	Realty Agent				HR	0		\$0.00	\$0.00	0.0	\$0.00		
	2	Mileage				Mile	0		\$0.00	\$0.00	0.0	\$0.00		
D		Pre-Construction Conference												
	1	Realty Agent				HR	0		\$0.00	\$0.00	0.0	\$0.00		
	2	Mileage				Mile	0		\$0.00	\$0.00	0.0	\$0.00		
AML-7A (Revised 7/5/2023)							SUBTOTAL PAGE 3 COST	\$0.00	SUBTOTAL PAGE 3 PREVIOUS	\$0.00	SUBTOTAL PAGE 3 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 3 TO DATE	\$0.00

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION													
CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT													
Purchase Order No.: Pending						Application No.: 1			Page 5 of 6 Pages				
Contract Name: 2023 AML Contract S1													
Commodity Line: 1 - Amendment 1													
Project Name: FIRECO SITE AND REFUSE						WORK COMPLETED							
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE			
TASK	DESCRIPTION			UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST		
TASK III: DESIGN (CONTINUED)													
D		ANALYSIS AND DESIGN											
	1	Project Manager / Senior Engineer			HR	0	\$175.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	2	Geotechnical Engineer			HR	0	\$0.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	3	Enviornmental Specialist			HR	0	\$0.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	4	Staff Engineer			HR	0	\$100.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	5	CADD Technician			HR	0	\$85.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	6	ATV			Day	0	\$250.00	\$0.00	\$0.00	\$0.00			
E		PREPARATION OF PLANS, SPECIFICATIONS AND ENGINEERS ESTIMATE											
	1	Project Manager / Senior Engineer			HR	0	\$175.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	2	Geotechnical Engineer			HR	0	\$175.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	3	Enviornmental Specialist			HR	0	\$0.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	4	Clerical			HR	0	\$60.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	5	Staff Engineer			HR	0	\$100.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	6	CADD Technician			HR	0	\$85.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
F		PERMITTING											
	1	Project Manager / Senior Engineer			HR	4	\$175.00	\$700.00	\$0.00	\$0.00	0.0	\$0.00	
	2	Engineer / Environmental Scientist			HR	40	\$100.00	\$4,000.00	\$0.00	\$0.00	0.0	\$0.00	
	3	Clerical			HR	24	\$60.00	\$1,440.00	\$0.00	\$0.00	0.0	\$0.00	
	4	Mileage			Mile	200	\$0.67	\$134.00	\$0.00	\$0.00	0.0	\$0.00	
	5	Per Diem			Day	2	\$59.00	\$118.00	\$0.00	\$0.00	0.0	\$0.00	
G		PRE-BID CONFERENCE											
	1	Project Manager / Senior Engineer			HR	0	\$175.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	2	Mileage			Mile	0	\$0.67	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	3	Per Diem			Day	0	\$59.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
H		PRE-CONSTRUCTION CONFERENCE											
	1	Project Manager / Senior Engineer			HR	0	\$175.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	2	Construction Inspector			HR	0	\$90.00	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
	3	Mileage			Mile	0	\$0.67	\$0.00	\$0.00	\$0.00	0.0	\$0.00	
						SUBTOTAL PAGE 5 COST	\$6,392.00	SUBTOTAL PAGE 5 PREVIOUS	\$0.00	SUBTOTAL PAGE 5 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 5 TO DATE	\$0.00
AML-7A (Revised 7/5/2023)													

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION											
CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT											
Purchase Order No.: Pending						Application No.: 1			Page 6 of 6 Pages		
Contract Name: 2023 AML Contract S1											
Commodity Line: 1 - Amendment 1											
Project Name: FIRECO SITE AND REFUSE						WORK COMPLETED					
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE	
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST	UNITS	COST
TASK IV: CONSTRUCTION OVERSIGHT											
A	Construction Inspection										
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
2	Construction Inspector										
a	Construction Inspection	HR	0	\$90.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
b	Office Work / AMLNET	HR	0	\$60.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
c	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00
d	Per Diem	Day	0	\$59.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
TASK V: POST-CONSTRUCTION OVERSIGHT											
A	FIELD VISITS / INSPECTIONS										
1	Project Manager / Senior Engineer	HR	0	\$175.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
2	Construction Inspector	HR	0	\$90.00	\$0.00		\$0.00		\$0.00	0.0	\$0.00
3	Mileage	Mile	0	\$0.67	\$0.00		\$0.00		\$0.00	0.0	\$0.00
SUBTOTAL PAGE 6 COST					\$0.00	SUBTOTAL PAGE 6 PREVIOUS	\$0.00	SUBTOTAL PAGE 6 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 6 TO DATE	\$0.00
PROJECT TOTAL COST					\$6,742.00	PROJECT TOTAL PREVIOUS	\$0.00	PROJECT TOTAL THIS APPLICATION	\$0.00	PROJECT TOTAL TO DATE	\$0.00

You are viewing this page over a secure connection. [Click here for more information.](#)

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

L. A. GATES COMPANY

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	1/4/1985		1/4/1985	Domestic	Profit			

Organization Information			
Business Purpose	5413 - Professional, Scientific and Technical Services - Professional, Scientific and Technical Services - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)		Capital Stock 100000.0000
Charter County	Raleigh	Control Number	0
Charter State	WV	Excess Acres	0
At Will Term	Member Managed		
At Will Term Years	Par Value		100.000000
Authorized Shares	1000	Young Entrepreneur	Not Specified

Addresses

Type	Address
Local Office Address	2302 SOUTH FAYETTE STREET BECKLEY, WV, 25801
Mailing Address	2302 SOUTH FAYETTE STREET BECKLEY, WV, 25801 USA
Notice of Process Address	LESLIE A. GATES 2302 SOUTH FAYETTE STREET BECKLEY, WV, 25801
Principal Office Address	2302 SOUTH FAYETTE STREET BECKLEY, WV, 25801 USA
Type	Address

Officers

Type	Name/Address
Incorporator	LESLIE A. GATES 402 PARK AVENUE BECKLEY, WV, 25801 USA
President	LESLIE A. GATES 2302 SO. FAYETTE STREET BECKLEY, WV, 25801
Secretary	GARY J. KEATON 2302 SOUTH FAYETTE STREET BECKLEY, WV, 25801
Treasurer	NOEL SCOTT RIFFE 2302 SOUTH FAYETTE STREET BECKLEY, WV, 25801
Vice-President	JERRY W. CANTLEY, JR. 2302 SOUTH FAYETTE STR. BECKLEY, WV, 25801
Type	Name/Address

DBA

DBA Name	Description	Effective Date	Termination Date
GATES CONSULTANTS	TRADENAME	5/9/2007	
DBA Name	Description	Effective Date	Termination Date

Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search

Search Editor

- ☐ Any Words ⁱ
- ☐ All Words ⁱ
- ☐ Exact Phrase ⁱ

e.g. 123456789, Smith Corp

"L A GATES COMPANY" x

Classification

Excluded Individual

Excluded Entity

Federal Organizations

Exclusion Type

- ☒ Ineligible (Proceedings Pending)
- ☒ Ineligible (Proceedings Complete)
- ☒ Prohibition/Restriction
- ☒ Voluntary Exclusion

Exclusion Program

Location

Dates

Reset 

Entity Information ^



Entities

Disaster Response Registry

Responsibility / Qualification

Exclusions



No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

Go Back