	<b>Department of Administration Purchasing Division 2019 Washington Street East Post Office Box 50130 Charleston, WV 25305-0130</b>	<b>State of West Virginia Purchase Order</b>	<b>CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.</b>
<b>Order Date:</b> 07-01-2025			

<b>Order Number:</b>	CPO 0313 0313 DEP2500000012 4	<b>Change Order No:</b>	1	<b>Procurement Folder:</b>	1257503
<b>Document Name:</b>	EOI - 2023 AML Contract N1			<b>Reason for Modification:</b>	Change Order #1 to Increase Contract
<b>Document Description:</b>	EOI - 2023 AML Contract N1				
<b>Procurement Type:</b>	Central Purchase Order				
<b>Buyer Name:</b>	Joseph (Josh) E Hager III				
<b>Telephone:</b>	(304) 558-2306				
<b>Email:</b>	joseph.e.hageriii@wv.gov				
<b>Shipping Method:</b>	Best Way			<b>Effective Start Date:</b>	2024-11-20
<b>Free on Board:</b>	FOB Dest, Freight Prepaid			<b>Effective End Date:</b>	

VENDOR		DEPARTMENT CONTACT	
<b>Vendor Customer Code:</b>	VS0000028116	<b>Requestor Name:</b>	Jessica S Chambers
KLEINFELDER INC		<b>Requestor Phone:</b>	(304) 414-1140
180 White Oaks Blvd		<b>Requestor Email:</b>	jessica.s.chambers@wv.gov
Bridgeport	WV	<div>2026</div> <div>FILE LOCATION _____</div>	
US	26330		
<b>Vendor Contact Phone:</b>	3042888978		
<b>Extension:</b>			
<b>Discount Details:</b>			
	<b>Discount Allowed</b>	<b>Discount Percentage</b>	<b>Discount Days</b>
#1	No	0.0000	0
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

CR 7-2-25

<b>Total Order Amount:</b>	\$3,784,715.00
----------------------------	----------------

Purchasing Division's File Copy

<b>PURCHASING DIVISION AUTHORIZATION</b>	<b>ATTORNEY GENERAL APPROVAL AS TO FORM</b>	<b>ENCUMBRANCE CERTIFICATION</b>
<b>DATE:</b> 7/1/2025	<b>DATE:</b> 7/8/2025	<b>DATE:</b> 7-8-25
<b>ELECTRONIC SIGNATURE ON FILE</b>	<b>ELECTRONIC SIGNATURE ON FILE</b>	<b>ELECTRONIC SIGNATURE ON FILE</b>

**Extended Description:**

Change Order No. 1 is issued to increase the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders.

Original Contract Sum: \$3,409,570.00

Change Order #1 Increase: \$375,146.00

New Contract Total: \$3,784,715.00

Effective Date: May 20, 2025

All Provisions of the original contract and the subsequent change orders not modified herein shall remain in full force and effect.  
No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	493660.00
Service From	Service To	Manufacturer	Model No		

**Commodity Line Description:** Enterprise Portal

**Extended Description:**

Enterprise Portal

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	14680.00
Service From	Service To	Manufacturer	Model No		

**Commodity Line Description:** Glosser/Williams Property Phase II

**Extended Description:**

Glosser/Williams Property

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	81100000	0.00000		0.000000	751140.00
Service From	Service To	Manufacturer	Model No		

**Commodity Line Description:** Miller Mine Drainage Phase II

**Extended Description:**

Miller Mine Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
4	81100000	0.00000		0.000000	540245.00
Service From	Service To	Manufacturer	Model No		

**Commodity Line Description:** Shinnston (Sheppard) Mine Drainage

**Extended Description:**

Shinnston (Sheppard) Mine Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	81100000	0.00000		0.000000	831115.00
Service From	Service To	Manufacturer	Model No		

**Commodity Line Description:** Simpson Creek Highwall, Tipple & Portals, Phase II

**Extended Description:**

Simpson Creek Highwall, Tipple & Portals, Phase II

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	81100000	0.00000		0.000000	19880.00
Service From	Service To	Manufacturer	Model No		

**Commodity Line Description:** Weaver Portals and Drainage Phase III

**Extended Description:**

Weaver Portals and Drainage Phase III

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
7	81100000	0.00000		0.000000	1133995.00
Service From	Service To	Manufacturer	Model No		

**Commodity Line Description:** West Fork #9

**Extended Description:**

West Fork #9



---

west virginia department of environmental protection

---

Division of Land Restoration  
Office of Abandoned Mines Lands and Reclamation  
1000 Technology Drive, Suite 3220  
Fairmont WV 26554  
Phone: 304-842-1900  
Fax: 304-842-1928

Harold D. Ward, Cabinet Secretary  
dep.wv.gov

May 20, 2025

KLEINFELDER, INC  
Attn: Samantha Pretzel  
180 White Oaks Blvd  
Bridgeport, WV 26330

Re: Change Order # 1  
Project Name: 2023 AML Contract N1  
Permit Number: N/A  
Contract Number: CPO DEP25\*12

Dear Ms. Pretzel:

The WVDEP Office of Abandoned Mine Lands and Reclamation is issuing a change order to increase the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A.

During the conceptual design phase of the West Fork #9 project (Commodity Line 7), a large landslide occurred that completely took out a long section of the rail-trail and deposited a significant amount of material into the West Fork River, which parallels the trail. This created a very dangerous condition and forced the immediate closure of this heavily utilized trail. The landslide occurred at a dangerous impoundment mine portal that was originally included for mitigation in the original project design, and it is also within the original project limits. The landslide was deemed to be caused and driven by the AMD built up in the mine workings at the location, weakening the stability of the area. It was determined that the most expeditious way to eliminate the dangerous conditions is to expand the required scope for this project to include the design and remediation of the landslide and to do so under a fast-tracked timeline, as is warranted for the dangerous conditions.

The effective date of the change order is May 20, 2025. There is no set Effective End Date for this contract because professional services are required through construction and warranty.

Commodity Line 7: The project scoping had to be expanded and additional professional services and associated project works necessary to be provided for the project Task and Sub-Task to perform the additional work stated above have been provided and discretized in the consultant's Change Order #1 request document attached herewith. Additional quantities are necessary for previously included Sub-Tasks, as well as the addition of Sub-Tasks not previously included in the original contract. The additional cost for Change Order #1 is \$375,145.00. The total price for Commodity Line 7 including this Change Order #1 will be \$1,133,995.00, and the total contract sum including this Change Order #1 will be \$3,784,715.00.

Re: Change Order # 1  
Purchase Order No.: CPO DEP25\*12

It is acknowledged that this Change Order #1 is more than the 10% threshold of the original contract.

Change Order Approved by WVDEP:


Name	Title	Signature	Date
Troy H. Schell, P.E.	Northern Design Administrator	Troy H. Schell <small>Digitally signed by: Troy H. Schell DN: CN = Troy H. Schell email = troy.h.schell@wv.gov C = US Date: 2025.05.20 10:24:04 -0400'</small>	
Eric Simpson, P.E.	AMLR Northern Regional Engineer	Eric Simpson P.E. <small>Digitally signed by Eric Simpson P.E. Date: 2025.05.21 18:44:21 -04'00'</small>	
Travis Parsons	Deputy Director AMLR	Travis G Parsons <small>Digitally signed by: Travis G Parsons DN: CN = Travis G Parsons email = travis.g.parsons@wv.gov C = US OU = WV Dept. of Environmental Protection OU = Office of Abandoned Mine Lands Date: 2025.05.22 10:13:11 -0400'</small>	

(signature of Deputy Director or Director is ONLY required when change order(s) total increase exceeds 10% when compared to original contract amount)

Completion of this change order approval process requires

- ☒ your signature below
- ☐ a current copy of your contractor's license
- ☒ a current copy of your insurance certificate
  - WVDEP must be listed as additional insured and the contract number must be listed in the extended description
- ☐ a Bond Rider in the amount of [Click or tap here to enter text.](#)

I am in agreement with the changes as outlined in this letter and Attachment A.  
(vendor signature required below)

Name	Title	Signature	Date
Samantha Pretzel	Sr. Program Manager		5/22/2025

Please email the signed documents to [depdlrprocurement@wv.gov](mailto:depdlrprocurement@wv.gov) within 7 days of receipt of this letter.

If a Bond Rider is required, please mail the original to:

WV Dept. of Environmental Protection  
Office of Abandon Mine Lands  
Attn: Melanie Simpson  
601 57th Street SE  
Charleston, WV 25304

cc: Melanie Simpson

## Change Order

**PURCHASE ORDER NUMBER: CPO DEP25\*12**

CHANGE ORDER NUMBER: 1

**PROJECT NAME:** 2023 AML Contract N1

**VENDOR/ CONTRACTOR:** Kleinfelder Inc

**The following changes will be implemented as part of this contract change order:**

[illegible]

Effective Date:

May 20, 2025

The original Contract Sum was:

\$3,409,570.00

Net change by previous Change Orders:

The Contract Sum prior to this Change Order was:

\$3,409,570.00

The Contract Sum will be **Increase** by this Change Order:

\$375,145.00

The new Contract Sum including this Change Order will be:

\$3,784,715.00

The Contract Time (Days) will be Unchanged

0

The Date of Completion as of the date of this Change Order therefore is:

No Effective End Date



May 20, 2025  
Kleinfelder Project No.: 25003302

Mr. Troy Schell, PE  
WV Department of Environmental Protection  
Office of Abandoned Mine Lands and Reclamation  
1000 Technology Drive, Suite 3220  
Fairmont, WV 26554

**SUBJECT: CPO DEP2500000012**  
**2023 AML Contract N1 – Change Order 01**

Dear Mr. Schell:

Kleinfelder is submitting the modification for the 2023 AML Contract N1 to address changes in scope previously discussed with your team regarding the West Fork #9 project (Commodity Line 7). Please see the brief narrative below pertaining to the additional scope as well as the attached invoice template for your review.

#### **BACKGROUND AND PROJECT UNDERSTANDING**

Kleinfelder was notified of a landslide within the proposed limit of disturbance boundary at the West Fork #9 project site, which has negatively impacted the rail trail access through the area, by email on 4/15/2025. Given that Kleinfelder is already under contract for the site to design mine reclamation for the existing features, it was determined that efficiencies would be possible by adding this scope to the current contract amount for West Fork #9 (EPAM 23103). Kleinfelder has since conducted field visits and prioritized geotechnical investigations for the area to facilitate preliminary design information necessary to address the additional design work that will ultimately be needed.

#### **SCOPE OF SERVICES**

The additional scope of services to be incorporated into the existing invoice template for the contract are as follows.

##### **Task I: Planning**

Kleinfelder has incorporated additional time to assess the environmental impacts for the landslide as it has extended into the West Fork floodway at this time and prepare necessary documentation for the resulting deliverables. Additionally, time has been included for additional surveys, and a lump sum task added to Section C for a mussel survey that will be required for this site.

##### **Task II: Realty**

Kleinfelder has incorporated additional time necessary to gain permission and hold discussions with the Harrison County Commission and the Rail Trail groups, respectively.

##### **Task III: Design**

Kleinfelder has conducted initial field visits to verify what additional measures should be taken from a design perspective given the constraints and need to expedite the schedule for the project. Additional

hours have been added to complete site recon, survey and geotech to ensure that all up to date and pertinent information is collected for the purpose of carrying this through design.

At this time, a retaining wall has been included in the design scope of work to address the landslide that has occurred. Additional hours have been added for all levels of design to address the time that is necessary for our geo/structural team to complete the necessary drafting and calculations related to the proposed retaining wall structure. Subtasks have also been added as necessary for changed scope items.

#### **Task IV: Construction**

Kleinfelder has incorporated additional time for the construction of the retaining wall, and hours for our geo/structural team to visit the site and document the overall installation of the structure.

#### **Task V: Post Construction Oversight**

Kleinfelder has incorporated additional time for post-construction inspections of the wall to monitor if movement or settlement of the retaining wall occurs during the warranty phase of the project.

#### **PROPOSED FEE**

Description:	Contract Value:
Original 2023 AML Contract N1	\$3,409,570
Change Order 01	\$ 375,145
<b>Total Proposed Contract Value</b>	<b>\$3,784,715</b>


*Reference the attached documentation to see the required changes and additions to the task/cost breakdown to Commodity Line 7, West Fork #9 Project for this change order included herewith. All changes have been highlighted in green for your convenience. Please note that all subtotals and totals shown above include the Change Order #01 revisions.*

#### **LIMITATIONS**

Our work will be performed in a manner consistent with that level of care and skill ordinarily exercised by other members of Kleinfelder's profession practicing in the same locality, under similar conditions and at the date the services are provided. Our conclusions, opinions and recommendations will be based on a limited number of observations and data. It is possible that conditions could vary between or beyond the data evaluated. This narrative has been provided in conjunction with the original contract documents and assumes the same terms and conditions as agreed upon award of the contract.

Sincerely,

#### **KLEINFELDER**

  
Samantha J. Pretzel  
Senior Program Manager

Enclosures: Invoice Template PDF  
cc: File



## WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS &amp; RECLAMATION

## CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO DEP2500000012						Application No.: CONTRACT NEGOTIATION		PAGE 1 of 6 Pages			
Contract Name: 2023 AML Contract N1											
Commodity Line: 7											
Project Name: West Fork #9						WORK COMPLETED					
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE	
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST	UNITS	COST
TASK I: PLANNING											
A	AGENCY COORDINATION (INCLUDING OFFICE WORK, AMLNET, ETC.)										
1	Principal	HR	8	\$235.00	\$1,880		\$0.00		\$0.00	0.0	\$0.00
2	Project Manager / Senior Engineer	HR	40	\$195.00	\$7,800		\$0.00		\$0.00	0.0	\$0.00
3	Engineer / Technical Scientist	HR	24	\$150.00	\$3,600		\$0.00		\$0.00	0.0	\$0.00
4	Planning / Technical Specialist	HR	40	\$110.00	\$4,400		\$0.00		\$0.00	0.0	\$0.00
B PUBLIC INVOLVEMENT (INCLUDING LEGAL ADS, PUBLIC HEARINGS, DOCUMENTS, PRESENTATIONS, WYDEP'S WEBSITE, ETC.)											
1	Principal	HR	1	\$235.00	\$235		\$0.00		\$0.00	0.0	\$0.00
2	Project Manager / Senior Engineer	HR	1	\$195.00	\$195		\$0.00		\$0.00	0.0	\$0.00
3	Engineer / Technical Scientist	HR	1	\$150.00	\$150		\$0.00		\$0.00	0.0	\$0.00
4	Planning / Technical Specialist	HR	1	\$110.00	\$110		\$0.00		\$0.00	0.0	\$0.00
C STUDIES, SURVEYS & MITIGATION PLANS (AS APPLICABLE)											
1	Principal	HR	8	\$235.00	\$1,880		\$0.00		\$0.00	0.0	\$0.00
2	Project Manager / Senior Engineer	HR	24	\$195.00	\$4,680		\$0.00		\$0.00	0.0	\$0.00
3	Engineer / Technical Scientist	HR	40	\$150.00	\$6,000		\$0.00		\$0.00	0.0	\$0.00
4	Planning / Technical Specialist	HR	48	\$110.00	\$5,280		\$0.00		\$0.00	0.0	\$0.00
5	Mussel Survey	LS	1	\$16,500.00	\$16,500		\$0.00		\$0.00		
D CATX / EA / FONSI / EIS											
1	Principal	HR	8	\$235.00	\$1,880		\$0.00		\$0.00	0.0	\$0.00
2	Project Manager / Senior Engineer	HR	24	\$195.00	\$4,680		\$0.00		\$0.00	0.0	\$0.00
3	Engineer / Technical Scientist	HR	24	\$150.00	\$3,600		\$0.00		\$0.00	0.0	\$0.00
4	Planning / Technical Specialist	HR	24	\$110.00	\$2,640		\$0.00		\$0.00	0.0	\$0.00
SUBTOTAL PAGE 1 COST					\$65,510	SUBTOTAL PAGE 1 PREVIOUS		\$0.00	SUBTOTAL PAGE 1 THIS APPLICATION		\$0.00
SUBTOTAL PAGE 1 TO DATE					\$0.00	SUBTOTAL PAGE 1 TO DATE		\$0.00	SUBTOTAL PAGE 1 TO DATE		\$0.00

**CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT**

**PAGE 2 of 6 Pages**

<b>Project Name:</b>	<b>West Fork #9</b>
----------------------	---------------------

**WORK COMPLETED**

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION												
CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT												
Purchase Order No.: CPO DEP2500000012						Application No.: CONTRACT NEGOTIATION			PAGE 3 of 6 Pages			
Contract Name: 2023 AML Contract N1												
Commodity Line: 7												
Project Name: West Fork #9						WORK COMPLETED						
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE		
TASK	DESCRIPTION		UNIT	CONTRACT QUANTITY	UNIT BID PRICE	UNITS	COST	UNITS	COST	UNITS	COST	
TASK III: DESIGN												
A		SITE RECONNAISSANCE AND INVESTIGATIONS										
	1	Principal	HR	16	\$235.00		\$0.00		\$0.00	0.0	\$0.00	
	2	Project Manager / Senior Engineer	HR	80	\$195.00		\$0.00		\$0.00	0.0	\$0.00	
	3	Technical Scientist / Environmental Specialist	HR	40	\$150.00		\$0.00		\$0.00	0.0	\$0.00	
	4	Staff Engineer	HR	80	\$110.00		\$0.00		\$0.00	0.0	\$0.00	
B		SURVEYING & MAPPING										
	1	Principal	HR	4	\$235.00		\$0.00		\$0.00	0.0	\$0.00	
	2	Project Manager / Senior Engineer	HR	16	\$195.00		\$0.00		\$0.00	0.0	\$0.00	
	3	Staff Engineer	HR	70	\$110.00		\$0.00		\$0.00	0.0	\$0.00	
	4	Professional Surveyor / Chief Surveyor	HR	24	\$165.00		\$0.00		\$0.00	0.0	\$0.00	
	5	Survey Crew	HR	50	\$170.00		\$0.00		\$0.00	0.0	\$0.00	
	6	Senior Technician	HR	40	\$95.00		\$0.00		\$0.00	0.0	\$0.00	
	7	Topographic, Planimetric and Check Surveying	LS	1	\$17,500.00		\$0.00		\$0.00	0.0	\$0.00	
	8	Additional Topographic, Planimetric and Check Survey	LS	1	\$7,500.00		\$0.00		\$0.00	0.0	\$0.00	
C		GEOTECHNICAL INVESTIGATION										
	1	Principal	HR	16	\$235.00		\$0.00		\$0.00	0.0	\$0.00	
	2	Project Manager / Senior Engineer	HR	24	\$195.00		\$0.00		\$0.00	0.0	\$0.00	
	3	Geotechnical Engineer/Geologist	HR	48	\$150.00		\$0.00		\$0.00	0.0	\$0.00	
	4	Staff Geologist/Engineer	HR	90	\$110.00		\$0.00		\$0.00	0.0	\$0.00	
	5	Admin Support	HR	16	\$85.00		\$0.00		\$0.00	0.0	\$0.00	
	6	Mobilization / Demobilization	LS	1	\$3,500.00		\$0.00		\$0.00	0.0	\$0.00	
	7	Soil Augering	LF	600	\$40.00		\$0.00		\$0.00	0.0	\$0.00	
	8	Rock Coring	LF	500	\$40.00		\$0.00		\$0.00	0.0	\$0.00	
	9	Heavy Equipment	Day	6	\$1,500.00		\$0.00		\$0.00	0.0	\$0.00	
	10	Piezometer Installation	LS	4	\$6,500.00		\$0.00		\$0.00	0.0	\$0.00	
	11	Piezometer Removal	LS	4	\$2,500.00		\$0.00		\$0.00	0.0	\$0.00	
	12	Drill Crew Per Diem	Day	9	\$450.00		\$0.00		\$0.00	0.0	\$0.00	
	13	Lab Testing	LS	1	\$3,500.00		\$0.00		\$0.00	0.0	\$0.00	
	14	Reclamation	LS	1	\$2,500.00		\$0.00		\$0.00	0.0	\$0.00	
	15	Geotechnical Investigation Report	LS	1	\$7,000.00		\$0.00		\$0.00	0.0	\$0.00	
	16	Additional Mobilization / Demob	LS	1	\$5,000.00		\$0.00		\$0.00	0.0	\$0.00	
	17	Additional Heavy Equipment	Day	6	\$1,500.00		\$0.00		\$0.00			
	18	Additional Charge for Rock Coring	LF	500	\$25.00		\$0.00		\$0.00	0.0	\$0.00	
	19	Additional Lab Testing	LS	1	\$3,000.00		\$0.00		\$0.00	0.0	\$0.00	
	20	Additional Reclamation	LS	1	\$6,000.00		\$0.00		\$0.00	0.0	\$0.00	
	21	Additional Geotechnical Investigation Report	LS	1	\$5,000.00		\$0.00		\$0.00	0.0	\$0.00	
					SUBTOTAL PAGE 3 COST	\$264,130	SUBTOTAL PAGE 3 PREVIOUS	\$0.00	SUBTOTAL PAGE 3 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 3 TO DATE	\$0.00
AML-7A (Revised 12/6/2023)												

**CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT**

Page 4 of 6 Pages

<b>Project Name:</b>	<b>West Fork #9</b>
----------------------	---------------------

**WORK COMPLETED**

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION													
CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT													
Purchase Order No.: CPO DEP2500000012						Application No.: CONTRACT NEGOTIATION			Page 5 of 6 Pages				
Contract Name: 2023 AML Contract N1													
Commodity Line: 7													
Project Name: West Fork #9						WORK COMPLETED							
SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE			
TASK	DESCRIPTION			UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST		
TASK III: DESIGN (CONTINUED)													
F		PERMITTING (Matrix, USACE, USFWS, WVDNR, WVSHPO, FLOOD, WVDON)											
	1	Project Manager / Senior Engineer			HR	60	\$195.00	\$11,700	\$0.00	\$0.00	0.0	\$0.00	
	2	Principal Engineer / Scientist			HR	40	\$235.00	\$9,400	\$0.00	\$0.00	0.0	\$0.00	
	3	Engineer / Environmental Scientist			HR	120	\$150.00	\$18,000	\$0.00	\$0.00	0.0	\$0.00	
	4	Planning Specialist			HR	100	\$110.00	\$11,000	\$0.00	\$0.00	0.0	\$0.00	
G		PRE-BID CONFERENCE											
	1	Project Manager / Senior Engineer			HR	36	\$195.00	\$7,020	\$0.00	\$0.00	0.0	\$0.00	
	2	Construction Inspector			HR	24	\$145.00	\$3,480	\$0.00	\$0.00	0.0	\$0.00	
H		PRE-CONSTRUCTION CONFERENCE											
	1	Project Manager / Senior Engineer			HR	36	\$195.00	\$7,020	\$0.00	\$0.00	0.0	\$0.00	
	2	Construction Inspector			HR	24	\$145.00	\$3,480	\$0.00	\$0.00	0.0	\$0.00	
						SUBTOTAL PAGE 5 COST	\$71,100	SUBTOTAL PAGE 5 PREVIOUS	\$0.00	SUBTOTAL PAGE 5 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 5 TO DATE	\$0.00
B													



CPO DEP25\*012 CO NO 1 INCREASE  
EOI 2023 AML CONTRACT N1

# MEMORANDUM

Pursuant to Executive Order 4-25, signed into effect by Governor Morrissey on January 14th, 2025, all expenditures over \$100,000 must be reviewed by the Governor's Office in advance. Any solicitations, purchase orders, or other contracts currently in the possession of the Purchasing Division, which are estimated to cost over \$100,000 are being placed on hold for review. Our Division is providing documentation of those to the Governor's Office for review.

Any new requisitions valued over \$100,000 that are received by the Purchasing Division, must have a copy of this memorandum and accompanying signatures to process as usual. If there is no evidence of Governor's Office review or approval, your requisition will be returned to seek that approval.

Thank you all for your hard work, and please feel free to reach out with any questions on our end; if you have questions about the procedure for seeking the necessary approvals internally, I would recommend reaching out to your Cabinet Secretaries and/or your Department's Governor's Office liaison.

**The Accompanying Request has been reviewed and approved by the following:**

Gary Rios  
Agency Head

6-25-2025

Date

Harold D. Ford  
Cabinet Secretary/Department Head

6-25-2025  
Date

  
Governor's Office Representative

6/29/2025  
Date

You are viewing this page over a secure connection. Click [here](#) for more information.

## West Virginia Secretary of State — Online Data Services

### Business and Licensing

Online Data Services Help

### Business Organization Detail

**NOTICE:** The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

#### KLEINFELDER, INC.

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C   Corporation	1/20/2014		1/20/2014	Foreign	Profit			

Organization Information			
Business Purpose	5413 - Professional, Scientific and Techincal Servies - Professional, Scientific and Techincal Servies - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)		Capital Stock
Charter County		Control Number	9A3XU
Charter State	CA	Excess Acres	
At Will Term		Member Managed	X Close
At Will Term Years		Pa	Hi, I'm SOLO! I can help you file your Annual Report.
Authorized Shares		Entr	



**Addresses**

Type	Address
<b>Local Office Address</b>	180 WHITE OAKS BOULEVARD SUITE 110 BRIDGEPORT, WV, 26330
<b>Mailing Address</b>	770 FIRST AVENUE SUITE 400 SAN DIEGO, CA, 92101 USA
<b>Notice of Process Address</b>	C T CORPORATION SYSTEM 5098 WASHINGTON ST. W., STE 407 CHARLESTON, WV, 253131561
<b>Principal Office Address</b>	770 FIRST AVENUE SUITE 400 SAN DIEGO, CA, 92101 USA
Type	Address

**Officers**

Type	Name/Address
<b>Director</b>	LOUIS J ARMSTRONG 770 FIRST AVENUE SUITE 400 SAN DIEGO, CA, 92101
<b>President</b>	LOUIS J ARMSTRONG 770 FIRST AVENUE SUITE 400 SAN DIEGO, CA, 92101
<b>Secretary</b>	SCOTT B. HILLMAN 770 FIRST AVENUE, SUITE 400 SAN DIEGO, CA, 92101
<b>Treasurer</b>	ERIK SODERQUIST 770 FIRST AVENUE SUITE 400 SAN DIEGO, CA, 92101
Type	Name/Address

**Mergers**

Merger Date	Merged	Merged State	Report.		State
2/22/2023	POGGEMEYER DESIGN GROUP, INC.	OH	KLEINFELDER, INC.	CA	
Merger Date	Merged	Merged State	Survived	Survived State	

Hi, I'm SOLO! I can help you file your Annual Report.



**Records Retention Policy Impacts Old SAM Registration Data** [Show Details](#)  
May 21, 2025



**See All Alerts**

**Subaward Reporting is live on SAM.gov** [Show Details](#)  
Mar 8, 2025



[Home](#) [Search](#) [Data Bank](#) [Data Services](#) [Help](#)

## Search

All Words

e.g. 1606N020Q02




### Filter By

#### Keyword Search

For more information on how to use our keyword search, visit our [help guide](#)

#### Simple Search

#### Search Editor

- ☐ Any Words 
- ☐ All Words 
- ☐ Exact Phrase 

e.g. 123456789, Smith Corp

"KLEINFELDER, INC." 

Classification 

Excluded Individual 

Excluded Entity 

Federal Organizations 

Exclusion Type 

Exclusion Program 

Location 

Dates 

Reset 

# No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

[Go Back](#)[Feedback](#)

## Our Website

[About This Site](#)[Our Community](#)[Release Notes](#)[System Alerts](#)

## Policies

[Terms of Use](#)[Privacy Policy](#)[Restricted Data Use](#)[Freedom of Information Act](#)[Accessibility](#)

## Our Partners

[Acquisition.gov](#)[USASpending.gov](#)[Grants.gov](#)[More Partners](#)

## Customer Service

[Help](#)[Check Entity Status](#)[Federal Service Desk](#)[External Resources](#)[Contact](#)

### WARNING

This is a U.S. General Services Administration Federal Government computer system that is **"FOR OFFICIAL USE ONLY."** This system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CIO 2103.2 CUI Policy.

SAM.gov

An official website of the U.S. General Services Administration