



Department of Administration
Purchasing Division
2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia Delivery Order

Order Date: 11-24-2025

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT
CONTACT.

Order Number:	CDO 0511 2680 BMS2600000016 1	Change Order No:	Procurement Folder:	1842125
Document Name:	CR 282 WV EDS AWS Modernization Assessment		Reason for Modification:	
Document Description:	CR 282 WV EDS AWS Modernization Assessment			
Procurement Type:	Central Delivery Order			
Buyer Name:	Crystal G Hustead			
Telephone:	(304) 558-2402			
Email:	crystal.g.hustead@wv.gov			
Shipping Method:	Best Way		Master Agreement Number: CMA 0511 HHR2100000002 1	
Free on Board:	FOB Dest, Freight Prepaid			

VENDOR	DEPARTMENT CONTACT																				
Vendor Customer Code: 000000103433 INTERNATIONAL BUSINESS MACHINES CORPORATION NEW ORCHARD RD ARMONK NY 10504 US Vendor Contact Phone: 999-999-9999 Extension: Discount Details: <table><thead><tr><th></th><th>Discount Allowed</th><th>Discount Percentage</th><th>Discount Days</th></tr></thead><tbody><tr><td>#1</td><td>No</td><td>0.0000</td><td>0</td></tr><tr><td>#2</td><td>No</td><td></td><td></td></tr><tr><td>#3</td><td>No</td><td></td><td></td></tr><tr><td>#4</td><td>No</td><td></td><td></td></tr></tbody></table>		Discount Allowed	Discount Percentage	Discount Days	#1	No	0.0000	0	#2	No			#3	No			#4	No			Requestor Name: Stuart Sellears Requestor Phone: 304-352-4319 Requestor Email: stuart.sellears@wv.gov 2026 FILE LOCATION _____
	Discount Allowed	Discount Percentage	Discount Days																		
#1	No	0.0000	0																		
#2	No																				
#3	No																				
#4	No																				

INVOICE TO	SHIP TO
PROCUREMENT OFFICER: 304-352-4286 HEALTH AND HUMAN RESOURCES BUREAU FOR MEDICAL SERVICES 350 CAPITOL ST, RM 251 CHARLESTON WV 25301-3709 US	PROCUREMENT OFFICER: 304-352-4286 HEALTH AND HUMAN RESOURCES BUREAU FOR MEDICAL SERVICES 350 CAPITOL ST, RM 251 CHARLESTON WV 25301-3709 US

Total Order Amount:	\$508,110.00
---------------------	--------------

Purchasing Division's File Copy

CH 11/26/25
PURCHASING DIVISION AUTHORIZATION
DATE: *Tanya*
ELECTRONIC SIGNATURE ON FILE *12/3/25*

ENCUMBRANCE CERTIFICATION
DATE: *Cody*
ELECTRONIC SIGNATURE ON FILE *12-3-25*

Extended Description:

CR 282 WV EDS AWS Modernization Assessment

Service Period: 12/01/2025 - 03/31/2026

Amount: \$508,110.00

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	80101606	0.00000		\$0.0000	\$508,110.00
Service From	Service To	Manufacturer	Model No	Delivery Date	
2025-12-01	2026-03-31				

Commodity Line Description: Project monitoring and evaluation**Extended Description:**

Project monitoring and evaluation

See attached pricing pages.

Account Manager 25 hours X \$274.00 = \$6,850.00
Document Management Lead 20 hours X \$226.00 = \$4,520.00
Application Admin 60 hours X \$183.00 = \$10,980.00
Business Analyst 80 hours X \$156.00 = \$12,480.00
Data Management Consultant 550 hours X \$226.00 = \$124,300.00
Data Warehouse Analyst 1,065 hours X \$226.00 = \$240,690.00
Database Administrator 50 hours X \$183.00 = \$9,150.00
Project Manager, Sr. 200 hours X \$274.00 = \$54,800.00
Security Manager 50 hours X \$226.00 = \$11,300.00
TOTAL 2,100 hours = \$475,070.00

Cloud & Data Hosting Charges 295 hours X \$112.00 = \$33,040.00

GRAND TOTAL 2,395 hours = \$508,110.00

EDS Project Change Request

Change Request (CR) Information

Refer to the D059 Operations Change Management Plan for CR form completion instructions.

Table 1: Change Request Registration and General Information

CR Number	282
CR Name	WV EDS AWS Modernization Assessment
Request Date	11/06/2025
Requested By	Brandon Lewis
Requestor's Project Role	Chief of Technology and Information Systems, DoHS
Requestor's Email	brandon.l.lewis@wv.gov
Requestor's Phone #	304-352-4215
Contract Reference	CFTV6HS WV DoHS Medicaid Enterprise Data Solution (EDS) CMA 0511 2672 HHR2100000002
Change Control Log Link (Jama)	WV-CHGRO-282

Table 2: Change Request Submission Information

Item	Details
Change Type	Standard
Issue Addressed by the Change	The West Virginia Department of Human Services (DoHS) seeks to modernize its Enterprise Data System (EDS) by migrating to a secure, compliant, and scalable cloud infrastructure (AWS) and adopting a modern data platform (Snowflake) to enhance performance, security, and long-term sustainability.
Change Description	IBM will establish a dedicated AWS landing zone and deploy a Snowflake-based data platform as a pilot environment in parallel with the existing WV EDS, currently hosted on Oracle Exadata within IBM Cloud for Government (IC4G).
Impact of NOT Implementing Proposed Change	Delaying this change will postpone the benefits of a secure, scalable cloud-native architecture, improved analytics integration, and more cost-efficient operations. It could also result in slower alignment with CMS modernization guidance and DoHS strategic goals for evolving Medicaid enterprise systems. Additionally, the current platform may be less prepared to take full advantage of future AI capabilities that could enhance program insights and decision-making.
Alternative to Proposed Change	Do not modernize and continue with the legacy WV EDS platform, limiting long-term improved efficiency, quality, and impact.

EDS Project Change Request

Item	Details
Schedule Dependencies	<ol style="list-style-type: none"> 1) DoHS resources to participate in development and requirement discussions as applicable and to provide decisions and approvals when necessary 2) IBM resources to gather and analyze requirements for future changes
Affected Contract Requirements	This change request adds new scope and requirements to the existing contract.
Change Priority	Medium
Change Category	Scope
Requested Timing	Estimated Start Date: 12/01/2025 Estimated End Date: 03/31/2026

Table 3: Formal Change Analysis

Scope Definition	<p>The objective of this project is to prepare and assess the foundational infrastructure and security controls necessary for the successful migration of the WV Enterprise Data System (EDS) to Amazon Web Services (AWS). Emphasis will be placed on setting up critical components and conducting essential assessments.</p> <ol style="list-style-type: none"> 1) Discovery, Assessment, and Design: Conduct a comprehensive evaluation of the current environment and design the architecture for the future-state cloud-based infrastructure. 2) Cloud Infrastructure Configuration: <ol style="list-style-type: none"> a. Provision an AWS account for the State of West Virginia with a predefined capacity limit to support assessment activities. b. Configure AWS infrastructure to meet scalability, reliability, and compliance requirements. c. Set up three distinct environments: Non-Production (Development/Testing), Pre-Production (User Acceptance Testing), and Disaster Recovery, each with components for networking, compute, storage, security, monitoring, ETL, and secure connectivity to Snowflake. 3) Modern Data Platform: <ol style="list-style-type: none"> a. Establish a Snowflake organization with two business-critical accounts, each provisioned with a fixed capacity appropriate for the assessment. IBM will terminate the accounts at the end of the contract period. b. Implement Snowflake as the primary data platform to support enhanced scalability, efficiency, performance, and advanced analytics capabilities.
-------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

EDS Project Change Request

	<div><div>4) HIPAA Compliance Evaluation Perform an assessment to ensure the cloud environment meets HIPAA requirements, emphasizing data privacy and security controls.</div><div>5) J-SURS System Deployment: Deploy the J-SURS system using dummy (non-production) data to support demonstrations and thorough testing.</div><div>6) Cloud Environment Testing: Validate the functionality and performance of the configured cloud infrastructure through targeted testing activities.</div><div>7) Architecture Documentation: Develop documentation detailing the cloud architecture, configurations, and assessment findings.</div></div>																																																								
Scope Dependencies	<div><div>1) DoHS to review and approve the changes, documentation, and deliverables in a timely manner and in accordance with the project schedule.</div><div>2) IBM will not ingest or process live production data within the Snowflake environment during this assessment. All activities will be limited to non-production (synthetic) data to ensure compliance and minimize risk.</div><div>3) The pilot environment will not include active data workflows or live data processing. This ensures the focus remains on infrastructure readiness, platform configuration, and compliance validation without impacting current operations.</div><div>4) IBM will own the AWS tenant and Snowflake organization on behalf of WV DoHS for this project.</div></div>																																																								
Cost	<div><div><div>Total Estimated Hours: 2,395</div><div>Total Fixed Price: \$508,110.00</div><table><tr><th colspan="4">AWS Migration Assessment Total Labor & Cost Estimates</th></tr><tr><th>Role</th><th>Est. Hours</th><th>Rate Card</th><th>Fixed Price</th></tr><tr><td>Account Manager</td><td>25</td><td>\$ 274.00</td><td>\$ 6,850.00</td></tr><tr><td>Document Management Lead</td><td>20</td><td>\$ 226.00</td><td>\$ 4,520.00</td></tr><tr><td>Application Admin</td><td>60</td><td>\$ 183.00</td><td>\$ 10,980.00</td></tr><tr><td>Business Analyst</td><td>80</td><td>\$ 156.00</td><td>\$ 12,480.00</td></tr><tr><td>Data Management Consultant</td><td>550</td><td>\$ 226.00</td><td>\$ 124,300.00</td></tr><tr><td>Data Warehouse Analyst</td><td>1,065</td><td>\$ 226.00</td><td>\$ 240,690.00</td></tr><tr><td>Database Administrator</td><td>50</td><td>\$ 183.00</td><td>\$ 9,150.00</td></tr><tr><td>Project Manager, Sr.</td><td>200</td><td>\$ 274.00</td><td>\$ 54,800.00</td></tr><tr><td>Security Manager</td><td>50</td><td>\$ 226.00</td><td>\$ 11,300.00</td></tr><tr><td>LABOR TOTAL</td><td>2,100</td><td></td><td>\$ 475,070.00</td></tr><tr><td>Cloud & Data Hosting Charges</td><td>295</td><td>\$ 112.00</td><td>\$ 33,040.00</td></tr><tr><td>GRAND TOTAL</td><td>2,395</td><td></td><td>\$ 508,110.00</td></tr></table></div><div>Milestone 1: Initial Assessment</div></div>	AWS Migration Assessment Total Labor & Cost Estimates				Role	Est. Hours	Rate Card	Fixed Price	Account Manager	25	\$ 274.00	\$ 6,850.00	Document Management Lead	20	\$ 226.00	\$ 4,520.00	Application Admin	60	\$ 183.00	\$ 10,980.00	Business Analyst	80	\$ 156.00	\$ 12,480.00	Data Management Consultant	550	\$ 226.00	\$ 124,300.00	Data Warehouse Analyst	1,065	\$ 226.00	\$ 240,690.00	Database Administrator	50	\$ 183.00	\$ 9,150.00	Project Manager, Sr.	200	\$ 274.00	\$ 54,800.00	Security Manager	50	\$ 226.00	\$ 11,300.00	LABOR TOTAL	2,100		\$ 475,070.00	Cloud & Data Hosting Charges	295	\$ 112.00	\$ 33,040.00	GRAND TOTAL	2,395		\$ 508,110.00
AWS Migration Assessment Total Labor & Cost Estimates																																																									
Role	Est. Hours	Rate Card	Fixed Price																																																						
Account Manager	25	\$ 274.00	\$ 6,850.00																																																						
Document Management Lead	20	\$ 226.00	\$ 4,520.00																																																						
Application Admin	60	\$ 183.00	\$ 10,980.00																																																						
Business Analyst	80	\$ 156.00	\$ 12,480.00																																																						
Data Management Consultant	550	\$ 226.00	\$ 124,300.00																																																						
Data Warehouse Analyst	1,065	\$ 226.00	\$ 240,690.00																																																						
Database Administrator	50	\$ 183.00	\$ 9,150.00																																																						
Project Manager, Sr.	200	\$ 274.00	\$ 54,800.00																																																						
Security Manager	50	\$ 226.00	\$ 11,300.00																																																						
LABOR TOTAL	2,100		\$ 475,070.00																																																						
Cloud & Data Hosting Charges	295	\$ 112.00	\$ 33,040.00																																																						
GRAND TOTAL	2,395		\$ 508,110.00																																																						

EDS Project Change Request

This milestone is expected to be invoiced in December 2025.

Role	Est. Hours	Rate Card	Fixed Price
Account Manager	12	\$ 274.00	\$ 3,288.00
Application Admin	50	\$ 183.00	\$ 9,150.00
Data Management Consultant	288	\$ 226.00	\$ 65,088.00
Data Warehouse Analyst	408	\$ 226.00	\$ 92,208.00
Project Manager, Sr.	80	\$ 274.00	\$ 21,920.00
Security Manager	18	\$ 226.00	\$ 4,068.00
TOTAL	856		\$ 195,722.00

Milestone 2: Cloud & Data Hosting Charges

This milestone is expected to be invoiced in December 2025.

Role	Est. Hours	Rate Card	Fixed Price
Cloud & Data Hosting Charges	295	\$ 112.00	\$ 33,040.00
TOTAL	295		\$ 33,040.00

Milestone 3: Cloud Infrastructure

This milestone is expected to be invoiced in January 2026.

Role	Est. Hours	Rate Card	Fixed Price
Account Manager	4	\$ 274.00	\$ 1,096.00
Application Admin	10	\$ 183.00	\$ 1,830.00
Data Management Consultant	128	\$ 226.00	\$ 28,928.00
Data Warehouse Analyst	261	\$ 226.00	\$ 58,986.00
Project Manager, Sr.	40	\$ 274.00	\$ 10,960.00
Security Manager	8	\$ 226.00	\$ 1,808.00
TOTAL	451		\$ 103,608.00

Milestone 4: Compliance Testing

This milestone is expected to be invoiced in February 2026.

Role	Est. Hours	Rate Card	Fixed Price
Account Manager	4	\$ 274.00	\$ 1,096.00
Document Management Lead	5	\$ 226.00	\$ 1,130.00
Business Analyst	60	\$ 156.00	\$ 9,360.00
Data Management Consultant	88	\$ 226.00	\$ 19,888.00
Data Warehouse Analyst	261	\$ 226.00	\$ 58,986.00
Database Administrator	30	\$ 183.00	\$ 5,490.00
Project Manager, Sr.	40	\$ 274.00	\$ 10,960.00
Security Manager	12	\$ 226.00	\$ 2,712.00

EDS Project Change Request

	TOTAL	500		\$ 109,622.00
	Milestone 5: Deliverable: Final Migration Assessment Report <i>This milestone is expected to be invoiced in March 2026.</i>			
	Role	Est. Hours	Rate Card	Fixed Price
	Account Manager	5	\$ 274.00	\$ 1,370.00
	Document Management Lead	15	\$ 226.00	\$ 3,390.00
	Business Analyst	20	\$ 156.00	\$ 3,120.00
	Data Management Consultant	46	\$ 226.00	\$ 10,396.00
	Data Warehouse Analyst	135	\$ 226.00	\$ 30,510.00
	Database Administrator	20	\$ 183.00	\$ 3,660.00
	Project Manager, Sr.	40	\$ 274.00	\$ 10,960.00
	Security Manager	12	\$ 226.00	\$ 2,712.00
	TOTAL	293		\$ 66,118.00

EDS Project Change Request

Schedule

IBM will execute the scope of work from December 2025 through March 2026, providing monthly progress reports that detail task status and milestone achievements. Upon completion of the assessment, the team will submit the Final Migration Assessment Report (Milestone 5) to the State.


The project will follow a structured sequence of key tasks:

- 1) **Assess the Existing System** – Perform a comprehensive evaluation of the current environment to identify gaps, challenges, and opportunities for modernization.
- 2) **Procure Amazon and Snowflake Services** – Secure the necessary cloud and data platform services to support infrastructure setup and testing.
- 3) **Set Up Cloud Infrastructure** – Configure a secure, compliant cloud environment optimized for scalability, performance, and operational efficiency.
- 4) **Install J-SURS and Perform Testing**
 - a. Deploy the J-SURS application using self-contained dummy data.
 - b. Migrate data schemas and structures from the current Oracle EDW to Snowflake and perform comparison testing to validate the Snowflake architecture.
 - c. Conduct security control testing to ensure compliance and readiness.
 - d. Test the cloud infrastructure for performance, scalability, and reliability, and perform compliance testing to validate adherence to applicable standards.
- 5) **Deliver Final Assessment to the State** – Compile findings, insights, and recommendations into a formal report presented at project closeout

This structured approach ensures transparency, measurable progress, and successful delivery of all project objectives within the established timeline.

High-level Tasks	Schedule
1. Assess the existing system	Dec 2025
2. Procure Amazon & Snowflake Services	
3. Set up Cloud Infrastructure	Jan 2026
4. Install J-SURS and Perform Testing	Feb 2026
5. Submit Final Assessment to the State	Mar 2026

EDS Project Change Request



Change Request Disposition

In the table below, check the box that describes the CR disposition. If more details are appropriate, add them to the comments section below the table. If details are not needed, indicate "Not applicable".

Table 4: Change Request Disposition

X	Approved to proceed	X	Not approved to proceed
X	Proceed with the implementation of the CR per the proposed plan.		One or more significant issues exist. CR should not be implemented.
Enter comments below (or N/A)			

Table 5: Change Request Approval

Project Role/Title	Name	Signature	Date
State of West Virginia DoHS	Doug Sorvig	<i>Doug Sorvig</i>	11/19/2025
IBM Project Executive	David Losin	<i>David Losin</i>	11/06/2025

Ok
Alfred Greenhouse



STATE OF WEST VIRGINIA
DEPARTMENT OF HUMAN SERVICES
BUREAU FOR MEDICAL SERVICES

Alex J. Mayer, PhD, MS, PMP
Cabinet Secretary

Cynthia Beane, MSW, LCSW
Commissioner

DATE: November 19, 2025

TO: Crystal Hustead
Senior Buyer
State of West Virginia Purchasing Division

FROM: Althea Greenhowe *Althea Greenhowe*
Procurement Specialist, Senior
Office of Shared Administration/Purchasing

RE: PF1842125, CDO BMS26*16
Dept 0511

The West Virginia Bureau for Medical Services (BMS) respectfully requests the approval of the above-referenced CDO for services performed by International Business Machines Corporation.

These services are for CR 282 WV EDS AWS Modernization Assessment for service period December 1, 2025, through March 31, 2026.

The estimated total cost is \$508,110.00.

Please feel free to contact me if additional documentation or details are needed. I can be reached at 304-352-3924 or althea.m.greenhowe@wv.gov. Thank you for your time and consideration in this matter.



An official website of the United States government [Here's how you know](#)



Revolutionary FAR Overhaul Impacts to SAM.gov Show Details
Aug 15, 2025

X

See All Alerts

Records Retention Policy Impacts Old SAM Registration Data Show Details
May 21, 2025

X



[Home](#) [Search](#) [Data Bank](#) [Data Services](#) [Help](#)

Search

All Words

e.g. 1606N020Q02

Filter By

Keyword Search

For more information on how to use our keyword search, visit our [help guide](#)

Simple Search

Search Editor

☐ Any Words

☐ All Words

☐ Exact Phrase

e.g. 123456789, Smith Corp

"INTERNATIONAL BUSINESS MACHINES CORPORATION"

X

Classification

Excluded Individual

Excluded Entity

Federal Organizations

Exclusion Type

Exclusion Program

Location

Dates

Reset

No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

[Go Back](#)[Feedback](#)

Our Website

[About This Site](#)[Our Community](#)[Release Notes](#)[System Alerts](#)

Policies

[Terms of Use](#)[Privacy Policy](#)[Restricted Data Use](#)[Freedom of Information Act](#)[Accessibility](#)

Our Partners

[Acquisition.gov](#)[USASpending.gov](#)[Grants.gov](#)[More Partners](#)

Customer Service

[Help](#)[Check Entity Status](#)[Federal Service Desk](#)[External Resources](#)[Contact](#)

WARNING

This is a U.S. General Services Administration Federal Government computer system that is **"FOR OFFICIAL USE ONLY."** This system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CIO 2103.2 CUI Policy.

SAM.gov

An official website of the U.S. General Services Administration

You are viewing this page over a secure connection. Click [here](#) for more information.

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

INTERNATIONAL BUSINESS MACHINES CORPORATION

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
BC Benefit Corporation	9/30/1933		9/30/1933	Foreign	Profit			

Organization Information			
Business Purpose	5415 - Professional, Scientific and Technical Services - Professional, Scientific and Technical Services - Computer Systems Design and Related Services (design, programming, facilities mgmt)		Capital Stock 0.0000
Charter County	Mineral	Control Number	0
Charter State	NY	Excess Acres	0
At Will Term	Member Managed		
At Will Term Years	Par Value		0.000000
Authorized Shares 0	Young Entrepreneur		Not Specified

Addresses	
Type	Address
Local Office Address	ONE NEW ORCHARD ROAD ATTENTION: CATHERINE BUCKLEY ARMONK, NY, 10504
Mailing Address	ONE NEW ORCHARD ROAD ATTENTION: CATHERINE BUCKLEY ARMONK, NY, 10504 USA
Notice of Process	C T CORPORATION SYSTEM 5098 WASHINGTON ST W STE 407 CHARLESTON, WV, 253131561
Principal Office	ONE NEW ORCHARD ROAD ARMONK, NY, 105041784 USA
Type	Address

Officers	
Type	Name/Address
Director	ARVIND KRISHNA ONE NEW ORCHARD ROAD ARMONK, NY, 10504
Director	DAVID N. FARR ONE NEW ORCHARD ROAD ARMONK, NY, 10504
President	ARVIND KRISHNA NEW ORCHARD ROAD ARMONK, NY, 10504
Secretary	JANE P. EDWARDS ONE NEW ORCHARD RD. ARMONK, NY, 10504
Treasurer	BRIEN WIERZCHOWSKI ONE NEW ORCHARD RD. ARMONK, NY, 10504
Type	Name/Address

Mergers				
Merger Date	Merged	Merged State	Survived	Survived State
3/27/2001	ARAGON CONSULTING GROUP, INC.	MO	INTERNATIONAL BUSINESS MACHINES CORPORATION	NY

Merger Date Merged

Merged State Survived

Survived State

Date	Amendment
3/27/2001	MERGER: MERGING ARAGON CONSULTING GROUP, INC., A NON-QUALIFIED MO ORGANIZATION WITH AND INTO INTERNATIONAL BUSINESS MACHINES CORPORATION, A QUALIFIED NY CORPORATION, THE SURVIVOR
10/10/1998	MERGER(CON'T FROM ABOVE) MACHINES CORPORATION, A QUAL NY CORP., THE SURVIVOR.
1/9/1998	MERGER: MERGING INTEGRATED SYSTEMS SOLUTIONS CORPORATION, A QUAL DE CORP, ISSC HOLDINGS, INC., A NON QUAL DE CORP & ADVANTIS CORPORATION, A QUAL NY CORP. WITH AND INTO INTERNATIONAL BUSINESS
7/8/1992	CHANGE OF AMENDMENT TO RESTATED CERTIFICATE OF INCORPORATION.
5/24/1988	AMENDMENT TO THE ARTICLES OF INCORPORATION.
3/23/1988	MERGER; MERGING ROLM CORPORATION, A QUAL CA CORP, WITH AND INTO INTENATIONAL BUSINESS MACHINES CORPORATION, A QUAL NY CORP, THE SURVIVOR.
6/2/1986	AMENDMENT TO THE ARTICLES OF INCORPORATION.
8/2/1982	AMENDMENT: TO ARTICLES OF INCORPORATION. TWO AMENDMENTS WERE FILED THIS DATE.
6/8/1979	AMENDMENT: CERTIFICATE OF INCORPORATION.
7/22/1976	CERTIFICATE OF AMENDMENT OF THE CERTIFICATE OF INCORPORATION ROLL 109.
5/22/1973	AMENDMENT: CERTIFICATE OF INCORPORATION; ROLL 71
5/19/1972	AMENDMENT: CERTIFICATE OF AMENDMENT: ROLL 59
6/2/1971	AMENDMENT: CERTIFICATE OF INCORPORATION; ROLL 48
5/20/1968	AMENDMENT: CERTIFICATE OF INCORPORATION; ROLL 11
5/15/1967	AMENDMENT: CERTIFICATE OF INCORPORATION; BOOK 210, PAGE 487
8/19/1966	AMENDMENT: CERTIFICATE OF INCORPORATION; BOOK 249, PAGE 134
9/29/1964	AMENDMENT: CERTIFICATE OF INCORPORATION; BOOK 210, PAGE 537
8/13/1964	AMENDMENT: CERTIFICATE OF INCORPORATION; BOOK 210, PAGE 397
5/25/1961	AMENDMENT: ARTICLES OF INCORPORATION; BOOK 210, PAC
5/16/1959	AMENDMENT: CERTIFICATE OF INCORPORATION; BOOK 210, PAGE 227

5/12/1958	AMENDMENT: RESTATED CERTIFICATE OF INCORPORATION; BOOK 224, PAGE 269.
5/14/1957	AMENDMENT: ARTICLES OF INCORPORATION; BOOK 210, PAGE 169
6/16/1956	AMENDMENT: CERTIFICATE OF INCORPORATION; BOOK 210, PAGE 140.
6/10/1955	AMENDMENT (ARTICLES OF INCORPORATION; BOOK 210, PAGE 98.
3/25/1955	AMENDMENT: CERTIFICATE OF MERGER WITH INTERNATIONAL BUSINESS MACHINES COMPANY OF HAWAII, LIMITED; CERTIFICATE OF MERGER WITH ENDICOTT HIGHLANDS DEVELOPMENT CORPORATION; BOOK 216, PAGE 788
7/14/1954	AMENDMENT ARTICLES OF INCORPORATION; BOOK 210, PAGE 69.
8/17/1950	AMENDMENT: (AUTHORIZATION OF 500,000 NEW SHARES, WITHOUT PAR VALUE) BOOK 183, PAGE 528
7/10/1948	AMENDMENT (ARTICLES OF INCORPORATION) BOOK 183, PAGE 367
2/20/1946	AMENDMENT (ARTICLES OF INCORPORATION; BOOK 152, PAGE 793 CERTIFICATE OF MERGER WITH ELECTROMATIC TYPERWRITERS, INC. BK.152-794
8/21/1942	CERTIFICATE OF MERGER, WITH MUNITIONS MANUFACTURING CORP.; BOOK 152, PAGE 794
6/11/1942	AMENDMENT (INCREASE OF NUMBER OF SHARES) BOOK 152, PAGE 521.
6/12/1936	AMENDMENT BOOK 152, PAGE 121
Date	Amendment

Annual Reports

Filed For

2025

2024

2023

2022

2021

2020

2019

2018

2017x

2017

2016

2015
2014
2013
2012
2011
2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000
1999
1998
1997
1996
1995
1994
1993
1992
1991
1990
1989
Date filed

For more information, please contact the Secretary of State's Office at 304-558-8000.

Thursday, November 20, 2025 — 9:10 AM

© 2025 State of West Virginia