



Department of Administration
Purchasing Division
2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia Purchase Order

Order Date: 06-22-2026

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT
CONTACT.

Order Number:	CPO 0313 9171 DEP2300000028 5	Change Order No:	1	Procurement Folder:	1051917
Document Name:	EOI - 2022 AML Contract 3 Projects - South			Reason for Modification:	Change Order 01 To Increase Contract
Document Description:	EOI - 2022 AML Contract 3 Projects - South				
Procurement Type:	Central Purchase Order				
Buyer Name:	Joseph (Josh) E Hager III				
Telephone:	(304) 558-2306			Email:	joseph.e.hageriii@wv.gov
Shipping Method:	Best Way			Effective Start Date:	2023-06-01
Free on Board:	FOB Dest, Freight Prepaid			Effective End Date:	

VENDOR	DEPARTMENT CONTACT																				
Vendor Customer Code: 000000203652 E L ROBINSON ENGINEERING CO 5088 Washington St W Charleston WV 25313-1536 US Vendor Contact Phone: 304-776-7473 Extension: 238 Discount Details: <table><thead><tr><th></th><th>Discount Allowed</th><th>Discount Percentage</th><th>Discount Days</th></tr></thead><tbody><tr><td>#1</td><td>No</td><td>0.0000</td><td>0</td></tr><tr><td>#2</td><td>Not Entered</td><td></td><td></td></tr><tr><td>#3</td><td>Not Entered</td><td></td><td></td></tr><tr><td>#4</td><td>Not Entered</td><td></td><td></td></tr></tbody></table>		Discount Allowed	Discount Percentage	Discount Days	#1	No	0.0000	0	#2	Not Entered			#3	Not Entered			#4	Not Entered			Requestor Name: Jessica L Chambers Requestor Phone: (304) 558-2315 Requestor Email: jessica.l.chambers@wv.gov 2026 FILE LOCATION _____
	Discount Allowed	Discount Percentage	Discount Days																		
#1	No	0.0000	0																		
#2	Not Entered																				
#3	Not Entered																				
#4	Not Entered																				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

Total Order Amount: \$2,168,886.00

Purchasing Division's File Copy

PURCHASING DIVISION AUTHORIZATION DATE: <i>6/24/2026</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>6/25/2026</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>6-25-26</i> ELECTRONIC SIGNATURE ON FILE
---	--	---

Extended Description:

Change Order

Change Order No. 01 is issued to increase the original contract according to all terms, conditions, and specifications contained in the original contract, including all authorized change orders. This change order is to add additional services due to environmental related issues.

Effective Date of Change: 03/23/2026

Original Contract Price: \$2,126,168.00

Change Order No. 01 Increase: \$42,718.00

Contract New Total: \$2,168,886.00

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	186480.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Shant Portals**Extended Description:**

Professional Svcs - Shant Portals

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	441772.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Tioga Strip Highwalls**Extended Description:**

Professional Svcs - Tioga Strip Highwalls

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	81100000	0.00000		0.000000	301842.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Brushy Meadow Creek Highwall "A"**Extended Description:**

Professional Svcs - Brushy Meadow Creek Highwall "A"

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
4	81100000	0.00000		0.000000	277520.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Svcs - Brushy Meadow Creek Highwall "B"**Extended Description:**

Professional Svcs - Brushy Meadow Creek Highwall "B"

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	81100000	0.00000		0.000000	338213.00
Service From	Service To	Manufacturer	Model No		

Commodity Line Description: Professional Sv Green Valley Highwall "A" & Draining Portals

Extended Description:
Professional Sv Green Valley Highwall "A" & Draining Portals

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	81100000	0.00000		0.000000	380190.00
Service From	Service To	Manufacturer	Model No		

Commodity Line Description: Professional Svcs - Green Valley Highwall "D" & Refuse

Extended Description:
Professional Svcs - Green Valley Highwall "D" & Refuse

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
7	81100000	0.00000		0.000000	242869.00
Service From	Service To	Manufacturer	Model No		

Commodity Line Description: Professional Svcs - Big Run Slide & Drainage

Extended Description:
Professional Svcs - Big Run Slide & Drainage



west virginia department of environmental protection

Office of Abandoned Mine Lands & Reclamation
1159 Nick Rahall Greenway
Fayetteville, WV 25840
304-574-4465

Harold Ward, Cabinet Secretary
dep.wv.gov

Office of Abandoned Mine Lands & Reclamation
1159 Nick Rahall Greenway
Fayetteville, WV 25840
304-574-4465

Harold Ward, Cabinet Secretary
dep.wv.gov

March 23, 2026

E.L. Robinson Engineering
Attn: Eric J. Coberly, P.E.
5088 Washington St. West
Charleston, WV 25313

Re: Change Order No. 1
2022 AML Contract 3 Project - South
DEP23*28

Change Order No. 1 in the amount of \$42,718.00, and supporting documents, is attached.
Change Order No. 1 Approved by WVDEP:

Name	Title	Signature	Date
Mark R. Proctor	Engineer		03-23-26

Completion of this change order approval process requires your signature below and a current copy of your insurance certificate. WVDEP must be listed as additional insured and the contract number must be listed in the extended description

I agree with the changes as outlined in this letter and Attachment A.
Change Order No. 2 Approved by WVDEP:

Name	Title	Signature	Date
ERIC COBERLY	PRESIDENT		3.23.26

PURCHASE ORDER NUMBER: CPO DEP23*28

CHANGE ORDER NUMBER: 1

PROJECT NAME: EOI - 2022 AML Contract 3 Projects - South

VENDOR/ CONTRACTOR: EL Robinson Engineering Co.

The following changes will be implemented as part of this contract change order:

CL #	COMMODITY LINE DESCRIPTION	UNIT PRICE	UNIT OF MEASURE	QUANTITY NOW READS	QUANTITY TO READ	CONTRACT PRICE INCREASE/DECREASE
1	Professional Svcs - Shant Portals		LS	\$187,560.00	\$186,480.00	(\$1,080.00)
2	Professional Svcs - Tioga Strip Highwalls		LS	\$431,666.00	\$441,772.00	\$10,106.00
3	Professional Svcs - Brushy Meadow Creek Highwall "A"		LS	\$295,316.00	\$301,842.00	\$6,526.00
4	Professional Svcs - Brushy Meadow Creek Highwall "B"		LS	\$270,076.00	\$277,520.00	\$7,444.00
5	Professional Sv Green Valley Highwall "A" & Draining Portals		LS	\$325,218.00	\$338,213.00	\$12,995.00
6	Professional Svcs - Green Valley Highwall "D" & Refuse		LS	\$368,958.00	\$380,190.00	\$11,232.00
7	Professional Svcs - Big Run Slide & Drainage		LS	\$247,374.00	\$242,869.00	(\$4,505.00)

Effective Date:

March 23, 2026

The original Contract Sum was:

\$2,126,168.00

Net change by previous Change Orders:

\$0.00

The Contract Sum prior to this Change Order was:

\$2,126,168.00

The Contract Sum will be Increased by this Change Order:

\$42,718.00

The new Contract Sum including this Change Order will be:

\$2,168,886.00

The Contract Time (Days) will be Unchanged

0

The Date of Completion as of the date of this Change Order therefore is:

Unchanged



T: 304.776.7473
F: 304.776.8426

5088 Washington St. West
Charleston, WV 25313

erobinsonengineering.com

March 17, 2026

Mark Proctor, P.E.
Project Manager
WVDEP Division of Land Restoration
Office of Abandoned Mine Lands and Reclamation
1159 Nick Rahall Greenway
Fayetteville, WV 25840

RE: 2022 AML Contract 3 Project South

Dear Mr. Proctor,

We are substantially complete on all the project within the above contract except for Tioga Highwall that will have conceptual plans submitted by the end of the month. We have incurred additional costs during the design of these projects that have been discussed with you and Jonathan Holbert in his previous role. Most of the additional hours were due to environmental related issues such as added bat studies, ACOE issues, water testing and unforeseen changes multiple times in formats on environmental assessments. In addition, design hours increased to address requests from landowners and DEP on the projects. Below is a summary of those additional costs to be considered as a change order for the contract.

Shant Branch Portals

Environmental Assessment Preparation

Staff Engineer	24 Hrs	\$160/Hr	\$3,840.00
----------------	--------	----------	------------

Multiple Bat Gate Profiles and Grading Plans due to USFW.

Project Manager	6 Hrs	\$210/Hr	\$1,260.00
Staff Engineer	40 Hrs	\$160/Hr	\$6,400.00
	Subtotal		\$11,500.00

Tioga Strip Highwalls

Additional Bat Studies

Bat Studies	\$4,000.00
-------------	------------

Additional Highwall Site Grading upon Site visit and OSM 51 Revisions.

Project Manager	6 Hrs	\$210/Hr	\$1,260.00
Staff Engineer	60 Hrs	\$160/Hr	\$9,600.00
		Subtotal	\$14,860.00

Brush Meadow Creek Highwall A

Environmental Assessment Preparation

Staff Engineer	24 Hrs	\$160/Hr	\$3,840.00
----------------	--------	----------	------------

Modifications per Weyerhaeuser (Road, low water crossings, reforestation plan, etc.)

Project Manager	6 Hrs	\$210/Hr	\$1,260.00
Staff Engineer	40 Hrs	\$160/Hr	\$6,400.00
		Subtotal	\$11,500.00

Brushy Meadow Creek Highwall B

Environmental Assessment Preparation

Staff Engineer	24 Hrs	\$160/Hr	\$3,840.00
----------------	--------	----------	------------

Modifications per Weyerhaeuser (Road, low water crossings, reforestation plan, etc.)

Project Manager	6 Hrs	\$210/Hr	\$1,260.00
Staff Engineer	40 Hrs	\$160/Hr	\$6,400.00
		Subtotal	\$11,500.00

Green Valley Highwall A and Draining Portals

Additional Bat Studies

Bat Studies	\$1,200.00
-------------	------------

Environmental Assessment Preparation

Staff Engineer	30 Hrs	\$160/Hr	\$4,800.00
----------------	--------	----------	------------

Water Sampling of Stream for EA

Staff Engineer	8 Hrs	\$160/Hr	\$1,280.00
----------------	-------	----------	------------

Modifications per Weyerhaeuser (Road, low water crossings, reforestation plan, etc.)
Modification of access road and NPDES modifications.

Project Manager	6 Hrs	\$210/Hr	\$1,260.00
Staff Engineer	60 Hrs	\$160/Hr	\$9,600.00
		Subtotal	\$18,140.00

Green Valley Highway D and Refuse

Water Sampling of Stream for EA

Staff Engineer	6 Hrs	\$160/Hr	\$960.00
----------------	-------	----------	----------

Additional Bat Studies

Bat Studies			\$4,000.00
-------------	--	--	------------

Environmental Assessment Preparation

Staff Engineer	24 Hrs	\$160/Hr	\$3,840.00
----------------	--------	----------	------------

Additional grading and ACOE coordination/accommodation.

Project Manager	6 Hrs	\$210/Hr	\$1,260.00
Staff Engineer	48 Hrs	\$160/Hr	\$7,680.00
		Subtotal	\$17,740.00

There is an average of \$8,000 per project contract that will not be invoiced due to work being finished and not being performed so the net increase will be in the \$35,000 range for all seven projects. We appreciate this opportunity to serve you. If you need any additional information or have any questions, please feel free to contact us.

Sincerely,
E. L. Robinson Engineering, Co.
By:
Eric J. Coberly
Eric J. Coberly, P.E.

Unused hours - Credit

Shant Portals			UNIT	CONTRACT QUANTITY	UNIT BID PRICE	UNITS	COST
A		Exploratory Rights of Entry (EROE)					
1		Project Manager / Senior Engineer	HR	10	\$ 210.00	10	\$ 2,100.00
2		Realty Agent					
	a	Courthouse Work	HR	20	\$ 110.00	20	\$ 2,200.00
	b	Field Reconnaissance / Landowner Correspondence	HR	60	\$ 110.00	60	\$ 6,600.00
	c	Office Work / AMLNET	HR	10	\$ 110.00	10	\$ 1,100.00
3		Mileage	Mile	1000	\$ 0.58	1000	\$ 580.00
						Subtotal	\$ 12,580.00
Tloga Strip Highwalls							
A		Exploratory Rights of Entry (EROE)					
1		Project Manager / Senior Engineer	HR	4	\$ 210.00	4	\$ 840.00
2		Realty Agent					
	a	Courthouse Work	HR	6	\$ 110.00	6	\$ 660.00
	b	Field Reconnaissance / Landowner Correspondence	HR	24	\$ 110.00	24	\$ 2,640.00
	c	Office Work / AMLNET	HR	4	\$ 110.00	4	\$ 440.00
3		Mileage	Mile	300	\$ 0.58	300	\$ 174.00
						Subtotal	\$ 4,754.00
Brushy Meadow Creek Highwall A							
A		Exploratory Rights of Entry (EROE)					
1		Project Manager / Senior Engineer	HR	4	\$ 210.00	4	\$ 840.00
2		Realty Agent					
	a	Courthouse Work	HR	8	\$ 110.00	8	\$ 880.00
	b	Field Reconnaissance / Landowner Correspondence	HR	24	\$ 110.00	24	\$ 2,640.00
	c	Office Work / AMLNET	HR	4	\$ 110.00	4	\$ 440.00
3		Mileage	Mile	300	\$ 0.58	300	\$ 174.00
						Subtotal	\$ 4,974.00
Brushy Meadow Creek Highwall B							
A		Exploratory Rights of Entry (EROE)					
1		Project Manager / Senior Engineer	HR	2	\$ 210.00	2	\$ 420.00
2		Realty Agent					
	a	Courthouse Work	HR	4	\$ 110.00	4	\$ 440.00
	b	Field Reconnaissance / Landowner Correspondence	HR	24	\$ 110.00	24	\$ 2,640.00
	c	Office Work / AMLNET	HR	4	\$ 110.00	4	\$ 440.00
3		Mileage	Mile	200	\$ 0.58	200	\$ 116.00
						Subtotal	\$ 4,056.00
Green Valley Highwall A and Draining Portals							
A		Exploratory Rights of Entry (EROE)					
1		Project Manager / Senior Engineer	HR	6	\$ 210.00	6	\$ 1,260.00
2		Realty Agent					
	a	Courthouse Work	HR	8	\$ 110.00	8	\$ 880.00
	b	Field Reconnaissance / Landowner Correspondence	HR	20	\$ 110.00	20	\$ 2,200.00
	c	Office Work / AMLNET	HR	6	\$ 110.00	6	\$ 660.00
3		Mileage	Mile	250	\$ 0.58	250	\$ 145.00
						Subtotal	\$ 5,145.00
Green Valley Highwall D and Refuse							
A		Exploratory Rights of Entry (EROE)					
1		Project Manager / Senior Engineer	HR	0	\$ 210.00	0	\$ -
2		Realty Agent					
	a	Courthouse Work	HR	12	\$ 110.00	12	\$ 1,320.00
	b	Field Reconnaissance / Landowner Correspondence	HR	36	\$ 110.00	36	\$ 3,960.00
	c	Office Work / AMLNET	HR	8	\$ 110.00	8	\$ 880.00
3		Mileage	Mile	600	\$ 0.58	600	\$ 348.00
						Subtotal	\$ 6,508.00
Big Run Slide and Drainage							
A		Exploratory Rights of Entry (EROE)					
1		Project Manager / Senior Engineer	HR	4	\$ 210.00	4	\$ 840.00
2		Realty Agent					
	a	Courthouse Work	HR	4	\$ 110.00	4	\$ 440.00
	b	Field Reconnaissance / Landowner Correspondence	HR	24	\$ 110.00	24	\$ 2,640.00
	c	Office Work / AMLNET	HR	4	\$ 110.00	4	\$ 440.00
3		Mileage	Mile	250	\$ 0.58	250	\$ 145.00
						Subtotal	\$ 4,505.00
						Total	\$ 42,522.00



west virginia department of environmental protection

Division of Land Restoration
601 57th St, SE
Charleston, WV 25304

Harold D. Ward, Cabinet Secretary
dep.wv.gov

MEMORANDUM

To: DEP Procurement

From: Jennifer Chapman
Procurement Specialist, Sr. DLR

Jennifer
Chapman

Digitally signed by: Jennifer
Chapman
DN: CN = Jennifer Chapman email
= jennifer.m.chapman@wv.gov C
= JM O = WV DEP OU = DLR
Date: 2026.05.28 08:13:51 -04'00'

Date: May 28, 2026

Subject: CPO DEP23*28-2022 AML Contract 3 Project-South Change Order1

The above-referenced change order is late in getting processed due to additional bat studies on projects, additional water sampling required, and additional work due to landowner requests. The cost proposal did not reflect the realty tasks that were originally budgeted for, which resulted in hours being credited. That information was received on April 28th.

Let me know if you have any questions.

Promoting a healthy environment.

You are viewing this page over a secure connection. [Click here for more information.](#)

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

E. L. ROBINSON ENGINEERING CO.

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	1/7/1980		1/7/1980	Domestic	Profit			

Organization Information			
Business Purpose	5413 - Professional, Scientific and Techincal Servies - Professional, Scientific and Techincal Servies - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)		Capital Stock 3000.0000
Charter County	Kanawha		Control Number 0
Charter State	WV		Excess Acres 0
At Will Term	Member Managed		
At Will Term Years			Par Value 0.050000
Authorized Shares	60000	Young Entrepreneur	Not Specified

Addresses	
Type	Address
Designated Office Address	5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536
Notice of Process Address	REGISTERED AGENTS INC 110 MAIN ST. BECKLEY, WV, 25801
Principal Office Address	5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536 USA
Principal Office Mailing Address	5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536 USA
Type	Address

Officers	
Type	Name/Address
Director	ERIC COBERLY 5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536
Director	FAHEEM AHMAD 5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536
President	ERIC COBERLY 5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536
Secretary	WILLIAM S LEROSE 5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536
Vice-President	LEE R LEWIS 5088 WASHINGTON ST W CHARLESTON, WV, 25313-1536
Type	Name/Address

Date	Amendment
3/30/2006	AMENDMENT FILED TO SHARES/CAPITAL STOCK
1/8/2001	CHANGE IN SHARES FROM 20,000 SHARES CLASS A AND 20,000 SHARES CLASS B CMN STK AT \$.075 PAR TO 60,000 SHARES WHICH IS DIVIDED AS 20,000 SHARES OF CLASS A CMN STK, 20,000 SH OF CLASS B CMN STK, 20,000 SHARES OF CLASS C CMN STK AL 5 PAR VALUE WHICH MAKES THE AUTH. CAP STK REMAIN THE S. AT \$3,000.00

Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search

Search Editor

☐ Any Words *i*

☐ All Words *i*

☐ Exact Phrase *i*

e.g. 123456789, Smith Corp

"E L ROBINSON ENGINEERING CO" x

Classification

Excluded Individual

Excluded Entity

Federal Organizations

Exclusion Type

☒ Ineligible (Proceedings Pending)

☒ Ineligible (Proceedings Complete)

☒ Prohibition/Restriction

☒ Voluntary Exclusion

Exclusion Program

Location

Dates

Reset

Entity Information

<

Entities

Disaster Response Registry

Responsibility / Qualification

Exclusions

>

No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

[Go Back](#)

Our Website

[About This Site](#)

[Our Community](#)

[Release Notes](#)

[System Alerts](#)

Policies

[Terms of Use](#)

[Privacy Policy](#)

[Restricted Data Use](#)

[Freedom of Information Act](#)

[Accessibility](#)

Our Partners

[Acquisition.gov](#)

[USASpending.gov](#)

[Grants.gov](#)

[More Partners](#)

Customer Service

[Help](#)

[Check Entity Status](#)

[Federal Service Desk](#)

[External Resources](#)

[Contact](#)



WARNING

This is a U.S. General Services Administration Federal Government computer system that is **"FOR OFFICIAL USE ONLY."** This system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CIO 2103.2 CUI Policy.

[SAM.gov](#)

An official website of the U.S. General Services Administration