



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 05-23-2023

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0313 0313 DEP2200000036 4	Procurement Folder:	1009009
Document Name:	EOI Clean Water Needs Survey	Reason for Modification:	Change Order No 2 To Extend Contract
Document Description:	EOI Clean Water Needs Survey		
Procurement Type:	Central Purchase Order		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2022-04-01
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2023-11-25

VENDOR		DEPARTMENT CONTACT	
Vendor Customer Code:	000000192564	Requestor Name:	Jessica S Chambers
RUMMEL KLEPPER & KAHL LLP 159 Plaza Drive		Requestor Phone:	304-926-0499
Keyser	WV 26726	Requestor Email:	jessica.s.chambers@wv.gov
US			
Vendor Contact Phone:	304-788-3370		
Extension:			
Discount Details:			
	Discount Allowed	Discount Percentage	Discount Days
#1	No	0.0000	0
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

23
 FILE LOCATION _____

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION DIV OF WASTE AND WATER MGT 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION DIVISION OF WATER AND WASTE MGT 601 57TH ST SE CHARLESTON WV 25304 US

GN

Purchasing Division's File Copy

Total Order Amount:	\$250,000.00
----------------------------	--------------

ENTERED

PURCHASING DIVISION AUTHORIZATION DATE: <i>May 24, 2023</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>5/30/2023</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>5-31-2023</i> ELECTRONIC SIGNATURE ON FILE
---	---	--

Extended Description:

Change Order No 2

Change Order No 2 is issued to extend the original contract to November 25, 2023 according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. The extension of this contract is to complete the project only.

Effective Date of Change: May 24, 2023

Extended Contract From: May 26, 2023
To: November 25, 2023

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	250000.00
Service From	Service To	Manufacturer	Model No		
2022-04-01	2023-11-25				

Commodity Line Description: Professional engineering services

Extended Description:



OK
Murdock
5/16/2023

west virginia department of environmental protection

Division of Water and Waste Management
601 57th Street, SE
Charleston, WV 25304
Phone: 304-926-0495 / Fax: 304-926-0496

Harold D. Ward, Cabinet Secretary
dep.wv.gov

May 12, 2023

Mr. John Cole
Director, RK&K
159 Plaza Drive
Keyser, West Virginia 26726

RE: CPO DEP2200000036
CO#2 RK&K CWNS
Contract Extension Request

Dear Mr. Cole:


The WVDEP, Division of Water and Waste Management is issuing a change order to extend the original contract for six months according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders for the Clean Watershed Needs Survey (CWNS). Based on communication from RK&K regarding the status of the process six months will provide the vendor enough time to complete the project.

The justification for the extension request is based on two significant factors:

1. The deadline for all initial entries was extended by EPA/CWNS from February 28, 2023 to April 28, 2023 and then to May 3, 2023.
2. There is a corrections and audit process for the EPA/CWNS that is currently ongoing and is reiterative with correction requests with response timeframes and then additional correction requests with new timeframes.

This is a time extension only. Should you have any questions, please do not hesitate to contact me at (304) 926-0499 extension 43830, or Katheryn.D.Emery@wv.gov.

By signing this letter, you agree to the six-month time extension as-described above.


 John W. Cole, PE, Director, RK&K, 05/16/2023

Vendor's Signature/Name/Title/Signature/Date

KE/jg

cc: Mr. John Giroir, CWSRF / DEP (via email)
Mr. Larry Workman, Business Operations Office / DEP
Ms. Jessica Chambers Smith, Business Operations Office / DEP

Sincerely,



Katheryn D. Emery, P.E.
Director