



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 05-22-2023

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0313 9163 DEP2300000019 2	Procurement Folder:	1188544
Document Name:	Branchland (Ellis) Portals & Landslide Emergency Engineering	Reason for Modification:	Change Order 1 To Extend, decrease and close the contract
Document Description:	Branchland (Ellis) Portals & Landslide Emergency Engineering		
Procurement Type:	Central Emergency Purchase		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov	Effective Start Date:	2023-02-28
Shipping Method:	Best Way	Effective End Date:	2023-05-10
Free on Board:	FOB Dest, Freight Prepaid		

VENDOR		DEPARTMENT CONTACT			
Vendor Customer Code:	000000204787	Requestor Name:	Jessica S Chambers		
THE THRASHER GROUP INC 600 WHITE OAKS BLVD		Requestor Phone:	304-926-0499		
BRIDGEPORT WV 26330		Requestor Email:	jessica.s.chambers@wv.gov		
US		<div style="font-size: 48px; font-weight: bold;">23</div> <div style="font-size: 24px; font-weight: bold;">FILE LOCATION _____</div>			
Vendor Contact Phone:	304-343-7601			Extension:	
Discount Details:					
	Discount Allowed	Discount Percentage	Discount Days		
#1	No	0.0000	0		
#2	Not Entered				
#3	Not Entered				
#4	Not Entered				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	STATE OF WEST VIRGINIA JOBSITE - SEE SPECIFICATIONS No City WV 99999 US

Purchasing Division s file copy

Total Order Amount:	\$81,578.70
----------------------------	-------------

ENTERED

Handwritten: 5/25/2023
 JAH 5-23-2023

PURCHASING DIVISION AUTHORIZATION DATE: <i>5/25/2023</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>5/30/2023</i> ELECTRONIC SIGNATURE ON FILE <i>John S. Gray</i>	ENCUMBRANCE CERTIFICATION DATE: <i>5-31-2023</i> ELECTRONIC SIGNATURE ON FILE <i>Beverly Tolson</i>
--	---	--

5/30/2023

Extended Description:

Change Order

Change Order No. 1 issued to decrease, extend and close the contract according to all terms, conditions and specifications contained in the contract including all authorized change orders.

Original Contract Sum: \$101,650.00
Change Order #1 Decrease: \$20,071.30

New Contract Total: \$81,578.70

Effective Date: March 31, 2023

All provisions of the of the original contract and the subsequent change orders not modified herein shall remain in full force and effect. No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	81578.70
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional Engineering Services - Emergency

Extended Description:



OK
M...
5/24/2013

west virginia department of environmental protection

Division of Land Restoration Office of Abandoned Mine Lands 1159 Nick Rahall Greenway Fayetteville, WV 25840 304-574-4465	Harold D. Ward, Cabinet Secretary dep.wv.gov
---	---

5/15/23

The Thrasher Group, Inc.
Attn: Brian Knight, Project Manager
600 White Oaks Blvd.
Bridgeport, WV 26330

Re: Change Order # 1
Project Name: Branchland (Ellis) Portal & Landslide
Project Number: 2022-SOU-043-021
Contract Number: CPO DEP23*19

Mr. Knight:

The WVDEP Office of Abandoned Mine Lands is issuing a change order to extend the date and decrease the amount of the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders.

Due to the project footprint requiring a NPDES permit, the contract shall be extended until May 10, 2023, to allow preparation, processing and approval of this permit. Also, this letter acknowledges the addition of Automotive Expenses and Bat Habitat Assessment (required by OSM after NEPA Consultations) items.

The contract is being decreased by \$20,071.30 to \$81,578.70 due to work deemed unnecessary by the consultant and will not be billed. Also, it is being decreased due to less design effort than proposed to complete the project.

The effective date of the change order March 31, 2023

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Chris Matkins	Regional Engineer	Chris Matkins <small>Digitally signed by Chris Matkins DN: CN = Chris Matkins email = chrismatkins@wv.gov O = AD O = WVDEP OU = Date: 2023.05.15 15:27:45 -0500</small>	5/15/23

(signature of Deputy Director or Director is ONLY required when change order(s) total increase exceeds 10% when compared to original contract amount)


Re: Change Order 1
Purchase Order No.: DEP23*19

Completion of this change order approval process requires.

your signature below

I am in agreement with the changes as outlined in this letter.

(Vendor signature required below)

Name	Title	Signature	Date
BRIAN KNIGHT	PROJECT MANAGER		5-15-23

Please email the signed documents to christopher.t.matkins@wv.gov within 7 days of receipt of this letter.



west virginia department of environmental protection

Administrative Services
601 57th Street SE
Charleston, WV 25304-2345
304-926-0499 Phone
304-926-0491 Fax

Harold Ward, Cabinet Secretary
dep.wv.gov

MEMORANDUM

Date: May 17, 2023

To: Jessica Chambers Smith, ASM II

From: Katrina Dufourny, Procurement Specialist, Sr.

Subject: Processing Delay CPO DEP23*019 Branchland (Ellis) Portals & Landslide
Emergency Engineering

This change order is to decrease, extend the original end date and close this contract. The design process determined the project would exceed the minimum acreage requiring a NPDES permit. The additional time was necessary to prepare, submit and obtain approval of the required permit.