



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia Purchase Order

Order Date: 08-29-2023

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0211 4005 GSD2300000001 6	Procurement Folder:	1031406
Document Name:	HVAC Upgrades to WV State Office Building Nos. 5, 6, & 7	Reason for Modification:	Change Order 4 To increase the contract
Document Description:	HVAC WV State Office Building Nos. 5, 6, & 7		
Procurement Type:	Central Purchase Order		
Buyer Name:	Melissa Pettrey		
Telephone:	(304) 558-0094		
Email:	melissa.k.pettrey@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2022-07-19
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2024-08-28

VENDOR		DEPARTMENT CONTACT	
Vendor Customer Code:	000000189985	Requestor Name:	Patrick S O'Neill
DSO MECHANICAL LLC 515 THIRD AVE		Requestor Phone:	304-352-5492
SO CHARLESTON WV 25303 US		Requestor Email:	patrick.s.oneill@wv.gov
Vendor Contact Phone:	3047448479	Extension:	101
Discount Details:			
	Discount Allowed	Discount Percentage	Discount Days
#1	No	0.0000	0
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

24
 FILE LOCATION _____

INVOICE TO	SHIP TO
DEPARTMENT OF ADMINISTRATION GENERAL SERVICES DIVISION 103 MICHIGAN AVENUE CHARLESTON WV 25305 US	STATE OF WEST VIRGINIA JOBSITE - SEE SPECIFICATIONS No City WV 99999 US

9/1/2023

Total Order Amount: \$6,585,810.15

Purchasing Division's File Copy

MKP 08/31/2023

ENTERED

PURCHASING DIVISION AUTHORIZATION DATE: <i>Tara V 9/1/2023</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>9/6/2023</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>9/06/2023</i> ELECTRONIC SIGNATURE ON FILE
--	--	--

Extended Description:

Change Order

Change Order No. 4 is issued to increase the contract according to all terms, conditions, and specifications contained in the original contract, including all authorized change orders, per the attached documentation.

Effective Date of Change: August 22, 2023

Original Contract Price:	\$6,505,420.00
Change Order No. 2	\$ 44,703.73
Change Order No. 3	\$ 11,656.04
Change Order No. 4 Increase Request	\$ 24,030.38
New Contract Total:	\$6,585,810.15

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72151206	0.00000		0.000000	5675100.00
Service From	Service To	Manufacturer		Model No	
2022-07-19	2024-08-28				

Commodity Line Description: HVAC Upgrades to WV State Office Building Nos. 5, 6, & 7

Extended Description:

Base Bid

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	72151206	0.00000		0.000000	830320.00
Service From	Service To	Manufacturer		Model No	
2022-07-19	2024-08-28				

Commodity Line Description: HVAC Upgrades to WV State Office Building Nos. 5, 6, & 7

Extended Description:

Alternate #1

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	30161601	0.00000	EA	39.500000	0.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: HVAC Upgrades to WV State Office Building Nos. 5, 6, & 7

Extended Description:

Unit Price - Acoustical Ceiling Tile

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
4	30161601	0.00000		0.000000	44703.73
Service From	Service To	Manufacturer		Model No	
2022-07-19	2024-08-28				

Commodity Line Description: Change Order No. 2

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	30161601	0.00000		0.000000	11656.04
Service From	Service To	Manufacturer		Model No	
2022-07-19	2024-08-28				

Commodity Line Description: Change Order No. 3

Extended Description:

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	30161601	0.00000		0.000000	24030.38
Service From	Service To	Manufacturer		Model No	
2022-07-19	2024-08-28				

Commodity Line Description: Change Order No. 4

Extended Description:

J. H. Smith
8/30/23
APPROVED

**General Services
Division**

Memo

To: Melissa Pettrey, Senior Buyer, Purchasing Division
From: Jamie Jones, Procurement Administrator *James R Jones*
Date: August 22, 2023
Re: CPO GSD2300000001, HVAC Upgrades to WV State Capitol Bldgs. 5, 6, & 7

Melissa,

Please let this memorandum serve as justification for our request for Change Order # 3 to our contract with DSO Mechanical, LLC, for the referenced project. This request is to increase the contract in the sum of \$24,030.38, to a new contract total of \$6,585,810.15, per the documentation attached to the header and the explanation given below.

This change order is being done at the request of the Agency to replace various valves that were a portion of the original system installed 50+ years prior. The original valves were experiencing failures and would not close. Without the ability of the Vendor to close those valves, work could not commence to demo the existing chilled water coils, or make necessary hot water tie-in points.

Original Contract Amount:	\$6,505,420.00
Change Order 2	\$ 44,703.73
Change Order 3	\$ 11,656.04
Change Order 4 Increase	\$ 24,030.38
New Contract Total:	\$6,585,810.15

The net increase to date to this contract is 1.24% of the original contract total.

Please feel free to contact me with any questions, or if you need additional information and/or documentation to process this change order.

AIA Document G701[®] - 2017

Change Order

PROJECT: (Name and address)
GSD State Office Bldgs. 5, 6 & 7 HVAC Renovations

CONTRACT INFORMATION:
Contract For: General Construction

CHANGE ORDER INFORMATION:
Change Order Number: 004

Date: July 05, 2022

Date: August 22, 2023

OWNER: (Name and address)
WV Dept. of Administration GSD
Bldg. 6 Rm B030
1900 Kanawha Blvd. SE
Charleston, WV 25302

ARCHITECT: (Name and address)
ZMM Architects & Engineers Inc
222 Lee Street West
Charleston, WV 25302

CONTRACTOR: (Name and address)
DSO Mechanical
515 Third Avenue
South Charleston, WV 25303

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Provide all labor, materials and equipment necessary to complete the following:

Owner Requested: Misc. Valves Replaced Outside of Scope. \$24,030.38

The original Contract Sum was	
The net change by previously authorized Change Orders	\$ 6,505,420.00
The Contract Sum prior to this Change Order was	\$ 56,359.77
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,561,779.77
The new Contract Sum including this Change Order will be	\$ 24,030.38
The Contract Time will be increased by Zero (0) days.	\$ 6,585,810.15
The new date of Substantial Completion will be Unchanged	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ZMM Architects & Engineers Inc
ARCHITECT (Firm name)
Keith L. Gonzales
SIGNATURE

DSO Mechanical
CONTRACTOR (Firm name)
[Signature]
SIGNATURE

WV Dept. of Administration GSD
OWNER (Firm name)
James R. Jones
SIGNATURE

Keith L. Gonzales
ZMM/CA
PRINTED NAME AND TITLE
8/22/2023
DATE

M. Ke Laughlin - PM
PRINTED NAME AND TITLE
8/22/23
DATE

James R. Jones Procurement Admin
PRINTED NAME AND TITLE
8/22/2023
DATE

AIA Document G714 - 2017

Construction Change Directive

PROJECT: (name and address)
GSD State Office Bldgs. 5, 6 & 7 HVAC Renovations

CONTRACT INFORMATION:
Contract For: General Construction
Date: July 05, 2022

CCD INFORMATION:
Directive Number: 002
Date: July 26, 2023

OWNER: (name and address)
General Services Division
103 Michigan Ave.
Charleston, WV 25305

ARCHITECT: (name and address)
ZMM Architects & Engineers
222 Lee Street West
Charleston, WV 25302

CONTRACTOR: (name and address)
DSO Mechanical LLC
515 Third Ave.
South Charleston, WV 25303

The Contractor is hereby directed to make the following change(s) in this Contract:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits.)

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

Lump Sum increase of \$24,030.38

Unit Price of \$ per

Cost, as defined below, plus the following fee: Total Cost: \$24,030.38

(Insert a definition of, or method for determining, cost)

Owner Requested. DSO Mech. is to provide and replace existing chilled water and hot water valves that are leaking. Please review attached breakdown for further explanation of costs.

As follows:

2. The Contract Time is proposed to remain unchanged. The proposed adjustment, if any, is (0 days).

NOTE: The Owner, Architect and Contractor should execute a Change Order to supersede this Construction Change Directive to the extent they agree upon adjustments to the Contract Sum, Contract Time, or Guaranteed Maximum price for the change(s) described herein.

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

ZMM Architects & Engineers
ARCHITECT (Firm name)

General Services Division
OWNER (Firm name)

DSO Mechanical LLC
CONTRACTOR (Firm name)

SIGNATURE

SIGNATURE

SIGNATURE

Keith L. Gonzales, ZMM / CA
PRINTED NAME AND TITLE

PATRICK S. O'NEILL
PRINTED NAME AND TITLE P.M.

Jeffrey F. Kelley
PRINTED NAME AND TITLE

July 26, 2023

28. July 23

08/01/2023

DATE

DATE

DATE

RIDER INCREASING OR DECREASING PENALTY OF BOND

To be attached to and form part of Performance and Labor and Material Payment
(Description of Bond)

Bond No. 30165120 issued on behalf of DSO Mechanical LLC

as Principal in favor of State of West Virginia, General Services Division

Obligee.

Western Surety Company, (hereinafter called the Company) hereby increases
Six Million Five Hundred Five Thousand Four Hundred
the penalty from Twenty and 00/100 DOLLARS (\$ 6,505,420.00),
Six Million Five Hundred Eighty Five Thousand Eight Hundred Ten and
to 15/100 DOLLARS (\$ 6,585,810.15),

subject to the covenants and conditions of said bond, except as herein stated.

This rider becomes effective on the 26th day of July, 2023, at
twelve and one minute o'clock AM standard time.

Signed and dated this 10th day of August, 2023.

DSO Mechanical LLC Jeffrey F. Kelle
Principal

By [Signature]

Western Surety Company

By Janet M. Bean
Janet M. Bean Attorney-in-Fact

ACCEPTED

State of West Virginia, General Services Division
Obligee

By James R. Jones

By _____


ACKNOWLEDGMENTS

Acknowledgment by Principal if individual or Partnership

- STATE OF _____
- County of _____ to-wit:
- I, _____, a Notary Public in and for the
- county and state aforesaid, do hereby certify that _____ whose name is signed to the foregoing writing, has this day acknowledged the same before me in my said county.
- Given under my hand this _____ day of _____ 20 _____
- Notary Seal _____ 7: _____
(Notary Public)
- My commission expires on the _____ day of _____ 20 _____

Acknowledgment by Principal if Corporation

- STATE OF WV
- County of Kanawha
- I, Tammy Foley, a Notary Public in and for the
- county and state aforesaid, do hereby certify that Jeffrey Kelley
- who as Managing Member signed the foregoing writing for
- a corporation, has this day, in my said county, before me, acknowledged the said writing to be the act and deed of the said corporation.
- Given under my hand this 10th day of August 20 23
- Notary Seal _____ 17: Tammy Foley
(Notary Public)
- My commission expires on the 10th day of July 20 27



Acknowledgment by Surety

- STATE OF Ohio
- County of Geauga to-wit:
- I, Kathy Bosler, a Notary Public in and for the
- county and state aforesaid, do hereby certify that Janet M. Bean
- who as Attorney-In-Fact signed the foregoing writing for
- Western Surety Company a corporation,
- has this day, in my said county, before me, acknowledged the said writing to be the act and deed of the said corporation.
- Given under my hand this 10 day of August 20 23
- Notary Seal _____ 27: Kathy L Bosler
(Notary Public)
- My commission expires on the 25th day of April 20 24



KATHY L. BOSLER
NOTARY PUBLIC
STATE OF OHIO
Recorded in
Gauga County
My Comm. Exp. 4/25/2024

This 10th day of September 20 23

By: John S. Gray
(Deputy Attorney General)

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

James C Althans, Susan C Barriball, Patricia N Skalla, James Capron Althans, Alexandra R Grant, Michael N Chess, Nicole R Jakovlic, Janet M Bean, Individually

of Chagrin Falls, OH, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on this 20th day of March, 2023.



WESTERN SURETY COMPANY

Paul T. Bruflat, Vice President

State of South Dakota }
County of Minnehaha } ss

On this 20th day of March, 2023, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.


My commission expires
March 2, 2026



M. Bent, Notary Public

CERTIFICATE

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said corporation this 10 day of August, 2023.



WESTERN SURETY COMPANY

L. Nelson, Assistant Secretary

Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

DSO Mechanical LLC

515 3rd Avenue • South Charleston, WV 25303
Phone: 304-744-8479 • Fax: 304-744-8491 • Lic# WV050370
miaughlin@dsomech.com

07/24/2023

To: ZMM Architects and Engineers

Re: GSD Buildings 5,6, & 7 HVAC Renovations- Misc Valves Replaced Outside of Scope

Attn: Keith Gonzales

DSO Mechanical is pleased to provide you with the following change request for replacement of chilled water and heating hot water valves not shown on the contract drawings. These valves are original and over 50 years old. The valves failed and did not close. Without the valves closing, DSO could not demo the chilled water coils or make the hot water tie in. Below is a summary of the valves and work that occurred. Material quote included.

AHU 4

Replaced (2) 4" butterfly valves on chilled water return and supply lines. This work had to be completed on Saturday due to shutting chilled water down to the facility.

Materials:

- (2)- 4" Butterfly Valves
- (2)- 4" Flanges Packs

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing.
 - 16 Hours X \$108.25 = \$1,732

AHU 6

Replaced (2) 4" butterfly valves on chilled water return and supply lines. This work had to be completed on Saturday due to shutting chilled water down to the facility. This work included (2) 4" welds.

Materials:

- (2)- 4" Butterfly Valves
- (2)- 4" Flanges Packs
- (2)- 4" Slip On Flanges

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing. (2) 4" Welds
 - 16 Hours X \$108.25 = \$1,732

DSO Mechanical LLC

616 3rd Avenue • South Charleston, WV 25303
Phone: 304-744-8479 • Fax: 304-744-8491 • Lic# WV050370
mclaughlin@dsomech.com

Building 5 11th Penthouse Heating Supply Lines Before Pumps

Replaced (2) 4" butterfly valves on heating hot water return and supply lines. This work had to be completed on Saturday due to shutting hot water down to the facility. This work included (2) 4" welds.

Materials:

- (2)- 4" Butterfly Valves
- (2)- 4" Flanges Packs
- (2)- 4" Slip On Flanges

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing. (2) 4" Welds
 - 16 Hours X \$108.25 = \$1,732

AHU 10

Replaced (2) 4" butterfly valves on chilled water return and supply lines. This work had to be completed on Saturday due to shutting chilled water down to the facility. This work included (2) 4" welds. Replace (2) 3" butterfly valves on the heating hot water lines. This work can be performed during normal business hours.

Materials:

- (2)- 4" Butterfly Valves
- (2)- 4" Flanges Packs
- (1)- 4" Slip On Flanges
- (2)- 3" Butterfly Valves

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing. (2) 4" Welds
 - 16 Hours X \$108.25 = \$1,732
- Rigging and Install of 3" Valves during normal hours.
 - 8 Hours x \$75.25= \$602

AHU 7

Replaced (2) 4" butterfly valves on chilled water return and supply lines. This work had to be completed on Saturday due to shutting chilled water down to the facility. This work included (2) 4" welds. Replace (2) 3" butterfly valves on the heating hot water lines. This work can be performed during normal business hours.

Materials:

- (2)- 4" Butterfly Valves

DSO Mechanical LLC

515 3rd Avenue • South Charleston, WV 25303
Phone: 304-744-8479 • Fax: 304-744-8491 • Lic# WV050370
mclaughlin@dsomech.com

- (2)- 4" Flanges Packs
- (2)- 4" Slip On Flanges
- (2)- 3" Butterfly Valves
- (2)- 3" Flanges Packs

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing. (2) 4" Welds
 - 16 Hours X \$108.25 = \$1,732
- Rigging and Install of 3" Valves during normal hours.
 - 8 Hours x \$75.25= \$602

MAU 3

Replaced (2) 4" butterfly valves on chilled water return and supply lines. This work had to be completed on Saturday due to shutting chilled water down to the facility. This work included (2) 4" welds.

Materials:

- (2)- 4" Butterfly Valves
- (2)- 4" Flanges Packs
- (2)- 4" Slip On Flanges

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing. (2) 4" Welds
 - 16 Hours X \$108.25 = \$1,732

MAU 8

Replaced (2) 4" butterfly valves on chilled water return and supply lines. This work had to be completed on Saturday due to shutting chilled water down to the facility. This work included (2) 4" welds

Materials:

- (2)- 4" Butterfly Valves
- (2)- 4" Flanges Packs
- (2)- 4" Slip On Flanges

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing. (2) 4" Welds
 - 16 Hours X \$108.25 = \$1,732

DSO Mechanical LLC

515 3rd Avenue • South Charleston, WV 25303
Phone: 304-744-8479 • Fax: 304-744-8491 • Lic# WV050370
mclaughlin@dsomech.com

MAU 9

Replace (2) 3" butterfly valves on the heating hot water lines. This work can be performed during normal business hours.

Materials:

- (2)- 3" Butterfly Valves
- (2)- 3" Flanges Packs

Labor:

- Rigging and Install of 3" Valves during normal hours.
 - 8 Hours x \$75.25= \$602

MAU 2

Replaced (2) 4" butterfly valves on chilled water return and supply lines. This work had to be completed on Saturday due to shutting chilled water down to the facility. This work included (2) 4" welds.

Materials:

- (2)- 4" Butterfly Valves
- (2)- 4" Flanges Packs
- (2)- 4" Slip On Flanges

Labor:

- Drain and fill of system. Rigging of 4" Valves from above spacing. (2) 4" Welds
 - 16 Hours X \$108.25 = \$1,732

Total Materials: \$4,272.28 X 7% Sales Tax= 4,571.34

Total Labor: \$15,662

Total Change Proposal before OH&P: \$20,233.34

OH&P @ 15%: \$3,035 Total: \$23,268.34 + B&O Tax at 2% and Increase of Bond at 1.25%

Total Change Proposal: \$24,030.38

Sincerely,

Mike Laughlin

Mike Laughlin – Project Manager



Quotation

**043 HAJOCA CHARLESTON
701 W WASHINGTON ST
CHARLESTON WV 25302-1803
304-344-2556 Fax 304-343-4517**

QUOTE DATE	QUOTE NUMBER
07/24/23	S031794239
QUOTED BY:	PAGE NO.
043 HAJOCA CHARLESTON 701 W WASHINGTON ST CHARLESTON WV 25302-1803 304-344-2556 Fax 304-343-4517	1 of 1

Printed : 12:09:26 24 JUL 2023

QUOTE TO:
DSO MECHANICAL LLC
PO BOX 8482
515 3RD AVENUE
SOUTH CHARLESTON, WV 25303-0482

SHIP TO:
DSO MECHANICAL LLC
SOWV BLG 5/6/7 JOB & BLG 3 JOB
PIEDMONT RD CAPITOL COMPLEX
CHARLESTON, WV 25305
304-744-8479

QUOTED FOR	CUSTOMER PURCHASE ORDER NUMBER	CUSTOMER RELEASE NUMBER	SALES PERSON	
ML	SOWV BLG 5/6/4	CHANGE ORDER	House	
QUOTED BY	SHIP VIA	TERMS	EXPIRATION DATE	FREIGHT ALLOWED
Pat Parziale	WC WILL CALL	2% 10TH PROX NET 25TH	09/07/23	No

QUOTE QTY	DISC PART #	DESCRIPTION	UNIT PRICE	EXT. PR.
3ea	1739644	RW 938BESL 3 LUG DI BUTTERFLY VLV W/ ALUM/ BRONZE DISC EPDM SEAT & 10 POSITION HDL	124.050/ea	372.15
16ea	1739641	RW 938BESL 4 LUG DI BUTTERFLY VLV W/ ALUM/ BRONZE DISC EPDM SEAT & 10 POSITION HDL	195.480/ea	3127.68
3ea	3477	BOLT SET F/2-3 150 LUG BFLY VALVE	10.040/ea	30.12
16ea	3478	BOLT SET F/4 150 LUG BFLY VALVE	23.280/ea	372.48
13ea	66765	4 150 CS SLIP-ON RF FLG	28.450/ea	369.85

TAXES NOT INCLUDED

Prices contained in this quote are the prices in effect at the time of quotation, and are subject to change at any time. We are not responsible for inaccurate quantity descriptions. Quantities should be checked against plans and specifications for accuracy. Special order material is non-cancellable. We are not responsible for delays not within our control.

Subtotal	4272.28
Bid Total	4272.28