



Department of Administration  
 Purchasing Division  
 2019 Washington Street East  
 Post Office Box 50130  
 Charleston, WV 25305-0130

State of West Virginia  
**Purchase Order**

Order Date: 02-25-2026

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

<b>Order Number:</b>	CPO 0313 9171 DEP2400000001 5	<b>Change Order No:</b>	2	<b>Procurement Folder:</b>	1048455
<b>Document Name:</b>	EOI - 2022 AML Contract 1 Projects - South			<b>Reason for Modification:</b>	
<b>Document Description:</b>	EOI - 2022 AML Contract 1 Projects - South			Change Order 02	
<b>Procurement Type:</b>	Central Purchase Order			To Increase Contract	
<b>Buyer Name:</b>	Joseph (Josh) E Hager III				
<b>Telephone:</b>	(304) 558-2306				
<b>Email:</b>	joseph.e.hageriii@wv.gov				
<b>Shipping Method:</b>	Best Way			<b>Effective Start Date:</b>	2023-07-15
<b>Free on Board:</b>	FOB Dest, Freight Prepaid			<b>Effective End Date:</b>	

VENDOR				DEPARTMENT CONTACT	
<b>Vendor Customer Code:</b>	000000206512			<b>Requestor Name:</b>	Jessica S Chambers
TERRADON CORPORATION				<b>Requestor Phone:</b>	(304) 414-1140
409 JACOBSON DR				<b>Requestor Email:</b>	jessica.s.chambers@wv.gov
<b>POCA</b>	WV	25159		<div style="font-size: 48px; font-weight: bold;">2026</div> <div style="font-weight: bold;">FILE LOCATION _____</div>	
US					
<b>Vendor Contact Phone:</b>	3047299122	<b>Extension:</b>			
<b>Discount Details:</b>					
	<b>Discount Allowed</b>	<b>Discount Percentage</b>	<b>Discount Days</b>		
#1	No	0.0000	0		
#2	Not Entered				
#3	Not Entered				
#4	Not Entered				

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION OFFICE OF AML&R 601 57TH ST SE CHARLESTON WV 25304 US

*CR 3-9-26*

**Total Order Amount:** \$2,813,156.58

Purchasing Division's File Copy

*JA 3-5-26*

<b>PURCHASING DIVISION AUTHORIZATION</b> DATE: <i>M. J. [Signature]</i> 3/05/2026 ELECTRONIC SIGNATURE ON FILE	<b>ATTORNEY GENERAL APPROVAL AS TO FORM</b> DATE: <i>J. S. [Signature]</i> ELECTRONIC SIGNATURE ON FILE	<b>ENCUMBRANCE CERTIFICATION</b> DATE: <i>[Signature]</i> 3-18-26 ELECTRONIC SIGNATURE ON FILE
--	---	--

*3/17/2026*

**Extended Description:**

Change Order

Change Order 02 is issued to increase the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. Additional geotechnical services and construction oversight is needed to properly design the reclamation.

Effective Date of Change: February 6, 2026

Original Contract sum:	\$2,651,657.25
Change Order #1 Increase:	\$109,361.20
Change Order #2 Increase:	\$52,138.13

New Contract Total:	\$2,813,156.58
---------------------	----------------

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	232920.85
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	

**Commodity Line Description:** Professional Svcs - Crumpler (Scott) Draining Portal

**Extended Description:**

Professional Svcs - Crumpler (Scott) Draining Portal

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	382282.65
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	

**Commodity Line Description:** Professional Svcs - Gilliam Refuse Pile

**Extended Description:**

Professional Svcs - Gilliam Refuse Pile

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	81100000	0.00000		0.000000	565649.10
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	

**Commodity Line Description:** Professional Svcs - Greenbrier Hollow Refuse-Phase II

**Extended Description:**

Professional Svcs - Greenbrier Hollow Refuse-Phase II

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
4	81100000	0.00000		0.000000	670452.10
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	

**Commodity Line Description:** Professional Svcs - Algoma Refuse

**Extended Description:**

Professional Svcs - Algoma Refuse

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	81100000	0.00000		0.000000	374101.10
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	

**Commodity Line Description:** Professional Svcs - Crany Mine Dump-Phase II

**Extended Description:**  
Professional Svcs - Crany Mine Dump-Phase II

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	81100000	0.00000		0.000000	262012.58
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	

**Commodity Line Description:** Professional Svcs - Drews Creek Dangerous Impoundment

**Extended Description:**  
Professional Svcs - Drews Creek Dangerous Impoundment

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
7	81100000	0.00000		0.000000	325738.20
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	

**Commodity Line Description:** Professional Svcs - Indian Creek (Dillion) Portals

**Extended Description:**  
Professional Svcs - Indian Creek (Dillion) Portals



west virginia department of environmental protection

Office of Abandoned Mine Lands & Reclamation  
601 57<sup>th</sup> ST SE  
Charleston, WV 25304

Harold D. Ward, Cabinet Secretary  
dep.wv.gov

February 6, 2026

Terradon Corporation  
409 Jacobson Drive  
POCA, WV 25159  
Attn: William Thornton

Re: 2022 AML Contract 1 Projects - South  
Contract Number: CPO DEP24\*01  
Change Order #2

Dear Mr. Thornton:

Additional professional services totaling \$52,138.13 are required for the "Commodity Line 6 – Professional Services – Drews Creek Dangerous Impoundment" item of this contract. The additional services include drill rig mobilization, borehole drilling, rock core setup, piezometer installation, protective cover installation, drill crew per diem and staff hours associated with the geotechnical evaluation and report preparation. These additional geotechnical services subtotal \$16,398.13. Additional construction inspection, engineering and certification services are also needed to complete the construction oversight portion of Item 6, as the construction at Drews Creek is taking longer to complete than was estimated in the original proposal. The additional construction oversight services will subtotal \$35,740.00.

Change Order Approved by WVDEP:

Name	Title	Signature	Date
Chris Daniels	Engineer	<i>Chris Daniels</i>	2/6/26

Completion of this change order approval process requires your signature below

I agree with the changes as outlined in this letter. (vendor signature required below)

Name	Title	Signature	Date
William S Thornton	Vice President - Eng	<i>William S Thornton</i>	2/6/2026

Please email the signed document to [Christopher.m.daniels@wv.gov](mailto:Christopher.m.daniels@wv.gov) within 7 days of receipt of this letter.

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

SCHEDULE PER CONTRACT					PREVIOUS	PREVIOUS BILLED	WORK COMPLETED		TOTAL BILLED TO DATE	
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	UNITS	COST	UNITS	COST	UNITS	COST
<b>TASK III: DESIGN</b>										
<b>A</b>	<b>SITE RECONNAISSANCE, INVESTIGATIONS AND PROPOSAL PREPARATION</b>									
1	Project Manager / Senior Engineer	HR								
2	Staff Engineer	HR								
3	Mileage	Mile								
4	Per Diem	Day								
<b>B</b>	<b>SURVEYING &amp; MAPPING</b>									
1	Project Manager / Senior Engineer	HR								
2	Staff Engineer	HR								
3	Professional Surveyor / Chief Surveyor	HR								
4	Survey Crew	HR								
5	Senior Technician	HR								
6	Topographic, Planimetric and Check Surveying	Acre								
7	Mileage	Mile								
8	Per Diem	Day								
<b>C</b>	<b>GEOTECHNICAL INVESTIGATION</b>									
1	Staff Geotechnical Engineer/Geologist	HR	20.00	\$85.00		\$0.00		\$0.00	0.00	\$0.00
2	Geotechnical Engineer/Geologist	HR	16.00	\$100.00		\$0.00		\$0.00	0.00	\$0.00
3	Mobilization / Demobilization	LS	1.00	\$6,300.00		\$0.00		\$0.00	0.00	\$0.00
4	Bore Hole Drilling	LF	0.50	\$40.25		\$0.00		\$0.00	0.00	\$0.00
5	Rock Core Setup	LS	1.00	\$2,400.00		\$0.00		\$0.00	0.00	\$0.00
6	Vertical Protective Cover and Installation	EA	2.00	\$604.00		\$0.00		\$0.00	0.00	\$0.00
7	Piezometer Installation	LF	70.00	\$23.00		\$0.00		\$0.00	0.00	\$0.00
8	Drill Crew Per Diem	Day	3.00	\$520.00		\$0.00		\$0.00	0.00	\$0.00
9	Reclamation	LS								
10	Geotechnical Investigation Report	LS								
11	Mileage	Mile								
12	Per Diem	Day								
					<b>SUBTOTAL PAGE 4 PREVIOUS</b>	<b>\$0.00</b>	<b>SUBTOTAL PAGE 4 THIS APPLICATION</b>	<b>\$0.00</b>	<b>SUBTOTAL PAGE 4 TO DATE</b>	<b>\$0.00</b>

**CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT**

<b>Purchase Order No.:</b> CPO DEP24*01	<b>Application No.:</b>	<b>Page 6 of 6 Pages</b>
<b>Contract Name:</b> 2022 AML Contract #1 - ( South)		
<b>Commodity Line:</b> 6		
<b>Project Name:</b> Drews Creek Dangerous Impoundment		

SCHEDULE PER CONTRACT					WORK COMPLETED					
					PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE	
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	UNITS	COST	UNITS	COST	UNITS	COST
<b>TASK IV: CONSTRUCTION OVERSITE</b>										
<b>A</b>	<b>Construction Inspection</b>									
1	Project Manager / Senior Engineer	HR	16.00	\$205.00		\$0.00		\$0.00	0.00	\$0.00
2	Construction Inspector									
a	Construction Inspection	HR	340.00	\$80.00		\$0.00		\$0.00	0.00	\$0.00
b	Office Work / AMLNET	HR	30.00	\$80.00		\$0.00		\$0.00	0.00	\$0.00
c	Mileage	Mile	4400.00	\$0.65		\$0.00		\$0.00	0.00	\$0.00
d	Per Diem	Day								
<b>TASK V: POST-CONSTRUCTION OVERSITE</b>										
<b>A</b>	<b>FIELD VISITS / INSPECTIONS</b>									
1	Project Manager / Senior Engineer	HR								
2	Construction Inspector	HR								
3	Mileage	Mile								
					<b>SUBTOTAL PAGE 6 PREVIOUS</b>	<b>\$0.00</b>	<b>SUBTOTAL PAGE 6 THIS APPLICATION</b>	<b>\$0.00</b>	<b>SUBTOTAL PAGE 6 TO DATE</b>	<b>\$0.00</b>
					<b>PROJECT TOTAL PREVIOUS</b>	<b>\$0.00</b>	<b>PROJECT TOTAL THIS APPLICATION</b>	<b>\$0.00</b>	<b>PROJECT TOTAL TO DATE</b>	<b>\$0.00</b>

Mr. Christopher Daniels  
Engineer  
WVDEP / DLR - AML  
1159 Nick Rahall Greenway  
Fayetteville, WV 25840  
304-932-3062

**RE: Change Order 2 – AML Contract #1 Engineering Design – Additional Field Work at Drews Creek Southern District**

Dear Mr. Skaggs,

TERRADON Corporation (TERRADON) is pleased to submit this change order proposal to further assist you by providing additional geotechnical and survey services for the Drews Creek Project Site located in southern West Virginia. Based on the email and phone correspondence, we understand that WVDEP requests TERRADON to provide this change order to complete additional survey and geotechnical field work at the Drews Creek site. Please see the proposed services listed below for a breakdown of individual cost and services.

**PROPOSED SERVICES:**

**Geotechnical Services:**

**Change Order for Additional Geotechnical Investigation: ..... \$16,398.13 Lump Sum**  
***Includes: Drill Rig Mobilization ..... \$6,300.00 Lump Sum***  
***Includes: Bore Hole Drilling (0.5' @ \$40.25 LF) ..... \$20.13***  
***Includes: Rock Core Setup (1 @ \$2,400 Each).....\$2,400.00***  
***Includes: Piezometer Installation (70' @ \$23.00 LF).....\$1,610.00***  
***Includes: Vertical Protective Cover and Installation (2 @ \$604.00 Each).....\$1,208.00***  
***Includes: Drill Crew Per Diem (3 Man Crew – 3 @ \$520.00 Day) .....\$1,560.00***  
***Includes: Staff Geotechnical Engineer/Geologist (20 hours @ \$85.00).....\$1,700.00***  
***Includes: Geotechnical Engineer/Geologist (16 Hours @ \$100.00).....\$1,600.00***

This lump sum fee which utilized the unit rates previously accepted is provided based on the request for an additional piezometer to be installed at the Drew Creek Project site. This fee is based on the contract quantities which remain in the original budget/proposal. Additionally, included in the lump sum fee is the hour costs associated with preparing the boring log and updating the previously submitted geotechnical report with the information obtained from the new piezometer. As directed by WVDEP during the original contract submission, this proposal has been prepared with two (2) attempts to hit the mine void, should the mine void be encountered in the first attempt then the actual fee's incurred will be less than the above lump sum. Lastly, while onsite TERRADON and it's drilling subcontractor will install a new vertical protective cover of the previously installed piezometer as well as the newly drilled piezometer.

It is our pleasure to propose our services to you. If you find this change order proposal acceptable, or if you wish to modify the scope of work, please call us. We will consider your written notice as authorization to proceed.

Sincerely,  
**TERRADON CORPORATION**  
Prepared By:

Acknowledged and accepted,  
**Christopher Daniels**  
WVDEP / DLR - AML



Chris M. Hancock  
*Geotechnical Engineering Lead*



Signature \_\_\_\_\_ Date \_\_\_\_\_

**Proposal Approved By:**



Bill Hunt, PG, LRS  
*President*

You are viewing this page over a secure connection. Click here for more information.

## West Virginia Secretary of State — Online Data Services

### Business and Licensing

Online Data Services Help

### Business Organization Detail

*NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.*

### TERRADON CORPORATION

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C   Corporation	2/3/1989		2/3/1989	Domestic	Profit			

Organization Information			
<b>Business Purpose</b>	5413 - Professional, Scientific and Technical Servies - Professional, Scientific and Technical Servies - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)	<b>Capital Stock</b>	1000.0000
<b>Charter County</b>	Putnam	<b>Control Number</b>	0
<b>Charter State</b>	WV	<b>Excess Acres</b>	0
<b>At Will Term</b>		<b>Member Managed</b>	

<b>At Will Term Years</b>		<b>Par Value</b>	1.000000
<b>Authorized Shares</b>	1000	<b>Young Entrepreneur</b>	Not Specified

<b>Addresses</b>	
<b>Type</b>	<b>Address</b>
<b>Designated Office Address</b>	409 JACOBSON DRIVE POCA, WV, 25159
<b>Notice of Process Address</b>	VIRGINIA L. KING 409 JACOBSON DRIVE POCA, WV, 25159
<b>Principal Office Address</b>	409 JACOBSON DR POCA, WV, 25159
<b>Principal Office Mailing Address</b>	P. O. BOX 519 NITRO, WV, 25143
<b>Type</b>	<b>Address</b>

<b>Officers</b>	
<b>Type</b>	<b>Name/Address</b>
<b>Director</b>	VIRGINIA L. KING & THOMAS Y. KITTREDGE 401 JACOBSON DRIVE POCA, WV, 25159
<b>Director</b>	ASHLEY L. LIOI & AMELIA L. RANDOLPH 409 JACOBSON DRIVE POCA, WV, 25159
<b>Secretary</b>	VIRGINIA L KING (ASST. SECRETARY- AMELIA L. RANDOLPH) 401 JACOBSON DRIVE



[← Sign In](#)

[Home](#)   [Search](#)   [Data Bank](#)   [Data Services](#)   [Help](#)

**Search**

All Words

e.g. 1606N020Q02




**Filter By**

**Keyword Search**

For more information on how to use our keyword search, visit our [help guide](#)

**Simple Search**

**Search Editor**

- Any Words 
- All Words 
- Exact Phrase 

e.g. 123456789, Smith Corp

"TERRADON CORPORATION" 

Classification 

Excluded Individual



Excluded Entity



Federal Organizations



Exclusion Type



- Ineligible (Proceedings Pending)
- Ineligible (Proceedings Complete)
- Prohibition/Restriction
- Voluntary Exclusion

Exclusion Program



Location



Dates



Reset

Entity Information ^



Information

Entities

Disaster Response Registry

Responsibility / Qualification

Exclusions



## No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

[Go Back](#)