

Extended Description:

Change Order

Change Order No. 2 is issued to increase the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. Additional geotechnical investigation work is needed to properly evaluate the subsurface conditions to properly design the reclamation.

Effective Date: December 17, 2025

Original Contract Sum: \$3,409,570.00

Change Order #1 Increase: \$375,145.00

Change Order #2 Increase: \$37,130.00

New Contract Total: \$3,821,845.00

All Provisions of the original contract and the subsequent change orders not modified herein shall remain in full force and effect.

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	493660.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Enterprise Portal

Extended Description:

Enterprise Portal

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	81100000	0.00000		0.000000	14680.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Glosser/Williams Property Phase II

Extended Description:

Glosser/Williams Property

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	81100000	0.00000		0.000000	751140.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Miller Mine Drainage Phase II

Extended Description:

Miller Mine Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
4	81100000	0.00000		0.000000	577375.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Shinnston (Sheppard) Mine Drainage

Extended Description:

Shinnston (Sheppard) Mine Drainage

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
5	81100000	0.00000		0.000000	831115.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Simpson Creek Highwall, Tipple & Portals, Phase II

Extended Description:
Simpson Creek Highwall, Tipple & Portals, Phase II

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
6	81100000	0.00000		0.000000	19880.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Weaver Portals and Drainage Phase III

Extended Description:
Weaver Portals and Drainage Phase III

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
7	81100000	0.00000		0.000000	1133995.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: West Fork #9

Extended Description:
West Fork #9



west virginia department of environmental protection

Division of Land Restoration
Office of Abandoned Mines Lands and Reclamation
1000 Technology Drive, Suite 3220
Fairmont WV 26554
Phone: 304-842-1900
Fax: 304-842-1928

Harold D. Ward, Cabinet Secretary
dep.wv.gov

December 17, 2025

KLEINFELDER, INC
Attn: Samantha Pretzel
180 White Oaks Blvd
Bridgeport, WV 26330

Re: Change Order # 2
Project Name: 2023 AML Contract N1
Permit Number: N/A
Contract Number: CPO DEP25*12

Dear Ms. Pretzel:

The WVDEP Office of Abandoned Mine Lands and Reclamation is issuing a change order to increase the original contract according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders as shown on Attachment A.

It was determined that additional geotechnical investigation work is needed for the Shinnston (Sheppard) Mine Drainage project (Commodity Line 4) to properly evaluate the subsurface conditions to properly design the reclamation.

The effective date of the change order is December 17, 2025. There is no set Effective End Date for this contract because professional services are required through construction and warranty.

Commodity Line 4: The project scoping had to be expanded and additional professional services and associated project work necessary to be provided for the project Task and Sub-Task to perform the additional work stated above have been provided and discretized in the consultant's Change Order #2 request document attached herewith. Additional quantities are necessary for previously included Sub-Tasks in the original contract. The additional cost for Change Order #2 is \$37,130.00. The total price for Commodity Line 4 including this Change Order #2 will be \$577,375.00, and the total contract sum including this Change Order #2 will be \$3,821,845.00.

It is acknowledged that the cumulative total of change orders exceeds the 10% threshold of the original contract total.

Re: Change Order # 2
 Purchase Order No.: CPO DEP25*12

Change Order Approved by WVDEP:


Name	Title	Signature	Date
Troy H. Schell, P.E.	Northern Design Administrator	Troy H. Schell <small>Digitally signed by: Troy H. Schell DN: CN = Troy H. Schell, email = troy.h.schell@wv.gov C = US Date: 2026.01.07 14:00:11 -05'00'</small>	
Eric Simpson, P.E.	AMLR Northern Regional Engineer	Eric Simpson P.E. <small>Digitally signed by Eric Simpson P.E. Date: 2026.01.07 14:29:48 -05'00'</small>	
Travis Parsons	Deputy Director AMLR	Travis G Parsons <small>Digitally signed by: Travis G Parsons DN: CN = Travis G Parsons, email = travis.g.parsons@wv.gov C = US OU = WV Dept. of Environmental Protection OU = Office of Abandoned Mine Lands Date: 2026.01.09 13:33:11 -05'00'</small>	

(signature of Deputy Director or Director is ONLY required when change order(s) total increase exceeds 10% when compared to original contract amount)

Completion of this change order approval process requires

- your signature below
- a current copy of your contractor's license
- a current copy of your insurance certificate
 - WVDEP must be listed as additional insured and the contract number must be listed in the extended description
- a Bond Rider in the amount of [Click or tap here to enter text.](#)

I am in agreement with the changes as outlined in this letter and Attachment A.
 (vendor signature required below)

Name	Title	Signature	Date
Samantha Stahle	Sr. Program Man.	 <small>Digitally signed by Samantha Stahle DN: CN = Samantha Stahle, email = sstahle@wv.gov C = US OU = WV Dept. of Environmental Protection OU = Office of Abandoned Mine Lands Date: 2026.01.09 13:33:11 -05'00'</small>	2/5/26

Please email the signed documents to depdlrprocurement@wv.gov within 7 days of receipt of this letter.

If a Bond Rider is required, please mail the original to:

WV Dept. of Environmental Protection
 Office of Abandon Mine Lands
 Attn: Melanie Simpson
 601 57th Street SE
 Charleston, WV 25304

cc: Melanie Simpson

PURCHASE ORDER NUMBER: CPO DEP25*12
CHANGE ORDER NUMBER: 2
PROJECT NAME: EOI - 2023 AML Contract N1
VENDOR/ CONTRACTOR: Kleinfelder Inc

The following changes will be implemented as part of this contract change order:

CL #	COMMODITY LINE DESCRIPTION	UNIT PRICE	UNIT OF MEASURE	QUANTITY NOW READS	QUANTITY TO READ	CONTRACT PRICE INCREASE/DECREASE
4	Shinnston (Sheppard) Mine Drainage	\$540,245.00	LS	\$540,245.00	\$577,375.00	\$37,130.00

	Effective Date:	December 17, 2025
	The original Contract Sum was:	\$3,409,570.00
	Net change by previous Change Orders:	\$375,145.00
	The Contract Sum prior to this Change Order was:	\$3,784,715.00
The Contract Sum will be	Increased	by this Change Order:
		\$37,130.00
	The new Contract Sum including this Change Order will be:	\$3,821,845.00
	The Contract Time (Days) will be	Unchanged
	The Date of Completion as of the date of this Change Order therefore is:	



December 17, 2025
Kleinfelder Project No.: 25003302

Mr. Troy Schell, PE
WV Department of Environmental Protection
Office of Abandoned Mine Lands and Reclamation
1000 Technology Drive, Suite 3220
Fairmont, WV 26554

**SUBJECT: CPO DEP2500000012
2023 AML Contract N1 – Change Order 02**

Dear Mr. Schell:

Kleinfelder is submitting the modification for the 2023 AML Contract N1 to address changes in scope previously discussed with your team regarding the Shinnston (Sheppard) Mine Drainage project (Commodity Line 4). Please see the brief narrative below pertaining to the additional scope as well as the attached invoice template for your review.

BACKGROUND AND PROJECT UNDERSTANDING

Kleinfelder and AML previously discussed further expanding the geotechnical investigation related to the Shinnston (Sheppard) Mine Drainage project in the event that additional scope of work was requested of Kleinfelder during the design phase of the project. At the time of initial discussions field work was in process and Kleinfelder had already mobilized the drilling contractor for field investigations relating to the entire contract. Kleinfelder’s project management and engineering staff met with WV DEP in the field and via conference calls to discuss the extent of drilling for the project to ensure as much information was gathered in relation to the mine pools adjacent to and within the proposed limits of disturbance were investigated. Kleinfelder has since completed the additional scope to maximize the mobilization and efforts when the drilling contractor was on site, this change order modification addresses the additional support and quantities necessary to close out the work conducted under Task III: Design Part C and shown in green on the attached PDF.

SCOPE OF SERVICES

The additional scope of services to be incorporated into the existing invoice template for the contract are as follows.

Task III: Design

Kleinfelder conducted additional field visits and coordination to evaluate the need for additional geotechnical investigation scope for the Shinnston project, as well as the oversight, drilling and support to complete the agreed upon field work that was discussed with WV DEP prior to the contractor and Kleinfelder staff mobilizing to the Site.

Per the discussions with the Project Team and WV DEP additional hours have been added to complete site recon, survey and geotech to ensure that all up to date and pertinent information is collected for the

purpose of carrying this through design. Based on the field investigation and the drilling performed at the Site, additional footage was added for Item 8 (Rock Coring) and subtracted for Item 7 (Soil Augering) to incorporate the actual footages that were completed. Additionally, the general tasks for heavy equipment support, Piezometer Installation and Removal, per diem, and reclamation have been updated for the additional time and support needed to complete the additional scope.

PROPOSED FEE

Description:	Contract Value:
Original 2023 AML Contract N1	\$3,409,570
Change Order 01	\$ 375,145
Change Order 02	\$ 37,130
Total Proposed Contract Value	\$3,821,845


Reference the attached documentation to see the required changes and additions to the task/cost breakdown to Commodity Line 4, Shinnston (Sheppard) Mine Drainage Project for this change order included herewith. All changes have been highlighted in green for your convenience. Please note that all subtotals and totals shown above include the Change Order #02 revisions.

LIMITATIONS

Our work will be performed in a manner consistent with that level of care and skill ordinarily exercised by other members of Kleinfelder’s profession practicing in the same locality, under similar conditions and at the date the services are provided. Our conclusions, opinions and recommendations will be based on a limited number of observations and data. It is possible that conditions could vary between or beyond the data evaluated. This narrative has been provided in conjunction with the original contract documents and assumes the same terms and conditions as agreed upon award of the contract.

Sincerely,

KLEINFELDER


Samantha J. Stahle
Senior Program Manager

Enclosures: Invoice Template PDF
cc: File

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO DEP2500000012						Application No.: Change Order 02			PAGE 1 of 6 Pages		
Contract Name: 2023 AML Contract N1											
Commodity Line: 4											
Project Name: Shinnston (Sheppard) Mine Drainage											

SCHEDULE PER CONTRACT						WORK COMPLETED					
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	PREVIOUS UNITS	PREVIOUS BILLED COST	THIS APPLICATION UNITS	AMOUNT DUE THIS APPLICATION COST	TOTAL BILLED TO DATE UNITS	TOTAL BILLED TO DATE COST
TASK I: PLANNING											
A	AGENCY COORDINATION (INCLUDING OFFICE WORK, AMLNET, ETC.)										
1	Principal	HR	4	\$235.00	\$940	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00
2	Project Manager / Senior Engineer	HR	16	\$195.00	\$3,120	6.75	\$1,316.25	0.00	\$0.00	6.75	\$1,316.25
3	Engineer / Technical Scientist	HR	8	\$150.00	\$1,200	1.25	\$187.50	0.00	\$0.00	1.25	\$187.50
4	Planning / Technical Specialist	HR	32	\$110.00	\$3,520	11.00	\$1,210.00	0.00	\$0.00	11.00	\$1,210.00
B	PUBLIC INVOLVEMENT (INCLUDING LEGAL ADS, PUBLIC HEARINGS, DOCUMENTS, PRESENTATIONS, WVDEP'S WEBSITE, ETC.)										
1	Principal	HR	1	\$235.00	\$235	1.00	\$235.00	0.00	\$0.00	1.00	\$235.00
2	Project Manager / Senior Engineer	HR	1	\$195.00	\$195	1.00	\$195.00	0.00	\$0.00	1.00	\$195.00
3	Engineer / Technical Scientist	HR	1	\$150.00	\$150	0.00	\$0.00	0.0	\$0.00	0.0	\$0.00
4	Planning / Technical Specialist	HR	1	\$110.00	\$110	0.00	\$0.00	0.0	\$0.00	0.0	\$0.00
C	STUDIES, SURVEYS & MITIGATION PLANS (AS APPLICABLE)										
1	Principal	HR	4	\$235.00	\$940	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00
2	Project Manager / Senior Engineer	HR	16	\$195.00	\$3,120	6.75	\$1,316.25	0.00	\$0.00	6.75	\$1,316.25
3	Engineer / Technical Scientist	HR	16	\$150.00	\$2,400	4.00	\$600.00	0.00	\$0.00	4.00	\$600.00
4	Planning / Technical Specialist	HR	30	\$110.00	\$3,300	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00
D	CATEX / EA / FONSI / EIS										
1	Principal	HR	2	\$235.00	\$470	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00
2	Project Manager / Senior Engineer	HR	10	\$195.00	\$1,950	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00
3	Engineer / Technical Scientist	HR	10	\$150.00	\$1,500	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00
4	Planning / Technical Specialist	HR	24	\$110.00	\$2,640	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00

					SUBTOTAL PAGE 1 COST	\$25,790	SUBTOTAL PAGE 1 PREVIOUS	\$5,060.00	SUBTOTAL PAGE 1 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 1 TO DATE	\$5,060.00
--	--	--	--	--	-----------------------------	-----------------	---------------------------------	-------------------	---	---------------	--------------------------------	-------------------

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO DEP2500000012						Application No.: Change Order 02			PAGE 2 of 6 Pages		
Contract Name: 2023 AML Contract N1											
Commodity Line: 4											
Project Name: Shinnston (Sheppard) Mine Drainage											

SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE		
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	UNITS	COST	UNITS	COST	UNITS	COST	
TASK II: REALTY												
A	EXPLORATORY RIGHTS OF ENTRY (EROE)											
1	Principal	HR	8	\$235.00	\$1,880	6.00	\$1,410.00	0.0	\$0.00	6.0	\$1,410.00	
2	Project Manager / Senior Engineer	HR	16	\$195.00	\$3,120	14.00	\$2,730.00	0.0	\$0.00	14.0	\$2,730.00	
3	ROW Manager	HR	72	\$150.00	\$10,800	52.50	\$7,875.00	0.0	\$0.00	52.5	\$7,875.00	
4	Realty Agent											
a	Courthouse Work	HR	48	\$120.00	\$5,760	42.50	\$5,100.00	0.0	\$0.00	42.5	\$5,100.00	
b	Field Reconnaissance / Landowner Correspondence	HR	48	\$120.00	\$5,760	44.00	\$5,280.00	0.0	\$0.00	44.0	\$5,280.00	
c	Office Work / AMLNET	HR	24	\$120.00	\$2,880	24.00	\$2,880.00	0.0	\$0.00	24.0	\$2,880.00	
B	CONSTRUCTION RIGHTS OF ENTRY (CROE)											
1	Project Manager / Senior Engineer	HR	8	\$195.00	\$1,560	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
2	ROW Manager	HR	32	\$150.00	\$4,800	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
3	Realty Agent											
a	Courthouse Work	HR	32	\$120.00	\$3,840	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
b	Field Reconnaissance / Landowner Correspondence	HR	24	\$120.00	\$2,880	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
c	Office Work / AMLNET	HR	8	\$120.00	\$960	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
C	PRE-BID CONFERENCE											
1	ROW Manager	HR	12	\$150.00	\$1,800	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
2	Realty Agent	HR	4	\$120.00	\$480	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
D	PRE-CONSTRUCTION CONFERENCE											
1	ROW Manager	HR	12	\$150.00	\$1,800	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
2	Realty Agent	HR	4	\$120.00	\$480	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
					SUBTOTAL PAGE 2 COST	\$48,800	SUBTOTAL PAGE 2 PREVIOUS	\$25,275.00	SUBTOTAL PAGE 2 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 2 TO DATE	\$25,275.00

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO DEP2500000012						Application No.: Change Order 02			PAGE 3 of 6 Pages		
Contract Name: 2023 AML Contract N1											
Commodity Line: 4											
Project Name: Shinnston (Sheppard) Mine Drainage											

SCHEDULE PER CONTRACT						PREVIOUS	PREVIOUS BILLED	THIS APPLICATION	AMOUNT DUE THIS APPLICATION	TOTAL BILLED TO DATE		
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	UNIT BID PRICE	UNITS	COST	UNITS	COST	UNITS	COST	
TASK III: DESIGN												
A	SITE RECONNAISSANCE AND INVESTIGATIONS											
1	Principal	HR	12	\$235.00	\$2,820	12.00	\$2,820.00	0.00	\$0.00	12.00	\$2,820.00	
2	Project Manager / Senior Engineer	HR	60	\$195.00	\$11,700	60.00	\$11,700.00	0.00	\$0.00	60.00	\$11,700.00	
3	Technical Scientist / Environmental Specialist	HR	16	\$150.00	\$2,400	13.75	\$2,062.50	0.00	\$0.00	13.75	\$2,062.50	
4	Staff Engineer	HR	32	\$110.00	\$3,520	30.00	\$3,300.00	0.00	\$0.00	30.00	\$3,300.00	
B	SURVEYING & MAPPING											
1	Principal	HR	2	\$235.00	\$470	2.00	\$470.00	0.00	\$0.00	2.00	\$470.00	
2	Project Manager / Senior Engineer	HR	8	\$195.00	\$1,560	7.50	\$1,462.50	0.00	\$0.00	7.50	\$1,462.50	
3	Staff Engineer	HR	20	\$110.00	\$2,200	10.50	\$1,155.00	0.00	\$0.00	10.50	\$1,155.00	
4	Professional Surveyor / Chief Surveyor	HR	20	\$165.00	\$3,300	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	
5	Survey Crew	HR	30	\$170.00	\$5,100	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	
6	Senior Technician	HR	24	\$95.00	\$2,280	8.50	\$807.50	0.00	\$0.00	8.50	\$807.50	
7	Topographic, Planimetric and Check Surveying	LS	1	\$5,000.00	\$5,000	1.00	\$5,000.00	0.00	\$0.00	1.00	\$5,000.00	
C	GEOTECHNICAL INVESTIGATION											
1	Principal	HR	12	\$235.00	\$2,820	6.00	\$1,410.00	0.00	\$0.00	6.00	\$1,410.00	
2	Project Manager / Senior Engineer	HR	24	\$195.00	\$4,680	10.50	\$2,047.50	0.00	\$0.00	10.50	\$2,047.50	
3	Geotechnical Engineer/Geologist	HR	94	\$150.00	\$14,100	22.00	\$3,300.00	0.00	\$0.00	22.00	\$3,300.00	
4	Staff Geologist/Engineer	HR	70	\$110.00	\$7,700	45.00	\$4,950.00	0.00	\$0.00	45.00	\$4,950.00	
5	Admin Support	HR	12	\$85.00	\$1,020	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	
6	Mobilization / Demobilization	LS	1	\$3,500.00	\$3,500	1.00	\$3,500.00	0.00	\$0.00	1.00	\$3,500.00	
7	Soil Augering	LF	160	\$40.00	\$6,400	159.00	\$6,360.00	0.00	\$0.00	159.00	\$6,360.00	
8	Rock Coring	LF	450	\$40.00	\$18,000	250.00	\$10,000.00	0.00	\$0.00	250.00	\$10,000.00	
9	Heavy Equipment	Day	3	\$1,500.00	\$4,500	1.00	\$1,500.00	0.00	\$0.00	1.00	\$1,500.00	
10	Piezometer Installation	LS	2	\$6,500.00	\$13,000	1.00	\$6,500.00	0.00	\$0.00	1.00	\$6,500.00	
11	Piezometer Removal	LS	2	\$2,500.00	\$5,000	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	
12	Drill Crew Per Diem	Day	12	\$450.00	\$5,400	7.00	\$3,150.00	0.00	\$0.00	7.00	\$3,150.00	
13	Lab Testing	LS	1	\$2,000.00	\$2,000	1.00	\$2,000.00	0.00	\$0.00	1.00	\$2,000.00	
14	Reclamation	LS	1	\$2,500.00	\$2,500	1.00	\$2,500.00	0.00	\$0.00	1.00	\$2,500.00	
15	Geotechnical Investigation Report	LS	1	\$7,000.00	\$7,000	1.00	\$7,000.00	0.00	\$0.00	1.00	\$7,000.00	
					SUBTOTAL PAGE 3 COST	\$140,470	SUBTOTAL PAGE 3 PREVIOUS	\$82,995.00	SUBTOTAL PAGE 3 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 3 TO DATE	\$82,995.00

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

Purchase Order No.: CPO DEP250000012						Application No.: Change Order 02			Page 4 of 6 Pages		
Contract Name: 2023 AML Contract N1											
Commodity Line: 4											
Project Name: Shinnston (Sheppard) Mine Drainage											

SCHEDULE PER CONTRACT						WORK COMPLETED						
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	PREVIOUS UNITS	PREVIOUS BILLED COST	THIS APPLICATION UNITS	AMOUNT DUE THIS APPLICATION COST	TOTAL BILLED TO DATE UNITS	TOTAL BILLED TO DATE COST	
TASK III: DESIGN (CONTINUED)												
D	CONCEPTUAL DESIGN (30%)											
1	Project Manager / Senior Engineer	HR	60	\$195.00	\$11,700	60.00	\$11,700.00	0.0	\$0.00	60.0	\$11,700.00	
2	Engineer / Environmental Scientist	HR	80	\$150.00	\$12,000	80.00	\$12,000.00	0.0	\$0.00	80.0	\$12,000.00	
3	Principal Engineer / Scientist	HR	24	\$235.00	\$5,640	24.00	\$5,640.00	0.0	\$0.00	24.0	\$5,640.00	
4	Environmental Specialist / Staff Engineer	HR	90	\$110.00	\$9,900	61.50	\$6,765.00	0.0	\$0.00	61.5	\$6,765.00	
5	CADD Technician	HR	40	\$95.00	\$3,800	38.50	\$3,657.50	0.0	\$0.00	38.5	\$3,657.50	
6	Administration	HR	4	\$85.00	\$340	2.00	\$170.00	0.0	\$0.00	2.0	\$170.00	
E	PRELIMINARY DESIGN (60%)											
1	Project Manager / Senior Engineer	HR	80	\$195.00	\$15,600	39.50	\$7,702.50	0.0	\$0.00	39.5	\$7,702.50	
2	Engineer / Environmental Scientist	HR	80	\$150.00	\$12,000	9.00	\$1,350.00	0.0	\$0.00	9.0	\$1,350.00	
3	Principal Engineer / Scientist	HR	24	\$235.00	\$5,640	4.50	\$1,057.50	0.0	\$0.00	4.5	\$1,057.50	
4	Environmental Specialist / Staff Engineer / Geologist	HR	140	\$110.00	\$15,400	13.00	\$1,430.00	0.0	\$0.00	13.0	\$1,430.00	
5	CADD Technician	HR	90	\$95.00	\$8,550	9.75	\$926.25	0.0	\$0.00	9.75	\$926.25	
6	Administration	HR	4	\$85.00	\$340	0.00	\$0.00	0.0	\$0.00	0.0	\$0.00	
F	PRE-FINAL DESIGN (90%)											
1	Project Manager / Senior Engineer	HR	60	\$195.00	\$11,700	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
2	Engineer / Environmental Scientist	HR	60	\$150.00	\$9,000	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
3	Principal Engineer / Scientist	HR	24	\$235.00	\$5,640	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
4	Environmental Specialist / Staff Engineer / Geologist	HR	120	\$110.00	\$13,200	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
5	CADD Technician	HR	60	\$95.00	\$5,700	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
6	Administration	HR	4	\$85.00	\$340	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
G	FINAL DESIGN (100%)											
1	Project Manager / Senior Engineer	HR	12	\$195.00	\$2,340	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
2	Engineer / Environmental Scientist	HR	12	\$150.00	\$1,800	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
3	Principal Engineer / Scientist	HR	8	\$235.00	\$1,880	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
4	Environmental Specialist / Staff Engineer / Geologist	HR	30	\$110.00	\$3,300	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
5	CADD Technician	HR	20	\$95.00	\$1,900	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
6	Administration	HR	4	\$85.00	\$340	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
					SUBTOTAL PAGE 4 COST	\$158,050	SUBTOTAL PAGE 4 PREVIOUS	\$52,398.75	SUBTOTAL PAGE 4 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 4 TO DATE	\$52,398.75

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION / OFFICE OF ABANDONED MINE LANDS & RECLAMATION

CONTINUATION SHEET OF APPLICATION AND CERTIFICATE FOR PAYMENT

SCHEDULE PER CONTRACT						WORK COMPLETED						
TASK	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT BID PRICE	COST	PREVIOUS UNITS	PREVIOUS BILLED COST	THIS APPLICATION UNITS	AMOUNT DUE THIS APPLICATION COST	TOTAL BILLED TO DATE UNITS	TOTAL BILLED TO DATE COST	
Purchase Order No.: CPO DEP2500000012												
Contract Name: 2023 AML Contract N1						Application No.: Change Order 02			Page 5 of 6 Pages			
Commodity Line: 4												
Project Name: Shinnston (Sheppard) Mine Drainage												
TASK III: DESIGN (CONTINUED)												
F	PERMITTING (Matrx, USACE, USFWS, WVDNR, WVSHPO, FLOOD, WVDOH)											
1	Project Manager / Senior Engineer	HR	40	\$195.00	\$7,800	5.5	\$1,072.50	0.0	\$0.00	5.5	\$1,072.50	
2	Principal Engineer / Scientist	HR	8	\$235.00	\$1,880	2.5	\$587.50	0.0	\$0.00	2.5	\$587.50	
3	Engineer / Environmental Scientist	HR	30	\$150.00	\$4,500	7.5	\$1,125.00	0.0	\$0.00	7.5	\$1,125.00	
4	Planning Specialist	HR	48	\$110.00	\$5,280	8.0	\$880.00	0.0	\$0.00	8.0	\$880.00	
G	PRE-BID CONFERENCE											
1	Project Manager / Senior Engineer	HR	12	\$195.00	\$2,340	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
2	Construction Inspector	HR	12	\$145.00	\$1,740	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
H	PRE-CONSTRUCTION CONFERENCE											
1	Project Manager / Senior Engineer	HR	12	\$195.00	\$2,340	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
2	Construction Inspector	HR	12	\$145.00	\$1,740	0.0	\$0.00	0.0	\$0.00	0.0	\$0.00	
					SUBTOTAL PAGE 5 COST	\$27,620			SUBTOTAL PAGE 5 PREVIOUS	\$3,665.00		
							SUBTOTAL PAGE 5 THIS APPLICATION	\$0.00	SUBTOTAL PAGE 5 TO DATE		\$3,665.00	

B

You are viewing this page over a secure connection. [Click here for more information.](#)

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

KLEINFELDER, INC.

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	1/20/2014		1/20/2014	Foreign	Profit			

Organization Information		
Business Purpose	5413 - Professional, Scientific and Technical Services - Professional, Scientific and Technical Services - Architectural, Engineering and Related Services (landscape architects, drafting, geophysical mapping, testing labs)	
Charter County		Control Number 9A3XU
Charter State	CA	Excess Acres
At Will Term		Member Managed
At Will Term Years		Par Value
Authorized Shares		Young Entrepreneur Not Specified

Addresses

Type	Address
Designated Office Address	180 WHITE OAKS BOULEVARD SUITE 110 BRIDGEPORT, WV, 26330
Notice of Process Address	C T CORPORATION SYSTEM 5098 WASHINGTON ST. W., STE 407 CHARLESTON, WV, 253131561
Principal Office Address	770 FIRST AVENUE, SUITE 400 SAN DIEGO, CA, 92101 USA
Principal Office Mailing Address	770 FIRST AVENUE, SUITE 400 SAN DIEGO, CA, 92101 USA
Type	Address

Officers

Type	Name/Address
Director	SCOTT B HILLMAN 770 FIRST AVENUE, SUITE 400 SAN DIEGO, CA, 92101
President	LOUIS J ARMSTRONG 770 FIRST AVENUE, SUITE 400 SAN DIEGO, CA, 92101
Secretary	SCOTT B HILLMAN 770 FIRST AVENUE, SUITE 400 SAN DIEGO, CA, 92101
Treasurer	ERIK SODERQUIST 770 FIRST AVENUE, SUITE 400 SAN DIEGO, CA, 92101
Type	Name/Address

Mergers

Merger Date	Merged	Merged State	Survived	Survived State
2/22/2023	POGGEMEYER DESIGN GROUP, INC.	OH	KLEINFELDER, INC.	CA
Merger Date	Merged	Merged State	Survived	Survived State

Date	Amendment
------	-----------

Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search

Search Editor

- Any Words ⁱ
- All Words ⁱ
- Exact Phrase ⁱ

e.g. 123456789, Smith Corp

"KLEINFELDER INC" ×

Classification ∨

Excluded Individual ∨

Excluded Entity ∨

Federal Organizations ∨

Exclusion Type ∧

- Ineligible (Proceedings Pending)
- Ineligible (Proceedings Complete)
- Prohibition/Restriction
- Voluntary Exclusion

Exclusion Program ∨

Location ∨

Dates ∨

Reset

Entity Information ∧



Entities

Disaster Response Registry

Responsibility / Qualification

Exclusions



No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

Go Back

Our Website

[About This Site](#)

[Our Community](#)

[Release Notes](#)

[System Alerts](#)

Policies

[Terms of Use](#)

[Privacy Policy](#)

[Restricted Data Use](#)

[Freedom of Information Act](#)

[Accessibility](#)

Our Partners

[Acquisition.gov](#)

[USASpending.gov](#)

[Grants.gov](#)

[More Partners](#)

Customer Service

[Help](#)

[Check Entity Status](#)

[Federal Service Desk](#)

[External Resources](#)

[Contact](#)



WARNING

This is a U.S. General Services Administration Federal Government computer system that is **"FOR OFFICIAL USE ONLY."** This system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CIO 2103.2 CUI Policy.

[SAM.gov](#)

An official website of **the** U.S. General Services Administration