Department of Administration State of West Virginia CORRECT ORDER NUMBER MUST APPEAR
Purchasing Division ON ALL PACKAGES, INVOICES, AND

2019 Washington Street East Purchase Order SHIPPING PAPERS. QUESTIONS
Post Office Box 50130 CONCERNING THIS ORDER SHOULD BE
Charleston, WV 25305-0130 DIRECTED TO THE DEPARTMENT

B

o Order Date: 01-26-2026 CONTACT.

Order Number: CPO 0313 9171 DEP2300000003 7 Change Order No: 2 Procurement Folder: 1015086
Document Name: EOI -Paint Branch Complex Reason for Modification:

Document Description: EOI -Paint Branch Complex Change Order 02

To Extend and Increase Contract

Procurement Type: Central Purchase Order

Buyer Name: Joseph (Josh) E Hager llI

Telephone: (304) 558-2306

Email: joseph.e.hagerii@wv.gov

Shipping Method: Best Way Effective Start Date: 2022-08-11

Free on Board: FOB Dest, Freight Prepaid Effective End Date: 2026-12-18
VENDOR DEPARTMENT CONTACT

Vendor Customer Code: 000000173443 Requestor Name: Herminio David Robles

POTESTA & ASSOCIATES INC Requestor Phone: (304) 414-1155

7012 MACCORKLE AVE SE Requestor Email: david.h.robles@wv.gov

CHARLESTON wv 25304

us

Vendor Contact Phone: 999-999-9999 Extension:

Discount Details:

FILE LOCATION _

Discount Allowed Discount Percentage Discount Days
#1 No 0.0000 0
#2 Not Entered
#3 Not Entered
#4 Not Entered

INVOICE TO SHIP TO

ENVIRONMENTAL PROTECTION ENVIRONMENTAL PROTECTION
OFFICE OF AML&R OFFICE OF AML&R
601 57TH ST SE 601 57TH ST SE
CHARLESTON WV 25304 CHARLESTON WV 25304

us us

Y
c 6< I "‘230 - Zé [ Total Order Amount: $74,471.00

TO FORM |ENCUMBRANCE GERTIFIC.

DATE;
IC SIGNATURE ON FIL ELECTRONIC SIGNATURE ON FILE?: 3’2Ca

Date Printed: Jan 28, 2026 Order Number: CPO 0313 9171 DEP2300000003 7 Page: 1 FORM ID: WV-PRC-CP0-002 2020/05



Extended Description:
Change Order

Change Order No. 02 is issued to increase and extend the original contract to December 18, 2026 according to all terms, conditions, prices, and specifications
contained in the original contract including all authorized change orders. The extension of this contract is provided to allow time for completion of the project due to

revised changes requested by USFWS.

Effective date of change August 8, 2025
Extend Contract From: August 10, 2025
To: December 18, 2026

Original Contract Price: $59,976.00
Change Order No 2 Increase: $14,495.00

Contract New Total: $74,471.00
No Other Changes
Line Commodity Code Quantity Unit Unit Price Total Price
1 81100000 0.00000 0.000000 74471.00
Service From Service To Manufacturer Model No
Commodity Line Description: EOI Engineering Design Services
Extended Description:
EOI Engineering Design Services
Order Number: CPO 0313 9171 DEP2300000003 7 Page: 2 FORM ID: WV-PRC-CPO-002 2020/05

Date Printed: Jan 28, 2026
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west virginia departiment of environmental protection
Office of Abandoned Mine Lands & Reclamation Harold D. Ward, Cabinet Secretary
601 57* Street, SE dep.wv.gov

Charleston, WV 25304-2345

MEMORANDUM
To: DEP DLR Procurement

From: Douglas Roberts, Project Manager
Division of Land Restoration

Date: November 3, 2025

Subject: DEP23*03 Change Order #2
Paint Branch Complex

Additional engineering services were needed for revisions to plans, specifications, estimate,
and bid schedule. These changes are the result of requests made by the U.S. Fish and Wildlife
Service and delayed getting this change order in place in a timely manner. Additionally,
engineering services were needed for the reissuance of the WVDEP, DWWM’s, Construction
Stormwater General Permit.

If you have any questions or need additional information, please contact me at 304-784-5208.

Promoting a healthy environment.



N st virgna depariment of envienmerial prfecton

Office of Abandoned Mine Lands & Reclamation Harold D. Ward, Cabinet Secretary
601 57 ST SE dep.wv.gov
Charleston, WV 25304

December 18, 2025

Potesta Re: Paint Branch Complex
Attn: Dana Burns Contract Number: CPO: DEP23*03

Dear Mr. Burns:

The WVDEP Office of Abandoned Mine Lands and Reclamation is issuing and change order to
increase and extend the original contract according to all terms, conditions, prices and specifications
contained in the original contract, including all authorized change orders as shown on Attachment A.

Additional engineering services are needed for revisions to plans, specifications, estimate, and
bid schedule. These changes are the result of requests made by the U.S. Fish and Wildlife
Service. Additionally, engineering services are needed for the reissuance of the WVDEP,
DWWM's, Construction Stormwater General Permit. The additional engineering services total

$14,495.00.
The effective date of this change order is August 9, 2025.

Change Order Approved by WVDEP:

‘Name | Title Signature Date
igil signed by Douglas D. Roberts
- DOU |aS D. gﬁfl‘zz:%uugla D. Roberts email = douglas.
Douglas Roberts Project Manager 9 d roberts@wv.goy C = US 0 = AML OU = DLR
RObertS * Date: 2025.12.22 F9;09:34 500"
. Digitally signed iz 1javis G Parsons
. . Travis G Parsonsy oot is o
Travis Parsons Deputy Director o fon O = Offce of
Mine Lands
D::e: 20;5.1 2.22 101i01:34 -05'00°
B2 Completion of this change order approval process requires your signature below

| agree with the changes, as outlined in this letter.
(vendor signature required below)

[ " Name T Title ~ Signature Date

Dana Burns President

Please email the signed documents to Douglas.D.Roberts(@wy.aov within 7 days of receipt of this
letter.

Promoting a healthy environment.



Change Order Attachment A

PURCHASE ORDER NUMBER: CPO DEP23'03
CHANGE ORDER NUMBER: 2
PROJECT NAME: EOI - Paint Branch Complex
VENDOR/ CONTRACTOR: Potesta & Associates Inc

The ing wiil be i as part of this contract change order:
UNIT UNIT OF QUANTITY GUANTITY CONTRACT PRICE
cL# COMMODITY LINE DESCRIPTION PRICE MEASURE NOW READS TO READ INCREASE/DECREASE
1 |Professional Engineering Services $59,976.00 LS $59,976.00 $§74,471.00 $14,495.00

Effective Date:

The criginal Contract Sum was:

Net change by previous Change Orders:

The Contract Sum prior to this Change Order was:

The Contract Sum will be Increased by this Change Order:
The new Contract Sum including this Change Order will be:
The Contract Time (Days) will be Increased

The Date of Completion as af the date of this Change Order therefore is:

August 9, 2025

$59,976.00

$0.00

$58,976.00
$14,495.00

$74,471.00

496

December 18, 2026




y- Engineers and Environmental Consultants
o= 7012 MacCorkle Avenue, SE, Charleston, WV 25304 - (304) 342-1400 « www.potesta.com

VIA EMAIL ONLY

October 22, 2025

Mr. Jonathan Holbert, PE

Southern Design Administrator

West Virginia Department of Environmental Protection
Division of Land Restoration

Office of Abandoned Mine Lands and Reclamation

601 57 Street, SE

Charleston, West Virginia 25304

RE: Proposal for Engineering Services, Change Order No. 2
Paint Branch Complex
Kanawha County, West Virginia
Potesta Project No. 0101-22-0090

Dear Mr. Holbert:

Potesta & Associates, Inc. (POTESTA) is pleased to provide this proposal to the West Virginia De
partment of Environmental Protection (WVDEP), Office of Abandoned Mine Lands (AML) for o
ur request for Change Order No. 2 associated with engineering and design services for the Paint B
ranch Complex Project located near Sharon in Kanawha County, West Virginia.

INTRODUCTION

POTESTA completed engineering design and preparation of bid documents for the project during
2023 including drawings, specifications, bid schedule, and engineer’s construction cost estimate.
Final documents including the professional enginecer’s seal and signature were submitted on
October 24, 2023 following WVDEP, AML’s review and approval of the bid documents and a
request that final bid documents be submitted. POTESTA subsequently prepared and submitted via
WVDEP’s electronic submission system (ESS) an application for coverage/registration of the
proposed reclamation construction under the WVDEP construction stormwater general permit. The
registration for the project under the general permit was completed by WVDEP, Division of Water
and Waste Management (DWWM).

WVDEP provided the final bid documents to resource agencies to obtain the requisite approvals so
the project could be bid. WVDEP received comments regarding the proposed mine seals for some of
the mine entries that met certain criteria regarding possible suitable bat habitat.

POTESTA & ASSOCIATES, INC.
Charleston, West Virginia ¢ Morgantown, West Virginia + Winchester, Virginia



Mr. Jonathan Holbert, PE
October 22, 2025
Page 2

WVDEP requested POTESTA to complete revisions to the drawings, specification, bid schedule,
and engineer’s construction cost estimate. POTESTA will complete revisions to each of the 27
drawings including changing seven proposed HDPE pipe bat gates to two wet mine seals, three
standard bat gate mine seals, and two dry seals. POTESTA will revise the specifications and bid
schedule. POTESTA will calculate estimated quantities for the project and prepare a new engineer’s
construction cost estimate. Revised preliminary bid documents will be submitted to WVDEP for
review. Final signed and sealed drawings, specifications, bid schedule, and engineer’s construction
cost estimate will be provided to WVDEP upon request following your review.

WVDEP also requested that POTESTA prepare and submit an application for reissuance of the
NPDES construction stormwater general permit registration for the project. POTESTA will prepare

and submit an application via the ESS for reissuance of the permit, respond to WVDEP review
comments, and provide final requested documents needed for reissuance of the permit.

COST ESTIMATE AND SCHEDULE

Our detailed manhour and cost estimate for Change Order No. 2 is shown on the attached table.
POTESTA’s estimated cost for the project is $14,495.00.

We look forward to continuing to be of service to you.
Sincerely,

POTESTA & ASSOCIATES, INC.

| ‘- -..-TZ Pt /?7D§4&’7‘€9

Dana L. Bums, PE
President

DLB:DMK/cla

Enclosure

APOTESTA



Project No. 0101-22-0090

COST SUMMARY
REQUEST FOR CHANGE ORDER NO. 2

Paint Branch Complex

Kanawha County, West Virginia

October 22, 2025

Task/Item Units Unit Rate | Total Cost
Change Order No. 2

Principal 2 Hours $ 280.00|$ 560.00
Chief Engineer 19 Hours $ 23500 (% 4,465.00
Senior Engineer 8 Hours $ 17500 | $ 1,400.00
Engineer 36 Hours $ 105.00|8% 3,780.00
CADD Designer 30 Hours $§ 11500 |$  3,450.00
Clerical Support 8 Hours $§ 10500 |$ 840.00

TOTAL ESTIMATED COST: $  14,495.00

Page 1 of |



You are viewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West
Virginia Secretary of State's database.

POTESTA & ASSOCIATES, INC.

Organization information

Ora Type Effective  Established Filing Charter  Class Sec  Termination Termination
g yp Date Date Date Type Date Reason

C | Corporation  3/6/1997 3/6/1997 Domestic Profit

Organization Information

5413 - Professional, Scientific and
Techincal Servies - Professional,
i Scientific and Techincal Servies -
Business Architectural, Engineering and Capital Stock 1000.0000
Purpose  Related Services (landscape
architects, drafting, geophysical
mapping, testing labs)

Charter | \awha Control
County Number
Charter Excess Acres 0
State
At Will Member
Term Managed
At Will
Term Years Par Value 1.000000
Authorized Young

1000 Not Specified

Shares Entrepreneur




Addresses

Type

Address

Designated Office

Address

7012 MACCORKLE AVENUE, SE
CHARLESTON, WV, 25304

Notice of Process

Address

RONALD R. POTESTA
7012 MACCORKLE AVENUE
CHARLESTON, WV, 25304

Principal Office
Address

7012 MACCORKLE AVENUE SE
CHARLESTON, WYV, 25304
USA

Principal Office Mailing

Address

7012 MACCORKLE AVENUE, SE
CHARLESTON, WV, 25304
USA

Type

Address

Officers

Type

Name/Address

Director

RONALD POTESTA
1831 LOUDEN HEIGHTS CIRCLE
CHARLESTON, WV, 25304

Incorporator

RONALD R. POTESTA
2300 MACCORKLE AVE,, S.E.
CHARLESTON, WV, 25304

President

DANA BURNS
1704 WINDING HILL DR
SISSONVILLE, WV, 25320

Vice-President

PETER POTESTA
7012 MACCORKLE AVE SE
CHARLESTON, WV, 25304

Type

Name/Address

Annual Reports

Filed For

2025

2024

2023

2022

2021




Filter By

¥

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search

O Any Words (1)
All Words
O Exact Phrase

‘ e.g. 123456789, Smith Corp

"POTESTA & ASSOCIATES INC" X

Classification
Excluded Individual
Excluded Entity
Federal Organizations

Exclusion Type

@ Ineligible (Proceedings Pending)

@ ineligible (Proceedings Complete)
v Prohibition/Restriction

E/:} Voluntary Exclusion

Exclusion Program

Location

Dates

Entity Information ~ < Entities Disaster Response Registry

No matches found

We couldn’t find a match for your search criteria.

Please try another search or go back to previous results.

f

e

Go Back i
ot

Search Editor

Responsibility / Qualification

Reset O

| Exclusions

>



Our Website
About This Site
Our Community
Release Notes
System Alerts
Policies

Terms of Use
Privacy Policy

Restricted Data Use

Feedback

Our Partners
Acquisition.gov
USASpending.gov
Grants.gov

More Partners
Customer Service
Help

Check Entity Status

Federal Service Desk

Freedom of Information Act External Resources

Accessibility

GSA

Contact

A\ WARNING

This is a U.S. General Services Administration Federal Government computer system that is "FOR OFFICIAL USE ONLY." This
system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action
including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this
information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CIO 2103.2 CU! Policy.



