Department of Administration
Purchasing Division

2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia
Purchase Order

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT

Order Date: 12-11-2025 CONTACT.
Order Number: CPO 0403 0013 DBS2500000008 4 Change Order No: 2 Procurement Folder: 1508793
Document Name: WVSDB Campus Site Upgrades and related construction Reason for Modification:
Document Description: WVSDB Campus Site Upgrades and related construction Change Order 02
To Extend and Increase Contract
Procurement Type: Central Purchase Order
Buyer Name: Joseph (Josh) E Hager [l
Telephone: (304) 558-2306
Email: joseph.e.hageriii@wv.gov
Shipping Method: Best Way Effective Start Date: 2025-03-03
Free on Board: FOB Dest, Freight Prepaid Effective End Date: 2026-07-25
VENDOR DEPARTMENT CONTACT
Vendor Customer Code: 000000204338 Requestor Name: Tabitha J Crist
W HARLEY MILLER CONTRACTORS INC Requestor Phone: (304) 822-4810
PO BOX 945 Requestor Email: tabitha.crist@k12.wv.us
MARTINSBURG wv 254020945
us
Vendor Contact Phone: 3042678959 Extension: v
Discount Details: .
Discount Allowed  Discount Percentage  Discount Days FILE LOCATION
#1 No 0.0000 0
#2 Not Entered
#3 Not Entered
#4 Not Entered
INVOICE TO SHIP TO

ACCOUNTS PAYABLE CENTRAL SUPPLY
SCHOOL FOR THE DEAF & BLIND SCHOOL FOR THE DEAF & BLIND
301 EAST MAIN ST 301 EAST MAIN ST
ROMNEY WV 26757-1894 ROMNEY WV 26757-1894
us us

i

\Z\ \ y \72: (9 L [ Total Order Amount: $2,855,807.00J
Puyrchasing ivision's tile Gopy
TA 12ly [25

PURC ING DIVISION AUTHORIZATION ATTO L APEROV TO FORM |ENCUMBRANCE RTIFIW
DATE:! (L- TS DATE: J DATE: ’
ELECTRGNIC SIGNATURE ON FILE ELECTRONIC Si FIL| ELECTRONIC SIGNATURE ON FILE | g ‘19
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[Date Printed: Dec 11,2025 Order Number: CPO 0403 0013 DBS2500000008 4

Page: 1 FORM ID: WV-PRC-CP0O-002 2020/05



Extended Description:
Change Order

Change Order No. 02 is issued to extend and increase the original contract to 7/25/2026 and by $158,807 according to all terms, conditions, prices, and
specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to add additional time and costs due
to unforeseen condition that were found after the abatement.

Effective date of change 12/03/2025
Extend Contract From: 05/26/2026
To: 7/25/2026

Qriginal Contract Price: $2,697,000
Increase: $158,807
Contract New Total: $2,855,807

Line Commodity Code Quantity Unit Unit Price Total Price
1 72121103 0.00000 0.000000 2855807.00
Service From Service To Manufacturer Model No

2025-03-03 2026-07-25

Commodity Line Description: WVSDB Biue and Gold Renovation and related construction

Extended Description:
WVSDB Campus Site Upgrades and related construction

Date Printed: Dec 11, 2025 Order Number: CPO 0403 0013 DBS2500000008 4 Page: 2 FORM ID: WV-PRC-CPQ-002 2020/05



Est. 1870
301 EAST MAIN STREET ¢ ROMNEY, WEST VIRGINIA 26757

To: James Adkins, Buyer T7C
From: Tabitha Crist, West Virginia Schools for the Deaf and the Blind
Date: December 9, 2025

Subject: CPO DBS 25 0008 - Change Order 02 WVSDB Campus Site Upgrades and Related
Construction Cost Increase and Time Extension

West Virginia Schools for the Deaf and the Blind is currently completing campus upgrades.
Unfortunately, there were several issues that came up after the work began. There were no previous
indications that would have allowed us to incorporate these issues into the original plan. We are
requesting an increase in cost for $158,807 for the following reasons:

A new water line had to be run to our dorms once we were able to access those pipes. When the
digging began, it was determined that some of the material was unusable to fill back in. A column had to
be worked differently. A water line had to be repaired to be usable. Additional fiber and conduit had to
be run. The brick for the greenhouse was left out of the design. And a transformer had to be replaced.

Further, the vendor and architect requested an additional 58 days, but we are making it 60 days. New
contract end date is July 25, 2026.



% ZMM

ARCHITECTS
ENGINEERS

October 2, 2025

=
Ms. Tabitha Crist %7

West Virginia Department of Education
1900 Kanawha Boulevard, East
Charleston, WV 25305-0330

Re: West Virginia Schools of the Deaf and Blind
VWVSDB Campus Site Upgrades and Related Construction - CPO 0403 0013 DBS2500000008 2

Changer Order #2

Dear Ms. Crist:

ZMM Architects and Engineers, Inc. requests that changes be made to the contract documents
of the subject project. Change Order No. 2 is necessary due to unforeseen conditions found during
uncovering existing utilities during excavation and bad soil found during excavation deemed necessary
to complete the project. The general contractors requested (58) fifty-eight days to complete this work is
acceptable by ZMM Architects and Engineers, Inc.

Current contract amount $2,697,000.00
Change Order No. 2 $158,807.00
New contract amount $2,855,807.00

ZMM, Inc. feels that this is a reasonable amount. If you have any questions, please contact me
at 304.767.3184.

Sincerely,

P bl

Barrow Koslosky, AlA, Construction Administrator

cc. Tabitha Crist, WV DOE
Clayton Burch, WVSDB
Chris Campbell, AlA, ZMM, Inc.
File

222 Lee Street West = Charleston, West Virginia 25302
304.342.0159 office



Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

4 4 é e r/‘b‘\da————f’ ~
E’ 7 r i Vi W tﬂaﬁd“‘é&-&—(ﬁ&‘&{
JARCHITECT (Signéture; o /g,OHTﬁACTOR (Sigiiature) OWNER (Signature)

BY: Barrow Koslosky, AIA, NCARB BY: Mr. Tripp Dailey, President BY: Ms. Tabitha Crist, Chief
(Printed name, title, and license (Printed name and title) Financial Officer

number if required) (Printed name and title)
10.02.2025 16/ %9/25" 10/15/2025

Date Date

Date

AlA Document G701 — 2017. Copyright © 1979, 1987, 2000 , 2001 and 2017. All rights reserved. “The American Institute of Architects.” “American Institute of
Architects,” “AlA,” the AlA Logo, and “AlA Contract Documents™ are trademarks of The American Institute of Architects. This document was produced at 14:15:43
EDT on 10/02/2025 under Subscription No.20250157612 which expires an 08/3172026, is not for resale, is licensed for one-time use only, and may only be used
in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (6855854¢c7¢33a690e20fabae)



AIA Document G701" - 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
WVSDB Campus Site Upgrades & Related  Contract For: General Construction Change Order Number: 002
Construction

Romney, West Virginia 26575 Date: 01-10-2025 Date: 10-02-2025

AJE Project No. 2022-148

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
West Virginia Schools for the Deaf and the ZMM LLC (dba ZMM Architects and W. Harley Miller Contractors, Inc.
Blind Engineers)

301 East Main Street 222 Lee Street West P. O0.Box 945

Romnpey, West Virginia 26575 Charleston, West Virginia 25302 Martinsburg, West Virginja 25402

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon
adjustments attributable to executed Construction Change Direclives.}

PCO #001: Underground Electric Relocation per PE Drawings. $0.00
Allowance#1 ($100,000.00 - $57,976.00 = $42,024.00 remaining)

PCO #002: Removal of Old Building Concrete. $0.00
Allowance #1 ($42,024.00 - $35,659.00 = $6,365.00 remaining)

PCO #003: Transformer Pad for Potomac Edison. 50.00
Allowance #1 ($6,365.00 - $2,555.00 = $3,810.00 remaining)

PCO #004 R1: New Waterline to Keller Hall. $33,617.00
PCO #005: Unsuitable Material Main Enwance $41,047.00
PCO #006: Pavillion Column Undercut $7,689.00
PCO #007: Repair 6in Waterline at Pavillion $10,958.00
PCO #008: Fiber Trenching and Conduit $19,765.00
PCO #009: Greenhouse Brick Knee Wall $18,380.00
PCO #010: 150k VA Transformer per RFI-10 Response $27,351.00

Allowance #1: $3,810.00 Remaining
Total CO #002 $158,807.00

The original Contract Sum was $ 2.697.000.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 2,697.000.00
The Contract Sum will be increased by this Change Order in the amount of $ 158,807.00

§ 2.855.807.00

The new Contract Sum including this Change Order will be

The Contract Time will be increased by Fifty-Eight (58) days.
The new date of Substantial Completion will be July 23, 2026

NOTE:

This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the
Contract Time, that have been authorized by Construction Change Directive until the cost and time have been
agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the

AlA Document G701 - 2017. Copyright © 1979, 1987, 2000, 2001 and 2017. All rights reserved. “The American Institute of Architects,” *American Institute of
Architects,” “AlA." the AIA Logo, and “AlA Cantract Documents” are trademarks of The American Institute of Archilects. This document was produced at 14:15:43 1
EDT on 10/02/2025 under Subscription No.20250157612 which expires on 08/31/2026, is not for resale, is licensed for one-time use only, and may only be used

in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6855854c7¢33a690e20fa6ae)




" 12/10/25, 9:42 AM WV SOS - Business and Licensing - Carporations - Online Data Services

You are viewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West
Virginia Secretary of State's database.

W. HARLEY MILLER CONTRACTORS, INC.

Organization Information

Effective Established Filing Sec Termination Termination
Org Type Date Date Date Charter  Class Type Date Reason

C | Corporation  3/10/1982 3/10/1982 Domestic Profit

Organization Information

2362 - Construction - Construction
in of Buildings - Nonresidential ]
?:us ess Building Construction (industrial, Capital Stock 1000.0000
Urpose  -ommercial & institutional

building)
Charter Berkele Control
County Y Number
Charter WV Excess Acres ©0
State
At Will Member
Term Managed
At will Par Value 100.000000
Term Years
Authorized Young .
Shares 10 Entrepreneur Not Specified

https://apps.sos.wv.gov/business/corporations/organization.aspx?org=30541 1/3



Y 12/10/25, 9:42 AM

WYV SOS - Business and Licensing - Corporations - Online Data Services

Addresses

Type

Address

Local Office Address

1193 HEDGESVILLE ROAD
MARTINSBURG, WYV, 25403

Mailing Address

P. 0. BOX 945
MARTINSBURG, WYV, 25402
USA

Notice of Process
Address

JAMES W. DAILEY, li
PO BOX 945
MARTINSBURG, WV, 25402

Principal Office
Address

1193 HEDGESVILLE ROAD
MARTINSBURG, WV, 25403
USA

Type

Address

Officers

Type

Name/Address

Incorporator

JAMES W. DAILEY, Il
106 JERRY COURT
MARTINSBURG, WYV, 25401

Incorporator

DIANE M. DAILEY

President

JAMES W. DAILEY, 1ll
1601 WEST KING STREET
MARTINSBURG, WYV, 25401

Secretary

DIANE M. DAILEY
1601 WEST KING STREET
MARTINSBURG, WYV, 25401

Treasurer

JAMES W. DAILEY I
1601 WEST KING STREET
MARTINSBURG, WV, 25401

Type

Name/Address

DBA

DBA Name

Description

Effective Date

Termination Date

W. HARLEY MILLER SYSTEMS

TRADENAME

6/4/2018

DBA Name

Description

Effective Date

Termination Date

Annual Reports

https:/fapps.sos.wv.gov/business/corporations/organization.aspx?org=30541

2/3



r 1211 0./25, 9:42 AM WV SOS - Business and Licensing - Corporations - Online Data Services
Filed For
2025
2024
2023
2022
2021
2020
2019
2018
2017x
2017
2016
2015
2014
2013
2012
2011
2010
2009
2008
2007
2006
2005
2004
2003
2003
2002
2001
2000
1999
Date filed

For more information, please contact the Secretary of State's Office at 304-558-8000.
Wednesday, December 10, 2025 — 9:42 AM
© 2025 State of West Virginia

hitps://apps.sos.wv.gov/business/corporations/organization.aspx?org=30541 3/3



" 12/10/25, 9:43 AM SAM.gov | Search

E= An official website of the United States government Here’s how you know

Il gAM.cOV:

Home  Search  DataBank  Data Services Help

Search All Words e.g. 1606N020Q02

Filter By

Keyword Search

|
|
|

For more information on how to use our keyword search, visit our help guide

Simple Search ' Search Editor

O Any Words @
O All Words @©

O Exact Phrase

e.g. 123456789, Smith Corp

"W. HARLEY MILLER CONTRACTORS, INC." X

Entity v

Location

Status

Active
I [:] Inactive

Reset O

(Entity Information /D | < All Entity Information Entities Disaster Response Registry Responsibility / Qu >

No matches found

Your search did not return any results for active records.
Would you like to include inactive records in your search results?

Search Inactive Go Back

https://sam.gov/search/?page=1&pageSize=25&sor1=-relevance&index=ei&sfm%SBsimpIeSearch%5D%5BkeywordRadio%SD=ALL&sfm%SBsimpIeS.. . 1/2



COMPLIANCE VERIFICATION CHECKLIST
FOR REQUISITION SUBMISSION

Purchasing Division Use: Agency:
Buyer: |2 Date: )2 JIO/ 25~ |wvsDB

Procurement Officer Submitting Requisition:
Solicitation No._C O # 2 Tabitha J Crist

Requisition No.
CRQS DBS 25 005

PF No.:

This checklist MUST be completed by a state agency’s designated procurement officer and submitted with the
Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency
procurement officer has obtained and included required documentation necessary for the Purchasing Division to
process the requisition without future processing disruptions. At the agency'’s preference, the agency MUST either
submit the checklist by attaching it to the requisition’s Header OR by placing it in the requisition’s Procurement
Folder.

FOR ALL SOLICITATION TYPES:

X Provided, if | Purch. Div.
ompliance Check T Required ' Not Required o
0] e f Required 9 Confirmation

1 Specifications and Pricing Page included il ] ]

2 Use of correct specification template 0 A ]

3 Use of correct requisition type ] H ]
[CRQS = CCT or CPO} or [CROM = CMA]

4  Use of most current terms and ] O ]
conditions
(www.statewv.us/admin/purchase/TCP.
pdf)

5  Maximum budgeted amount in wvOASIS ] ] ]

6 Suggested vendors in wvOASIS N O O

7  Capitol Building Commission A O ] |
pre-approval

8 Financing (Governor's Office) O ] ] O
pre-approval

9  Fleet Management Division | | N H

pre-approval

Form No. WV-36
Rev. 10/26/2022



Pravided, if Purch. Div.

Compliance Check Type Required Required Not Required Confirmation
10  Insurance requirements

Commercial General Liability ] 1 J

Automobile Liability ] N |

Workers' Compensation/Employer’s ] ] ] O

Liability

Cyber Liability O ' | N

Builder's Risk/Installation Floater ] ] ] ]
Professional Liability A O ] O

Other (specify) ] il ] O

1 Office of Technology CIO pre-approval ] ] ] ]
12 I)rrza_gg;erz 3 gfﬁce (banking) ] O] Il |

FOR CHANGE ORDERS/RENEWALS:

1 Two-party agreement ] 2
2 Standard change order language | ™
3 Office of Technology CIO approval Il ] 4
b etenses backdatimg/other . = —
5 Bond Rider (Construction) ] M| P
6 Secretary of State Verification M|
7  State debarment verification J
8 Federal debarment verification ] =4

*The items pre-checked are required before a Purchase Requisition may be submitted to the Purchasing Division. Failure
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the
agency procurement officer te determine if pre-approvals, insurance, or other documentation is needed for the purchase.
The referenced information below may be used to make this determination.

For Purchasing Division Use Only:

I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community.
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate.

Signature% W

Form No. WV-36
Rev. 10/26/2022




