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STAFFORD
CONSULTANTS
INCORPORATED

Engineering, Design, and Consulting

Planning and Environmental Services November 13, 2008

File: 08-9998.00

Mr. Chuck Bowman

State of West Virginia
Department of Administration
Purchasing Division

2019 Washington Street, East
Charleston, WV 25305-0130

Dear Mr, Bowman:

RE: RFQ No. DEP14459
Riffe Branch Burning Refuse / Helen (Summe) Drainage
Opening 11-13-08 1:30 p.m.

Stafford Consultants, Inc. is very pleased to have the opportunity to make this proposal in
response to RFQ No. DEP14459 of October 8, 2008 for professional services in connection with
the Department of Environmental Protection ~ Riffe Branch Burning Refuse / Helen (Summe)
Drainage.

We are well qualified for this work because of our past experience with Department of
Environmental Protection (AML) from 1987 to the present, during which time we completed
twenty one assignments. These projects were all successful, and our fees were consistently below
estimates with no project reaching 90% of the approved design fee. Additionally, all projects
were completed on time. Please refer to the listing in this proposal for actual performance on
these projects.

I am enclosing an original, one (1) convenience copy, and a CD as required by the RFQ.
Qur firm and members of the project team are in compliance with all regulations called
for in the RFQ and we carry professional Hability insurance (errors and omissions) insurance in

the amount of $1,000,000.

We appreciate having provided AML Engineering Services in the past and would like to
continue our relationship with them.

We are a 19 member firm with five (5) registered professional engineers.

1105 Mercer Street = Post Office Box 5849 -« Princeton, West Virginia 24748
Telephone (304) 425-9555 = Fax (304) 425-9557
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Mr. Chuck Bowman
November 13, 2008
Page 2

We believe our project team approach and quality assurance/constructibility review
results in projects being constructed on time and in budget.

I will appreciate your serious consideration of our firm, and look forward to a pleasant
and productive relationship in the future. If any portion of this proposal is unclear or you need

additional information, please contact me.
Sincerely,

C. Dean Uptox, P.E.
President

E)\ National Society of
Professional Enginecerse .

CDUkre

Enclosures



TECHNICAL PROPOSAL

for

ENGINEERING SERVICES REQUIRED FOR
THE ABATEMENT OF PROBLEMS ARISING FROM THE

RIFFE BRANCH BURNING REFUSE
& HELEN (SUMME) DRAINAGE

NOVEMBER 13, 2008
RFQ NUMBER: DEP14459

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL PROTECTION
Office of Abandoned Mine Lands and Reclamation
601 57™ STREET SE
Charleston, West Virginia 25304
Phone: 304-926-0499



RFQ No. DEP14459

STATE OF WEST VIRGINIA
Purchasing Division

PURCHASING AFFIDAVIT

VENDOR OWING A DEBT TO THE STATE:

West Virginia Code §5A-3-10a provides that: No confract or renewal of any contract may be awarded by the
state or any or its political subdivisions to any vendor or prospective vendor when the vendor or prospective
vendor or a related party to the vendor or prospective vendor is a deblor and the debt owed is an amount
greater than one thousand dollars in the aggregate.

PUBLIC IMPROVEMENT CONTRACTS & DRUG-FREE WORKPLACE ACT:

West Virginia Code §21-1D-5 provides that: Any solicitation for a public improvement construction contract
shall require each vendor that submits a bid for the work to submit at the same time an affidavit that the vendor
has a written plan for a drug-free workplace policy in compliance with Article 1D, Chapler 21 of the West
Virginia Code. A public improvement construction contract may not be awarded to a vendor who does not have
a written plan for a drug-free workplace policy in compliance with Article 1D, Chapter 31 of the West Virginia
code and who has not submitted that plan fo the appropriate contracting authority in timely fashion. For a
vendor who is a subcontractor, compliance with Section 5, Article 1D, chapter 321 of the West Virginia Code
may take place before their work gn the public improvement is begun.

ANTITRUST:

In submitting a bid to any agency for the state of West Virginia, the bidder offers and agrees that if the bid is
accepted the bidder will convey, sell, assign or transfer to the state of West Virginia all rights, title and interest in
and {o alf causes of action it may now or hereafter acquire under the antitrust laws of the United States and the
state of West Virginia for price fixing and/or unreasonable restraints of trade relating to the particular
commodities or services purchased or acquired by the state of West Virginia. Such assignment shall be made
and become effective at the time the purchasing agency tenders the initial payment to the bidder.

I certify that this bid is made without prior understanding, agreement, or connection with any corporation, firm,
limited liability company, parinership or person or entity submitting a bid for the same material, supplies,
equipment or services and is in all respects fair and without collusion or fraud. 1 further certify that 1 am
authorized to sign the certification on behalf of the bidder or this bid.

LICENSING:

Vendors must be licensed and in geod standing in accordance with any and all state and local laws and
requirements by any state or local agency of West Virginia, including, but not limited to, the West Virginia
Secretary of State's Office, the West Virginia Tax Department, West Virginia Insurance Commission, or any
other state agencies or political subdivision. Furthermore, the vendor must provide all necessary releases fo
obtain information to enable the Director or spending unit to verify that the vendor is licensed and in good
standing with the above entities.

CONFIDENTIALITY:

The vendor agrees that he or she will not disclose to anyone, directly or indirectly, and such personally
identifiable information or other confidential information gained from the agency, uniess the individual who is the
subject. of the information consents to the disclosure in writing or the disclosure is made pursuant to the
agency's policies, procedures and rules. Vendors should visit www.state.wv.us/fadmin/purchase/privacy for
the Notice of Agency Confidentiality Policies.

Under penalty of law for false swearing (West Virginia Code §61-5-3), it is hereby certified that the vendor
~acknowledges the information in this said affidavit and are in compliance with the requirements as stated.

Vendor's Name: Stafford Sonsulianis lncorz)orafgéd

"‘T"‘""—

-~

O & . ThZA
Authorized Signature: - Lo “T ' Date: ___November 13, 2008

Purchasing Affidavit (Revised 07/01/08)
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ATTACHMENT 19A

ABANDONED MINE LANDS EXPERIENCE



ABANDONED MINE LANDS EXPERIENCE

Stafford Consultants has performed Engineering and Design for twenty (20) projects for the West
Virginia Department of Environmental Protection — Division of Abandoned Mine Lands and
Reclamation. Bach design was delivered on schedule and within budget. These projects are as follows:

D

2)

3)

4

5)

6)

7

Williamson Nursing Home Slide (Mingo County): This project consisted of corrections
to a major slide that was endangering the building and parking lot at the Williamson
Nursing Home. Stafford provided subsurface investigations, preparation of contract plans
and specifications, and construction inspection. Final design fee was 76 percent of the
approved design fee.

Mason County Bond Forfeiture: This project involved several areas of unreclaimed
highwalls, spoil piles, and mine portals, and is unique because a large pond was relocated
and acid drainage is being treated by the use of a biological wetland, planted with
specialized plants. This project is extensive in pature and size. Final design fee was 83
percent of the approved design fee.

Weyanoke Portals (Mercer County): This project consisted of sealing existing portals and
providing for draining which was being used for a water supply. This project involved both
dry and wet seals, and was constructed within budget and on time. Final design fee was 40
percent of the approved design fee.

Sarah Ann Drainage (Logan County): This project consisted of elimination of several

highwalls, a refuse pile, entries and an abandoned shaft. The project is complete and is an
excellent example of Abandoned Mine Reclamation at its best. This project utilized
pneumatic backstowing in its construction. Final design fee was 88 percent of the approved
design fee.

Heizer Creek “A” (Putnam County): This project consisted of elimination of four large
entries that were discharging acid mine water. In addition to these, more than 15 other
openings were eliminated. This project involved wet and dry seals, grading and major
water problems. The project is complete and looks very good. Final design fee was 67
percent of the approved design fee.

Canebrake Complex (McDowell County): This project includes several large refuse piles
(one of which is burning) placed on very steep mountainsides, and the removal of
abandoned mining structures. Also, this work is adjacent to a stream whose banks and
water must be protected. Final design fee was 58 percent of the approved design fee.

Millersville Road Refuse (Upshur County): This project consisted of elimination of refuse
piles, highwalls, and spoil piles located in a hollow directly above a populated area. It also
included the consideration that a mine directly below the piles was full of water. Although
it proved that mine water was not a serious problem, provisions were made in the design to
deal with the problem if it had arisen. That project is complete and is very attractive. The
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8)

9)

10)

11)

12)

13)

14)

15)

16)

final design fee was 86 percent of the approved design fee. We have included this projects’
Plans and Specifications as an example of our work.

Milburn Red Dog Refuse Pile (Fayette County): This refuse pile lies along the side of the
WYV Turnpike and has been burning and slipping for several years. The final design fee
was 39 percent of the approved design fee.

Charleston Portals (Kanawha County): This project consists of the elimination of some
fifteen mine openings located above a populated area. The work consists of wet and dry
seals and grading. The final design fee was 83 percent of the approved design fee.

Mill Branch Refuse Piles (Wyoming County): This project consists of the elimination of
two refuse piles placed on a steep mountainside above Bud, West Virginia. This was a
straightforward grading, drainage and revegetation project, but required extreme care
because of the steepness of the terrain. The final design fee was 81 percent of the approved
design fee.

Ameagle Complex (Raleigh County): This project consists of the removal of a large coal
preparation plant and associated facilities and several refuse piles. This would be a
relatively straightforward demolition project. Except that the area is very cramped and the
plant was sided with asbestos panels. The final design fee was 85 pefcent of the approved
design fee.

Cabin Branch Refuse Piles (Logan County): This project consists of the grading,
drainage, relocation and revegetation of three refuse piles. Extreme care was required
because the piles were located on both sides of a road serving a community, gas compressor
station and mining operation. Also, a stream runs along the piles and was protected. The
final design fee was 66 percent of the approved design fee.

Shoemaker Landslide (Upshur County): This project included the construction of a
soldier pile retaining wall and regrading of a previously reclaimed fill area which was
slipping. The final design fee was 66 percent of the approved design fee.

Birds Creek Refuse (Preston County): Two refuse piles and 1200 linear feet of highwall
were reclaimed in this project. Final design fee was 85 percent of the approved design fee.

Kermit (Hatcher) Drainage (Mingo County): This was not your normal AML project.
An existing structure was located over a draining mine slope. The work consisted of
installing a drainage pipe from the slope, through the building, and tying into the local
storm sewer system. Some interior remodeling was also performed. Final design fee was
59 percent of the approved design fee.

Maplewood (Route 41) Waterline Feasibility Study (Fayette County): This study was
conducted to determine if pre-1977 mining activity contributed to the degradation of the
water supply for the Danese Public Service District. Final study fee was 64 percent of the
approved study fee.
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17) Mod-Mahan Road Waterline Feasibility Study (Marion County): This study was
conducted to determine if pre-1977 mining activity contributed to the water quality
problems of the wells used for water supply of the local residents. Final study fee was 64
percent of the approved study fee.

18) City of Summersville (Route 39) Waterline Feasibility Study (Nicholas County): This
preliminary investigation was performed to determine if pre-1977 mining activities affected
the local water supply wells. This project was completed using only 54 percent of the
approved fee.

19) Danese Water Treatment Plant Modifications (Fayette County): As a result of the
findings of project 16 (above) a new 350-gpm plant was designed. The old plant was in
very poor shape and had insufficient capacity to meet the system demands. This project is
complete and we used only 50 percent of the approval fee.

20) Blue Pennant Complex (Boone County): This reclamation project consists of the
regrading of three refuse sites, one of which was burning. Several old conveyors and
structures will also be demolished. Our effort on this project consumed only 81 percent of
the approved fee.

21) Keystone (US Route 52) Feasibility Study (McDowell County): This preliminary
investigation was performed to determine if pre-1977 mining activities affected the supply
wells for the Town of Keystone’s municipal water system. This project was completed
using only 25 percent of the approved fee. (The fee included the Phase 2 study as well
which was not required due to results of Phase 1 Study).

Our Design Fee Experience has been exceptional with no overruns. The maximum Design
Fee used to date is 88% of the approved fee. All projects done to date have been completed on
schedule. See following chart for performance on past projects.

In addition to these projects, we have provided design, construction administration and/or

resident project representation for AML funded water projects for New Haven Public Service
District, Logan County Public Service District, and McDowell County Public Service District.
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STAFFORD CONSULTANTS, INC.

ABANDONED MINE LANDS PROJECTS

DESIGN FEE HISTORY 1987-2008

PERCENT OF
WORK PROJECT APPROVED FINAL APPROVED
DIRECTIVE NAME DESIGN DESIGN DESIGN FEE
' FEE COSsT BHLED TO
AMI.
1 Williamson Nursing Home (Mingo) $48,476 $36,951 76
2 Weynoke Portals (Mercer) 15,260 6,165 40
3 Heizer Creek Portals (Putnam) 44 508 29,875 67
4 Mason County Bond Forfeiture (Mason) 101,892 84,656 83
5 Sarah Ann (Logan) 22,578 19,959 88
6 Canebrake Complex (McDowell) 108,196 63,006 58
7 Millersvile Road Refuse (Upshur) 35,828 30,891 86
8 Milburn Red Dog {(Fayette) 31,485 12,149 39
9 Charleston Portals (Kanawha) 17,576 14,550 83
10 Mill Branch Refuse (Wyoming) 35,335 28,716 81
il Ameagle Complex (Raleigh) 28,792 24 519 85
12 Cabin Branch Refuse (Logan) 26,495 17,636 66
13 Shoemaker Landslide (Upshur) 47,284 28,344 60
14 Birds Creek Refuse (Preston) 31,988 27,326 85
15 Kermit (Hatcher) Drainage (Mingo) 23,998 14,106 59
16 Maplewood (Route 41) Study (Fayette) 8,668 5,590 64
17 Mod-Mahan Road Study (Marion) 8,213 5,227 64
18 Summersville (Rt. 39) Study (Nicholas) 52,730 28,315 54
19 Danese Treatment Plant (Fayettc) 87,672 43,550 50
20 Blue Pennant Complex (Boone) 46,412 37,399 81
21 Keystone (US Route 52) Study (McDoweil) 45,767 11,377 25
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ATTACHMENT 19B

- PROPOSED PROJECT MANAGEMENT PLAN



PROPOSED PROJECT MANAGEMENT PLAN

Project Management

An organizational chart for this AML project is included to graphically depict Stafford Consultants’
plans for management and reporting.

Because we take this work very seriously, we have placed Mr. C. Dean Upton, P.E., our President,
in the direct line as principal in charge. This does not mean that the heavy cost of the firm’s
president will be born on a full time basis by the State of West Virginia; what this means is that no
work will be submitted without review by Mr. Upton. Also, cost and schedules will be reviewed by
Mr. Upton. Because of his strong qualifications in Quality Assurance/Constructability Review, Mr.
Edward L. Shutt, P.E. will review all aspects of the project.

Mr. Kenneth R. Crowe, P.E. will manage the project on a day-to-day basis and have direct
professional responsibility. Final approval of the project will be made only afier review by both
Mr. Shuit and Mr. Upton.

Experience has proven that not all projects can be controlled in the same manner. As a result of this
experience, we employ several management systems such as CPM, GANTT, Bar Chart, and simple
coordinate charts. Our personnel are trained and experienced in all of these methods, and we will
use the method that is most practical and acceptable to the State.

A. Project Team

We have established a project team for this AML project which reflects the required
technical expertise and available management time. Enclosed is a flow chart of our
proposed project team.

We have also enclosed a draft work flow chart for completion of the project.

Once a scope of work and fees are agreed upon, we will prepare a Gantt Project Summary
Report which identifies each activity (tasks) to be performed to achieve the project’s
objectives. This will identify who is responsible for the specific activity, starting and ending
dates, manhours/expenses estimated (used), unit cost and total costs for each activity.

This Project Summary Report will be updated monthly to monitor task completion versus
schedule and costs.

The information input for the Project Summary Chart will generate a Project Schedule Chart

which will provide a bar chart over time for each activity to indicate actual or planned
schedule, milestone, and the time increments.
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We have monthly staff meetings to review each project. We also recommend client project
meetings at least monthly to review the status and issues associated with each project.

Should the work of subconsultants be required, those we will utilize we have worked with
as a team for at least ten (10) years. This generates the ability to promptly respond to our
client’s needs.

We are experienced in management as indicated by our record of many successful
construction projects. We are prepared to provide a Gantt report in as much detail as the
Department of Environmental Protection may require. These reports will consist of reports
for construction progress, anticipated completion dates and milestones, cost control and a
summary of problem areas with recommendations for solutions.

Location of Facilities

Stafford Consultants, Incorporated is located at 1105 Mercer Street, (P.O. Box 35849),
Princeton, West Virginia. Our office is within easy driving distance to this project.

All work associated with AMIL projects will be performed in our office in Princeton,
West Virginia. Work subcontracted to consultants will be performed in the following
locations:

1. True Line, Inc. — Thorpe, West Virginia
2. H. C. Nutting Company — Charleston, West Virginia
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PROJECT QUALITY CONTROL

General: The following are general statements which are the underpinning of our quality
control program. From planning to project completion, the emphasis must be on
quality control.

PLANNING

I1.

IIL.

Planning is the beginning. Quality in work is not an accident. The end result of such a
program is a plan which guides the firm toward the delivery of quality professional services
and a profitable operation.

ORGANIZING

Organize to determine, specify and structure tasks which will accomplish the desired
objective — quality services. The clear assignment of responsibility and assumption of
authority by those in each position in the firm, is the beginning of the implementation of the

 quality control program. The establishment of performance standards, policies and

procedures by which tasks are to be performed, must be stated with clarity.

STAFFING

The careful selection and training of personnel to perform the specified tasks is essential.
DIRECTING

Directing is the responsibility of management ~ firm and project — to coordinate performance
of each and every task to make the quality control programs function as planned, organized
and staffed.

CONTROLLING

Controlling is a top management responsibility. It is monitoring and measuring to assure that
the “actual” results are consistent with the “planned” results. A critical element is the
implementation of immediate corrective action when results are not in compliance with the
planned predetermined program objectives.

'COORDINATION

The success of Stafford’s quality control program depends on coordination among parties
involved or individual projects. Professional associates — in-house or outside consultants —
must be included in the decision making process during design and construction. Good
communication and well-structured coordination are essentials to a successful project.
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VII. RECORDATION AND RETENTION

All discussions with all parties — clients, outside consultants, contractors — should be recorded
in.objective detail and those records retained in the project file.

Summary: In summary, a quality control program is effective only if management is committed
to it. Management is not only the principals but also design professionals at all levels
with the firm. Achievement of quality control is first and last a management attitude
transmitted to all within the firm.
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Several elements are required for delivery of quality professional services. Following are the
elements normally utilized by Stafford Consultants, Incorporated.

SECTION A

PRE-PROPOSAL SCOPE EVALUATION

I ANALYSIS OF PROJECT CHARACTERISTIC
A. Pre-Proposal scope meeting with client.
B. Pre-Proposal site meeting to review clients’ objectives and goals.

C. Verify ability to perform including:

1. Licensed Professionals
2. Project Team Personnel
a. knowledge

b.  experience
c. current workload

SECTION B
L PROJECT PRE-SCHEDULING
A. Outline of estimated work effort of each engineering discipline and prepare Gantt
project surmmmary charts.
1. Prime professional will not commit to schedule or budget limitations prior to

coordination with consultants.

B. Analyze Project

1. List basic information required to perform each phase of the project.
2. Designate priority of services by discipline.
SECTION C

L CONTRACT NEGOTIATIONS / EXECUTION

A. Prepare clearly written scope of work for clients approval.
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General:

Prepare a clearly written Project Schedule with project milestones including client
reviews.

Prepare an estimate of all fees anticipated and costs for any additional services.

Use an accepted engineering agreement.

SECTION D

PROJECT MANAGER AND DESIGN TEAM SYSTEM

Because the performance of most Engineering designs require the efforts of more than
one individual and since a number of people will be working on a project
simultaneously over an extended period of time, it is usually advisable to develop a
team approach for accomplishing the work, with a project manager as team leader.
The team approach offers a degree of continuity, awareness of the status of a project
and a formal mechanism for exchange of information amount team members, whether
they be in-house or outside consultants.

I. MANAGEMENT CONSIDERATIONS

A,

A Project Manager and a representative of each applicable design discipline comprise
the design team.

It is likely that an individual may simultaneously perform in more than one function
on more than one design team.

It is the responsibility of management to determine that proper assignments have been
made to accomplish each required activity for each project.

1L TEAM SELECTION

A.

Identify key services to be provided on a project and select team members who are
experienced and qualified in those particular areas.

The average experience on a project team is a valuable measure of the overall team

ability.
I. Compute “Experience Quotient”

EQ. - Total Years of Experience (applicable to project)
Number of Team Members

2. As a general rule, if the E.Q. is less than ten (10}, consideration should be
given to provide closer supervision and/or checking of that project.

Experienced personnel should be assigned as lead personnel of large projects.
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D. Inexperienced personnel should be carefully assigned and work only under
supervision of experienced personnel.

III. TEAM COMPOSITION

The following listed positions are normally designated for a large project:

A.

L

Hmu aw

Project Manager

Project Engineer

Design Engineer

- Technicians

Draftsmen

Construction Administrator

Estimator/Specification Writer/Cost Estimator

Resident Project Representative

A, Project Manager (PM)

1.

He is responsible to the client and the firm for the successful execution of the

project.

He has complete authority and responsibility for the project

throughout the duration of the contract. The Project Manager may be an
officer of the firm or assigned by the officers of the firm.

The Project Manager:

a,

Must be capable and experienced person with authority to speak for the
firm in dealing with the client and to direct and expedite the work.

Should be involved early in the negotiations and the establishment of
the contracts with the owner.

Should participate in establishing the total time requirements for project
completion.

Must be fully aware of the client’s objective and must satisfy the
client’s goals.

Reports to management.

Must analyze the project for its scope and organize the work on the
project.

Must determine the skills required.
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Participate in the selection of the project engineer and design team.
Must schedule the project through the office.

Should be responsible for recommending outside consultants or
additional help.

Responsible for coordinating and scheduling outside consultants.

Monitors the progress of the project to determine percent complete
versus money spent, versus design budget.

Is responsible for completing the project on time.
Is responsible for adhering to project budget.

Receives all information coming into the office on a project and
disseminates it to in-house design team and outside consultants.

Team Members

1.

The Project Engineer has the responsibility of carrying out the design work on
a project for a specific discipline.

The Project Engineer:

a. Is responsible for quality control for the design function.

b. Is responsible to the Project Manager.

c. Establishes the design parameters together with the Project Manager.

d. Provides guidance to other members of that design discipline.

e. Must know the capabilities of the design team in order to obtain
specialized help when needed.

f Is responsible for the accuracy of each segment of the work as it is
completed.

g. Is responsible for the final check of work product.

h. Assures that the office design policies, procedures, and standards are
followed.

1. Is responsible for adherence to applicable codes.

] Is responsible for the preparation of the technical specifications.
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General:

k. Wili be responsible for processing of shop drawings.

1. Will analyze and respond to alternate deéigns.
. Will respond to questions during construction land will make field
visits.
n. - Isresponsible for keeping the work on schedule.
0. Establishes the manpower requirements.
p- Shall be registered engineer.
g- Should seal the plans for the team or be willing to do so.
r. Should remain with the project throughout its time in the office.
S. Is responsible for all drafting.
3. The Project Engineer is the vital key .to implementation of the quality control
program.
4. Other team members should be identified and their responsibilities defined.
SECTION E

WRITTEN PROJECT PROGRAM

The written project program follows immediately after the signing of the
Owner/Engineering Agreement. A Written Project Program should be prepared for
every job regardless of its size. This document will form the basis for all design work
performed and should be approved by both the engineer and client.

A definitive outline of the scope of the project should be prepared before starting any
work. This outline should be confirmed in writing by the client. It is absolutely
essential that both the client and the engineer have a mutual understanding of the
project requirements.

The responsibility of developing a written project program rests with the Project
Manager. The wriften program must establish the design parameters for all
Engineering disciplines and reflect the client’s budgetary limitations.

I. PROJECT PROGRAM

The written Project Program should contain most, if not all, of the following:
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Client Aims and Concepts

1. Define the function of the project.

2. Provide characteristics of the equipment used.

3. Indicate anticipated future expansion.

4. Set out other items resolved with the owner that would affect the project.

Cost Limitations

1. Total project limitations.

2. Cost limitations for the various segments of the project should be developed.‘
Space Requirements

I. Identify each individual function with its associated space requirements.

2. Designate all functional groupings or separations.

3. Describe each space giving occupancy load, ceiling height or head room,

access points, crane loads, lighting and electrical requirements, etc.

Functional Description and Requirements

I List construction materials and finishes.

2. Describe all site improvements.

3. Describe all structural, mechanical and electrical requirements.
Site Data

I Boundary and topographical survey.

2, Soils Testing.

3. Location and size of existing utilities.
4. Zoning restrictions.

5. Access and fraffic data.

6. Investigate history of drainage features.
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F. Master Plan and Expansion
1. Include a drawing showing the location of the proposed facility on the site and
show all planned future improvements and possibilities for expansion if the
mformation is available.

G. Code Restrictions — Regulatory Permit Requirements

1. List all applicable codes.

2. List all restrictive code requirements which will affect the project.
H. Time Restriction
1. Establish a project time schedule listing dates for:
a Schematic design Phase
b. Design Development Phase
c. Contract Documents Phase
d. Bid Period
e. Construction Period
f. Project Completion
2. List lead time required for major items requiring long delivery periods.
3. Consider potential time delays due to reviewing authorities.
L. Bidding and Contract Procedures
1. Determine contractor selection procedure (negotiated contract, competitive

bid, and direct selection).
2. Determine client imposed alternates or requirernents.
3. Determine A/E responsibilities at contract award.
1. ADMINISTRATION OF PROJECT PROGRAM
A. Distribution of Program

1. Establish a written distribution list with the name and position of each team
member, including outside consultants.

2. Include the client or client representative on the distribution list.
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Changes or Revisions

1.

2.

3.

Any change which deviates from the formal written Project Program should be
issued and distributed as a numbered and dated addendum to the program.

If changes are excessive, the entire program should be reviewed.

Clearly indicate to client the impact of requested changes.

Program Coordination

1.

Responsibility for strict adherence to the program must be acknowledged at all
levels including outside consultants.

Each discipline, in-house or outside consultant, must be responsible for its own
activities.

At each distribution of program information, ample time should be given for a
thorough review and acknowledgement by all disciplines prior to completion
of the project phase.

A thorough check of the written Project Program should be accomplished at
the completion of each phase and confirmed with the client.
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PROJECT COST CONTROL

Stafford Consultants, Incorporated recognizes the client desires to control project cost
during design and construction.

Stafford Consultants, Incorporated has established a project management system which has
successfully controlled design and construction costs.

Following is Stafford Consultants, Incorporated’s Design Budget and Time Schedule
Policy to control cost and insure probability.

General:

SECTION A

DESIGN BUDGET AND TIME SCHEDULE

Prior to the preparation of budget and time schedule, the entire scope of the project
has been defined, the design fee has been set, the contractual agreement has been
signed, the project organization has been formed and the project program has been
written and reviewed.

Before work commences, the Project Manager should budget both money and time
for each phase thus providing each discipline with a yardstick against which to
measure performance and monitor progress. Regardiess of the office size or the
size of the Project, quality tends to suffer when a Project runs behind schedule
and/or over budget.

Point to Remember: Each discipline must agree to its budget of time and money
prior to starting work. It should evaluate both budget and schedule against is
computed effort, advise the Project Manager of ifs acceptance or rejection and
provide the Project Manager with recommended adjustments as appropriate. This
is essential where outside consultants are involved.

L DESIGN BUDGET

Al

Budget Determination

The total design fee should be broken down at the start of the Project to determine
the design cost.

1. Design Cost is the budgeted figure for salary cost to all disciplines. Each
discipline should receive a proportionate amount depending upon its
estimated effort in the Project.

Note: Initial proportioning of design cost to the individual disciplines may be
estimated by historical data from comparative past projects, by estimated
man hour requirements, by estimated drawings to be produced, by estimated
construction dollar values of each discipline, or by other reasonable process.
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Other Factors Affecting Design Budget

b

Requirements for outside consultants.

Requirements for overtime as determined in computing time schedule.

The impact of a new project on the schedule of other projects in progress.

Project delays due to extended review periods or program changes resulting

from such reviews.

a. Be especially cognizant of potential delays resulting from public
agency review and approval procedures.

IL TIME SCHEDULE

A.

Review Owner’s Requirements

1.

2.

The Owner naturally has strong recommendations for early project
completion. '
Management should be very careful at the outset not to “overstate” the
capabilities of the firm at the time of negotiations. The client rarely forgets
the first date mentioned for design completion.

“Fast-tracking” or split contracts is becoming commonplace. Firm should
be aware of the great amount of coordination required and the inherent
problems of control of manpower and finished product. Extra fees, top
quality management and high priority over other projects are necessary for
success when designing under these requirements.

Review Other In-House Project Commitments

—y
.

Determine if overtime will be required to meet commitments.

Work priorities should be established by Firm Management for all projects.
Each department or discipline must determine the impact of each new
project on its workload. It is not up to individual departments or disciplines
to establish project priorities.

Time schedule should be continually measured against man hour effort computed
in budget analysis. This shall be compared to the Gantt Project Summary Report or
other management programs being utilized.

III. ADMINISTERING DESIGN BUDGET AND TIME SCHEDULE

A.

B.

Distribute final Design Budget and Time Schedule to all disciplines.

Require confirmation of both Design Budget and Time Schedule by each
discipline.

Cost

Distribute and review current costs with each discipline periodically.
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1. Compare dollars expended to percentage complete.
2. Do not permit any discipline to overspend without investigation.

D. Project Control

Without proper project control, the entire project may become a “panic situation”
leading to “short cutting” and elimination of necessary checking time resulting in
undetected errors.

E. Outside Consultants

If outside consultants are required, remember that their performance directly affects
your own. Impose the same controls on them as imposed on disciplines within
your own organization. Also involve them in the same communication and
coordination procedures as applied to the in-house team.

F. Small Jobs

Schedule small jobs carefully. Remember that small projects are just as important
to the firm as large projects.

Each employee assigned to the project must complete a daily time sheet which indicates
the project name, project number, accounting code to match budget, time worked and description
of work. Each employee’s time sheet will be approved by the Project Engineer, Project Manager
and Vice President.

Each employee must also complete an expense report form for each project which must be
approved by Project Engineer, Project Manager and Vice President.

The Project Manager will negotiate a written subconsultant agreement with each
subconsultant, which sets forth the scope of work, time schedule, and fees for each project. Prior
to beginning work the President or Vice President must execute the Agreement and issue Notice to
Proceed. ‘

All subconsultant invoices must be approved by Project Manager and President. These are
compared to budget and agreement prior to payment.

Owners also desire to control construction costs and change order costs. Following is

Stafford Consultants, Incorporated’s Construction Cost Control recommendations to confrol
construction costs.

L. DEVELOP REALISTIC CONSTRUCTION COST ESTIMATE

A. Develop contract bid documents which provide a clear scope of work by in-house
and client review which focuses on issues which generate change orders.

B. Value Engineering should be considered.
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Il

IIL

C.

Base estimates on past experience.

D. Use known contractors to discuss cost saving options during design process.
E. Owner has option to employ a specialized, professional estimating firm.
CONTINGENCY FUND
A. Provide for a realistic contingency fund to allow for unanticipated conditions.
B. Minimize change orders. Change orders are a normal part of the consfruction
process and consist of the following general categories:
L. Changes in market conditions.
2. Changes in owner’s requirements (scope of work).
3. Design errors.
4. Uncovering undisclosed existing conditions.
5. Unknown existing (latent) conditions.
a. unexpected soil conditions
b. unknown conditions of an existing structure
6. Changes to initiate better, faster and less costly construction.
7. Design changes to improve final product.
8. Discrepancies in contract documents.
9. Changes in codes and govermnment regulations.
10.  Fmal adjustment of quantities.
NOTE: Change orders are not always bad and do not always result in a negative

outcome. Many times the owner is able to provide for a better or expanded
project by using available funds to initiate change orders.

RESPONSIVE CONSTRUCTION BIDS

This is

A.

accomplished by applying several rules.

Make sure all known contractors who have performed well on past projects are
aware of the project well before bids are due.

Conduct mandatory Pre-Bid Conference with all interested contractors.
Be available and respond to all of contractors’ questions.

Amend contract documents by addenda if problems are discovered prior to bidding,
or to incorporate changes desired.

Select only bids which are résponsive and realistic.
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CONSTRUCTION ADMINISTRATION

A.

H.

Conduct Pre-Construction Conference with Owner, Contractor, Regulatory
Agencies and other affected parties.

Require submission of pre-construction videos prior to beginning work.

Require Contractor’s superintendent to prepare daily field report of construction
activities using Stafford standard form.

Require Resident Project Representative to prepare daily field report using Stafford
standard form.

Contractor’s superintendent and Resident Project Representative shall agree weekly
on quantities installed.

Conduct on-site monthly progress meetings to review project and discuss issues
required for successful completion of project and review Contractor’s monthly
requisition for payment.

Promptly notify Owner of any potential change orders.

Promptly investigate and resolve all Contractor change order requests.

Notify Owner of status of change orders.

Resident Project Representative shall prepare a preliminary punch list for
Contractor’s assistance in achieving substantial completion.

Conduct substantial completion inspection with Contractor, Owner and Resident
Project Representative and issue Definitive Certificate of Substantial Completion.

Conduct final inspection with Contractor, Owner and Resident Project
Representative and issue recommendation for final payment.
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CONSULTANTS President

¢ STAFFORD C. Dean Upton, P.E.

INCORPORATED

Engineering, Design and Consulting
Planning and Environmental Services

Education: Marshall University Professional West-Virginia
Bachelor of Science in Civil Engineering, 1973 Registration Virginia
Engineer
Professional

Memberships:

National Society of Professional Engineers, West Virginia Society of Professmnal Engineers,

1998 President; American Water Works Association.

Business and
Civic Activities:

Past President of Marie Ruritan Club and member New Hope _Hnité"d Methodist Church.

Experience:

2004 - Present  Stafford Consultanis Incorporate'd' PréStdent
1997 - 2004 Stafford Consuitauts Incorporated Chlet‘ Sanitary Engineer

Mr. Upton’s respons:bilities at Stafford Consultauts mciude administrative duties as chief
executive officer and-project management. Prq}ect management duties include the development
of projects from conceptual planning through constructlon and mmai operation of facilities.

Representative proJects include:

. plant.

Water Treatmant and Distribution’ Improvements Gary Reglonal Water. Provided design
and project engineering for 2.0 MGD.: piant improvements, three storage tanks, three
pumpmg statlons and 50,000 L F of water mains.

Water System Extension, Gary Regmnai System Phase II, Pageton and Skygusty. Provide
demgn and project engineering for booster station, 400 000~gallon storage tank, and water
main extensions for McDowell County PSD. : :

Pre—sedlmentatlon Basm_" Lew;sburg, West Vlrgmla “Provide planning, design, and
construction asmstanc for 500 000 gallon pre-sedunentat;on basin for water treatment plant.

City of Hinton, Goid Coast and Brooklm Sewer Extension. Planning and Design phase
services for extensxon of sewer services to residential and commercial areas adjacent to
Hinton. wEn

Center PSD Wastewéfer Treatment Plant Improvements, Planning, design, and construction
engmcermg for new ‘decanters and UV disinfection system for existing wastewater treatment

--}'Al;asted__. _,Waétewater Improvements, Ansted, West Virginia. Prepare planning, design,
“funding applications and construction engineering for upgrade of 220,000-gpd wastewater

plant and eight pumping stations.

Athens Wastewater Plant Improvements, Athens, West Virginia. Prepare Wastewater
Facilities Plan and design services for expansion and upgrade of wastewater plant to 0.5
MGD capagcity.

Wastewater Treatment Plant Modifications, Princeton, WV. Provide design and construction
assistance for improvements to 3.6 MGD wastewater plant to enhance nifrification and solids
handling.

Mercer County Regional Sewer Study, Mercer County, West Virginia. Prepare feasibility
study for extension of sewer service within the County.




. Dean Uptomn, P.E.
President
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- Marshall University Weight Training Facility, Huntington, WV. Design and construction
phase services for 14,000 square foot weight training facility.

- Wastewater Pump Stations, Blacksburg, Virginia. Evaluate existing Shenandoah wastewater
pumping station. Design, plans and specifications for Murphy and Highland Park Pump
Stations.

1986 - 1997 Anderson & Associates, Project Manager

Responsible for numerous water and wastewater projects fmm planmng through design and
comstruction. Representative projects include: R

- Wastewater Pumping Stations, Town of Blacksburg," .'Vii*g'ihia Four new wastewater
pumping stations and expansion of the Cedar Run pumpmg station from 2.6 MGD to 3.1
MGD capacity.

- Alleghany County, Virginia. Four wastewater pump;ng stations and 1/I rehabilitation of
ex1st1ng sewer systems Three new. water storage tanks and rehabilitation of three existing

- Wastewater ’Freatment P]ant Rich Creel
treatment fac;hty

:Virginia.__ New 150,000-gpd RBC wastewater

- Water System Improvements Peansburg, V;rgm:a Development of a 220 gpm well,
extension of water system, two booster statzons, and a 125,000-gallon storage tank.

- Wastewa_ter_- Treatment Plant Exp_ansl .- Shawsville, Virginia. Expansion of plant from

100,000 gpd to 200,000-gpd capacity, -
- Foxcroft Avenue Water Improvements, Martinsburg, West Virginia. Distribution system
1mprovements to enhance ﬁre proteetmn

1981 - 1985 G A. Tice, Ineorpomted Project EngmeerlChlef Engineer

- Responsible for planning, des1gn and construction acinumstranon for water and wastewater
projects. Also respon51ble for coordination of activities for up to three field survey crews.
Major municipal projects for which Mr. Upton: provzded construction administration services
include the Shady Springs PSD's ‘wastewater System and the Town of Pax wastewater
system. The Shady Sprmg ‘system included construction of approximately 50 miles of
sanitary sewers, thxee pumpmg stations, and a 0.8 MGD wastewater treatment plant.

1974 - 1981 Holley Kenney Schott, Incorperated, Project Englneer

~  Prepared wastewater facilities plans, design drawings and specifications for water and
. wastewater projects. Projects completed included numerous sewer system extensions for the
ity of Beckley and the North Beckley Public Service District. Facilities plans completed
““inéluded the City of Beckley - Raleigh County Facilities Plan and the Red Sulphur Public
Service District Facilities Plan. Design projects also included water and wastewater
extensions to the Red Sulphur PSD system.

1973 -1974 John E. Harms, Inc., Inspector

- Construction inspector for wastewater collection systems, wastewater pumping station, and
storm water systems in Anne Arundel County, Maryland.



CONSULTANTS Viee President
INCORPORATED

Engineering, Design and Consulting
Planning and Environmental Services

s- STAFFORD Edward L. Shutt, P.E./P.L.S.

Education: Virginia Polytechnic Institute and State University Professional West Virginia
Bachelor of Science in Civil Engineering, 1969 Registration (Engineer)
Studies for graduate degree in Sanitary Engineering VPI 1974 & West Virginia
1975; Waler Storage Facilities Design - 1977, University of (Surveyo%)

Wisconsin; Professional Liability/A/E Quality Control - 1980,
Victor Q. Schinnerer & Company; EPA Construction Grants
Administration - 1980, The Cilren Company; Construction Claims
and Disputes - 1984, Engineering News Record; Claims -
Anticipation and Avoidance - 1986, WV Rural Water Association; .
Construction Contract Administration - 1994 American Institute of - =
Architects; Understanding and Managing Risk - 1995 Victor 0. *
Schinnerer and Company; Better Management — Leading Your .
Firm and it's Project Manager — The Picus Group; Balanced
Evaluation of Public/Private Partnerships — AWWA . Research
Foundation; Management of Public Works Construction Project —
American Public Works Association; West Virginia Construction
Law: Can This Job Be Saved ~ Lorman Education:Services —
Ethics for Engineers — Chitester Management System, Inc =+ 2000;
Water Storage Tank Inspectlons - WVACE/WV Rural Water;
Modern Contracting : Practices for Infrastructire Pro;ects =
Professional Development Option. 2001 — Construction Issues in |
West Virginia ~ Lorman Education Services; 2005 - Victor O.
Schinnerer and Company, Inc.- Contmcts “for' Professional
Services / Alternate Methods for Project Dehvery / Insurance for
Design Professionals / Dispute Prevention and Non«Ad;udxcatlve
Resolution - thlgatlon on Arbitration / Plannmg for Success in the
International Projéct Arena / Concepts in: Risk Management / | =
Legal Liability of Design Professionals / Developing the Capacity.: | -
to Manage Risk / Evaluation of Pro_]ects ‘and Clients / Plaoning ..
Phase and Design Phase  Risk Management /  Bidding :or-|:
Negotiation Phase Risk Management / Construction Phase R]Sk
Management. : L bt

Professional National Society of. Professwna] Engineers, American Water Works Association, West Virginia
Memberships: Rural Water Assoc1at10n and West Virginia Society of Professional Engineers.

Business and  Member Johnston Chapel Church, Past Member Finance Committee; Johnston Chapel Church,

Civic Activities: former Sunday School Teacher; Mercer County Democratic Executive Cominittee, Treasurer;
Former. inember West Virginia Association of Consulting Engineers; Former member West
Virginia Association of Consulting Engineers Infrastructure Committee.

Experience: 1985 - Present  Stafford Consultants Incorporated, Vice President

- Operating officer in charge of design, construction administration activities and quality
assurance. Responsibilities have involved conceptual planning, preliminary engineering,
final design, financing, bidding and negotiations, construction administration, supervision of
resident project representation and final closeout for projects ranging from $250,000 to
$44,000,000 in size.

-« Design/Quality Assurance Review for various projects.

- Expert Witness in construction claims, change orders and engineering standards of practice.



Vice President

5“ Edward L. $hutt, P.E./P.L.8.
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1977 - 1985 Gates Engineering Company, Chief Environmental Engineer, Chief
Sanitary Engineer, Assistant Chief Engineer - Sanitary, and Civil Engineer

- Responsible for the supervision of civil and sanitary projects, as well as the day-to-day
supervision of three engineers and the coordination of designers and draftsmen.

- Assisted clients by performing prehmmary engineering studies and cost estimates for grant
applications to secure funding from various government agencies, as well as performing
detailed work in financing through revenue bonds. o\

- Prepared feasibility studies, rate studies and operational and mamtenance budgets
- Design and construction administration services for w_ater_an_ci Wastewater systems.

- Supervised design of 1.1 miles of WV Route 290/1 :f't.)r':fl“lé'WV Department of Highways.
- Participated in planning and design of the West, Vlrgmla Universify Stadium.

~  Participated in plannmg and des:gn of: expans‘" 3 6f Martinsburg Veterans Administration
Hospital. . :

- Provided engmeers “services during . constructlon and supervised resident project
representatwes B R

19751977 Reglon I Planning and. Deveiopment Cmmc:i Samtary Engineer

- Prepared grant applications and asslsted."" ommunities in obtaining funding for water and
sewer pro;ects : o

' Pentree Incorpor ed, Des:gn Civil Engineer

1975
- Responmble for design of water ' 'eatment plant and dlstrlbutson system.

1974 - 1978 V;rgm:a Polytechmc Institute and State Umvers1ty, Graduate Student and
Grad ateR arch Assistant.

1972 - 1974 Pentree Incorporated, Demgn Cwﬂ Engmeer

- Coordination and.: supervisnon ofall’ survey work Survey work including topographic
surveys, land surveys, control surveys for aerial mapping and construction surveys for
contractors in the iayout of their work.

- Designof wastewater ‘plant, runway expansion and airport layout.

: Umted States Army, Draftsman

“Honorably discharged with the rank of Sergeant (ES)

Sumlﬁer 1969 FErank R. McGuire Construction Company, Draftsman

- Responsible for preparation and obtaining approval of all working drawings from Architect/
Engineer on the Big Walker Mountain Tunnel Portal Building (I-77) in Wytheville, VA.

Summers 1966, 1967 & 1968 West Virginia Department of Highways

- Worked on survey crew in 1966, which was involved in layout of various hlghway projects.
Also surveyed projects for final quantities. Worked as a laborer on bridge repair and as a
survey taker for determining traffic counts.




CONSULTANTS Chief $tructural Engineer

E' STAFFORD Kenneth R, Crowe, P.E.

INCORPORATED

Engineering, Design and Consulting
Planning and Environmental Services

Education:

West Virginia Institute of Technology Professional West Virginia
Bachelor of Science in Civil Engineering, 1976 Registration Virginia
Engineer Kentucky

Business and

Church Treasurer, Board of Trustees Chairman, and member of New Hope United
Civic Activities; Methodist Church

Experience:

1985 - Present  Stafford Consultants Incorporated, Chlef Structurai Engmeer

Design Engineer and Project Manager for the followmg pro_;ects

Bridge design, roadway design and WVDoH coordmatlon for Patterson Creek Bridge, Devils
Backbone Bridge, Cassity Bridge, Reeses Mill Br:dge, Tabbs Station Bridge, Bowles Bridge,

Gardner Truss Bridge, Iaege_r[Bradshaw_Bp(}ge,_ Mineral Wells Interchange Overpass Bridge,
Camden Avenue I-77 Bridge, Muliens Qverhead Bridge, Cass Arch Bridge, Gould Bridge,

Wiggins Bridge, Hutchinson Branch Brldge, ._Grapevme Creek Bridge, Rolfe Arch Bridge,

Craigsville Intersection Improvements, Webster Road Intersection Improvements, Hinton
Road Intersection Improvements, Bellepomt ‘Road = WIdenmg, North Lewisburg Road
Widening and 5.25 miles of the four lane alﬁelds Expressway in McDowell County.

Roadway. demgn and WVDoH coordmatlon'-for Poca Bndge Pax Bridge, Rock Truss Bridge,
Welch Post Office Bridge, Buckhannon Truss Bridge and Buffalo Creek Bridge.

West Varglma Department of Energy Abandoned Mine Lands reclamation projects including
Williamson. Nursing Home Slide, Weyanoke Portals, Mason County Bond Forfeitures,
Heizer Creek, Sarah Ann Drainage, Canebrake Complex, Milburn Red Dog Pile, Charleston
Portals, Millersville Road Refuse Piles, Cabin Branch Refuse Pile, Mill Branch Refuse Piles,
Ameagle Complex Shoemaker Landshde, Kermit Dramage Birds Creek Refuse and Blue
Pennant Compiex : E

Structural des1gn for Mathena Cuitural Arts Center i m Pnnceton
Structural design for_Athletlc I“acﬁlties Buﬂdmg at Vlrguua Tech.

Structural design fo:' kybox addition at West Virginia University.

Structural des1gn 1o ﬁﬂceton Community Hospital's Behavioral Medicine Center.

Structural desngn for'c}anﬁer at Welch Wastewater Treatment Plant.

_ ._S_tmctura_i:_c_ie__s__lgn for sequencing batch reactor at Athens Wastewater Treatment Plant.
Structural design for flocculator tank at Summersville Regional Water Treatment Plant,

' Preparation of contract plans and bidding documents for pedestrian underpass, Shott

Building Elevator and Conley Hall Renovations at Bluefield State College.

Preparation of contract plans and bidding documents for sidewalk replacement and drainage
improvements for the Town of Oakvale.

Preparation of contract plans and bidding documents for renovations to Married Student
Housing Building at Marshall University.

Preparation of confract plans and bidding documents for sidewalk construction along
Stafford Drive and Ingleside Road for the City of Princeton.

Expert testimony on various structural and drainage problems associated with design or
construction issues.
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- Building, structure, pile foundation design and truss analysis for Celanese Celco Plant,
Narrows, Virginia.

-~ Preparation of coniract plans and bidding documents for parapet repair, roofing replacement
and canopy construction projects for Princeton Community Hospital.

- Preparation of contract plans and bidding documents for roofing replacement project for
Princeton Public Library.

- Updating of Master Plans for Greenbrier Valley Airport and Mercer County Alrport

- Bridge inspection and rating for United Coal Company

1981 - 1985 Gates Engineering Company, Prmcnpal Cansultmg Mining Engineer and
- Civil Engineer 11

- Responsible for all mine permitting, includin'g'DR~'4 Surface Mine Applications, DR-14
Underground ~ Opening Applications,: DR-3 : ‘Prospecting Applications, NPDES Permit
Applications and Department of Mines Opemng Approval Applications. Performed all
permit related design; haulroads, diversion: dltches sediment ponds, drainage control
structures, va]ley 1ills and refuse disposal areas T

- Assisted in mme design and refuse d:sposal area demgn -Performed property evaluations
including coal reserves and reclamation peeds. Operated’ department microcomputer; wrote
programs; and provnded computer analyms for STRESS and COGO. Assisted on bridge and

tructural de31gn projecis. -

1980 - 1981 Westmoreland Coal Company Central Engineering Department,
Chlef Envxronmental Engmeer

- Responsﬂnie for all civil engmeermg design and mine perm:ttmg in Westmoreland's West
Virginia Divisions. Supervised three engineers and two drafismen, Prepared OSM Permit
Applications, West Virginia-Department of Natural Resources DR-4, DR-14 and DR-23
Surface and Deep Mine: Apphcatmns, State Water Pollution Control Permit Applications and
NPDES Permit Applications, Designed sediment ponds, drainage control structures, concrete
footings and walls and steel columns and beams. Prepared run-off hydrographs for drainage
design, performed ﬂcod routmg and performed fill slope design. s

1979 - 1980 W_est;npreland Coal Company Central Engineering Department,
Environmemal Engineer

- Prepared: OSM Perxmt Applications, West Virginia Department of Natural Resources DR-4,
" DR-14 and' DR-23 Surface and Deep Mine Applications, State Water Pollution Control
Permit Applications and NPDES Permit Applications. Designed sediment ponds, drainage
control structures, concrete footings and walls, and steel columns and beams. Prepared
run-off hydrographs for drainage design, performed flood routing and performed slope
design.

1976 - 1979 Westmoreland Coal Company Imperial Smokeless Division, Mining
Engineer

- Performed all steel and concrete design for the division - beams, footings, columns and walls.
Performed surveying outside and underground. Prepared NPDES, State Water Pollution
Control, and deep and surface mining permits,




CONSULTANTS Assistant Project Manager
INCORPORATED

Engineering, Design and Consulting
Planning and Environmental Services

5‘ STAFFORD Christopher L. Perdue

Education: Blueficld State College Professional
Bachelor of Science in Civil Engineering Technology Registration Virginia
May, 2003 R.L.D. #26145 (Exp. 10-30-09)

Professional American Society of Civil Engineers (Since 2001), Engineers and Surveyors Institute (ES)
Memberships: Designated Plans Examiner (Fairfax and Loundoun Counties, and City of Alexandria, VA)

Experience: January, 2008 - Present  Stafford Censultants Incorporated '-Ass'iét.éht'l"rdject Manager

Mr. Perdue’s responsibilities at Stafford Consultants mc]ude pI'O_] ect design assistance and
construction phase assistance for water, wastewater, stormwater management, and development
projects. :

Assignments include the foliowmg pro;ects

- Wastewater Collection System Expansmn and 'Wastewater Plant Improvements, Hinton,
WV. Preliminary des:gn and project “engineering . for 2.0 MGD (peak flow) plant
improvements, 2 pumpmg stations and - 16 000 LF. of Gravny Sewer and Sanitary Force
Main. o

~  Anchor Roaa' Water System, Logan Coumy, wv. De51gn and project management
assmtance for $2,500,000 water system expansmn project.

- Douﬂmt Water System Extenswn, Alleghany County, Vargmm. Prepare VMRC and Corps
permit apphcatxons and assist thh constructmn phase engineering services.

July, 2004 - October, 2007 VIKA, Incorporated Project Managcr/PrOJect Engineer

Project Management res;mnmbzhtles included; Initial Pro_|ect Feasibility Studies, conceptual
design, Final Design to include Sediment and Erosion Control Plans, Wet Utility Design, Storm
Water Management  Facilities (Wet and Dry Ponds, reglonal impoundments, Underground
Facilities, etc.), Traffic Control Plans, Respons;bxlmes ‘also included Construction Administration
services from constructlon commencement to prqiect occupancy or completion.

- Fort Linceln Townhomes, Washmgton, DC. Planning, design and construction
administration services.-for 222 townhouse unit development. Project included stormwater
management and retammg wall structures.

- The Villages at Washington Gateway, Washington, DC, Feasibility study and planned urban
B development preparatmn for 22 acre tract. Project included development of a regional
= water management pond.

- Stdnewall Estates, City of Fairfax, VA, Planning, design and construction administration
services for 7-lot subdivision. Plan included utilities, roadway and storm water management.

- Riverside Park Apartments, Fairfax County, V4. Planning for new amenities to existing
1500-unit residential development. Amenities included new clubhouse, amphitheater, two
swimming pools, leasing office and other site improvements.

~  Southeast Federal Center, Washington, DC. Preliminary planning, site grading, hydraulic
design related to floodplain issues and permitting for roadways and utilities in areas
swrrounding the Washington Nationals Stadium along the Anacostia River in Southeast D.C.



CONSULTANTS Designer/CAD Technician

E‘ STAFFORD Kevin G. Smmith

INCORPORATED

Engineering, Design and Consulting
Planning and Environmental Services

Education: Raleigh County Vocational Education Center, 1979 Licensed:  Civil [ and Civil II

Lay Minister Certificate, School of Christian Studies of the
West Virginia Baptist Convention

Certificates

Experience: 1998 - Present  Stafford Consultants Incorporated, Designer/CAD Technician

Design and drafting on bridge and highway road projects. throughout the State of West
Virginia including Grapevine Creek Bridge, Hutchinson Branch Bridge, Cass Arch Bridge,
Muilens Bridge, Coalfields Expressway US 121, Wiggins Bridge, Mineral Wells Interchange
Overpass Bridge, US Route 219 Lewisburg Widening, Bellepoint Road Widening, Route 41
and West Webster Road Intersection Improvement Route 20 and 55 Intersection
Improvement, and Gould Bridge. .

Design and drafting for water and wastewater projects including, Summers County Sewer
Study for Summers County Commxssmn ‘Summersville Water Treatment Plant, John Nash
Boulevard Sewer for Bluefield Samtary Board, Brooks Barksdale Water Extension for
Mercer/Summers County Commissions, 8

Design and draftmg on Gardner Industnal Park for Mercer County Commission.

Design, sxte layout and drafting for: snte development for Chapmanville Regional High
School, Parkersburg South High School renovations, Parkersburg High School renovations,
Williamstown High School renovations, Oak Glen Middle School “Field of Dreams”, Bayer
Federal Credlt Union and Hllitop E}ementary School.

1998 Computects and DBD Professnonal Group, Inc. — Beckley, WV

Performed cml site design and cml fayout of architectural, prOJects including Oak Hill Days
Inn, Gary L:brary and Medical Center Ronceverte Voiuntary Fire Department, Ronceverte
Clty Hall, and: Sun Mounta:n s

Design and draﬁmg ou engmsermg pro_]ects mcludmg Glade Springs Sanitary Sewer
Relocation.

Site development for A&E Constructlon at the NW intersection of US 19 and WV16 north of
Beckley. :

1992-1997 G. A T:ce Incorporated Beckley, WV

Design and draﬂmg on various civil engineering projects including subdivision layouts and

-+ Pinecrest Industrial Park at Beckley.

s H1ghwayand roadway storm drainage systems.

Sanitary sewer collection and extensions systems including Shady Spring PSD, Town of
Mount Hope, and North Beckley PSD.

Water distribution systems including Town of Pax and Crow area water extension project.

Calculations for many residential, commercial and government survey projects including
Canaan Valley State Park for USFW Service and the New River National Park Service.

Civil site design for commercial and government projects including Beckley Holiday Inn
Addition, Haz Mat Facilities Administration Building, Pinecrest Industrial Park, and Cool
Ridge Post Office.
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1986-1992 ESP Associates - Charlotte, NC

Development of custom CAD packages for in-house use, including Storm Water, Sanitary
Sewer, Subdivision Layout and Staking, and Roadway Design.

Drafting and design for layout of subdivisions with the responsibility of the layout of lots,
roads, sanitary sewer, storm drainage and final plats for recording.

Calculations for up to four field crews for field layout for Outer’ Beltway Interstate 485,
Sanitary Extension along 1-77 North of Charlotte, Widening' ‘of Park Road, Relocation of 36”
and 42” Gas Transmission at High Point, NC, Rock’Hill,-SC subdivision development,
Widening of US Route 17 in NC, Cabarrus Industrial Comp!ex including I-85 interchange
and Airport, Riverrun Subdivision including golf course, Cameron Woods Subdivision
Phases III-VIE, many other smaller mdustnal commerclal and residential projects in the
Charlotte area. :

1981-1986 G. 0, Bledsoe, Incorporated Beckley, WV

1980-1981 ""HKS - Beckley, WV

Superwsed drawmg of plats and raps by other ‘employees. Design and drafting for
engineering and surveying projects using CAD. Surveycalculations and reductions for many
residential, commercial and industrial progects Advanced from rodman to crew chief to
superwsory posmon : :

Advanced: fmm rodman to mstrumen -man mcludmg note keeping and field note reductions
for vanous commercml and mdusmal pro_|ects




CONSULTANTS Drattsman/CAD Technician

S' STAFFORD Don E. Parsons

INCORPORATED

Engineering, Design and Consulting
Planning and Environmental Services

Education:

Tazewel} High School; Tazewell, VA — 1968 - Diploma

Woodrow Wilson Rehabilitation Center; Fishersville, VA - 1968-1970
(School of Drafting — Drafting Technology) - Diploma

Tazewell County Vocational Technical Center; Tazewell, VA - 1971-1975
(Basic Electronics, Auto Mechanics, Carpentry) - Certificates

Southwest Virginia Community College; Richlands, VA - 1976 (Surveymg)
AutoCAD Training Certificate, 1985

Bluefield State College; Bluefield, WV - 1986-1987
(BASIC Programming, Electrical Drafting)

Experience:

1990 - Present Stafford Consultants Ineorporat"'d:'”l):rttftsman/CAD Technician

Drafting involvement on most brlcige, water and sewer prOJects including:

- Athens Wastewater Treatment Plant i =
- Airport Master PIan drawings for Mercer County Alrport and Greenbrier Valley Airport.

- Greenbner Valley Airport ranway and apron patchmg plans and upgrading fencing plans.
- Sewer prog ects for Bramwell PSD, Sandstone and Welch.

- Building renovatmns for Pocahontas Land Company, Beckley Housing, Celanese Ceico
Plant, and Marshall Umversny Marned ‘Student Housing Projects 1 and 11

- Marshall Umvemty Football Stadlum and Scoreboard.
- Sidewalk m:lprovement pro;ects for the Town of Oakvale and Clty of Princeton.

- Bridge plans and drawmgs for Hutchmson Branch Brzdge ‘Mullens Bridge, Cassity Bridge,
Camden Avenue Bridge, Cass Arch Bridge, Indian Gap (Coalfield Expressway) Bridge,
Gardner Truss Bridge, Gould Bridge, Mineral Wells Interchange Overpass Bridge, Wiggins
Bridge, Iaeger/Bradshaw. Middle School Bridge, Bowles Bridge, Devils Backbone Bridge,
Reeses Mill Br:dge Patterson ‘Creek ‘Bridge, Tabbs Station Bridge and Little Marsh Fork
Bridge. e

- Roadway plans for Buffalo Creek Bridge project, North Lewisburg Widening (turn lane
project), Webster Road Intersection (turn lane project) and Hinton intersection (turn lane
) project). -

- ':'-fAbandoned Mme Lands Reclamation projects including: Shoemaker Landslide, Kermit
“‘Drainage, Birds Creek Refuse and Blue Permant Complex.

- Structural drawings for VP~ Athletic Facility building.
- Conveyor Drawings and Access Bridge Drawings for Celanese Corporation.

- Craigsville Waterline Relocation.

1990 E. T. Boggess AIA, CAD Technician

- Detailed drafting on architectural and site plan drawings, including electrical layouts on
CAD.
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1988 - 1990 Melcker Development Incorporated, CAD Technician

- Prepared detailed architectural building and site plan drawings of doctor’s offices complex on
AutoCAD. Prepared detailed plans of single dwelling homes including kitchen and bath

designs.

1982 - 1987 Swanson Plating and Machine Company, Inc., Chief Draftsman

Responsible for:

- Supervising other drafismen, all on-site measurements, and desxgmng of all coal mining
projects, and all new hydraulic jack designs. R

- Assisted in other in-house repair and unprovements and prepared AutoCAD gear and
sprocket drawings. N

1970 - 1982 Consolidation Coal Campany, Draftsman

Responsibilities included:

- Updating mine workmgs plots on hardbacks and tracmgs

~  Transposing survey calculations onto 10gbooks calculatmg mine tonnages and traversmg
bore hole locations for drillers. Calculating mined areas usmg a planimeter. Keeping mine
ventilation and forecasting maps updated S :

- Updating monthiy mine tonnage productmn charts company-wide,

1976 Appalach:an Power Company, Draftsman Trainee in Engineering
- Department R

- Calcuiated and prepared w:re sag de’{azl drawings for tower to tower spans and service
relocation drawmgs o

- Made all cop:es of maps f r ﬁeldwork Crews.




CONSULTANTS Senior Resident

E' STAFFORD Siduney P. Burns

INCORPORATED Project Representative

Engineering, Design and Consulting
Planning and Environmental Services

Education: Greenbrier High School, Ronceverte, WV, 1958 Licensed: Certified Engineering
Technician - Level IV
Troxler Certified Nuclear
Density Gauge Operator
Experience:

1985 - Present Stafford Consultants Incorporated, Senior Resndent Pro;ect
Representative P .

- Responsub]e for inspection and documentation of . work performed for various civil
engineering construction projects including water. treatment plants, wastewater treatment
plants, collection lines, distribution lines, plant pxpmg, ‘pump stations, reclamation projects
and street replacement. Specific projects include Mercer/Summers Water Project, City of
Welch Wastewater Treatment Plant, Town of Alderson ‘Wastewater Treatment Plant, City of
Summersville Wastewater Treatment Plant, City.of Mullens Streetscape Project, Wilderness
PSD Waterline Extension ‘Project, Williamson Nursmg Home Slide AML Reclamation
Project, and Danvx]le PSD Wastewater Treatment Plant and Collection System.

- Assisted in preparatton of cost estzmates fo'" :constmctlon projects including water plants
wastewater plants collection lines, djstnbution lines, street and pavement improvement
projecis, .

- Pexformed f eld surveys for numerous.progects including Mercer/Sunnners Water Project,
Town of Athens Water Project, .Oakvale' Road PSD Sewer Project, Wilderness PSD Water
Project, Gréenbrier Valley Airport, Big: Bend PSD water tank project, City of Welch Sewer
Project, Logan County PSD Water Project, Impoundment for Bluewell PSD, Town of
Bramwell Sewer Project, Mason County Bond Forfeiture AML Project, Millersville Road
Refuse AML Project, Milburn AML Project, Sarah Ann AML Project, Welch Post Office
Bridge iject Town of Ansted Pump Stations and Big ] Bend PSD Sewer Project.

1980 - 1985 Gates Engmeermg Company, Centract Admmlstrator

- Responsible for documentatmn and contract, procedures for various construction projects
related to water treatment and wastewater treatment facilities. Specific projects include Crab
Orchard-MacArthur PSD Wastewater Treatment Plant, Town of Pineville Water Treatment
Plant and dxsmbutlon lmes, and Mercer County Development Authority - Cumberland
Industrial Park :

1961 - 1980 West .V.irginia Division of Highways, Project Supervisor

-l i_-}Responsiﬁle_-:fpi inspection, documentation and testing of all material and work performed on
i s_evgifg}._in__terstate highway and Appalachian Corridor construction projects.

- Cootdinated all construction activities with the general public.

-+ Prepared all necessary change orders and coordinated construction with funding agencies and
the Federal Highway Administration.

1958 - 1961 V. N. Green Company Incorporated

- Laborer and heavy equipment operator, highway construction. Instrument man on survey
party at Armco Steel, Ashiand, Kentucky. Survey Party Chief for construction stakeout and
documentation of work performed on two major highway projects in Marion, Virginia and
Grayson, Kentucky.



