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RE: WV Department of Environmental Protection Design-Build Owner Advisor Services

Dear Mr. Hager and Members of the Selection Committee:

The West Virginia Department of Environmental Protection is taking on a pilot project to determine whether 
the design-build method proves advantageous for Abandoned Mine Lands projects. A vast undertaking, it is 
vital that every piece of the puzzle is thought through from the outset. With experience on all sides of the 
design-build process, technical expertise in AML design, and decades of project management and inspection 
work in the state, The Thrasher Group is the right firm for the job. 

Thrasher is well suited to provide owner advisor services for this project. First and foremost, we understand 
every aspect of the design-build process – we have provided criteria development services to a variety of 
clients, been a part of these teams on the design side of the house, and have a staff member on the West 
Virginia Design-Build Board. This gives us a well-rounded perspective on the intricacies of these projects 
and the many components that need considered for success. Whether it’s evaluating the level of technical 
detail needed in the specifications packet or it’s providing coordination between the owner and selected team, 
Thrasher will be able to guide the WVDEP through every step of these projects. 

Next, our history of managing and engineering solutions for AML projects will be a key. As your proposed 
Program Manager, I have personally been involved with dozens of West Virginia AML projects over the years 
and understand the technical aspects of the work. Aiding my knowledge will be Thrasher’s two current AML 
leads, RJ Hovatter and Brian Knight. Their hands-on work with today’s AML projects will allow them to provide 
quality control oversight on the plans developed to ensure every component is taken into account. 

Thrasher’s expertise does not end there, though – our staff is comprised of one of the largest field services 
divisions in the state. We have a depth of personnel available to provide boots-on-the-ground inspection 
services as these projects go to the construction phase. This will be integral to the success of these projects 
and this program. Ensuring that the work being completed is done to the correct, outlined specifications will 
make or break the success of the project and the safety of the reclaimed lands. 

Working with Thrasher on this project means you will be working with a consultant who understands the many 
moving pieces of this work, from the technical to the administrative. Our staff is dedicated to improving the 
great state of West Virginia and is passionate about integrating ourselves into the type of projects that make 
that happen. We appreciate the opportunity to share our qualifications with you and look forward to further 
discussing why The Thrasher Group is the best fit for this project.  

Sincerely,
The Thrasher Group, Inc.

Chadwick Biller, PE
Program Manager

600 White Oaks Blvd   |   P.O. Box 940   |   Bridgeport, WV 26330   |   tel: 1-800-273-6541    |   www.thethrashergroup.com

January 30, 2024

Attn: Mr. Joseph E. Hager III, Buyer
Electronic Submission via WVOasis
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REQUIRED FORMS

Revised 8/24/2023  

DESIGNATED CONTACT: Vendor appoints the individual identified in this Section as the 
Contract Administrator and the initial point of contact for matters relating to this Contract. 

 

 
(Printed Name and Title)           

(Address)             

(Phone Number) / (Fax Number)          

(email address)            

CERTIFICATION AND SIGNATURE:  By signing below, or submitting documentation 
through wvOASIS, I certify that:  I have reviewed this Solicitation/Contract in its entirety; that I 
understand the requirements, terms and conditions, and other information contained herein; that 
this bid, offer or proposal constitutes an offer to the State that cannot be unilaterally withdrawn; 
that the product or service proposed meets the mandatory requirements contained in the 
Solicitation/Contract for that product or service, unless otherwise stated herein; that the Vendor 
accepts the terms and conditions contained in the Solicitation, unless otherwise stated herein; that 
I am submitting this bid, offer or proposal for review and consideration; that this bid or offer was 
made without prior understanding, agreement, or connection with any entity submitting a bid or 
offer for the same material, supplies, equipment or services; that this bid or offer is in all respects 
fair and without collusion or fraud; that this Contract is accepted or entered into without any prior 
understanding, agreement, or connection to any other entity that could be considered a violation of 
law; that I am authorized by the Vendor to execute and submit this bid, offer, or proposal, or any 
documents related thereto on Vendor’s behalf; that I am authorized to bind the vendor in a 
contractual relationship; and that to the best of my knowledge, the vendor has properly registered 
with any State agency that may require registration.   
 
By signing below, I further certify that I understand this Contract is subject to the 
provisions of West Virginia Code § 5A-3-62, which automatically voids certain contract 
clauses that violate State law; and that pursuant to W. Va. Code 5A-3-63, the entity 
entering into this contract is prohibited from engaging in a boycott against Israel. 

 
 
 
________________________________________________________________________________ 
(Company) 
_________________________________________________________________________ 
(Signature of Authorized Representative) 
_____________________________________________________________ 
(Printed Name and Title of Authorized Representative) (Date) 
__________________________________________________________ 
(Phone Number) (Fax Number) 
 
(Email Address)

Chad Biller, Program Manager

600 White Oaks Blvd | Bridgeport, WV 26330

304-624-4108 | 304-624-7831

CBiller@thethrashergroup.com

The Thrasher Group, Inc.

Chad Riley, Principal 01/29/2024

304-624-4108 | 304-624-7831

CRiley@thethrashergroup.com
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REQUIRED FORMS

Revised 8/24/2023  

ADDENDUM ACKNOWLEDGEMENT FORM 
SOLICITATION NO.: 

 
Instructions: Please acknowledge receipt of all addenda issued with this solicitation by 
completing this addendum acknowledgment form. Check the box next to each addendum 
received and sign below. Failure to acknowledge addenda may result in bid disqualification. 

 
Acknowledgment: I hereby acknowledge receipt of the following addenda and have made the 
necessary revisions to my proposal, plans and/or specification, etc. 

 
Addendum Numbers Received: 
(Check the box next to each addendum received) 

 
[ ] Addendum No. 1                            [ ] Addendum No. 6 
[ ] Addendum No. 2                            [ ] Addendum No. 7 
[ ] Addendum No. 3                            [ ] Addendum No. 8 
[ ] Addendum No. 4                              [ ] Addendum No. 9 
[ ] Addendum No. 5                              [ ] Addendum No. 10 

 
I understand that failure to confirm the receipt of addenda may be cause for rejection of this bid. 
I further understand that any verbal representation made or assumed to be made during any oral 
discussion held between Vendor’s representatives and any state personnel is not binding. Only 
the information issued in writing and added to the specifications by an official addendum is 
binding. 

 
 
 
________________________________________________________ 
Company 

 
 
_________________________________________________________ 
Authorized Signature 

 
 
__________________________________________________________ 
Date 

 
NOTE: This addendum acknowledgement should be submitted with the bid to expedite 
document processing. 

The Thrasher Group, Inc.

01/29/24

CEOI 0313 DEP2400000010
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REQUIRED FORMS

OMB # 1029-0119 
Expiration Date: 

10/31/2024
ABANDONEDMINELANDS(AML)CONTRACTOR INFORMATIONFORM 

You must complete this form for your AML contracting officer to request an eligibility evaluation from the 
Office of Surface Mining Reclamation and Enforcement (OSMRE) to determine if you are eligible to receive an 
AML contract. This requirement can be found under OSMRE’s regulations at 30 CFR 874.16. NOTE: This 
form must be signed and dated within 30 days of submission to be considered for a current bid. 

Part A: General Information 

Business Name: 
Tax ID #: 
Address: 
City, State, & Zip: 
Phone Number: 
Email Address: 

Part B: Obtain an Organizational Family Tree (OFT) from the Applicant Violator System (AVS) 

If you plan to certify the existing AVS information or submit updates under Part C, you must include an OFT. 
Instructions for downloading an OFT from the AVS can be found at: https://www.osmre.gov/sites/default/
files/2022-02/OMB%201029-0119%20instructions.pdf. If you require assistance you may contact the AVS 
Office by phone at: 800-643-9748, or by email at: avshelp@osmre.gov. 

Part C: Certifying and updating information in the AVS 

Select one of the options, follow the instructions for the selected option, sign, and date below. 

I,         , have express authority to certify that: 
  (Print Name) 

1. Our business is listed in the AVS. The information is accurate, complete, and up to date. (If you select
this option, you must attach an Entity OFT from the AVS to this form). Do not complete Part D. 

2. Our business is in the AVS. The information needs to be updated. (If you select this option, you must
attach an Entity OFT from the AVS to this form). Complete Part D to provide the missing or
corrected information. 

3. Our business is not listed in the AVS. The information needs to be added. Complete Part D to provide
the information.

Date Signature Title 

The Thrasher Group, Inc.
55-0633596

600 White Oaks Blvd.
Bridgeport, WV 26330
304-624-4108
CRiley@thethrashergroup.com

Chad Riley

01/29/24 Principal
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REQUIRED FORMS

OMB # 1029-0119 
Expiration Date: 

10/31/2024
Part D: OFT Information 

Contractor’s Business Name: 

If the current Entity OFT information for your business is incomplete in the AVS, or if there is no information 
in the AVS for your business, you must provide all of the following information as it applies to your business. 
Please include additional copies of this page if the space below is not sufficient to capture all information. 

• Every officer (President,VicePresident, Secretary,Treasurer,etc.);
• AllDirectors, Partners, and Members;
• All persons performinga function similar to a Director;
• Every person or business that owns 10% or more of the voting stock in your business;
• Any other person(s)who has the ability to determinethe manner in which the AML reclamation project is

being conducted.
• Please list an end date for any person who is no longer with your business.

Name: 
Address: 
City, State, Zip: 
Begin Date: 
End Date: 
% Ownership: 
Position/Title: 
Phone Number: 

Name: 
Address: 
City, State, Zip: 
Begin Date: 
End Date: 
% Ownership: 
Position/Title: 
Phone Number: 

Name: 
Address: 
City, State, Zip: 
Begin Date: 
End Date: 
% Ownership: 
Position/Title: 
Phone Number: 

Name: 
Address: 
City, State, Zip: 
Begin Date: 
End Date: 
% Ownership: 
Position/Title: 
Phone Number: 

PAPERWORK REDUCTION STATEMENT 

The Paperwork Reduction Act of 1995 (44 U.S.C 3501) requires us to inform you that: Federal Agencies may 
not conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays 
a current valid OMB control number. This information is necessary for all successful bidders prior to the 
distribution of AML funds, and is required to obtain a benefit. 

Public reporting burden for this form is estimated to range from 15 minutes to one hour, with an average of 30 
minutes per response, including time for reviewing instructions, gather and maintaining data, and completing 
and reviewing the form. You may direct comments regarding the burden estimate or any other aspect of this 
form to the Information Collection Clearance Officer, Office of Surface Mining Reclamation and Enforcement, 
1849 C Street, NW, Room 4559, Washington, DC 20240. 

The Thrasher Group, Inc.

Henry Wood Thrasher
600 White Oaks Blvd
Bridgeport, WV 26330
04/01/2022
N/A
19.45%
President
304-624-4108

Lauren Lint
600 White Oaks Blvd
Bridgeport, WV 26330
04/01/2022
N/A
0.83%
Treasurer
304-624-4108

Chad Riley
600 White Oaks Blvd
Bridgeport, WV 26330
04/01/2022
N/A
2.65%
Vice President
304-624-4108

Clayton White
600 White Oaks Blvd
Bridgeport, WV 26330
04/01/2022
N/A
0.83%
Secretary
304-624-4108
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1. GENERAL INFORMATION

	﹥ Utility Engineering
	﹥ Architecture
	﹥ Site Engineering
	﹥ Environmental
	﹥ Survey
	﹥ Transportation
	﹥ Construction Services
	﹥ Geospatial

300+
EMPLOYEES

Licensed Professional Engineers 
Licensed Professional Surveyors
Licensed Professional Architects
Licensed Professional 
Landscape Architects

7
OFFICES                
in West Virginia:
Bridgeport
Beckley
Charleston
Martinsburg
Scott Depot
Weirton
Wheeling

PRINCIPAL AREAS 
OF EXPERTISE

40
YEARS 
of delivering successful projects

36
10 
7
3

1.1. Company Profile Overview

OA EXPERIENCE
As you will see throughout this submission, 
Thrasher has a wide range of experience in 
the owner advisor role. We have provided 
criteria development services for a number 
of design-build projects and have worked as 
the design half of these teams in the past 
on numerous occasions. 

Diverse services that 
help communities grow.

THRASHER’S GOT IT
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1. GENERAL INFORMATION

1983
DATE OF INCORPORATION

Owners/Principals
Thrasher is privately owned and operated by an appointed Board of Advisors, with Mr. H. Wood Thrasher, PE 
serving as Chairman of the Board. Additional Board members include Jeff Barger, Ken Moran, Ronald Stanely, 
Marcia Broughton, David Hafley, and Dan Grealish. Mr. Thrasher is the majority owner of the company with 
several other private shareholders. Principals of the firm include: William R. Watson, Chad M. Riley, Clay P. Riley, 
Daniel Ferrell,  Jonathan Carpenter, Craig M. Baker, H. Wood Thrasher, Clayton C. White, Eric Sherrard,  H. Wood 
Thrasher Sons 2018 Trust, Jason Boyd, Lauren Lint, Joe Lowther, Kylea Radcliff,  Jesse Alden, Doug Smith, 
Sam Rich, Heidi Handley, Michael Tyler, Amanda Cheuvront, Matt Breakey, Mike Woodall, Duane Perkins,  Jenny 
Weaver, Phil Lantz,  Robert Stowers, Jeff Gola, RJ Hovatter, Brad Messenger, Steve Haynes, Ryan Boustany,  
Zack Gain, Nicole Jones, Marsha Benson, Marcus Carnegie, Cole Anderson,  James Howes,  Aaron Rawe, Bill 
Ratcliffe, and Joseph Gray.

WV
STATE OF INCORPORATION

S Corporation
TYPE OF ORGANIZATION

FEDERAL/STATE TAX ID 
55-0633596    

1.1.1. - 1.1.5.

Chad Riley, PE
Principal; Design-Build Specialist
CRiley@thethrashergroup.com
600 White Oaks Blvd. | Bridgeport, WV 26330
Cell: 304-669-6992
Office: 304-326-6120
Fax: 304-624-7831

Chad Biller PE
Program Manager
CBiller@thethrashergroup.com
600 White Oaks Blvd. | Bridgeport, WV 26330
Cell: 304-288-0450
Office: 304-326-6127
Fax: 304-624-7831

AUTHORIZED REPRESENTATIVE: PROJECT MANAGER
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1. GENERAL INFORMATION

Staffing and Workload
Our team’s current staffing and workload will allow for immediate response to your needs, with availability to 
act as a true extension of your team. Our firm is fully staffed with engineering, construction management, and 
materials testing personnel to meet your needs, with a wide range of additional in-house specialists across a 
variety of disciplines. The employees identified as key personnel for this contract have been chosen for their 
specific areas of expertise and will be readily available to competently and expeditiously provide services to 
the West Virginia Department of Environmental Protection throughout the duration of this contract.

We understand our role to be an advisor to your team, working closely to provide quality work in a timely 
manner. We also understand that turnaround time on a task may be short  and that timely service is critical. 
Thrasher routinely meets aggressive deadlines and will continue that service for this contract. We have 
assembled a team of responsive professionals who possess the qualifications and experience necessary to 
handle all aspects of this project.

Back-Up Staff
With more than 300 qualified professionals across the company, Thrasher has the depth to provide back-
up staff for this project should the need arise. Whether it’s additional manpower or an emergency situation 
arises, our firm is the right size to provide additional personnel for any piece of the puzzle. Our Construction 
Services staff, in particular, is one of the largest in the area - no matter what situation arises, Thrasher 
is prepared to have the right staff members on site at each project location throughout the duration of 
construction. 

1.1.6. - 1.1.7.
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2. PROJECT UNDERSTANDING AND APPROACHROACH

2.1 Project Understanding
The WVDEP is undertaking a new pilot program for design-build projects in its Abandoned Mine Lands division. 
A completely new endeavor, this effort will be unfamiliar to the WVDEP. Having an owner advisor – or criteria 
developer – on board will help make the process move smoothly, with a consultant acting as an extension of 
the WVDEP to handle all aspects of the projects. 

Whether conception of technical needs or providing as-built drawings, the WVDEP needs a multi-faceted firm 
on its side to move these projects along. Thrasher’s background lends itself to every piece of the process – 
having worked as a criteria developer previously and participating in design-build teams dozens of times, we 
understand the intricacies of this work and how the many entities must interact for a successful outcome. Our 
staff will maintain strong professional relationships with all parties, recognizing the importance of each entity’s 
role in the process and the harmony needed between them. 

We also realize the keen technical abilities necessary for this role and the necessity of accurately collecting 
and interpreting information from the selected design-build team. Again, Thrasher’s background working in 
these teams will prove beneficial, but our portfolio of in-house AML design work will also provide a crucial 
insight into the accuracy of plans presented. We will use this background to help the WVDEP in the decision 
making process, lending advice in the agency’s best interest throughout the projects. 

2.1.1 Describe how you will organize and perform project tasks. 
1.	 Develop a stakeholder group - a group of people with the common goal of making these projects 

successful by establishing clear goals, defining where there will be problems, and to make sure WV Law and 
Senate Bill 439 are followed. Not all of the members listed below may be involved in all of the meetings. 
Specific meetings may be held with one member to discuss a particular topic. A site visit to walk the project 
site will be completed by the entire stakeholder group.  Potential members of the stakeholder group - and 
their roles - to consider include:

	» WVDEP/OSM/EPA – Establish the vision or goals to meet
	» WV Purchasing Division and WVDEP Legal Counsel – Follow WV Laws and Senate Bill 439
	» WV Contractor Association – Determine the best method to get the most contractors involved
	» Landowners – identify any specific project requests or unknown issues or problems
	» Owner Advisor – Pull all this information out of the stakeholders and create the criteria

2.	Scope of Work - From the stakeholder meetings, Thrasher will prepare a scope of work for each 
project including a Gantt Chart identifying key milestones. This process may take several iterations until the 
WVDEP approves the scope of work. All proposed work will be judged and selected by the performance-
based format. Visit each site with members of the stakeholders to determine if the scope of work meets 
the intended project needs.

2.1.1. - 2.1.3.
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2. PROJECT UNDERSTANDING AND APPROACHROACH

3.	Create the final project bid binder for potential bidders. Stakeholder meetings may be held to 
assist in the development of these documents. A partial list of documents to be included:

	» Design drawings in sufficient detail to show the intended outcome of each project
	» Existing mapping
	» List of property owners
	» Mine maps, if available
	» Assist in the development of a design-build contract to be included in the bid binder, as well as any 

other bonding and legal documents needed during bidding
	» Any available information to assist the bidder in developing a plan and price to complete the work

4.	Create an opinion of probable cost estimate for each project.

5.	Develop and complete an evaluation matrix, using input from the stakeholder group, that will 
be used to score the design-build teams. Design Build Institute of America may be used as a resource for 
this matrix.

6.	Advertise projects for design-build teams to submit qualifications to complete the scope of work 
specified. 

7.	Attend proprietary meetings and document all the presentations.   A maximum of three of the most 
qualified firms will be selected to complete the second round of bidding.  

8.	Request the three qualified bidders to complete preliminary plans of how they would 
complete the scope of work for each project and what the cost would be to construct. This will be presented 
to the selection committee, which should include members of the stakeholders and others as deemed 
necessary. The evaluation matrix will be completed for each presentation and the winner will be selected. 
Price, qualifications, and project design will be evaluated for each of the three design-build teams. A final 
design team will be selected.

9.	Develop schedules with the design team and keep stakeholders informed of the proposed milestones. 
Also be responsible for ensuring the proposed designs will meet the proposed scope of work.

10. The quality advisor will be responsible for the following items during construction:
	» Ensure all environmental permits and right of entry are in place
	» Conduct a preconstruction meeting that will discuss project schedules
	» Provide full time on-site inspection services
	» Provide an after-hours emergency contact for the project
	» Coordinate regularly scheduled progress meetings with the WVDEP and the Contractor
	» Complete as-built drawings of the finished project
	» Ensure permits are closed
	» Coordinate any warranty work that arises after the project is completed

2.1.1 - 2.1.3
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2. PROJECT UNDERSTANDING AND APPROACHROACH

2.1.2 Describe how you will identify critical 
milestones and ensure progress.
The Owner Advisor has the critical role of keeping 
all components of this project on schedule. The 
expectations for that schedule will be set at the 
beginning of the Stakeholder meeting and will be 
discussed at every progress meeting during design and 
construction. Schedules will be maintained throughout 
the course of the project and adjusted as needed. 
Communication between the owner, advisor, and 
contractor will be critical to keep the goal of completing 
the project on schedule.

2.1.3 Describe how you will address 
contingencies that may arise during the project.
These projects are complex and there will inevitably 
be things that arise during construction or design that 
can impact schedules and costs. As the Owner Advisor, 
Thrasher will take that into consideration from the 
beginning and will build in contingency amounts in both 
time and money to ensure the goal of completing the 
project within the designated constraints is a success. 
The design-build delivery method works very well to 
eliminate change order requests during construction, 
but project schedules may suffer, and the Owner 
Advisor must ensure that the project is delivered on 
time.  The scope of the project must never be modified 
to minimize cost or time overruns.

2.1.1 - 2.1.3
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Construction estimating and budgeting is one of the most important parts of what Thrasher can provide 
you. Without accurate budgets, there is no tool to guide the design process and issues will be inevitable. By 
including cost estimating as a part of the project scope from day one, we are able to avoid issues before they 
arise and keep your project within a reasonable cost.

And our estimates go beyond the typical system - rather than simply providing cost per foot or lump sum 
price, Thrasher will provide contractor-grade estimates that look at every part of the project. We do detailed 
take-offs of materials and look at every man hour needed to complete a project and factor this in accordingly. 
Then, we use our thorough understanding of the local market and material costs to accurately design within 
your budget.

Thrasher realizes the importance of establishing and maintaining project schedules. Time means money and 
making sure we help you spend your money wisely is our number one goal. Because of this, our team puts an 
emphasis on ensuring project timetables are met and communication is upheld throughout the process.

To accomplish these goals, Thrasher utilizes scheduling to track every stage of a project - from design and 
bidding through construction completion. We also require contractors working on our projects to regularly 
update their project schedules and give a detailed progress report at each job meeting, again focusing on the 
communication component of scheduling. This helps to ensure all parties are informed and aware of potential 
delays. Keeping our owners up to speed with progress is always our priority and ensures occupancy and 
owner supplied equipment are scheduled accordingly.

A key component to managing the budget and the schedule is managing the scope. Once the criteria is 
developed of what the WVDEP wants to accomplish, it is critical that those goals are maintained throughout 
the project, without significant change. Thrasher’s team will work diligently to uphold the integrity of the 
scope, ensuring that the designs that are submitted by the design-build team matches the scope of work and 
the criteria that was developed. It is vital to make sure the scope doesn’t get bloated but that nothing gets 
left out or overlooked. This will have to happen on both the design side of the house and construction side, 
with Thrasher working to protecting the WVDEP’s interests twice as closely as usual to make sure no corners 
are cut and no costly additions are made. 

2. PROJECT UNDERSTANDING AND APPROACHROACH
2.1.4.

Managing the Budget

Managing the Schedule

Managing the Scope
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Quality Control Plan
Thrasher has an internal Quality Control Policy to 
ensure our projects move forward efficiently and 
effectively. The objectives of this manual are to 
continually improve the quality of the design and 
technical deliverables Thrasher provides to its 
internal and external clients.  

This manual illustrates the basic requirements 
for quality control in our projects. It describes 
the methods for checking and reviewing product 
elements and client deliverables and includes 
rigorous comprehensive written check-lists for each 
stage of the design process, document production, 
and construction activities. 

The purpose of these QC methodologies is to reduce 
or eliminate the potential for errors, omissions, 
ambiguities, and inconsistencies.  

The policy outlines three main areas:

General 
	» Defines the purpose, intent and limitations, 

definitions, and implementation

Project Management Procedures 
	» Presents required procedures specific to this 

practice that allow for the efficient and accurate 
management of projects

Check and Final Review Procedures 
	» Presents required procedures specific to this 

practice that are used to insure technical 
accuracy of the work product

2. PROJECT UNDERSTANDING AND APPROACHROACH
2.1.5.
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3. STAFFING

Mary Lemine
Communications Specialist

Additional In-House Services

Chad Biller, PE
Program Manager

Chad Riley, PE
Principal and

Design-Build Specialist

3.1.1. and 3.1.4.

WV DEPARTMENT OF 
ENVIRONMENTAL PROTECTION

Design Advisors Construction Advisors

RJ Hovatter, PE Austin Thrasher, EIBrian Knight Mike Woodall

Project Inspectors

3.1.4.
Thrasher will complete all work for this project in-house, without the use of any external sub-consultants. 
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3. STAFFING

Education
Bachelor of Science, 
Civil Engineering
Fairmont State University

Registrations
Professional Engineer:
	﹥ West Virginia
	﹥ Maryland

Affiliations
	﹥ President, West Virginia 

Design-Build Board
	﹥ WV Economic Development 

Council Member
	﹥ WV State Design Build Board
	﹥ WV Nature Conservancy 

Member
	﹥ American Society of Highway 

Engineers (ASHE) Member
	﹥ 2019 Harrison County Chamber 

Chairman
	﹥ Harrison County Economic 

Development Corporation 
Chairman

Office Location
	﹥ Bridgeport, WV
	﹥ 150+ Additional Staff Here

Reference
Mr. Mike Graney, 
Executive Director, 
WV Department of Economic 
Development
304-558-2234

CHAD RILEY, PE
PRINCIPAL AND DESIGN-BUILD SPECIALIST

Chad Riley, PE, has served in a variety of capacities at Thrasher over the 
years. He currently oversees high-level work all across the company, but has a 
particular specialty in industrial, business, and multi-use developments across 
the Mid-Atlantic region. Chad has spent a large portion of his career focusing 
on this work and delivering strategically designed sites for a multitude of 
clients using both the design-build and design-bid-build methods.

Chad’s passion for bringing economic growth to the state of West Virginia 
and the greater region has made major impacts on the success of his 
client’s endeavors. He has been heavily involved in dozens of economic 
development projects throughout the state and continues to keep a pulse 
on the influx of growth in West Virginia. He holds ultimate responsibility for 
client communication, engineering design, funding, and bidding/construction 
management for Thrasher’s large-scale projects of all types, as well as pursuits 
across the company’s footprint. Chad remains highly involved with each of his 
clients, walking them through every stage of their project and helping them 
navigate through West Virginia’s regulatory and permitting process. 

EXPERIENCE

PROFESSIONAL OVERVIEW

Harrison County Schools Lincoln Middle School Design-Build 
Criteria Development
Principal | Harrison County, WV

McDowell County Schools River View High School Field House 
Design-Build Criteria Development
Principal | McDowell County, WV

Fairmont State University Parking Garage Civil Engineering Design-Build 
Criteria Development
Principal | Marion County, WV

Federal Bureau of Prisons, Canaan Township U.S. Penitentiary and 
Federal Prison Camp Design-Build Project
Principal | Wayne County, PA

Federal Bureau of Prisons, Glenville Correctional Institute 
Principal | Gilmer County, WV

Dominion Resources Headquarters Design-Build
Principal | Harrison County, WV

3.1.2. and 3.1.3.
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3. STAFFING

CHAD RILEY, PE
PRINCIPAL AND DESIGN-BUILD SPECIALIST

3.1.2. and 3.1.3.
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Education
Bachelor of Science, 
Civil Engineering
West Virginia University 

Registrations
Professional Engineer:
	﹥ West Virginia
	﹥ Ohio

Affiliations
	﹥ American Society of Highway 

Engineers 
	﹥ American Society of Civil 

Engineers 
	﹥ National Society of 

Professional Engineers 

Office Location
	﹥ Bridgeport, WV
	﹥ 150+ Additional Staff Here

Reference
Mr. Tom Cochran, Airport Director
Raleigh County Memorial Airport
304-255-0476

CHAD BILLER, PE
PROGRAM MANAGER

Chad Biller, PE, has held a wide variety of positions for Thrasher throughout 
his 25-year career at the firm. A talented civil engineer, Chad has a deep 
understanding of the infrastructure world. His portfolio includes work in land 
development, abandoned mine lands, roadways, bridges, airports, industrial 
parks, stormwater, sidewalks, trails, and more. This wide breadth of experience 
means He brings a diverse perspective to his projects and a depth of technical 
knowledge. 

As a manager, Chad provides detailed updates to clients and strong relationships 
with state agencies. He recognizes the importance of working as an extension 
of his clients’ team, providing guidance in their best interest throughout the 
course of each project. Chad’s long history with West Virginia regulatory and 
funding agencies is a key piece of this – this background allows him to navigate 
projects through these complicated steps seamlessly, collaborating with each 
entity for the most successful outcome possible. The same rings true during 
construction, where he provides a hands-on approach to keep projects on 
track for positive outcomes. 

EXPERIENCE

PROFESSIONAL OVERVIEW

MHI RJ Hangars Criteria Development
Project Manager | Harrison County, WV

North Central West Virginia Airport Aircraft Rescue and Fire Fighting 
Building Criteria Development
Project Manager | Harrison County, WV

Confidential Client Medical Building Criteria Development
Project Manager | Raleigh County, WV

WVDEP AML Anglins Run Project 
Project Manager | Nicholas County, WV

WVDEP AML Squires Creek Project
Project Manager | Preston County, WV

WVDEP AML Landgraph Refuse Pile 
Project Manager | McDowell County, WV

WVDEP AML Stowe Landslide 
Project Manager | Logan County, WV

WVDEP AML Owl Creek Highwall #2 
Project Manager | Monongalia County, WV

3. STAFFING
3.1.2. and 3.1.3.
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CHAD BILLER, PE
PROGRAM MANAGER

3. STAFFING
3.1.2. and 3.1.3.
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Education
Bachelor of Science, 
Civil Engineering
Fairmont State University

Registrations
Professional Engineer:
	﹥ West Virginia
	﹥ Pennsylvania

Certifications
	﹥ Level I Rosgen Natural Stream 

Construction
	﹥ Level II Rosgen Natural Stream 

Construction
	﹥ HEC—RAS Operator Training 

Short Course
	﹥ Annual Oil & Gas Training 

Pennsylvania—Expedited 
Review of ESCGP-1

	﹥ MSHA Training

Office Location
	﹥ Bridgeport, WV
	﹥ 150+ Additional Staff Here

Reference
Mr. Jeffrey Lusk, 
Executive Director
Hatfield-McCoy Regional 
Recreation Authority
304-692-6782

RJ HOVATTER, PE
DESIGN CONSULTANT

Richard “RJ” Hovatter, PE, is an experienced Project Manager in Thrasher’s 
Land Development Market. RJ brings expertise in a range of civil engineering 
work, including site design, slip repair, well pad design, pipeline routing, 
stormwater management, utility extensions, and Abandoned Mine Land 
reclamation. He has spent a large portion of his career evaluating and solving 
problems for both public and private clients, developing feasible, sustainable, 
and economically friendly solutions.

A large portion of RJ’s career has revolved around the design and management 
of Abandoned Mine Land projects. With an understanding of both the traditional 
AML projects and the emerging AMLR grants, RJ has handled dozens of these 
projects in West Virginia, with several spanning into Maryland and Ohio as well. 
His has a deep respect for the importance these projects play in providing 
safe environments for residents and strives to provides his clients with an 
experience that revitalizes their property and renews its possibilities. 

EXPERIENCE

PROFESSIONAL OVERVIEW

WVDEP AML Canyon Refuse and Dump
Project Manager | Monongalia County, WV

WVDEP AML Dansbranch Landslide Emergency Project
Project Manager | Mingo County, WV

WVDEP AML Landgraff Refuse Pile Design
Project Manager | McDowell County, WV

WVDEP AML Lyons Landslide Project
Project Manager | Harrison County, WV

WVDEP AML Stowe Landslide Emergency Project
Project Manager | Logan County, WV

WVDEP Shinns Run Portals 
Project Manager | Harrison County, WV

Hatfield-McCoy Trails Ashland Resort AML Project
Project Manager | McDowell County, WV

WVDEP AML Valley Camp Mine
Project Manager | Taylor County, WV

3. STAFFING
3.1.2. and 3.1.3.
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RJ HOVATTER, PE
DESIGN CONSULTANT

3. STAFFING
3.1.2. and 3.1.3.

Search: Details

Name: RICHARD G. HOVATTER, JR

WV Professional
Engineer:

PE License Number: 018460

  PE License Status: Active

  PE Issue Date: 12/17/2009

  PE Expiration Date: 12/31/2024

Continuing Education
Claim:

Qualifying Hours from Last Renewal or Reinstatement: 30.17

  Carryover Hours for Next Renewal: 0.17

  Last Renewal or Reinstatement Date*: 12/31/2022

WV Engineer Intern: EI Certification Number: 8494

  EI Issue Date: 12/15/2005

Primary Address of
Record:

74 FAWN RIDGE ROAD
MANNINGTON, WV 26582

Primary Employer of
Record:

THE THRASHER GROUP, INC.
600 WHITE OAKS BOULEVARD
PO BOX 940
BRIDGEPORT, WV 26330

 
* This date reflects the most recent license renewal (or reinstatement) date for this licensee. Continuing

education hours earned prior to this date may not be used for future renewals.

This data was retrieved on 8/24/2023.
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Certifications
	﹥ Project Management Course
	﹥ Specialization
	﹥ Leadership Development for
	﹥ Engineers - Rice University
	﹥ Engineering Project
	﹥ Management - Rice University
	﹥ OSHA 10 Hour Construction
	﹥ Worker Training
	﹥ CPR and First-Aid

Office Location
	﹥ Beckley
	﹥ 25 Additional Staff Here

Reference
Mr. Don Crisp, Director
Water and Wastewater Dept. 
Wythe County, VA 
276-637-4544 

BRIAN KNIGHT
DESIGN CONSULTANT

Brian Knight is a multi-talented member of the team at Thrasher. Brian has 
over 18 years of experience as a drafter, project engineer/manager, and 
project administrator with small engineering firms and large consulting firms. 
During that time, he has been responsible for bidding, billing, reporting various 
projects, coordinating with vendors for material shipments, and meeting 
with state officials. Those skills serve Brian and his clients well at Thrasher, 
where he is diligent in providing high-quality and accurate project design and 
construction that meet deadlines and maintain budgets. 

While Brian has a wide variety of experience in his portfolio, one of the main 
focuses of his work centers on Abandoned Mine Lands. He works closely with 
the West Virginia Department of Environmental Protection to ensure AML 
projects in the southern part of the state move forward successfully, from 
concept through completion.

EXPERIENCE

PROFESSIONAL OVERVIEW

WVDEP AML Sullivan Refuse/Clogged Stream
Project Manager | Raleigh County, WV

WVDEP Emergency AML Branchland Portals
Project Manager | Fayette County, WV

WVDEP Emergency AML Belcher Hollow UMF
Project Manager | Kanawha County, WV

WVDEP Emergency AML Bloomingrose
Project Manager | Boone County, WV

WVDEP Glenn Alum Refuse Pile
Construction Manager | Mingo County, WV

WVDEP Len’s Creek Portals
Construction Manager | Boone County, WV

WVDEP Monarch Portals
Construction Manager | Fayette County, WV

WVDEP Broad Run Portals
Construction Manager | Kanawha County, WV

WVDEP Verner Landslide Emergency Project
Construction Manager | Mingo County, WV

WVDEP Switzer (Ellis) Drainage
Construction Manager | Logan County, WV

3. STAFFING
3.1.2. and 3.1.3.
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Education
Bachelor of Science
Civil Engineering Technology
Fairmont State University

Registrations
Engineering Intern*:
	﹥ West Virginia

* PE Exam passed; license 
pending experience requirement

Affiliations
	﹥ Harrison County United Way
	﹥ Harrison County Chamber of 

Commerce
	﹥

Office Location
	﹥ Bridgeport, WV
	﹥ 150+ Additional Staff Here

Reference
Mr. Richard Zhao
Bridgeport Heights
304-379-8888

AUSTIN THRASHER, EI
CONSTRUCTION CONSULTANT

Austin Thrasher, EI, serves as Director of Construction Services. With more 
than a decade at the firm, Austin has gained a wide variety of knowledge and 
experience with projects of all types. He first started as a survey technician 
for Thrasher, before moving into the Construction Services division. He 
worked his way through the ranks over the years, providing everything from 
hands-on project representation services to project engineering, and project 
management. 

Austin has handled a variety of work on large-scale developments,  as well. 
Most notably, he provided project oversight for the White Oaks Business 
Development in Bridgeport. This project was a multi-disciplinary effort for the 
Thrasher team, with Austin at the helm coordinating all aspects.  

This range of experience with boots-on-the-ground work and large engineering 
projects has informed Austin’s approach to oversight of the department. He 
has a true understanding of the work it takes to complete a project and how 
to coordinate the right personnel for the right projects.

EXPERIENCE

PROFESSIONAL OVERVIEW

White Oaks Retail Village II Design-Build, Mark Southern Development, 
White Oaks Professional Building Six
Owner’s Representative | Harrison County, WV

Regional Eye Associates Design-Build
Construction Manager | Harrison County, WV

Oakwood Estates Phase II
Construction Manager | Harrison County, WV

WestRidge Business Development
Construction Manager | Monongalia County, WV

United Hospital Center East Additional Structural Inspection 
and Testing
Project Manager | Harrison County, WV

Aurora Flight Sciences Storage Building Construction Services
Construction Manager | Harrison County, WV

City of Beckley Fire Station #3 Construction Services
Construction Manager | Raleigh County, WV

3. STAFFING
3.1.2. and 3.1.3.



WVDEP |  Design-Build Owner Advisor Services 25

AUSTIN THRASHER, EI
CONSTRUCTION CONSULTANT

3. STAFFING
3.1.2. and 3.1.3.
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Certifications
	﹥ ACI Field Testing Technician
	﹥ ACI Aggregate Base
	﹥ WVDOH Soil and Aggregate 

Compaction Technician 
	﹥ WVDOH PCC Inspector
	﹥ WVDOH Aggregate Sampling 

Inspector
	﹥ WVDOH TRET - Level III
	﹥ PE Plastic Fusion Joining 

Certification
	﹥ KTA Paint Coating Certified
	﹥ American Concrete Institute 

Certification
	﹥ Soil Compaction - Nuclear 

Radiation Gauge
	﹥ API-1169 Pipeline Construction 

Inspector

Trainings
	﹥ OQ401 Fusion Inspector 

Training
	﹥ OSHA 10
	﹥ SafeLand USA 
	﹥ Veriforce Training
	﹥ Energy Innovation
	﹥ First Aid/CPR

Office Location
	﹥ Bridgeport, WV
	﹥ 150+ Additional Staff Here

Reference
Mr. Darrell Crum, 
Village Administrator
Village of Caldwell
740-732-4645

MIKE WOODALL
CONSTRUCTION CONSULTANT

Mike Woodall is one of Thrasher’s most seasoned construction services 
professionals. A principal in the firm, he brings 25 years of industry experience 
to our projects and an unparalleled depth of knowledge to the table. Mike 
has worked on a vast number and variety of projects in that time, with work 
spanning everything from large-scale facility developments to heavy highway 
jobs and everything in between. He has led hundreds of millions of dollars’ 
worth of multifaceted work over his career with Thrasher.

Mike’s background in soil, steel, concrete, and aggregate testing gives him 
hands-on experience that is invaluable to his clients. His knowledge of these 
topics is vital for the upfront phases of construction, where he helps ensure 
facilities are on sound footing. Additionally, he has worked in West Virginia for 
the majority of his career, giving him a particular expertise in what to expect 
out of soils, materials, and sites in the Mountain State. It also means that when 
problems arise, Mike knows how to get them solved.

EXPERIENCE

PROFESSIONAL OVERVIEW

Fairmont State University Parking Garage
Construction Manager | Marion County, WV

West Virginia Division of Natural Resources Palatine Park Boat Ramp
Construction Manager | Marion County, WV

West Virginia Division of Highways Route 131 Benedum Drive Widening
Construction Manager | Harrison County, WV

University Town Center Retail Park
Construction Manager | Monongalia County, WV

Boy Scouts of America Sun Mine Road
Construction Manager | Fayette County, WV

Hatfield-McCoy Trails Welcome Center
Construction Manager | Mercer County, WV

White Oaks Business Park Development 
Construction Manager | Harrison County, WV

Raleigh County Airport Industrial Park 
Construction Manager | Raleigh County, WV

Hardy County Rural Development Authority Various Projects 
Construction Manager | Hardy County, WV

3. STAFFING
3.1.2. and 3.1.3.
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Education
Bachelor of Science,
Strategic Communications & 
Public Relations
West Virginia University

Master of Science,
Journalism
West Virginia University

Affiliations
	﹥ Women in Aviation International 

Member
	﹥ WAI Mountain State Chapter 

Membership Chair

Office Location
	﹥ Bridgeport, WV
	﹥ 150+ Additional Staff Here

Reference
Mr. Jason Myers,
General Manager
Clarksburg Water Board
304-623-3711

MARY LEMINE
COMMUNICATIONS SPECIALIST

Mary Lemine has been an integral part of Thrasher’s Marketing and 
Communications team since 2018. Through the years, Mary has risen to lead 
the internal Marketing team in her current role as Marketing Manager.  In her 
day-to-day, Mary oversees the quality of all print and digital content for both 
Thrasher and for clients that utilize Thrasher for communications assistance. 

Mary revolutionized Thrasher’s communications support services for clients 
by developing a program internally that allows her team to work as content 
developers for a plethora of applications. She and her team have developed 
press releases, social media campaigns, collateral marketing pieces, and much 
more to bolster overall project success. In addition to her role as the Marketing 
Manager, she also works with Thrasher’s Business Development team to 
engage a host of different clients and ensure that client satisfaction remains 
the hallmark of our business. 

EXPERIENCE

PROFESSIONAL OVERVIEW

State of West Virginia Build Back Better Regional Cluster Challenge
Grant Writing Assistance | Statewide, WV

West Virginia Department of Economic Development 
Office of Broadband Outreach
Communications Specialist | Statewide, WV

Regional Optical Communications Statewide Broadband Study
Communications Specialist | Statewide, WV

West Virginia International Yeager Airport Various Projects
Communications Specialist | Kanawha County, WV

Benedum Airport Authority WV AeroTech Park
Communications Specialist | Harrison County, WV

Lubeck Public Service District Water System Evaluation
Communications Specialist | Wood County, WV

Town of Romney Water Line Extension
Communications Specialist | Hampshire County, WV

Town of Nutter Fort Chub Run Sanitary Sewer Extension
Communications Specialist | Harrison County, WV

Valley HealthCare New Treatment Center
Communications Specialist | Marion County, WV

Clarksburg Water Board Lead Service Lines
Communications Specialist | Harrison County, WV

3. STAFFING
3.1.2. and 3.1.3.
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4. SIMILAR PROJECT EXPERIENCE AND REFERENCESREFERENCES

The Harrison County Board of Education was the 
first entity in the state to use the West Virginia 
Design-Build Board process to construct a new 
school. The BOE hired Thrasher as the criteria 
developer for the project, making our team 
responsible for facilitating the project’s success. 
Our staff worked closely with Harrison County 
Schools to understand the exact needs for the 
building and translated those requirements into 
the criteria for the design-build teams to bid on. 
Following the state’s process, we also oversaw the 
review and scoring of the submitted technical and 
cost proposals and selection of the winning design-
build team. Once they began work, Thrasher 
reviewed designs to ensure they met the intent 
of the project and then worked with the owner’s 
representative throughout construction. 

This project had several unique aspects that required 
attention. First, the design itself necessitated 
a close eye – while the work went through a new 
design process, it still had to meet the same criteria 
as any other school built in the state. Thrasher used 
our background in K-12 design to help ensure that 
those criteria were met, with particular emphasis 
on the WV Department of Education’s Policy 6200 
and the WV School Building Authority regulations. 

On the construction side of things, special 
considerations needed taken because of the new 
school’s site. The building was to be located over an 
abandoned coal mine, which needed more than $1 
million worth of grout to address. An existing gas 
well was also located on site that had to be capped 
for the project to move forward.  

Chad Riley, Principal, was instrumental in the 
execution of this project. 

HARRISON COUNTY SCHOOLS
Lincoln Middle School Criteria Development

Client Contact:
Mr. Jimmy Lopez, Assistant Superintendent
445 W Main Street  |  Clarksburg, WV 26301
304-326-7300

4.1.
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The North Central West Virginia Airport had a tenant 
(MHI RJ) on the airfield that had outgrown their facilities 
and was operating out of temporary tents and multiple 
buildings. This strained the tenant’s operations and 
therefore they needed a more permanent solution. MHI 
RJ approached the Airport Authority about their need 
to expand on the airfield. The Thrasher Group provided 
cradle to grave assistance on the project, including 
criteria development, design, and construction 
administration. 

This project was several years in the making. Thrasher 
and the Airport worked closely with MHI RJ when they 
first identified the need to expand, but they ran into 
issues with the traditional process of designing concept 
plans and cost estimates before soliciting contractors. 
After much discussion, it was decided that a design-
build process would be the most economical option 
for the company. To make that happen, Thrasher 
worked closely with MHI RJ to identify the specific 
items needed for the new facility, such as the size of 
the hangar door, how many planes needed to fit in 
each, how many workers would be in the facility, and 
other similar considerations. Our staff then translated 
those needs into criteria for design-build teams to bid 
on, allowing the selected team to design the hangars as 
efficiently as possible. 

Chad Biller, Program Manager, was instrumental in the 
execution of this project. 

BENEDUM AIRPORT AUTHORITY
MHI RJ Hangars Criteria Development

Client Contact:
Mr. Shawn Long, Deputy Airport Director
2000 Aviation Way | Bridgeport, WV 26330
304-842-3400

4. SIMILAR PROJECT EXPERIENCE AND REFERENCESREFERENCES
4.1.
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The North Central West Virginia Airport was in need 
of a new Aircraft Rescue and Fire Fighting (ARFF) 
building. New regulations from the Federal Aviation 
Administration required an upgrade of their fire truck, 
with the new truck too large to fit into the existing 
ARFF facility. Having such an integral piece of safety 
equipment available was paramount to the Airport’s 
operation, so meeting a tight schedule was crucial. 
Using the design-build process was a quick option for 
getting the building in place. 

Thrasher worked with the Airport to develop the 
specific criteria required of the new space. Because 
of the nature of this building’s purpose, there were 
several unique factors to be considered. In addition to 
the typical criteria like number of vehicle bays and size 
of the building, other pieces such as carbon monoxide 
detectors with fans, a trench drain in the middle of the 
floor, and a system for recharging equipment batteries 
were all key pieces in the new facility’s design. 

Chad Biller, Program Manager, was instrumental in the 
execution of this project. 

BENEDUM AIRPORT AUTHORITY
ARFF Building Criteria Development

Client Contact:
Mr. Shawn Long, Deputy Airport Director
2000 Aviation Way | Bridgeport, WV 26330
304-842-3400

4. SIMILAR PROJECT EXPERIENCE AND REFERENCESREFERENCES
4.1.
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As part of Fairmont State University’s 10-year capital 
improvement bond, the school needed to construct a 
new parking garage to better accommodate students, 
faculty, and staff on the growing campus. A five-story, 
pre-cast concrete garage with 900 parking spaces, 
the project was a large undertaking for the University. 
The Thrasher Group worked closely with them as the 
criteria developer for the civil engineering side of the 
project, taking into consideration everything from site 
planning and grading, utilities and stormwater, concrete 
and asphalt and more. Our team also assisted during 
construction, ensuring compliance with the identified 
performance criteria. 

Chad Riley, Principal, was instrumental in the execution 
of this project. 

FAIRMONT STATE UNIVERSITY
Parking Garage Civil Criteria Development

4. SIMILAR PROJECT EXPERIENCE AND REFERENCESREFERENCES
4.1.
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4. SIMILAR PROJECT EXPERIENCE AND REFERENCESREFERENCES
4.1.

In addition to our work as criteria developers, Thrasher has been involved on the design side of dozens of 
design-build projects over our 40-year history. This experience on the other side of the project means that 
we have a true understanding of what information an engineer needs to properly get materials together for 
their design-build submission. This knowledge and expertise will help us ensure the WVDEP is getting the 
best submissions possible and a competitive atmosphere is created for these projects. 

A sampling of our previous design-build work includes:  

	» WVDEP New Headquarters
	» The Thrasher Group’s Bridgeport Headquarters
	» Dominion Resources Headquarter Facility
	» Antero Land Services Building
	» Antero Resources Regional Headquarters
	» White Oaks Progress Centre Complex
	» Southview Centre Percheron Building
	» Community Care Buckhanan
	» Akron-Canton Regional Airport Visitor Center
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Schedule and Budget Example
Thrasher recognizes the vast importance of keeping all projects on time and within budget. Design-build 
projects in particular need a keen eye on these topics due to the nature of their execution – often used as a 
way to expedite projects, keeping things moving is key to meeting tight deadlines while providing a close look 
at the construction process is vital for keeping within budget, all while making sure quality stays at a premium.

While we pay close attention to these concepts on all of our projects, one that took extra facilitation was 
the MHI RJ design-build hangars featured previously in this submission. This ended up being quite a complex 
project to manage due to its timing – the project was started with a quick turnaround time on the books, but 
COVID hit shortly after its inception, putting a major obstacle in the way of both budget and schedule. While 
the contractor was able to keep moving, materials suppliers were slowed down significantly. Thrasher worked 
closely with MHI RJ, suppliers, and the contractor to identify alternative options for moving forward within 
reasonable cost and time parameters in this new landscape, keeping in mind that the client’s success was 
dependent on the availability of space in these new facilities. 

Ultimately, the project was built in two phases so one hangar would be operational as quickly as possible 
while the second was still being constructed. Other time and cost saving measures were put in place as well, 
including locking the contractor into their bid for one year and ordering the pre-engineered building far ahead 
of schedule to allow for extra time. These types of hands-on management practices allowed the project 
to stay within 5% of its estimated cost and experienced just a two-month delay, an impressive feat during 
unprecedented times. 

4. SIMILAR PROJECT EXPERIENCE AND REFERENCESREFERENCES
4.2.
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4. SIMILAR PROJECT EXPERIENCE AND REFERENCESREFERENCES
4.3.

Chad Riley, PE | Principal and Design-Build Specialist
Experienced in all facets of the design-build world, Chad will provide high-level 
oversight to all work completed on this project. His experience as an engineer on these 
types of projects - not to mention his role on the West Virginia Design-Build Board - 
gives him unmatched knowledge of the key components for success in these projects, 
which he will use to help the WVDEP move forward seamlessly. 

Chad Biller, PE | Program Manager 
Chad will provide hands-on management for every step of the project process, serving 
as the direct contact for the WVDEP. His background in both design-build projects 
and AML work give him the perfect combination of expertise for this project. Chad’s 
decades of management experience and technical prowess will allow him to provide a 
high-quality service for the WVDEP and a successful outcome for this project. 

RJ Hovatter, PE | Design Consultant
One of RJ’s core responsibilities at Thrasher is managing AML projects, primarily in the 
northern part of the state. His in-depth knowledge of the technical needs for these 
projects will be used solely to verify that the parameters Chad develops take into 
consideration all of the necessary aspects for the solicitation process and the design. 

Brian Knight | Design Consultant 
The southern West Virginia counterpart to RJ, Brian is also very experienced in the 
management and execution of AML work. He will play a similar role to RJ, helping to 
review the documents that Chad develops to ensure the highest level of accuracy and 
that all pieces of the puzzle have been taken into account. 

Austin Thrasher, EI | Construction Consultant
As the Director of Construction Services for the firm, Austin and his team play an 
integral role in every project. For this work, he will lend his construction expertise to 
review plans from a constructability standpoint and will use his staff to oversee project 
progress in the field. Austin’s personnel will provide on-site project representation to 
ensure the selected contractor follows all plans and specs appropriately. 

Mike Woodall | Construction Consultant 
Mike is one of Thrasher’s most experienced construction managers. He has spent 
decades overseeing projects of all types, making him well versed in the potential 
obstacles and opportunities that arise on the job site. He and his staff will keep a keen 
eye on the construction process at each AML location and work to create successful 
outcomes at each. 

Mary Lemine | Communications Specialist 
Mary brings a different perspective to the table - a pure focus on communication. Her 
skills can be utilized in a wide variety of ways, from providing project updates to the 
public to creating technical materials needed along the way. She will be available for 
assistance at public meetings if needed and will lend her expertise to help move the 
project forward. 
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5. PROXIMITY TO THE PROJECT SITE
5.1.1. and 5.1.2. 

With 10 offices across the Mid-Atlantic region - and seven right here in West Virginia - Thrasher has more than 
enough capacity to handle this project.  The majority of personnel assigned to this contract will be dispatched 
from our Bridgeport headquarters, which is home to more than 150 staff members. Brian Knight, who works 
out of our Beckley office, will be the only person at this time working out of a different location - our Beckley 
office, home to 25 of our professionals. Our project representatives who will oversee the construction process 
may come from any number of locations but will be dispatched from the closest to the project site to help keep 
costs low and local knowledge high.

We understand that the projects currently slated by the WVDEP are positioned all across the state. Our 
office locations will be well positioned to serve these many different sites - Thrasher has grown our offices 
strategically to be able to serve the entirety of West Virginia expeditiously.  




