



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 11-08-2021

CORRECT ORDER NUMBER MUST APPEAR
 ON ALL PACKAGES, INVOICES, AND
 SHIPPING PAPERS. QUESTIONS
 CONCERNING THIS ORDER SHOULD BE
 DIRECTED TO THE DEPARTMENT
 CONTACT.

Order Number:	CPO 0403 0403 DBS2100000001 3	Procurement Folder:	846401
Document Name:	PE Building ADA Access and related construction	Reason for Modification:	Change Order No. 2 issued to extend the contract dates per the attached documentation.
Document Description:	PE Building ADA Access and related construction		
Procurement Type:	Central Purchase Order		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2021-07-12
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2021-12-24

VENDOR		DEPARTMENT CONTACT	
Vendor Customer Code:	000000204338	Requestor Name:	Michelle L Childers
W HARLEY MILLER CONTRACTORS INC PO BOX 945		Requestor Phone:	(304) 558-2686
MARTINSBURG WV 254020945 US		Requestor Email:	michelle.childers@k12.wv.us
Vendor Contact Phone:	304-267-8959	<div style="font-size: 48pt; font-weight: bold;">22</div> <div style="font-size: 24pt; font-weight: bold;">FILE LOCATION _____</div>	
Extension:			
Discount Details:			
#1	No 0.0000 0		
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

INVOICE TO	SHIP TO
ACCOUNTS PAYABLE SCHOOL FOR THE DEAF & BLIND 301 EAST MAIN ST	CENTRAL SUPPLY SCHOOL FOR THE DEAF & BLIND 301 EAST MAIN ST
ROMNEY WV 26757-1894 US	ROMNEY WV 26757-1894 US

Total Order Amount: \$126,500.00

Purchasing Division's File Copy

ENTERED

PURCHASING DIVISION AUTHORIZATION DATE: <i>Linda Harper 11/12/21</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>JD & J...</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>Beverly Johns 11-17-21</i> ELECTRONIC SIGNATURE ON FILE
--	---	---

11/17/2021

Extended Description:

Change Order

Change Order No. 02 issued to extend the original contract to 12/24/2021 according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to complete the project only, no change in price.

Effective date of change 11/04/2021

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72152705	0.00000		0.000000	126500.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Sidewalk or ramp construction service

Extended Description:

Sidewalk or ramp construction service



1900 Kanawha Boulevard, East, Building 6 • Charleston, WV 25305
wvde.us

MEMORANDUM

TO: Jo Ann Adkins, Purchasing and Operations Manager, Internal Operations
From: Micah Whitlow, School Facilities Services Manager, School Operations
Date: November 4, 2021
Subject: CPO DBS2100000001 – Change Order # 2
WVSDB - ADA Access – PE Building Ramp

*Time Extension
OK
Linda Harper
11-12-2021*

The attached Change Order #2 is for a time extension of 45 days with the new completion being December 24, 2021. This extension is needed to provide additional time for construction services due to material supply issues experienced by the Vendor and Vendor's subcontractors.

If any other information is needed for this Change Order, feel free to call me at Ext. 53427.

A handwritten signature in black ink, appearing to read "MW".

MW
Attachments



November 4, 2021

Micah Whitlow, M.Ed., MSTM
School Facilities Services Manager
Office of School Operations

Re: WVSDB - ADA Access - CRFQ 0403 DBS2100000004

Dear Micah:


We would like to request a change order to extend the contract dates, for the above referenced project, for *forty five (45) days beginning on November 9, 2021 to complete the project. There has been a delay in getting the material for the railing but 45 days will cover that.*

Should this proposal meet with your satisfaction, we request a formal change order to our contract be issued.

Very truly yours,
W. HARLEY MILLER CONTRACTORS, INC.

A handwritten signature in black ink, appearing to read "James W. Dailey, III", written over a faint, circular stamp or watermark.

James W. Dailey, III
President



Crane's Welding, LLC

For all your structural & miscellaneous metal needs!

November 8, 2021

W. Harley Miller Contractors, Inc.
PO Box 945
Martinsburg, WV 25402

RE: WVSDB-PE Building ADA – Rail Install
Romney, WV

Mr. Kave,

We are writing this letter to give you an update on the status of the rails per our contract with you dated June 1, 2021. As a result of supply chain issues and materials being on back order the materials were not received by us in a timely manner. This delay has caused us to have to delay the installation date of the rails. We are anticipating an install date the week of November 22nd.

We will keep you updated on the status and if we can improve the install date we will.

Thank you for your understanding.

Sincerely,

Tina Crane
Manager

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

W. HARLEY MILLER CONTRACTORS, INC.

Organization Information								
Org Type	Effective Date	Established Date	Filing Date	Charter	Class	Sec Type	Termination Date	Termination Reason
C Corporation	3/10/1982		3/10/1982	Domestic	Profit			

Organization Information			
Business Purpose	2362 - Construction - Construction of Buildings - Nonresidential Building Construction (industrial, commercial & institutional building)		Capital Stock 1000.0000
Charter County	Berkeley	Control Number	0
Charter State	WV	Excess Acres	0
At Will Term		Member Managed	
At Will Term Years		Par Value	100.000000
Authorized Shares	10	Young Entrepreneur	Not Specified

--

Addresses

Type	Address
Local Office Address	1193 HEDGESVILLE ROAD MARTINSBURG, WV, 25403
Mailing Address	P. O. BOX 945 MARTINSBURG, WV, 25402 USA
Notice of Process Address	JAMES W. DAILEY, II PO BOX 945 MARTINSBURG, WV, 25402
Principal Office Address	1193 HEDGESVILLE ROAD MARTINSBURG, WV, 25403 USA
Type	Address

Officers

Type	Name/Address
Incorporator	JAMES W. DAILEY, II 106 JERRY COURT MARTINSBURG, WV, 25401
Incorporator	DIANE M. DAILEY
President	JAMES W. DAILEY, III 1601 WEST KING STREET MARTINSBURG, WV, 25401
Secretary	DIANE M. DAILEY 1601 WEST KING STREET MARTINSBURG, WV, 25401
Treasurer	JAMES W. DAILEY II 1601 WEST KING STREET MARTINSBURG, WV, 25401
Type	Name/Address

DBA

DBA Name	Description	Effective Date	Termination Date
W. HARLEY MILLER SYSTEMS	TRADENAME	6/4/2018	
DBA Name	Description	Effective Date	Termination Date

Annual Reports

Filed For

2021
2020
2019
2018
2017x
2017
2016
2015
2014
2013
2012
2011
2010
2009
2008
2007
2006
2005
2004
2003
2003
2002
2001
2000
1999
Date filed

For more information, please contact the Secretary of State's Office at 304-558-8000.

Monday, November 8, 2021 — 4:03 PM

© 2021 State of West Virginia