



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 04-28-2022

CORRECT ORDER NUMBER MUST APPEAR
 ON ALL PACKAGES, INVOICES, AND
 SHIPPING PAPERS. QUESTIONS
 CONCERNING THIS ORDER SHOULD BE
 DIRECTED TO THE DEPARTMENT
 CONTACT.

Order Number:	CPO 0310 6303 DNR2200000006 2	Procurement Folder:	967872
Document Name:	Capon Bridge New Boating Public Access Site	Reason for Modification:	Change Order No. 01 issued to establish the contract beginning and ending dates per the attached documentation.
Document Description:	Change Order No. 01 NTP		
Procurement Type:	Central Purchase Order		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2022-04-18
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2022-10-14

VENDOR		DEPARTMENT CONTACT		
Vendor Customer Code:	000000208641	Requestor Name:	James H Adkins	
GREEN RIVER GROUP LLC 714 VENTURE DR		Requestor Phone:	(304) 558-3397	
MORGANTOWN WV 26508-7306		Requestor Email:	jamie.h.adkins@wv.gov	
US		<div style="font-size: 48px; font-weight: bold;">22</div> <div style="font-size: 24px; font-weight: bold;">FILE LOCATION</div>		
Vendor Contact Phone:	999-999-9999			Extension:
Discount Details:				
Discount Allowed	Discount Percentage			Discount Days
#1	No	0.0000	0	
#2	Not Entered			
#3	Not Entered			
#4	Not Entered			

INVOICE TO	SHIP TO
DIVISION OF NATURAL RESOURCES PARKS & RECREATION-PEM SECTION 324 4TH AVE SOUTH CHARLESTON WV 25305 US	STATE OF WEST VIRGINIA JOBSITE - SEE SPECIFICATIONS No City WV 99999 US

5-2-22 Bar

Purchasing Division's File Copy

Total Order Amount:	\$160,400.00
----------------------------	--------------

ENTERED

PURCHASING DIVISION AUTHORIZATION DATE: Linda Harper 5/2/22 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: [Signature] ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: Beverly Toler 5-4-22 ELECTRONIC SIGNATURE ON FILE
---	--	--

5/4/2022

Extended Description:

Change Order

Change Order No. 01 issued to establish contract start date per the attached Notice to Proceed letter.

Contract start and end dates: 04/18/2022 - 10/14/2022.

All provisions of the original contract and subsequent change orders not modified herein shall remain in full force and effect.

NO OTHER CHANGES.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72141200	0.00000		0.000000	160400.00
Service From	Service To	Manufacturer	Model No		
2022-04-18	2022-10-14				

Commodity Line Description: Marine construction services

Extended Description:

Capon Bridge PAS

WEST VIRGINIA



Governor Jim Justice

Director Brett W. McMillion

April 1, 2022

Matt Shepherd, Project Manager
Green River Group, LLC
714 Venture Dr.
Morgantown, WV 26508

Re: Capon Bridge
New Boating Public Access Site CPO DNR 2200000006
Notice to Proceed

Dear Mr. Shepherd

You are notified to proceed with construction on the subject project on April 18, 2022. The 180-day contract time requires that all work be completed by October 14, 2022. Liquidated damages may be assessed in the amount of \$100 per calendar day after this date.

If you have any questions, please contact me at 304-550-4892.

Sincerely,

A handwritten signature in cursive script that reads "Deborah Demyan".

Deborah Demyan, Project Engineer
WV DNR Parks & Recreation
Planning, Engineering & Maintenance

cc:

Barrow Koslosky, Chief of PEM
Jamie Adkins, Chief Procurement Officer

A handwritten signature in cursive script, likely belonging to one of the individuals listed in the cc field.