



Department of Administration  
 Purchasing Division  
 2019 Washington Street East  
 Post Office Box 50130  
 Charleston, WV 25305-0130

State of West Virginia  
**Purchase Order**

Order Date: 04-21-2022

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0313 0313 DEP2200000031 2	Procurement Folder:	1010840
Document Name:	EOI: Poca Dioxin Landfill	Reason for Modification:	Change Order 1-Notice to Proceed
Document Description:	EOI: Poca Dioxin Landfill-Change Order 1-Notice to Proceed		
Procurement Type:	Central Purchase Order		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2022-04-25
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2023-04-24

VENDOR		DEPARTMENT CONTACT	
Vendor Customer Code:	VS0000011254	Requestor Name:	Jessica S Chambers
ENVIRONMENTAL STANDARDS INC 1140 VALLEY FORGE RD PO BOX 810		Requestor Phone:	304-926-0499
VALLEY FORGE	PA 19482 0810	Requestor Email:	jessica.s.chambers@wv.gov
US			
Vendor Contact Phone:	610-935-5577 Extension: 406		
Discount Details:			
	Discount Allowed	Discount Percentage	Discount Days
#1	No	0.0000	0
#2	Not Entered		
#3	Not Entered		
#4	Not Entered		

**22**

FILE LOCATION \_\_\_\_\_

INVOICE TO	SHIP TO
ENVIRONMENTAL PROTECTION OFFICE OF ENVIRONMENTAL REMEDIATION 601 57TH ST SE CHARLESTON WV 25304 US	ENVIRONMENTAL PROTECTION DIVISION OF LAND RESTORATION 601 57TH ST SE CHARLESTON WV 25304 US

4-25-22 Bot

Total Order Amount:	\$88,166.00
---------------------	-------------

Purchasing Division's File Copy

**ENTERED**

PURCHASING DIVISION AUTHORIZATION DATE: <i>Linda Harper 4/25/22</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>John D. Gray</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>Beverly Tolson 4-29-22</i> ELECTRONIC SIGNATURE ON FILE
--------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------

4/29/2022

**Extended Description:**

Change Order 1-Notice to Proceed

Change Order 1 is issued to issue the Notice To Proceed of the original contract according to all terms, conditions and specifications contained in the contract including all authorized change orders.

Effective Dates of Contract: 4-25-2022 - 4-24-2023

No Other Changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	88166.00
<b>Service From</b>	<b>Service To</b>	<b>Manufacturer</b>		<b>Model No</b>	
2022-04-01	2023-03-31				

**Commodity Line Description:** EOI: Professional Engineering Services

**Extended Description:**

Professional Engineering Services Contract Poca Dioxin Landfill



---

west virginia department of environmental protection

---

Office of Environmental Remediation  
601 57<sup>th</sup> Street SE  
Charleston, WV 25304  
304-926-0499

Harold D. Ward, Cabinet Secretary  
dep.wv.gov

April 20, 2022

Ms. Lydia M. Work, LRS, Principal Chemist  
Environmental Standards, Inc.  
1140 Valley Forge Road  
PO Box 810  
Valley Forge, PA 19482

**Re: Notice to Proceed, Poca Dioxin Landfill (SEMS # WVSN0305491) Site Inspection for West Virginia Department of Environmental Protection**

Dear Ms. Work:

The start date for the Poca Dioxin Landfill site inspection will be April 25, 2022, and the completion date will be April 24, 2023. Please reference CPO DEP2200000031 when invoicing for allowable costs for the project. WVDEP is looking forward to working with Environmental Standards on this project. If you have any questions, please feel free to contact Emily Bumgarner, Superfund Remedial Project Manager, at 304-926-0499, ext.41213 or by email at [emily.e.bumgarner@wv.gov](mailto:emily.e.bumgarner@wv.gov).

Sincerely,

A handwritten signature in blue ink that reads 'Casey E. Korbini'. The signature is written in a cursive, slightly slanted style.

Casey E. Korbini  
Deputy Director

ec: Emily Bumgarner, Remedial Project Manager, WVDEP/OER  
Jason McDougal, Program Manager, WVDEP/OER