



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia Purchase Order

Order Date: 04-11-2022

CORRECT ORDER NUMBER MUST APPEAR
 ON ALL PACKAGES, INVOICES, AND
 SHIPPING PAPERS. QUESTIONS
 CONCERNING THIS ORDER SHOULD BE
 DIRECTED TO THE DEPARTMENT
 CONTACT.

Order Number:	CPO 0506 2848 BHS2200000001 2	Procurement Folder:	884060
Document Name:	CO 1	Reason for Modification:	CHANGE ORDER 01 IS TO ESTABLISH THE CONTRACT EFFECTIVE START AND EFFECTIVE END DATES, AND TO ISSUE THE NOTICE TO PROCEED FOR THE CONTRACT ACCORDING TO ALL TERMS, CONDITIONS, PRICES AND SPECIFICATIONS CONTAINED IN THE ORIGINAL CONT..... See Page 2 for complete info
Document Description:	BARBOURSVILLE SCHOOL WASTEWATER TREATMENT PLANT		
Procurement Type:	Central Purchase Order		
Buyer Name:	Crystal G Husted		
Telephone:	(304) 558-2402		
Email:	crystal.g.husted@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2021-10-27
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2022-04-25

VENDOR				DEPARTMENT CONTACT	
Vendor Customer Code:	000000203015			Requestor Name:	Stacey M Tully
DUNN ENGINEERS INC 400 SOUTH RUFFNER RD				Requestor Phone:	304-558-3834
CHARLESTON WV 25314				Requestor Email:	stacey.m.tully@wv.gov
US				<div style="font-size: 48px; font-weight: bold;">22</div> <div style="font-weight: bold;">FILE LOCATION _____</div>	
Vendor Contact Phone:	999-999-9999	Extension:			
Discount Details:					
	Discount Allowed	Discount Percentage	Discount Days		
#1	No	0.0000	0		
#2	Not Entered				
#3	Not Entered				
#4	Not Entered				

INVOICE TO	SHIP TO
PURCHASING AGENT - 304-356-4802 HEALTH AND HUMAN RESOURCES BBH/HF 350 CAPITOL ST, RM 350 CHARLESTON WV 25301-3702 US	STATE OF WEST VIRGINIA JOBSITE - SEE SPECIFICATIONS No City WV 99999 US

4-14-22 BAT

Total Order Amount:	\$175,000.00
---------------------	--------------

Purchasing Division's File Copy

ENTERED

CH 4/13/22

PURCHASING DIVISION AUTHORIZATION DATE: <u>Linda Harper 4-14-22</u> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <u>John S. Gray</u> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <u>Beverly Toler 4-18-22</u> ELECTRONIC SIGNATURE ON FILE
--	---	---

4/18/2022

Reason for Modification:

CHANGE ORDER 01 IS TO ESTABLISH THE CONTRACT EFFECTIVE START AND EFFECTIVE END DATES, AND TO ISSUE THE NOTICE TO PROCEED FOR THE CONTRACT ACCORDING TO ALL TERMS, CONDITIONS, PRICES AND SPECIFICATIONS CONTAINED IN THE ORIGINAL CONTRACT INCLUDING ALL AUTHORIZED CHANGE ORDERS.

CONTRACT TERM: 10/27/21 THROUGH 04/25/22

Extended Description:

CHANGE ORDER 01 IS TO ESTABLISH THE CONTRACT EFFECTIVE START AND EFFECTIVE END DATES, AND TO ISSUE THE NOTICE TO PROCEED FOR THE CONTRACT ACCORDING TO ALL TERMS, CONDITIONS, PRICES AND SPECIFICATIONS CONTAINED IN THE ORIGINAL CONTRACT INCLUDING ALL AUTHORIZED CHANGE ORDERS.

CONTRACT TERM: 10/27/21 THROUGH 04/25/22

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72121505	0.00000		0.000000	175000.00
Service From	Service To	Manufacturer	Model No		
2021-10-27	2022-04-25				

Commodity Line Description: Barboursville School Wastewater Treatment Plant Replacement

Extended Description:

To provide engineering services for the design involving a wastewater treatment plant at The Barboursville School located at:

1535 Martha Rd.
Barboursville, WV 25504

There will be no federal funds used on this project.



STATE OF WEST VIRGINIA
DEPARTMENT OF HEALTH AND HUMAN RESOURCES

Bill J. Crouch
Cabinet Secretary

Bureau for Behavioral Health
350 Capitol Street, Room 350
Charleston, West Virginia 25301-3702
Telephone: (304) 352-5548 Fax: (304) 558-1008

Christina R. Mullins
Commissioner

August 17, 2021

Dunn Engineers, Inc.
400 South Ruffner Rd.
Charleston, WV 25314

Mr. Hypes,

Please accept this letter as notice to proceed for CPO BHS2200000001, for the Barboursville School Wastewater Treatment Plant. Purchase Order: CPO BHS2200000001 for this project specify that the initial work should begin on October 27, 2021 and last for a period of 180 calendar days, with work completed no later than April, 25, 2022.

I look forward to working with you and please do not hesitate to contact me if you have any questions or concerns during this project.

Sincerely,

A handwritten signature in black ink, appearing to read "S.M. Tully".

Stacey M. Tully

Procurement
Bureau for Behavioral Health

Ok

A handwritten signature in black ink, appearing to read "Althea Greenhow".