



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 06-23-2022

CORRECT ORDER NUMBER MUST APPEAR
 ON ALL PACKAGES, INVOICES, AND
 SHIPPING PAPERS. QUESTIONS
 CONCERNING THIS ORDER SHOULD BE
 DIRECTED TO THE DEPARTMENT
 CONTACT.

Order Number:	CPO 0926 1920 PSC2200000002 5	Procurement Folder:	979308
Document Name:	PSC Parking Garage Repairs	Reason for Modification:	Change order # 4 - to extend the contract.
Document Description:	PSC Parking Garage Repairs		
Procurement Type:	Central Purchase Order		
Buyer Name:	Jessica L Hovanec		
Telephone:	304-558-2314		
Email:	jessica.l.hovanec@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2022-03-22
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2022-07-01

VENDOR		DEPARTMENT CONTACT		
Vendor Customer Code:	VS0000005904	Requestor Name:	Malena L Harding	
Pullman Power LLC 10150 Old Columbia Rd		Requestor Phone:	(304) 340-0333	
Columbia MD 21046-1274 US		Requestor Email:	mharding@psc.state.wv.us	
Vendor Contact Phone:	410-859-6484	<div style="font-size: 48px; font-weight: bold;">22</div> <div style="font-size: 24px; font-weight: bold;">FILE LOCATION _____</div>		
Discount Details:	Extension:			
Discount Allowed	Discount Percentage			Discount Days
#1 No	0.0000			0
#2 Not Entered				
#3 Not Entered				
#4 Not Entered				

INVOICE TO	SHIP TO
ADMINISTRATION PUBLIC SERVICE COMMISSION 201 BROOKS ST	RECEIVING/TRANSPORTATION BUILDING PUBLIC SERVICE COMMISSION 1116 QUARRIER ST
CHARLESTON WV 25301	CHARLESTON WV 25301
US	US

Handwritten: 6/25/2022

Purchasing Division's File Copy

Total Order Amount:	\$251,700.00
----------------------------	--------------

ENTERED

Handwritten: 6/28/2022

PURCHASING DIVISION AUTHORIZATION DATE: <i>Mark C. [Signature]</i> 6/28/2022 ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>John S. [Signature]</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>[Signature]</i> 6/30/2022 ELECTRONIC SIGNATURE ON FILE
--	---	--

Handwritten: 6/29/2022

Extended Description:

Change Order

Change Order No. 4 - Contract Extension

Change Order No. 4 is issued to extend the original contract to July 1, 2022 according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to complete the project only.

Effective date of change June 23, 2022.

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72152700	0.00000	EA	239540.000000	0.00
Service From	Service To	Manufacturer	Model No		

Commodity Line Description: Construction - parking garage repairs base bid

Extended Description:

Parking Garage repairs

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	72152700	0.00000	EA	12160.000000	0.00
Service From	Service To	Manufacturer	Model No		

Commodity Line Description: Construction - parking garage repairs base bid

Extended Description:

Parking Garage repairs

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
3	72152700	0.00000		0.000000	251700.00
Service From	Service To	Manufacturer	Model No		
2022-03-22	2022-07-01				

Commodity Line Description: Parking Garage Repairs - Construction

Extended Description:



Public Service Commission of West Virginia

201 Brooks Street, Charleston, WV 25301

Toll Free: 1-800-344-5113

June 23, 2022

West Virginia Purchasing Division
Jessica Hovanec
2019 Washington Street, E.,
P.O. Box 50130
Charleston, WV 25305

The Public Service Commission (PSC) and Pullman Power, Inc. (Pullman) have an existing contract to repair the PSC's parking garage (CPO PSC2200000002).

However, due to weather issues the project is taking longer than anticipated. The contract with Pullman is currently valid through June 24, 2022. The PSC and Pullman have agreed to a necessary contract extension. Pullman anticipates having the work fully completed by July 1, 2022.

This request is only to change the term length of the contract and not the value. The PSC requests a change order to extend the contract until July 1, 2022.

Thank you,

Malena Harding

Malena Harding
Senior Procurement Specialist

PULLMAN

June 23, 2022

Public Service Commission
201 Brooks Street
Charleston, WV 25301

RE: Pullman Notification Letter of Contract Extension Request
PSC of WV – Garage Repair Project
CPO 0926 1920 PSC2200000002

To Whom It May Concern:

Please accept this letter from Pullman Power, LLC ("Pullman") as our formal notification requesting an extension of time due to weather; a rain event occurred on the night of June 22, 2022. Pullman expects to be completed by July 1, 2022; This is a time extension only.

Please let us know if there are any questions related to this letter. We look forward to continuing to work with you on completing this project within a timely and safe manner!

Sincerely,



David Mrazik
Project Engineer
PULLMAN

CC: Mark Bott, Pullman
Zack Blume, Pullman

Public Service Commission Approval and Date:

Signature: Charlotte E. Lane
Date: 6-23-22