

Department of Administration Purchasing Division 2019 Washington Street East Post Office Box 50130 Charleston, WV 25305-0130

State of West Virginia Delivery Order

Order Date: 12-09-2022

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CDO 0511 2680 BMS2300000003 2	Procurement Folder: 1069533	
Document Name:	Change Order 1	Reason for Modification:	
Document Description:	CR107-New DDI Scope (Phased Implementation Approach)	Change Order 1 To Extend Delivery Order at no cost	
Procurement Type:	Central Delivery Order		
Buyer Name:	Crystal G Hustead		
Telephone:	(304) 558-2402		
Email:	crystal.g.hustead@wv.gov		
Shipping Method:	Best Way	Master Agreement Number: CMA 0511 HHR2100000002 2	
Free on Board:	FOB Dest, Freight Prepaid	o militario de la marca dela marca de la marca dela marca de la marca de la marca de la marca dela marca de la mar	

		VENDOR				DEPARTMENT CONTACT
INTE	Vendor Customer Code: 000000103433 INTERNATIONAL BUSINESS MACHINES CORPORATION NEW ORCHARD RD				Requestor Name: Requestor Phone: Requestor Email:	Lucinda L Carroll (304) 352-4235 lucinda.l.carroll@wv.gov
	IONK		NY	10504		
US Vend	dor Contact Phone:	999-999-9999	Extension	on:		23
Disc	ount Details:				7	FILE LOCATION
	Discount Allowed	Discount Per	entage	Discount Days	-	
#1	No	0.0000		0	-	
#2	No				-	
#3	No					
#4	No				-	

INV	DICE TO		SHIP TO		
PROCUREMENT OFFICER: 304-352- HEALTH AND HUMAN RESOURCES		PROCUREMENT OFFICER: 304 HEALTH AND HUMAN RESOUR	111		
BUREAU FOR MEDICAL SERVICES		BUREAU FOR MEDICAL SERVI	CES		
350 CAPITOL ST, RM 251		350 CAPITOL ST, RM 251			
CHARLESTON	WV 25301-3709	CHARLESTON	WV 25301-3709		
US		us			

Purchasing Division's File Copy

Total Order Amount: \$2,780,721.00

ENTERED

PURCHASING DIVISION AUTHORIZATION

ELECTRONIC SIGNATURE ON FILE

ENCUMBRANCE CERTIFICATION

ELECTRONIC SIGNATURE ON FILE

Date Printed: Dec 22, 2022

Order Number: CDO 0511 2680 BMS2300000003 2

Page: 1 FORM ID: WV-PRO

FORM ID: WV-PRC-CDO-002 2020/05

Extended Description:

Change Order

Change Order No. 1 to extend the original delivery order end date at no cost to 6/30/23 according to all terms, conditions, prices and specification contained in the original contract including all authorized change orders. The extension of this delivery order is necessary to align the CR dates to new implementation schedule executed in Change Order 3 on CMA HHR21*02.

Effective Date of Change 12/01/2022

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	80101606	0.00000		\$0.0000	\$1,390,319,00
Service From	Service To	Manufacturer		Model No	Delivery Date
2022-07-29	2023-06-30				

Commodity Line Description:

Milestone 1-Analytic Layer Completion

Extended Description:

Project monitoring and evaluation

See attached pricing pages.

Milestone 1-Analytic Layer Completion

Account Manager: 120 Hours @ \$265=\$31,800 Project Manager: 510 Hours @ \$219=\$111,690 Business Lead: 127 Hours @ \$219=\$27,813 Technical Lead: 178 Hours @ \$265=\$47,170

Implementation Manager: 213 Hours @ \$265=\$56,445 Operations Manager: 137 Hours @ \$219=\$30,003 Quality Assurance Manager: 95 Hours @ \$219=\$20,805

Testing Manager: 220 Hours @ \$219=\$48,180 Certification Lead: 92 Hours @ \$219=\$20,148

Document Management Lead: 77 Hours @ \$219=\$16,863

Information Security Architect/Privacy Data Protection Officer: 47 Hours @ \$219=\$10,293

Analytic Consultant: 228 Hours @ \$219=\$49,932 Application Admin: 91 Hours @ \$178=\$16,198 BI Developer: 1,108 Hours @ \$178=\$197,224 Business Analyst: 770 Hours @ \$151=\$116,270 Data Architect: 262 Hours @ \$219=\$57,378

Data Management Consultant: 833 Hours @ \$219=\$182,427 Data Warehouse Analyst: 160 Hours @ \$219=\$35,040 Database Administrator: 107 Hours @ \$178=\$19,046 ETL Engineers: 822 Hours @ \$151=\$124,122 Project Coordinator: 187 Hours @ \$158=\$33,286 Project Manager, Sr.: 355 Hours @ \$265=\$94,075 Technical Writer: 158 Hours @ \$178=\$28,124 Training Consultant: 73 Hours @ \$219=\$15,987

Total: 6,970 Hours, \$1,390,319

Change Order 1 - Extended end date to 6/30/23

Date Printed: Dec 22, 2022 Order Number: CDO 0511 2680 BMS2300000003 2 Page: 2 FORM ID: WV-PRC-CDO-002 2020/05

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
2	80101606	0.00000		\$0.0000	\$1,390,402.00
Service From	Service To	Manufacturer		Model No	Delivery Date
2022-07-29	2023-06-30				- tta., 5 2.00

Commodity Line Description:

Milestone 2-Implementation

Extended Description:

Project monitoring and evaluation

Milestone 2-Implementation

Account Manager: 120 Hours @ \$265=\$31,800 Project Manager: 510 Hours @ \$219=\$111,690 Business Lead: 128 Hours @ \$219=\$28,032 Technical Lead: 178 Hours @ \$265=\$47,170 Implementation Manager: 213 Hours @ \$265=\$56,445 Operations Manager: 137 Hours @ \$219=\$30,003 Quality Assurance Manager: 94 Hours @ \$219=\$20,586 Testing Manager: 219 Hours @ \$219=\$47,961

Certification Lead: 92 Hours @ \$219=\$47,961

Document Management Lead: 78 Hours @ \$219=\$17,082

Information Security Architect/Privacy Data Protection Officer: 47 Hours @ \$219=\$10,293

Analytic Consultant: 227 Hours @ \$219=\$49,713 Application Admin: 90 Hours @ \$178=\$16,020 BI Developer: 1,108 Hours @ \$178=\$197,224 Business Analyst: 771 Hours @ \$151=\$116,421 Data Architect: 262 Hours @ \$219=\$57,378

Data Management Consultant: 832 Hours @ \$219=\$182,208 Data Warehouse Analyst: 161 Hours @ \$219=\$35,259 Database Administrator: 106 Hours @ \$178=\$18,868 ETL Engineers: 823 Hours @ \$151=\$124,273 Project Coordinator: 188 Hours @ \$178=\$33,464 Project Manager, Sr.: 355 Hours @ \$265=\$94,075 Technical Writer: 159 Hours @ \$178=\$28,302 Training Consultant: 73 Hours @ \$219=\$15,987

Total: 6,971 Hours, \$1,390,402

Change Order 1 - Extended end date to 6/30/23

Date Printed: Dec 22, 2022 Order Number: CDO 0511 2680 BMS2300000003 2

Page: 3





STATE OF WEST VIRGINIA DEPARTMENT OF HEALTH AND HUMAN RESOURCES BUREAU FOR MEDICAL SERVICES

Procurement Services

350 Capitol Street, Room 251 Charleston, West Virginia 25301-3712 Telephone: (304) 558-1700 Fax: (304) 558-4398 Cynthia E. Beane Commissioner

TO:

Bill J. Crouch

Cabinet Secretary

Robert L. Price, CPPO, CPPB, NIGP-CPP

Administrative Services Manager II WV DHHR Office of Purchasing

FROM:

Lucinda Carroll

Procurement Specialist, BMS Procurement Services

DATE:

December 6, 2022

RE:

PF1069533, CDO BMS23*03 C/O 1

The West Virginia Bureau for Medical Services (BMS) respectfully requests approval of Change Order No. 1 to the above-referenced CDO with International Business Machines Corporation (IBM) under PF489735, CMA HHR21*02.

This request is for a no cost end date extension. The original service to date was 11/30/22. This change order extends the service to date to 6/30/23. This extension is necessary to align the CR dates to new implementation schedule executed in Change Order 3 of CMA HHR21*02.

This change order is being executed at this time due to the vendor request letter being submitted on 11/18/22 and the Agency signature obtained on 12/5/22.

Thank you for your time and consideration in this matter. If you have questions or need additional information, please feel free to contact me at 304-352-4235 or lucindad carroll@www.com.

Robert Price

THE PROPERTY OF THE PROPERTY O

November 18, 2022

Jimmy Dowden
Director, Procurement Services
Bureau for Medical Services
West Virginia Department of Health and Human Resources
350 Capitol Street, RM 251
Charleston, WV 25301-3707

Dear Mr. Dowden,

Date: November 18, 2022

IBM requests a no cost end date extension of Change Order (CR) 107 New DDI Scope (Phased Implementation Approach) (CDO BMS 2300000003) to June 30, 2023. This extension is necessary to align the CR dates to the new implementation schedule executed in Change Order 3 (CMA HHR2100000002 4).

Should you have any questions, please do not hesitate to contact me at (678) 457-8794 or david.losin@ibm.com.

International Business Machines Corp. By:	Department of Health and Human Resource		
By:	By: 15 - 40 - 10 - 10 -		
Printed Name: David Losin	Printed Name: Brandon Leuns		
Title: Project Executive	Title: Decine in CE		

Date: 14/5/22

Robert Price Agree