

Extended Description:

CHANGE ORDER NO. 1 - TO ESTABLISH THE CONTRACT EFFECTIVE START AND EFFECTIVE END DATES, AND TO ISSUE THE NOTICE TO PROCEED FOR THE CONTRACT ACCORDING TO ALL TERMS, CONDITIONS, PRICES AND SPECIFICATIONS CONTAINED IN THE ORIGINAL CONTRACT INCLUDING ALL AUTHORIZED CHANGE ORDERS.

CONTRACT TERM: 10/10/2022 THROUGH 04/08/2023.

NO OTHER CHANGES.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72152601	0.00000		0.000000	160884.00
Service From	Service To	Manufacturer	Model No		
2022-10-10	2023-04-08				

Commodity Line Description: Roof Replacement at USPFO Warehouse Buckhannon

Extended Description:

Contract Item#1- Labor, materials and all associated costs to remove and dispose of old roof, and to install a new EPDM roofing system or equal.

**WEST VIRGINIA ARMY NATIONAL GUARD
CONSTRUCTION & FACILITIES MANAGEMENT OFFICE
DIVISION OF ENGINEERING & FACILITIES
1707 Coonskin Drive
Charleston, West Virginia, 25311-1085**

6 OCT 2022

NOTICE TO PROCEED

**TO: Murray Sheet Metal CO Inc
3112 7th St
Parkersburg, WV 26104**

**FROM: West Virginia Army National Guard
CFMO – Division of Engineering & Facilities
1707 Coonskin Drive
Charleston, WV 25311**

**SUBJECT: Notice to Proceed for the West Virginia Army National Guard's USPFO
Warehouse Roof Replacement**


NOTICE TO PROCEED DATE: 10 OCT 2022

Murray Sheet Metal Company Inc is authorized to proceed with work as per the Contract Documents for Contract number ADJ23*012. Work should begin by **10 OCT 2022** and last for a term of 180 days, with work completed no later than **8 APR 2023**.

Please provide all submittals for this project immediately for approval.

If you have any questions please contact Mr. Robert Skaggs at 304-561-6550.

Respectfully,



**Robert Skaggs
Technical Analyst**