

Extended Description:

Change Order No 2

Change Order No. 2 is issued to extend the original contract to August 3, 2024 according to all terms, conditions and specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to complete the project only.

Effective Date of Change: 08/03/2023

No other changes.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	81100000	0.00000		0.000000	379899.00
Service From	Service To	Manufacturer		Model No	

Commodity Line Description: Professional engineering services

Extended Description:

TMDL development for impaired streams in the D4 Little Kanawha River Watershed



OK, Mark
Cook
5/03/2023

west virginia department of environmental protection

Division of Water and Waste Management
601 57th Street, SE
Charleston, WV 25304
Phone: 304-926-0495 / Fax: 304-926-0463

Harold Ward, Cabinet Secretary
dep.wv.gov

To: Jessica Chambers, BTO Procurement
From: Nick S. Murray, Watershed Assessment Branch
Date: April 6, 2023

Re: Change Order #1 Time Extension for Purchase Order No. DEP2200000001 –
TMDL dev for Select Streams in D4 Little Kanawha River Watershed

The WVDEP Division of Water and Waste Management, Watershed Assessment Branch, TMDL Group is requesting a (no additional cost) change order to extend the contract period of the above referenced purchase order by one (1) year making the new effective end date for the contract August 3, 2024.

The contractor may be asked to prepare responses to public comments and will be responsible for making necessary revisions to the TMDL deliverables to gain approval by the EPA. The extra year will give them time to fulfill all their contracted obligations. The total contract cost will not change.

If you have any questions, please feel free to contact me on ext. 43887 or at nick.s.murray@wv.gov.

 4-6-2023

Nick S. Murray
TMDL Program Manager

We agree to extend the contract for the period as stated above according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders.

Tetra Tech, Inc.		4/24/2023
Vendor Name/Signature		Date