

Department of Administration Purchasing Division 2019 Washington Street East Post Office Box 50130 Charleston, WV 25305-0130

State of West Virginia **Purchase Order**

Order Date: 10-08-2025

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT

CONTACT.

| Order Number: | CPO 0211 4001 GSD2500000004 8 | Change Order No: | 5 | Procurement Folder: | 1422793 |
|-----------------------|--|------------------|---|--|------------|
| Document Name: | WV State Capitol Exterior Lighting (Phase 3) | | | Reason for Modification: | |
| Document Description: | WV State Capitol Exterior Lighting (Phase 3) | | | Change Order No. 5 - To Incre Contract per the attached doc | |
| Procurement Type: | Central Purchase Order | | | | |
| Buyer Name: | Crystal G Hustead | | |] | |
| Telephone: | (304) 558-2402 | | | | |
| Email: | crystal.g.hustead@wv.gov | | | • | |
| Shipping Method: | Best Way | | | Effective Start Date: | 2024-09-16 |
| Free on Board: | FOB Dest, Freight Prepaid | | | Effective End Date: | 2026-03-02 |

| | VENDOR | | | DEPARTMENT CONTACT |
|--|----------------------------|---------------|---|---|
| Vendor Customer Code: SPECIALTY GROUPS INC PO BOX 96 | 000000204212 | | Requestor Name: Requestor Phone: Requestor Email: | David K Parsons 304-352-5486 david.k.parsons@wv.gov |
| BRIDGEPORT US Vendor Contact Phone: Discount Details: | 999-999-9999 Extens | 26330 ion: | | 2026 |
| Discount Allowed | Discount Percentage | Discount Days | - | FILE LOCATION |
| #1 No | 0.0000 | 0 | | |
| #2 Not Entered | | | _ | |
| #3 Not Entered | | | - | |
| #4 Not Entered | | | | |

| INVOI | CE TO | | SHIP TO |
|--|----------|---------------------------|----------|
| GENERAL SERVICES DIVISION DEPARTMENT OF ADMINISTRATION | | DEPARTMENT OF ADMINISTRA | TION |
| 112 CALIFORNIA AVENUE | | GENERAL SERVICES DIVISION | BLDG 1 |
| BLDG 4, 6TH FLOOR | | 1900 KANAWHA BLVD E | |
| CHARLESTON | WV 25305 | CHARLESTON | WV 25305 |
| us | | us | |

CR 10-8-25

Total Order Amount: \$7,384,439.00

Purchasing Division's File Copy

PURCHASING DIVISION AUTHORIZATION

ROVALAS TO FORM

ENCUMBRANCE CERTIFICATION

DATE:

ELECTRONIC SIGNATURE ON FILE

NIC SIGNATURE ON FIL

Date Printed: Oct 8, 2025

Order Number: CPO 0211 4001 GSD2500000004 8

Page: 1

FORM ID: WV-PRC-CPO-002 2020/05

Extended Description:

Change Order

Change Order No. 5 is issued to extend and increase the current contract to March 2, 2026 (45 Days), according to all terms, conditions, prices, and specifications contained in the original contract including all authorized change orders. The extension of this contract is provided to provide the vendor time for the additional work per the attached documentation.

Effective Date of Increase: 9/18/2025

Extend Contract from 01/17/2026 to 03/02/2026

Original Contract Price:

\$7,187,379.00

Change Order 1 - NTP

Change Order 2 - Admin change

Change Order 3 (Increase): Change Order 4 (Increase): Change Order 5 (Increase): \$30,000.00 \$56,760.00 \$110,300.00

New Contract Total:

\$7,384,439.00

No other changes.

| Line | Commodity Code | Quantity | Unit | Unit Price | Total Price |
|--------------|----------------|--------------|------|------------|-------------|
| 1 | 72151501 | 0.00000 | | 0.000000 | 7187379.00 |
| Service From | Service To | Manufacturer | | Model No | |
| 2024-09-16 | 2026-03-02 | | | | |

Commodity Line Description:

Lighting installation services

Extended Description:

Lighting installation services

| Line | Commodity Code | Quantity | Unit | Unit Price | Total Price |
|--------------|----------------|--------------|------|------------|-------------|
| 2 | 72151501 | 0.00000 | | 0.000000 | 30000.00 |
| Service From | Service To | Manufacturer | | Model No | |
| 2024-09-16 | 2026-03-02 | | | | |

Change Order 3

Extended Description:

Lighting installation services

Commodity Line Description:

| Line | Commodity Code | Quantity | Unit | Unit Price | Total Price |
|--------------|----------------|--------------|------|------------|-------------|
| 3 | 72151501 | 0.00000 | | 0.000000 | 56760.00 |
| Service From | Service To | Manufacturer | | Model No | |
| 2024-09-16 | 2026-03-02 | | | | |

Commodity Line Description:

Change Order 4

Extended Description:

Lighting installation services

| Line | Commodity Code | Quantity | Unit | Unit Price | Total Price |
|--------------|----------------|--------------|------|------------|-------------|
| 4 | 72151501 | 0.00000 | | 0.000000 | 110300.00 |
| Service From | Service To | Manufacturer | | Model No | |
| 2024-09-16 | 2026-03-02 | | | | |

Page: 2

Commodity Line Description:

Change Order 5

Extended Description:

Lighting installation services



IA Document G701 - 2017

Change Order

P.O. #GSD2500000004 1

Charleston, WV 25305

PROJECT: (Name and address)
West Virginia Capitol Exterior Lighting
Upgrades - Phase 3
Capitol Campus, Charleston WV

OWNER: (Name and oddress)
WV General Services Division
Capitol Complex
Building 4
112 California Avenue

CONTRACT INFORMATION: Contract For: General Construction

Date: WV PO Date 08-21-2024

ARCHITECT: (Name and address)
Silling Associates, Inc.
405 Capitol Street, Upper Atrium
Charleston, WV 25301

CHANGE ORDER INFORMATION: Change Order Number: 005

Date: 09-15-2025

CONTRACTOR: (Name and address)
Specialty Group, Inc.
P.O. Box 96
Bridgeport, WV 26330

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Provide all labor material and equipment to complete the work detailed in the attached descriptions \$110.300.00

Provide all labor material and equipment to complete the work detailed in the attached descriptions \$110,300.00 Increase contract time by 45 days.

See attached detailed request.

| The original Contract Sum was | \$ 7.187,379.00 |
|--|-----------------|
| The net change by previously authorized Change Orders | \$ 86,760.00 |
| The Contract Sum prior to this Change Order was | \$ 7,274,139.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 110,300.00 |
| The new Contract Sum including this Change Order will be | \$ 7,384,439.00 |

The Contract Time will be increased by fourty-five (45) days.

The new date of Substantial Completion will be January 31, 2026 and Final completion will be March 2, 2026

NOTE:

This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

BY: Glenn Savage, Construction Administrator

ARCHITECT (Signature)

(Printed name, title, and license number if required)

T 1/2 2005

CONTRACTOR (Signature)

BY: Specialty Group, Inc.
(Printed name and title)

9/18/2025

Date

BY: WV General Services Division

(Printed name and title)

Date



Specialty Groups, Inc. Electrical Division



FROM: Adam Martin x309

DATE: July 31, 2025

RE: West Virginia State Capitol Exterior Lighting Phase 3

Added Work Change Order Request 6

Specialty Groups, Inc., will supply all material, labor, and equipment to provide the following added work.

- 1. Existing lighting feeding light poles RC on the South Portico has damaged bare wire and was disconnected previous to this project for safety concerns. Existing conduit and route is now inaccessible. We propose to run new conduit and feed back to the service panel routing through the ceiling plenum and mechanical room. See proposed wiring route E1.0 and 1.1
- 2. Existing wiring for fixtures RB at the top of South and North Portico have damaged wires. See attached pictures. We plan to intercept the conduit and pull new wire between the fixtures.
- 3. An unused vault has has been located on the front lawn that would interfere with the lighting vault placement. See attached detail sheet for removal and wall patching plan.
- 4. All SC-1 poles had previously been retrofitted with a pole top tenon adapter except for 14 poles. We will supply and install new adapters to match the rest of the campus lights.

We are requesting a contract extension of 45 days to allow for added labor time.

Our price for this work is as follows:

| Line No. | Item ID & Description | Qty | Unit | Unit Price | Bid Amount |
|-------------|-----------------------------------|-----|------|--------------|--------------|
| 120 | RC Post Light Rewiring | 1 | LS | \$ 30,000.00 | \$ 30,000.00 |
| 125 | RB Light Wiring Replacement | 8 | EA | \$ 3,700.00 | \$ 29,600.00 |
| 130 | Vault Removal and Wall Sealing | 1 | LS | \$ 25,500.00 | \$ 25,500.00 |
| 135 | Existing Light Pole Tenon Adapter | 14 | EA | \$ 1,800.00 | \$ 25,200.00 |
| | | | | Total: | \$110,300.00 |









Specialty Groups, Inc. Electrical Division



Specialty Groups, Inc. quote and the American Subcontractors Association "Addendum to Subcontract" shall be incorporated into the contract documents and their terms and conditions shall take precedence should an award be made.

Thank you for considering our quote for this work. Should you need our scope of work changed please allow us the consideration to re-price the work. If you have any questions or need additional information, please feel free to call me anytime.

Sincerely,


Adam Martin

Estimator / Sr. Project Manager

Allun Water







SILLING





LIGHTING CONSULTANT Randy Burkett Lighting Deelgn, Inc. 609 E. Lockwood Avenus, Salte 201 St. Louis, MO 63119 Phone: (314) 961-6650

BLECTHICAL ENGINEER

Schesser Buckley Meyfield, LLC 1540 Corporate Woods Perioway Uniontown, OH 44885 Phone: (330) \$26-2700

WEST VIRGINIA STATE CAPITOL EXTERIOR LIGHTING

STATE OF WEST VIRGINIA

CHARLESTON, WV

04.15.2024

NEW WORK -BASEMENT PLAN -ELECTRICAL

E1.0

SILLING





UGHTING CONSULTANT

Randy Burkett Lighting Design, Inc. 609 E, Lockwood Avenue, Suite 201 St. Louis, MO 63119 Phone: (314) 981-6650

ELECTRICAL ENGINEER

Scheeer Buckley Mayfeld, LLC 1540 Corporate Woods Parlway Uniontown, OH 44685 Phone: (330) 526-2700

WEST VIRGINIA STATE CAPITOL EXTERIOR LIGHTING

STATE OF WEST VIRGINIA


CHARLESTON, WV


04.15,2024


LIGHTING - GROUND FLOOR PLAN -ELECTRICAL


E1.1














INCREASE PENALTY RIDER

BOND AMOUNT \$7,274,139.00 BOND NO. 9420296

To be attached and form a part of Bond No. <u>9420296</u> dated the <u>5th Day of August, 2024</u>, executed by <u>Fidelity and Deposit Company of Maryland</u> as surety, on behalf of <u>Specialty Groups, Inc.</u> as current principal of record, and in favor of <u>State of West Virginia Department of Administration Purchasing Division</u>, as Obligee for <u>WV State Capitol Exterior Lighting Upgrades (Phase 3) PO# GSD2500000004 1 - According to Plans and Specifications Increase of \$56,760.00, and in the amount of <u>Seven Million Two Hundred Seventeen Thousand Three Hundred Seventy Nine Dollars and 00/100 (\$7,217,379.00).</u></u>

In consideration of the agreed premium charged for this bond, it is understood and agreed that <u>Fidelity and Deposit Company of Maryland</u> hereby consents that effective from the <u>31st day of July, 2025</u>, said bond shall be amended as follows:

THE BOND PENALTY SHALL BE INCREASED:

FROM: Seven Million Two Hundred Seventy Four Thousand One Hundred Thirty Nine Dollars and 00/100 (\$7,274,139.00)

TO: Seven Million Three Hundred Eighty Four Thousand Four Hundred Thirty Nine Dollars and 00/100 (\$7,384,439.00)

The INCREASE of said bond penalty shall be effective as of the <u>31st Day of July, 2025</u>, and does hereby agree that the continuity of protection under said bond subject to changes in penalty shall not be impaired hereby, provided that the aggregate liability of the above mentioned bond shall not exceed the amount of liability assumed by it at the time the act and/or acts of default were committed and in no event shall such liability be cumulative.

Signed, sealed and dated this 31st Day of July, 2025.

Specialty Groups, Inc.

PRINCIPAL

BY

Fidelity and Deposit Company of Maryland

SURETY

" Maring and a service .

BY

Patricia A. Moye, WV Resident Agent, ATTORNEY-IN-FACT

29

ACKNOWLEDGMENTS

Acknowledgment by Principal if individual or Partnership

| 1. STATE OF | | |
|--|--------------------------------------|----------------------------------|
| 2. County of | | |
| 3. 1, | | , a Notary Public in and for the |
| county and state aforesaid, do hereby certify that | | · |
| whose name is signed to the foregoing writing, has this day a | acknowledged the same before me | in my said county. |
| 5. Given under my hand this | day of | 20 |
| 6. Notary Seal | 7: | |
| | | (Notary Public) |
| 8. My commission expires on the | day of | 20 |
| | | |
| Acknowledgment by Principal if Corporation | | |
| 9. STATE OF West Virginia | | |
| 10. County of Kanawha Harrison | | to-wit: |
| 11. 1. Haley Stealey | | , a Notary Public in and for the |
| 12. county and state aforesaid, do hereby certify that | mes E. Herror | 1 |
| | | signed the foregoing writing for |
| 14 a corporation, has this day, in my said county, before me, a | | |
| 15. Given under my hand this 31st | day of July | 20 25 |
| 16. Notary See OFFICIAL SEAL NOTARY PUBLIC N | 17: dally | Stealing |
| STATE OF WEST VINCEY HALEY STEALEY 2344 Jack Run Rd. | | (Notary Public) |
| 18. My Difference Spring March 08, 2027 | 17: Malus day of March | 20 27 |
| Acknowledgment by Surety | | |
| 40 OTATE OF Most Virginia | | |
| 16 | | |
| 21. I, Gregory T. Gordon | | to-wit: |
| 22. county and state aforesaid, do hereby certify that Patricia | | , a Notary Public in and for the |
| Attorney-in-fact and MM/ Resident Agent | Trustinoy o | |
| 23. Who as, Attorney-In-ract and VVV Resident Agent 24. Ohio Farmers Insurance Company | | signed the foregoing writing for |
| has this day, in my said county, before me, acknowledged the | he said writing to be the act and de | eed of the said corporation. |
| 25. Given under my band this 31st | day of July | 20 25 |
| 26. Notare S Notary Public, State of West Virginia | 27. Engrasus | T. Books |
| Gregory T Gordon McGriff Insurance Senfont | 21. Chycup | (Notary Public) |
| 28. My common street Suite 650 | day of March | 20 27 |
| my Commission Express March 24, 2027 3 | | 20 |
| Sufficiency in Form and Manner of Execution Approved | 10 | AH Pay Cord |
| 14th Intohna 25 | | Atto hey Glob al |
| This day of 20). | By: | Deputy Attorney General |
| - | | LASTARY AND HIEV TOWNS AND THE |

ZURICH AMERICAN INSURANCE COMPANY COLONIAL AMERICAN CASUALTY AND SURETY COMPANY FIDELITY AND DEPOSIT COMPANY OF MARYLAND POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Illinois, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Illinois (herein collectively called the "Companies"), by Christopher Nolan, Vice President, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said Companies, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby nominate, constitute, and appoint Gregory T. GORDON, Jeremy B. STANLEY, Patricia A. MOYE, Terri L. DODRILL, Syvannah L. PATTERSON of Charleston, West Virginia, its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf as surety, and as its act and deed: any and all bonds and undertakings, and the execution of such bonds or undertakings in pursuance of these presents, shall be as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York, the regularly elected officers of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons.

The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section 8, of the By-Laws of said Companies, and is now in force.

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 05th day of September, A.D. 2025.

ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND

By: Christopher Nolan Vice President

Jaure & Brown

By: Dawn E. Brown Secretary

State of Maryland County of Baltimore 1990 Co. 199

On this 05th day of September, A.D. 2025, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, Christopher Nolan, Vice President and Dawn E. Brown, Secretary of the Companies, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, deposeth and saith, that he/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporations.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.

Genevieve M. Maison Notary Public

Michigae M. War ra

My Commission Expire January 27, 2029

EXTRACT FROM BY-LAWS OF THE COMPANIES

"Article V, Section 8, Attorneys-in-Fact. The Chief Executive Officer, the President, or any Executive Vice President or Vice President may, by written instrument under the attested corporate seal, appoint attorneys-in-fact with authority to execute bonds, policies, recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such attorney-in-fact to affix the corporate seal thereto; and may with or without cause modify of revoke any such appointment or authority at any time."

CERTIFICATE

I, the undersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of the By-Laws of the Companies is still in force.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998.

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary and the Seal of the Company may be affixed by facsimile on any Power of Attorney...Any such Power or any certificate thereof bearing such facsimile signature and seal shall be valid and binding on the Company."

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seals of the said Companies, this 31st day of July, 2025.

Mary Jean Pethick Vice President

& Pethick

TO REPORT A CLAIM WITH REGARD TO A SURETY BOND, PLEASE SUBMIT A COMPLETE DESCRIPTION OF THE CLAIM INCLUDING THE PRINCIPAL ON THE BOND, THE BOND NUMBER, AND YOUR CONTACT INFORMATION TO:

Zurich Surety Claims 1299 Zurich Way Schaumburg, IL 60196-1056 reportsfelalms@zurichna.com 800-626-4577





STATE OF WEST VIRGINIA **DEPARTMENT OF ADMINISTRATION**

GENERAL SERVICES DIVISION State Capitol Charleston, West Virginia 25305

Eric L. Householder Cabinet Secretary

Bob Kilpatrick Acting Director

Cody Taylor

<u>MEMORANDUM</u>

To:

Tara Lyle, Buyer Supervisor, State Purchasing Division

From: Cody Taylor, Procurement Specialist, General Services Division

Date: September 18, 2025

Ref: Change Order # 5 - CPO GSD2500000004 - WV Capitol Exterior Lighting (Phase 3)

Tara:

Please accept this memorandum as our explanation and justification for our request for a Change Order #5 to our contract (CPO GSD2500000004) with Specialty Group, Inc. for West Viginia Capitol Exterior Lighting (Phase 3). The following will be addressed in this change order:

- 1. Existing lighting feeding poles RC on the South Portico has damaged and bare wire and has previously been disconnected due to safety concerns. Existing conduit and route is now inaccessible. New routing and wiring were required to complete the lighting for these poles, as existing was unusable. (\$30,000.00)
- 2. Existing wiring for fixture RB at the top of the South and North Portico has damaged wires. New wiring and conduit were required to complete the lighting for these fixtures. (\$29,600.00)
- 3. An unused/abandoned vault has been discovered on the front lawn that would interfere with the lighting vault placement. This vault is to be removed and wall to be patched accordingly for new lighting vault. (\$25,500.00)
- 4. All SC-1 Poles had previously been retrofitted with a pole top tenon adapter expect for 14 poles. To complete the SC-1 Pole lighting, 14 additional poles need retrofitted with new adapters to match the rest of the campus lighting. (\$25,200.00).

The additional equipment and work will have a cost of \$110,300.00 and require an extension of 45 days.

Original Contract Price:

\$7,187,379.00

Change Order 3 (Increase): \$ 30,000.00

Change Order 4 (Increase): \$ 56,760.00

Change Order 5 (Increase): \$110,300.00

New Contract Total:

\$7,384,439.00

Current Final Completion Date: January 16th, 2026

New Final Completion Date: March 2nd, 2026

If you have any questions, or need additional information, please contact me via email at Cody.G.Taylor@wv.gov or by phone at (304) 352-5531.



ERIC L. HOUSEHOLDER CABINET SECRETARY

STATE OF WEST VIRGINIA DEPARTMENT OF ADMINISTRATION

SAMANTHA WILLIS
FURCHASING DIRECTOR

PURCHASING DIVISION

To: All State Agencies Under Purchasing Division From: Samantha Willis, Director & General Counsel

WV Purchasing

Date: January 23, 2025

Re: \$100,000 Spending Requests

MEMORANDUM

Pursuant to Executive Order 4-25, signed into effect by Governor Morrisey on January 14th, 2025, all expenditures over \$100,000 must be reviewed by the Governor's Office in advance. Any solicitations, purchase orders, or other contracts currently in the possession of the Purchasing Division, which are estimated to cost over \$100,000 are being placed on hold for review. Our Division is providing documentation of those to the Governor's Office for review.

Any new requisitions valued over \$100,000 that are received by the Purchasing Division, must have a copy of this memorandum and accompanying signatures to process as usual. If there is no evidence of Governor's Office review or approval, your requisition will be returned to seek that approval.

Thank you all for your hard work, and please feel free to reach out with any questions on our end; if you have questions about the procedure for seeking the necessary approvals internally, I would recommend reaching out to your Cabinet Secretaries and/or your Department's Governor's Office liaison.

CPO 0211 GSD2500000004, WV Capitol Exterior Lighting (Phase 3) CO#5

The Accompanying Request has been reviewed and approved by the following:

Agency Head

Cabinet Secretary/Department Head

Governor's Office Representative

9/19/25 Date 9/22/25

Date

Bate-

2019 WASHINGTON STREET, EAST . BUILDING 15 . CHARLESTON, WEST VIRGINIA 25305-0130 . (404) 558-2396 . FAX: (104) 558-2978

WVPurchasing.gov

Total Cost:

Change Order 5 = \$110,300.00 (New) Contract total = \$7,384,439.00

Award/Requisition Document Number:

CPO 0211 GSD250000004 Change Order 5

Description of Action/Purpose of Procurement

Requesting approval to submit Change Order #5 for the WV Capitol Exterior Lighting (Phase 3), an increase of \$110,300.00 to the current contract value of \$7,274,139.00, resulting in a new contract total of \$7,384,439.00 The following scope changes are needed:

- 1. Existing lighting feeding poles RC on the South Portico has damaged and bare wire and has previously been disconnected due to safety concerns. Existing conduit and route is now inaccessible. New routing and wiring were required to complete the lighting for these poles, as existing was unusable. (\$30,000.00)
- 2. Existing wiring for fixture RB at the top of the South and North Portico has damaged wires. New wiring and conduit were required to complete the lighting for these fixtures. (\$29,600.00)
- 3. An unused/abandoned vault has been discovered on the front lawn that would interfere with the lighting vault placement. This vault is to be removed and wall to be patched accordingly for new lighting vault. (\$25,500.00)
- 4. All SC-1 Poles had previously been retrofitted with a pole top tenon adapter except for 14 poles. To complete the SC-1 Pole lighting, 14 additional poles need retrofitted with new adapters to match the rest of the campus lighting. (\$25,200.00)

The additional equipment and work will have a cost of \$110,300.00 and require an extension of 45 days, resulting in a new Final Completion date of 3/2/26

Original Contract Price: \$7,187,379.00 Change Order 3 (Increase): \$30,000.00 Change Order 4 (Increase): \$56,760.00 Change Order 5 (increase): \$110,300.00 New Contract Total: \$7,384,439.00

Project: WV Capitol Lighting (Phase 3)

Funding: Appropriated Special Revenue

DESCRIPTIONS (Continued from Page 1)

Blanket Additional Insured, Waiver of Subrogation and Primary and Non-contributory applies to the General Liability, Automobile Liability and Umbrella Liability sections of the policies as required by written contract or agreement.

Blanket Additional Insured and Waiver of Subrogation applies to the Pollution Liability section of the policy as required by written contract or agreement.

Blanket Waiver of Subrogation applies to the Workers Compensation section of the policy as required by written contract or agreement.

RE: Project: PO #GSD2500000004 1, West Virginia Capitol Exterior Lighting Upgrades - Phase 3 Capitol Campus.

CONTRACTOR LICENSE

AUTHORIZED BY THE
West Virginia Contractor
Licensing Board



NUMBER: WV005768

CLASSIFICATION:

ELECTRICAL
GENERAL BUILDING
GENERAL ENGINEERING
HVAC
MULTIFAMILY
PIPING
PLUMBING
RESIDENTIAL
SPECIALTY

SPECIALTY GROUPS INC DBA SPECIALTY SUPPLY & EQUIPMENT PO BOX 96 BRIDGEPORT, WV 26330-0096

DATE ISSUED

EXPIRATION DATE

SEPTEMBER 20, 2025

SEPTEMBER 20, 2026

Authorized Signature

Chair, West Virginia Contractor Licensing Board



A copy of this license must be readily available for inspection by the Board on every job site where contracting work is being performed. This license number must appear in all advertisements, on all bid submissions, and on all fully executed and binding contracts. This license is non-transferable. This license is being issued under the provisions of West Virginia Code, Chapter 30, Article 42.

You are viewing this page over a secure connection. Click here for more information.

West Virginia Secretary of State — Online Data Services

Business and Licensing

Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the accuracy of information. However, we make no representation or warranty as to the correctness or completeness of the information. If information is missing from this page, it is not in the The West Virginia Secretary of State's database.

SPECIALTY GROUPS, INC.

| Organization I | nformatio | n | | | | | | | |
|-----------------|-------------------|---------------------|----------------|----------|--------|-------------|---------------------|-----------------------|--|
| Org Type | Effective Date | Established Date | Filing Date | Charter | Class | Sec Type | Termination Date | Termination Reason | |
| C Corporation | 5/7/1981 | | 5/7/1981 | Domestic | Profit | | | | |

| Business Purpose | 2389 - Construction - Special Trade Contractors - Other Specialty Trade Contractors (site prep, other specialty) | Capital Stoc | k 10000.0000 |
|-----------------------|---|-------------------|---------------------------------------|
| Charter County | Harrison | Control Number | 0 |
| Charter State | WV | Excess Acre | e s 0 |
| At Will Term | | Member Managed | |
| At Will Term Years | | Par Valua | X Close |
| Authorized Shares | 10000 | Entr you f | n SOLO! I can help ile your Annual |
| | | Repo | rt. |

| Addresses | | |
|------------------------------|--|---|
| Туре | Address | 5 |
| Local Office Address | 10771 BUCKHANNON PIKE LOST CREEK, WV, 26385 | |
| Mailing Address | PO BOX 96 BRIDGEPORT, WV, 26330 USA | |
| Notice of Process Address | JAMES E. HERRON P. O. BOX 96 BRIDGEPORT, WV, 26330 | |
| Principal Office Address | 10771 BUCKHANNON PIKE LOST CREEK, WV, 26385 USA | |
| Туре | Address | |

| Officers | | |
|--------------|--|--|
| Туре | Name/Address | |
| Director | JAMES E. HERRON P.O. BOX 96 BRIDGEPORT, WV, 26330 | |
| Incorporator | JAMES E. HERRON PO BOX 96 BRIDGEPORT, WV, 26330 USA | |
| President | JAMES E. HERRON P. O. BOX 96 BRIDGEPORT, WV, 26330 | |
| Туре | Name/Address | |

| DBA | | | | |
|--------------------------------|-------------|------------------|-------------|------|
| DBA Name | Description | Effective Date | Termination | Date |
| ADVANCED COATINGS | TRADENAME | 4/21/1993 | | |
| SPCIALTY PAINTING SYSTEMS | TRADENAME | | | 7 |
| SPECIALTY SUPPLY AND EQUIPMENT | TRADENAME | Hi, I'm SOLO! I | can help | |
| DBA Name | Description | you file your An | nual | ate |
| | | Report. | | |

| Date | Amendment |
|-----------|--|
| 4/19/1993 | CHANGE OF NAME FROM CLARKSBURG JIMBO & ASSOCIATES. TO SPECIALTY GROUPS, INC. |

| Annual Reports | |
|----------------|--------------------------|
| Filed For | |
| 2025 | |
| 2024 | |
| 2023 | |
| 2022 | |
| 2021 | |
| 2020 | |
| 2019 | |
| 2018 | |
| 2017x | |
| 2017 | |
| 2016 | |
| 2015 | |
| 2014 | |
| 2013 | |
| 2012 | |
| 2011 | |
| 2010 | |
| 2009 | |
| 2008 | |
| 2007 | |
| 2006 | |
| 2005 | |
| 2004 | |
| 2003 | |
| 2002 | |
| 2001 | Hi, I'm SOLO! I can help |
| 2000 | you file your Annual |
| 1999 | Report. |
| 1998 | |
| Date filed | |

For more information, please contact the Secretary of State's Office at 304-558-8000.

Thursday, September 18, 2025 — 10:38 AM

© 2025 State of West Virginia

Hi, I'm SOLO! I can help you file your Annual Report.



Revolutionary FAR Overhaul Impacts to SAM.gov Show Details Aug 15, 2025



See All Alerts

Records Retention Policy Impacts Old SAM Registration Data Show Details May 21, 2025





 \leftarrow

Home Data Bank **Data Services** Search Help

Search

| earch | All | l Words · | e.g. 1606N020Q02 | j |
|--|----------------|--------------|------------------|---------|
| Filter By | | | | _ |
| Keyword Search | | | | |
| For more information on how to use our keyword search, visit o | our help guide | | | |
| Simple Search | | | Search Editor | |
| Any Words (i) All Words Exact Phrase | | | | |
| e.g. 123456789, Smith Corp | | | | |
| "Specialty Groups, Inc." | × | | | |
| Classification | | | | ~ |
| Excluded Individual | | | | ~ |
| Excluded Entity | | | | ~ |
| Federal Organizations | | | | ~ |
| Exclusion Type | | | | ~ |
| Exclusion Program | | | | ~ |
| Location | | | | ~ |
| Dates | | | | ~ |
| | | | | Reset 💍 |

Exclusions

No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

Go Back



Feedback

Our Partners

| Our Website |
|-------------|
|-------------|

About This Site Acquisition.gov

Our Community USASpending.gov

Release Notes Grants.gov

System Alerts More Partners

Policies Customer Service

Terms of Use Help

Privacy Policy Check Entity Status

Restricted Data Use Federal Service Desk

Freedom of Information Act External Resources

Accessibility Contact



⚠ WARNING

This is a U.S. General Services Administration Federal Government computer system that is "FOR OFFICIAL USE ONLY." This system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CIO 2103.2 CUI Policy.

SAM.gov

An official website of the U.S. General Services Administration

COMPLIANCE VERIFICATION CHECKLIST FOR REQUISITION SUBMISSION

| Purchasing Division Use: | Agency: |
|------------------------------------|--|
| Buyer: Oustal Huskad Date: 10/8/85 | West Virginia General Services Division |
| Solicitation No. CPO CISD 25*0H | Procurement Officer Submitting Requisition: Cody Taylor |
| | Requisition No. |
| | CPO GSD250000004 |
| | PF No.: |
| | 1422793 |

This checklist **MUST** be completed by a state agency's designated procurement officer and submitted with the Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency procurement officer has obtained and included required documentation necessary for the Purchasing Division to process the requisition without future processing disruptions. At the agency's preference, the agency **MUST** either submit the checklist by attaching it to the requisition's Header **OR** by placing it in the requisition's Procurement Folder.

FOR ALL SOLICITATION TYPES:

| | Compliance Check Type | Required | Provided, if Required | Not Required | Purch. Div. Confirmation |
|---|---|-----------|-----------------------|--------------|-----------------------------|
| 1 | Specifications and Pricing Page included | | | | |
| 2 | Use of correct specification template | | | | |
| 3 | Use of correct requisition type [CRQS → CCT or CPO] or [CRQM → CMA] | | | | |
| 4 | Use of most current terms and conditions (www.state.wv.us/admin/purchase/TCP.pdf) | \square | | | |
| 5 | Maximum budgeted amount in wvOASIS | | | | |
| 6 | Suggested vendors in wvOASIS | | | | |
| 7 | Capitol Building Commission pre-approval | | | | |
| 8 | Financing (Governor's Office) pre-approval | | | | |
| 9 | Fleet Management Division pre-approval | | | | |

Form No. WV-36 Rev. 10/26/2022

| | Compliance Check Type | Required | Provided, if Required | Not Required | Purch. Div. Confirmation | |
|---|--|--------------|-----------------------|--------------|-----------------------------|--|
| 10 | Insurance requirements | | | | | |
| | Commercial General Liability | | | | | |
| | Automobile Liability | | | | | |
| | Workers' Compensation/Employer's Liability | | | | | |
| | Cyber Liability | | | | | |
| | Builder's Risk/Installation Floater | | | | | |
| | Professional Liability | | | | | |
| | Other (specify) | | | | | |
| 11 | Office of Technology CIO pre-approval | | | | | |
| 12 | Treasurer's Office (banking) pre-approval | | | | | |
| FOR | CHANGE ORDERS/RENEWALS | 3: | | | | |
| 1 | Two-party agreement | | V | | 1 | |
| 2 | Standard change order language | | V | | | |
| 3 | Office of Technology CIO approval | | | V | | |
| 4 | Justification for price increases/backdating/other | V | V | | | |
| 5 | Bond Rider (Construction) | V | V | | V | |
| 6 | Secretary of State Verification | \square | V | | | |
| 7 | State debarment verification | \square | | | | |
| 8 | Federal debarment verification | \checkmark | • | | U | |
| *The items pre-checked are required before a Purchase Requisition may be submitted to the Purchasing Division. Failure to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the agency procurement officer to determine if pre-approvals, insurance, or other documentation is needed for the purchase. The referenced information below may be used to make this determination. For Purchasing Division Use Only: I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community. | | | | | | |
| My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate. Signature: | | | | | | |

Form No. WV-36 Rev. 10/26/2022