EXHIBIT A - PRICING PAGE

WV DNR Parks Section

Coopers Rock State Park Bathhouse Facilities Renovations

Name of Vendor:	Start to Finish Construction, LLC
Address of Vendor:	6982 Charleston Road, Walton WV 25286
Phone Number of Vendor:	304-982-2342
WV Contractors License No.	WV-059210

We, the undersigned, having examined the site and being familiar with the local conditions affecting the cost of the work and also being familiar with the general conditions to bidders, drawings, and specifications, hereby proposes to furnish all materials, equipment, and labor to complete all work in a workmanlike manner, as described in the Bidding documents.

"A" Base Bid

The Base Bid shall consist of all the work described in the Bidding Documents including the Plans, Project Manual, and any addendums not identified as an additive alternate.

Total Base Bid:

Lump sum for all labor, materials, and equipment necessary for a complete project.

Written in numbers.

Total Base Bid: "A"

Lump sum for all labor, materials, and equipment necessary for a complete project.

Written in words.

\$1,619,000

One-Million Six-hundred and nineteen thousand dollars



ADDENDUM ACKNOWLEDGEMENT FORM SOLICITATION NO.:

Instructions: Please acknowledge receipt of all addenda issued with this solicitation by completing this addendum acknowledgment form. Check the box next to each addendum received and sign below. Failure to acknowledge addenda may result in bid disqualification.

Acknowledgment: I hereby acknowledge receipt of the following addenda and have made the necessary revisions to my proposal, plans and/or specification, etc.

Addendum Numbers Received:	
(Check the box next to each addendum received)	ved)
Addendum No. 1 Addendum No. 2 Addendum No. 3 Addendum No. 4 Addendum No. 5	Addendum No. 6 Addendum No. 7 Addendum No. 8 Addendum No. 9 Addendum No. 10
I further understand that any verbal represent discussion held between Vendor's representa	ot of addenda may be cause for rejection of this bid. ation made or assumed to be made during any oral tives and any state personnel is not binding. Only o the specifications by an official addendum is
Start to Finish Construction	on, LLC
Stanly Kinder	
Authorized Signature	
4/23/24	
Date	

NOTE: This addendum acknowledgement should be submitted with the bid to expedite document processing.

					Agency_	Division of Natural Resource	es
						#	
		BI	D BOND				
KNOV	ALL MEN BY THESE PR	ESENTS, That we, the	undersigned,	Start to Finish	Constructio	n, LLC	
of	Walton	WV	, as f	rincipal, and <u>FC</u>	Cl Insuranc	e Company	
of	Sarasota, _	FL	a corporat	ion organized an	d existing und	ler the laws of the Sta	te of
FL	with its principal office	in the City ofS	arasota	as Surety, ar	e held and fi	mly bound unto the t	State
of West Virginia	, as Obligee, in the penal	sum of Five Percent	of Amount Bio	d(\$_	5%	for the payment of w	vhich,
well and truly to	be made, we jointly and s	everally bind ourselves	s, our heirs, adı	ministrators, exec	cutors, succes	sors and assigns.	
The C	ondition of the above ob	lination is such that w	hereas the Pri	ncinal has subm	itted to the 1	Purchasino Section o	f the
	Administration a certain bid						
•	use and Toilet Building,	· · ·					•
Dana Dannoc	acc and ronce senang,	Occipato Host Otal	0.000				
NOM.	THEREFORE,						
the agreement full force and e	If said bid shall be reject if said bid shall be accordant shall furnish any other created by the acceptance ffect. It is expressly under the penal amount of this other said the penal amount of this other said the said	cepted and the Princip er bonds and insurance of said bid, then this c rstood and agreed that	e required by the bligation shall the liability of	ne bid or proposa be nuil and void.	l, and shall in otherwise this	all other respects per sobligation shall remain	rform ain in
	•						
way impaired o	urety, for the value receive or affected by any extensi- any such extension.	ed, hereby stipulates ar on of the time within v	nd agrees that which the Oblig	the obligations of see may accept of	f said Surety s such bid, and	and its bond shall be it said Surety does he	in no reby
WITNE	ESS, the following signature	res and seals of Princip	al and Surety,	executed and se	aled by a pro	per officer of Principal	l and
Surety, or by Pr	incipal individually if Princi	ipal is an individual, thi	s 16th day	ofApril		2024	
Principal Seal				Start to Finis			_
				11 11	(Name of	Principal)	
				By Xonnin	Kny		
				(Must	oe President, Duly Authori	Vice President, or zed Agent)	
				Project	Mane	- '	
				0	(Tite		

iMPORTANT – Surety executing bonds must be licensed in West Virginia to transact surety insurance, must affix its seal, and must attach a power of attorney with its seal affixed.

Surety Seal

FCCI Insurance Company

(Name of Surety)



GENERAL POWER OF ATTORNEY

Know all men by these presents: That the FCCI Insurance Company, a Corporation organized and existing under the laws of the State of Florida (the "Corporation") does make, constitute and appoint:

Wendy A. Bright

	Each, its	true and	lawful .	Attorney-In-Fac	t, to make,	execute,	seal a	nd delive	r, for a	and on its	behalf as	surety	, and
as its a	ct and dee	d in all b	onds a	nd undertakings	provided	that no bo	and or i	undertaki	ng or	contract of	f suretysh	ip exec	cuted
under t	his authori	ty shall e	xceed t	the sum of (not	to exceed	\$20,000,0	(00.00	:	\$20,0	00,000.00)		

Surety Bond No.:

Bid Bond

Principal: Start to Finish Construction, LLC

Obligee: State of West Virginia

This Power of Attorney is made and executed by authority of a Resolution adopted by the Board of Directors. That resolution also authorized any further action by the officers of the Company necessary to effect such transaction.

The signatures below and the seal of the Corporation may be affixed by facsimile, and any such facsimile

signatures or facsimile seal shall be bindir bond, undertaking or contract of surety to w		n so affixed and in the future with regard to a	ıny
in witness whereof, the FCCI Insura officers and its corporate Seal to be hereun		se presents to be signed by its duly authorized y of, 2020	
Attest: Mustru D. Welch, President FCCI Insurance Company	SEAL 1991	Christopher Shoucair, EVP, CFO, Treasurer, Secretary FCCI Insurance Company	_
State of Florida County of Sarasota	None CORIO	, oo, maaana campan,	
Before me this day personally app the foregoing document for the purposes ex		no is personally known to me and who execu	ted
My commission expires: 2/27/2027	PEGGY 8NOW Commission # HH 325535 Expires February 27, 2027	Notary Public	_
State of Florida County of Sarasota			
Before me this day personally appet the foregoing document for the purposes ex		who is personally known to me and who execu	ted
My commission expires: 2/27/2027	PEGGY SNOW Commission # HH \$25536 Expires Pebruary 27, 2027	Ruggo Snow	
	CERTIFICATE		
I, the undersigned Secretary of FCI foregoing Power of Attorney remains in full Resolution of the Board of Directors, referen	force and has not been revo	rida Corporation, DO HEREBY CERTIFY that ked; and furthermore that the February 27, 20 y, is now in force.	the)20
	Dated this		24
	Christo	opher Shoucair, EVP, CFO, Treasurer, Secretary FCCI Insurance Company	_



State of West Virginia DRUG FREE WORKPLACE CONFORMANCE AFFIDAVIT West Virginia Code §21-1D-5

I, <u>St</u>	Canley thinder	, after being first duly sworn, depose and state as follows:
1.	I am an employee of S	out to Finish Construction LLC and, (Company Name)
2.	I do hereby attest that \leq	Start to Finish Construction, LLC (Company Name)
		for a drug-free workplace policy and that such plan and with West Virginia Code §21-1D.
The ab	pove statements are swor	n to under the penalty of perjury.
		Printed Name: Stanley Kinder
		Signature: Stimber Kinder
		Title: Project Managur
		Company Name: Start to Finish Construction, LL
		Date: 4/23/24
STATE	OF WEST VIRGINIA,	
COUNT	TY OF Kanawha	, TO-WIT:
Taken,	, subscribed and sworn to	before me this 23 day of April , 2024.
	mmission expires <u>Feb</u>	
(Seal)		Chelie Ceilin
	OFFICIAL SEAL Notary Public, State of West Virginia CHELSIE DAILEY Truist 520 6th Ave. St. Albans, WV 25177	(Notary Public)
-	My Commission Expires Feb. 9, 2027	Rev. July 7, 2017