



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 10-30-2023

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0310 6565 DNR2400000002 2	Procurement Folder:	1057088
Document Name:	Canaan Valley Resort State Park Force Main Sewer	Reason for Modification:	Change Order No. 01 issued to establish the contract beginning and ending dates per the attached documentation.
Document Description:	Canaan Valley Resort State Park Force Main Sewer		
Procurement Type:	Central Purchase Order		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2023-10-15
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2024-10-13

VENDOR		DEPARTMENT CONTACT		
Vendor Customer Code:	000000200095	Requestor Name:	James H Adkins	
J F ALLEN COMPANY PO BOX 2049		Requestor Phone:	(304) 558-3397	
BUCKHANNON WV 26201 US		Requestor Email:	jamie.h.adkins@wv.gov	
Vendor Contact Phone:	304-472-8890 Extension:	<div style="font-size: 48pt; font-weight: bold;">24</div> <div style="font-size: 24pt; font-weight: bold;">FILE LOCATION _____</div>		
Discount Details:				
Discount Allowed	Discount Percentage			Discount Days
#1 No	0.0000			0
#2 Not Entered				
#3 Not Entered				
#4 Not Entered				

INVOICE TO	SHIP TO
DIVISION OF NATURAL RESOURCES PARKS & RECREATION-PEM SECTION 324 4TH AVE SOUTH CHARLESTON WV 25305 US	STATE OF WEST VIRGINIA JOBSITE - SEE SPECIFICATIONS No City WV 99999 US

10-31-23 BAT

Total Order Amount: \$1,706,608.10

Purchasing Division's File Copy

ENTERED

PURCHASING DIVISION AUTHORIZATION DATE: <i>Murphy 10/31/2023</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>John L. Gray</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>Beverly Tolson 11-6-23</i> ELECTRONIC SIGNATURE ON FILE
--	--	---

11/3/2023

Extended Description:

Change Order

Change Order No. 01 issued to establish contract start date per the attached Notice to Proceed letter.

Contract start and end dates: 10/15/2023 - 10/13/2024.

All provisions of the original contract and subsequent change orders not modified herein shall remain in full force and effect.

NO OTHER CHANGES.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72141120	0.00000		0.000000	1706608.10
Service From	Service To	Manufacturer	Model No		
2023-10-15	2024-10-13				

Commodity Line Description: Sewer System Upgrades

Extended Description:

Sewer System Upgrades

WEST VIRGINIA



Governor Jim Justice

Director Brett W. McMillion

October 10, 2023

J F Allen Company
PO Box 2049
Buckhannon, WV 26201

Dear Mr. Closson:

Re: Canaan Valley Resort State Park
Force Main Sewer Project
CPO DNR2400000002
Notice to Proceed

The "**Notice to Proceed**" for the above referenced project shall be dated October 15, 2023. The 365 day contract time requires that all work be completed by October 13, 2024. Should the project time exceed this date, liquidated damages may be assessed at \$500 per calendar day.

Please submit any necessary documentation as required per contract documents. This may include a list of sub-contractors, submittals, schedule of values, and preliminary construction schedule.

If you have any questions, please contact our office.

Sincerely,

A handwritten signature in black ink that reads "Roger C. Wolfe". The signature is written in a cursive style with a large, looped "R" and "W".

Roger C. Wolfe Jr. PE
Engineer Associate
Roger.c.wolfe@wv.gov
304-550-8137