



Department of Administration
 Purchasing Division
 2019 Washington Street East
 Post Office Box 50130
 Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 11-14-2023

CORRECT ORDER NUMBER MUST APPEAR ON ALL PACKAGES, INVOICES, AND SHIPPING PAPERS. QUESTIONS CONCERNING THIS ORDER SHOULD BE DIRECTED TO THE DEPARTMENT CONTACT.

Order Number:	CPO 0310 6565 DNR2400000003 2	Procurement Folder:	1247919
Document Name:	Hawks Nest State Park New Aerial Tramway	Reason for Modification:	
Document Description:	Hawks Nest State Park New Aerial Tramway	Change Order No. 01 issued to establish the contract beginning and ending dates per the attached documentation.	
Procurement Type:	Central Purchase Order		
Buyer Name:	Joseph E Hager III		
Telephone:	(304) 558-2306		
Email:	joseph.e.hageriii@wv.gov		
Shipping Method:	Best Way	Effective Start Date:	2023-11-01
Free on Board:	FOB Dest, Freight Prepaid	Effective End Date:	2025-04-28

VENDOR		DEPARTMENT CONTACT		
Vendor Customer Code:	000000184881	Requestor Name:	James H Adkins	
DOPPELMAYR USA INC 3160 W 500 S		Requestor Phone:	(304) 558-3397	
SALT LAKE CITY UT 84104		Requestor Email:	jamie.h.adkins@wv.gov	
US		<div style="font-size: 48pt; font-weight: bold;">24</div> <div style="font-size: 24pt; font-weight: bold;">FILE LOCATION _____</div>		
Vendor Contact Phone:	518-524-6554			Extension:
Discount Details:				
Discount Allowed	Discount Percentage			Discount Days
#1 No	0.0000			0
#2	Not Entered			
#3	Not Entered			
#4	Not Entered			

INVOICE TO	SHIP TO
DIVISION OF NATURAL RESOURCES PARKS & RECREATION-PEM SECTION 324 4TH AVE SOUTH CHARLESTON WV 25305 US	STATE OF WEST VIRGINIA JOBSITE - SEE SPECIFICATIONS No City WV 99999 US

KIP 11-14-23

Total Order Amount:	\$6,430,000.00
----------------------------	----------------

Purchasing Division's File Copy

ENTERED

JA 11-14-2023

PURCHASING DIVISION AUTHORIZATION DATE: <i>Mun Cox - 11/14/2023</i> ELECTRONIC SIGNATURE ON FILE	ATTORNEY GENERAL APPROVAL AS TO FORM DATE: <i>John S. Gray</i> ELECTRONIC SIGNATURE ON FILE	ENCUMBRANCE CERTIFICATION DATE: <i>Beverly Tolson 11-21-23</i> ELECTRONIC SIGNATURE ON FILE
---	--	--

11/21/2023

Extended Description:

Change Order

Change Order No. 01 issued to establish contract start date per the attached Notice to Proceed letter.

Contract start and end dates: 11/01/2023 - 04/28/2025.

All provisions of the original contract and subsequent change orders not modified herein shall remain in full force and effect.

NO OTHER CHANGES.

Line	Commodity Code	Quantity	Unit	Unit Price	Total Price
1	72140000	0.00000		0.000000	6430000.00
Service From	Service To	Manufacturer		Model No	
2023-11-01	2025-04-28				

Commodity Line Description: Heavy construction services

Extended Description:

Aerial Tramway



Governor Jim Justice

Director Brett W. McMillion

October 23, 2023

Ted Blazer
Doppelmayr USA, Inc.
3160 W 500 S
Salt Lake City, UT 84104

Re: Hawks Nest State Park, New Aerial Tramway Construction
CPO DNR2400000003
Notice To Proceed

Dear Mr. Blazer,

You are hereby given official Notice to Proceed, effective November 1, 2023, for the above referenced project. This contract period is 545 days. Your contract will expire on April 28, 2025.

Attached is the above mentioned Purchase Order. Please advise us of your availability to schedule a Pre-Work meeting.

Should you have any questions please feel free to contact me.

Best Regards,

A handwritten signature in black ink, appearing to read "Denise Hanson".

Denise Hanson, RN
Project Manager
WV DNR PEM

dh

Cc: Matt Yeager, Deputy Chief PEM
Brad Leslie, PE, PEM Engineer