Department of Administration
Purchasing Division

2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia

Delivery Order

Order Date:

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS

CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT

12-09-2022 CONTACT.

Order Number: CDO 0511 2680 BMS2200000017 6

Procurement Folder: 972504

Document Name: Change Order 1

Reason for Modification:

Document Description: CR104-MMIS Data Layout Updates

Change Order 1
To Extend Delivery Order at no cost

Procurement Type: Central Delivery Order

Buyer Name: Crystal G Hustead
Telephone: (304) 558-2402
Email: crystal.g.hustead@wv.gov

Shipping Method: Best Way

Master Agreement Number:

CMA 0511 HHR2100000002 6

Free on Board: FOB Dest, Freight Prepaid

VENDOR

DEPARTMENT CONTACT

Vendor Customer Code: 000000103433
INTERNATIONAL BUSINESS MACHINES CORPORATION
NEW ORCHARD RD

ARMONK NY 10504

us

Vendor Contact Phone: 999-999-9999 Extension:

Discount Details:

Discount Allowed Discount Percentage Discount Days

Lucinda L Carroll
(304) 352-4235
lucinda.l.carroll@wv.gov

23

FILELOCATION

Requestor Name:
Requestor Phone:
Requestor Email:

#1 No 0.0000 0
#2 No
#3 No
#4 No
INVOICE TO SHIP TO

PROCUREMENT OFFICER: 304-352-4286
HEALTH AND HUMAN RESOURCES

BUREAU FOR MEDICAL SERVICES
350 CAPITOL ST, RM 251

CHARLESTON WV 25301-3709

us

PROCUREMENT OFFICER: 304-352-4286
HEALTH AND HUMAN RESOURCES

BUREAU FOR MEDICAL SERVICES
350 CAPITOL ST, RM 251

CHARLESTON WV 25301-3709

us

Purchasing Division’s File Copy

CH o212

PURCHASING DIVlSIOQUTHORIZATION

DATE: ~ -
ELECTR IGN %%ON k} 11 ll

Date Printed: Dec 22, 2022 Order Number:

CDO 0511 2680 BMS2200000017 6

Total Order Amount:[

$372,544.00

Page: 1

FORM ID: WV-PRG-CD0O-002 2020/05




Extended Description:
Change Order

Change Order No. 1 to extend the original delivery order end date at no cost to 6/30/23 according to all terms, conditions, prices and specification contained in the
original contract including all authorized change orders. The extension of this delivery order is necessary to align the CR dates to new implementation schedule

executed in Change Order 3 on CMA HHR21*02,
Effective Date of Change 07/01/2022

No other changes

Line Commodity Code Quantity Unit Unit Price Total Price

1 80101606 0.00000 $0.0000 $100,775.00
Service From Service To Manufacturer Model No Delivery Date
2021-12-22 2022-06-30

Commodity Line Description: Milestone 1-Requirements and Design

Extended Description:
Project manitoring and evaluation

See attached pricing pages.
Milestone 1-Requirements and Design

Bl Developer: 31 Hours @ $178.00=%5,518.00

Bl Lead (Data Management Consultant): 3 Hours @ $219=$657.00
Business Analyst: 5 Hours @ $151.00=$755.00

Business Lead: 2 Hours @ $219.00=$438.00

Data Architect: 312 Hours @ $219.00=$68,328.00

Data Warehouse Lead (Data Management Consultant) 13 Hours @ $219.00=$2,847.00
Database Administrator: 8 Hours @ $178.00=%1,424.00

Document Management Lead: 16 Hours @ $219.00=$3,504.00

ETL Engineer: 13 Hours @ $151.00=%$1,963.00

ETL Lead (Data Management Consultant): 57 Hours @ $219=$12,483.00
Implementation Manager: 1 Hours @ $265.00 = $265.00

Project Manager: 1 Hour @ $219.00=$219.00

Technical Lead: 4 Hours @ $265=$1,060.00

Testing Manager: 6 Hours @ $219.00 = $1,314.00

Total: 472 Hours = $100,775.00
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Line ' Commodity Code Quantity Unit Unit Price Total Price
2 80101606 0.00000 $0.0000 $221,852.00
Service From Service To Manufacturer Model No Delivery Date
2021-12-22 2023-06-30

Commodity Line Description: Milestone 2-Development and Testing

Extended Description:

Project monitoring and evaluation

See attached pricing pages.

Milestone 2-Development and Testing

Bl Developer: 126 Hours @ $178.00=$22,428.00

Bl Lead (Data Management Consultant) 5 Hours @ $219.00=$1.095.00

Business Lead: 2 Hours @ $219=$438.00

Data Architect: 238 Hours @ $219.00=$52,122.00

Data Warehouse Lead (Data Management Consultant) 3 Hours @ $219.00=$657.00

Database Administrator: 11 Hours @ $178.00=$1,958.00

Document Management Lead: 16 Hours @ $219.00=$3,504.00

ETL Engineer: 475 Hours @ $151.00=$71,725.00 )

ETL Lead (Data Management Consuitant): 11 Hours @ $219=$2,409.00

Implementation Manager: 2 Hours @ $265.00 = $530.00

Project Manager: 1 Hour @ $219.00=$219.00

Release Manager (ETL Engineer) 8 Hours @ 151.00=$1,208.00

Technical Lead: 2 Hours @ $265=$530.00

Tester (Business Analyst) 371 Hours @ $151.00=$56,021.00

Testing Manager: 32 Hours @ $219.00 = $7,008.00

Total: 1,303 Hours = $221,852.00

Change Order 1 - Extended end date to 6/30/23

Line Commodity Code Quantity Unit Unit Price Total Price
3 80101606 0.00000 $0.0000 $49,917.00
Service From Service To Manufacturer Model No Delivery Date
2021-12-22 2023-06-30

Commodity Line Description: Milestone 3-Implementation

Extended Description:
Project monitoring and evaluation

See attached pricing pages.
Milestone 3-lImplementation

Bl Developer: 2 Hours @ $178.00=$356.00

Bl Lead (Data Management Consultant) 3 Hours @ $219.00=$657.00
Business Analyst: 4 Hours @ $151.00=$604.00

Business Lead: 5 Hours @ $219=$1,095.00

Data Architect: 13 Hours @ $219.00=$2,847.00

Data Warehouse Lead (Data Management Consultant) 5 Hours @ $219.00=$1,095.00
Database Administrator: 4 Hours @ $178.00=$712.00

Document Management Lead: 9 Hours @ $219.00=$1,971.00

ETL Engineer: 71 Hours @ $151.00=$10,721.00

ETL Lead (Data Management Consultant): 18 Hours @ $219=%$3,942.00
Project Manager: 105 Hours @ $219.00=$22,995.00

Release Manager (ETL Engineer) 5 Hours @ 151.00=$755.00

Tester (Business Analyst) 10 Hours @ $151.00=$1,510.00

Testing Manager: 3 Hours @ $219.00 = $657.00

Total: 257 Hours = $49,317.00

Change Order 1 - Extended end date to 6/30/23

Date Printed: Dec 22, 2022 Order Number: CDO 0511 2680 BMS2200000017 6

Page:

3

FORM ID: WV-PRC-CDO-002 2020/05




Bill J. Crouch
Cabinet Secretary

STATE OF WEST VIRGINIA / yé/y&Z-‘

DEPARTMENT OF HEALTH AND HUMAN RESOURCES
BUREAU FOR MEDICAL SERVICES
Procurement Services

Telephone: (304) 558-1700 Fax: (304) 558-4398

TO: Robert L. Price, CPPO, CPPB, NIGP-CPP
Administrative Services Manager |l
WV DHHR Office of Purchasing
FROM: Lucinda Carroll 3‘1/
Procurement Specialist, BMS Procurement Services
DATE: December 6, 2022
RE: PF972504, CDO BMS22*17 C/O 1

The West Virginia Bureau for Medical Services (BMS) respectfully requests approval of
Change Order No. 1 to the above-referenced CDO with International Business Machines
Corporation (IBM) under PF489735, CMA HHR21*02.

This request is for a no cost end date extension. The original service to date was 6/30/22.
This change order extends the service to date to 6/30/23. This extension is necessary to

align the CR dates to new implementation schedule executed in Change Order 3 of CMA
HHR21*02.

This change order is being executed at this time due to the vendor request letter being
submitted on 11/18/22 and the Agency signature obtained on 12/5/22.

Thank you for your time and consideration in this matter. If you have questions or need
additional information, please feel free to contact me at 304-352-4235 or
lucinda. . carrgli@@wy. uov.

Hodost i

Agree

350 Capitol Street, Room 251 Cynthia E. Beane
Charleston, West Virginia 25301-3712 Commissioner



s

November 18, 2022

Jimmy Dowden

Director, Procurement Services

Bureau for Medical Services

West Virginia Department of Health and Human Resources
350 Capitol Street, RM 251

Charleston, WV 25301-3707

Dear Mr. Dowden,

IBM requests a no cost end date extension of Change Order (CR) 104 MMIS Data Layout Updates (CDO
BMS 2200000017) to June 30, 2023. This extension is necessary to align the CR dates to the new
implementation schedule executed in Change Order 3 (CMA HHR2100000002 4).

Should you have any questions, please do not hesitate to contact me at (678) 457-8794 or
david.losin@ibm.com.

International Business Machines Corp. Department of Health and Human Resources
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