Department of Administration State of West Virginia CORRECT ORDER NUMBER MUST APPEAR
Purchasing Division . ON ALL PACKAGES, INVOICES, AND
2019 Washington Street East Delivery Order SHIPPING PAPERS. QUESTIONS
Post Office Box 50130 CONCERNING THIS ORDER SHOULD BE
Charleston, WV 25305-0130 DIRECTED TO THE DEPARTMENT

Order Date: 12-09-2022 CONTACT.

Order Number: CDO 0511 2680 BMS2300000002 2

Procurement Folder: 1069219

Document Name: Change Order 1

Reason for Modification:

Document Description:

CR108-Gainwell Member Void File Layout Changes

Change Order 1
To Extend Delivery Order at no cost

Procurement Type: Central Delivery Order

Buyer Name: Crystal G Hustead

Telephone: (304) 558-2402

Email: crystal.g.hustead@wv.gov

Shipping Method: Best Way

Master Agreement Number: CMA 0511 HHR2100000002 2

Free on Board: FOB Dest, Freight Prepaid

VENDOR

DEPARTMENT CONTACT

Vendor Customer Code: 000000103433
INTERNATIONAL BUSINESS MACHINES CORPORATION

NEW ORCHARD RD

ARMONK NY 10504
us

Vendor Contact Phone: 999-999-9999 Extension:

Discount Details:

Discount Allowed Discount Percentage Discount Days

Lucinda L Carroll
(304) 352-4235
lucinda.l.carroll@wv.gov

23

FILELOCATION

Requestor Name:
Requestor Phone:
Requestor Email:

#1 No 0.0000 0
#2 No
#3 No
#4 No
INVOICE TO SHIP TO

PROCUREMENT OFFICER: 304-352-4286
HEALTH AND HUMAN RESOURCES

BUREAU FOR MEDICAL SERVICES
350 CAPITOL ST, RM 251

CHARLESTON WV 25301-3709

us

PROCUREMENT OFFICER: 304-352-4286
HEALTH AND HUMAN RESOURCES

BUREAU FOR MEDICAL SERVICES

350 CAPITOL ST, RM 251

CHARLESTON WV 25301-3709

us

s Fi N
purchasing Division's File COP

CAL Qe \or

PURCHASING DIVISION. AUTHORIZATION
DATE; \i’}/
ELECTRONIC 814NA FILE -2y

Date Printed: Dec 22, 2022 Order Number: CDO 0511 2680 BMS2300000002 2

Total Order Amount: $868,653.00
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Page: 1 FORM ID: WV-PRC-CDO-002 2020/05



Extended Description:

Change Order
Change Order No. 1 to extend the original delivery order end date at no cost to 6/30/23 according to all terms, conditions, prices and specification contained in the

original contract including all authorized change orders. The extension of this delivery order is necessary to align the CR dates to new implementation schedule
executed in Change Order 3 on CMA HHR21*02.
Effective Date of Change 12/01/2022

No other changes.

Line Commodity Code Quantity Unit Unit Price Total Price

1 801016086 0.00000 $0.0000 $434,324.00
Service From Service To Manufacturer Model No Delivery Date
2022-07-28 2023-06-30

Commodity Line Description: Milestone 1-Analytic Layer Complete

Extended Description:
Project monitoring and evaluation

See attached pricing pages.
Milestone 1-Analytic Layer Complete

Account Manager: 36 Hours @ $265=$9,540
Project Manager: 169 Hours @ $219=$37,011

Business Lead: 45 Hours @ $219=$9,855

Technical Lead: 57 Hours @ $265=$15,105
Implementation Manager: 67 Hours @ $265=$17,755
Operations Manager: 42 Hours @ $219=%$9,198

Quality Assurance Manager: 29 Hours @ $219=%6,351
Testing Manager: 69 Hours @ $219=$15,111
Certification Lead: 28 Hours @ $219=$6,132

Document Management Lead: 24 Hours @ $219=%$5,256
Information Security Architect/Privacy Data Protection Officer: 14 Hours @ $219=$3,066
Analytic Consultant: 69 Hours @ $219=$15,111
Application Admin: 27 Hours @ $178=%4,806

Bl Developer: 333 Hours @ $178=$59,274

Business Analyst: 254 Hours @ $151=$38,354

Data Architect: 100 Hours @ $219=$21,900

Data Management Consultant: 249 Hours @ $219=$54,531
Data Warehouse Analyst: 52 Hours @ $219=$11,388
Database Administrator: 39 Hours @ $178=$6,942

ETL Engineers: 248 Hours @ $151=$37,448

Project Coordinator: 57 Hours @ $178=$10,146

Project Manager, Sr.: 98 Hours @ $265=$25,970
Technical Writer: 52 Hours @ $178=$9,256

Training Consultant: 22 Hours @ $219=%$4,818

Total: 2,180 Hours, $434,324.00

Change Order 1 - Extended end date to 6/30/23

Date Printed: Dec 22, 2022 Order Number: CDO 0511 2680 BMS2300000002 2 Page: 2 FORM ID: WV-PRC-CDQ-002 2020/05



'Eue Commodity Code Quantity Unit Unit Price Total Price

2 80101606 0.00000 $0.0000 $434,329.00
Service From Service To Manufacturer Model No Delivery Date
2022-07-28 2023-06-30

Commodity Line Description: Milestone 2-Implementation

Extended Description:
Project monitoring and evaluation

See attached pricing pages.
Milestone 2-Implementation

Account Manager: 36 Hours @ $265=%$9,540

Project Manager: 169 Hours @ $219=$37,011

Business Lead: 45 Hours @ $219=$9,855

Technical Lead: 57 Hours @ $265=$15,105
Implementation Manager: 68 Hours @ $265=$18,020
Operations Manager: 41 Hours @ $219=$8,979

Quality Assurance Manager: 28 Hours @ $219=%6,132
Testing Manager: 70 Hours @ $219=$15,330
Certification Lead: 28 Hours @ $219=%$6,132

Document Management Lead: 23 Hours @ $219=$5,037
Information Security Architect/Privacy Data Protection Officer: 15 Hours @ $219=$3,285
Analytic Consultant: 70 Hours @ $219=%$15,330
Application Admin: 28 Hours @ $178=%$4,984

Bl Developer: 334 Hours @ $178=$59,452

Business Analyst: 254 Hours @ $151=$38,354

Data Architect: 99 Hours @ $219=$21,681

Data Management Consultant: 249 Hours @ $219=$54,531
Data Warehouse Analyst: 51 Hours @ $219=$11,169
Database Administrator: 38 Hours @ $178=%6,764

ETL Engineers: 248 Hours @ $151=$37,448

Project Coordinator: 56 Hours @ $178=$9,968

Project Manager, Sr.: 98 Hours @ $265=$25,970
Technical Writer: 53 Hours @ $178=$9,434

Training Consultant: 22 Hours @ $219=%$4,818

Total: 2,180 Hours, $434,329.00

Change Order 1 - Extended end date to 6/30/23

Date Printed: Dec 22, 2022 Order Number: CDO 0511 2680 BMS2300000002 2
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Cabinet Secretary

Sl
STATE OF WEST VIRGINIA
DEPARTMENT OF HEALTH AND HUMAN RESOURCES
BUREAU FOR MEDICAL SERVICES

. Procurement Services .
Biil J. Crouch 350 Capitol Street, Room 251 Cynthia ‘E..Beane
Charleston, West Virzinia 25301-3712 Commissioner

Telephone: (304) 558-1700 Fax: (304) 558-4398

TO: Robert L. Price, CPPO, CPPB, NIGP-CPP
Administrative Services Manager
WV DHHR Office of Purchasing

FROM: Lucinda Carrol! :Ew

Procurement Specialist, BMS Procurement Services
DATE: December 8, 2022
RE: PF1069219, CDO BMS23*02 C/O 1

The West Virginia Bureau for Medical Services (BMS) respectfuily requests approval of
Change Order No. 1 to the sbove-referenced CDO with International Business Machines
Corporation (IBM) under PF489733, CMA HHR21*02.

This request is for 2 no cost end date extension. The original service to date was 11/30/22.
This change order extends the service to date to 6/30/23. This extension is necessary to

align the CR dates to new implementation schedule executed in Change Order 3 of CMA
HHR21*02.

This change order is being executed at this time due to the vendor request letter being
submitted on 11/18/22 and the Agency signature obtained on 12/15/122.

Thank you for your time and consideration in this matter. If you have questions or need
additional information, please feel free to contact me at 304-352-4235 or
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November 18, 2022

Jimmy Dowden

Director, Procurement Services

Burean for Medical Services

West Virginia Departnent of Health and Human Resources
350 Capitol Street, RM 251

Charleston, WV 25301-3707

Dear Mr. Dowden,

[BM requests a 1o cost end date extension of Change Order (CR) 106 Gainwell Member Void File Layout
Changes (CDO BMS 2300000002) to June 30, 2023, This extension is necessary to align the CR dates to
the new implementation schedule executed in Change Order 3 (CMA HHR2 100000002 4).

Should you have any questions, please do not hesitate to contact me at (678) 457-8794 or
david.losin(@ibm.com.

ELREL DL LU

International Business Machines Corp. Departmemmg;f Health and Human Resources
oh o T
By; U ﬁ B) 5 s e e ;/-_,';.r o T -
e < e
Printed Name: David Losin Printed Name: _s .47 2

Title: Project Executive Titte: = 24~

Date: November 18, 2022 Date:

Agree



