CORRECT ORDER NUMBER MUST APPEAR

HEST) Department of Administration State of West Virginia
S Purchasing Division ON ALL PACKAGES, INVOICES, AND
ATH 2019 Washington Street East Contract SHIPPING PAPERS. QUESTIONS
C\ZESSE 7| | Post Office Box 50130 CONCERNING THIS ORDER SHOULD BE
<%=~/ |Charleston, WV 25305-0130 DIRECTED TO THE DEPARTMENT
S Order Date: 10-11-2024 CONTACT.

Order Number: CCT 0313 0313 DEP2100000001 13 Procurement Folder: 808624
Document Name: Owl Creek #2 Highwall Reason for Modification:
Document Description: Owl Creek #2 Highwall Change Order 11 - Increase
Procurement Type: Central Contract - Fixed Amt
Buyer Name: Joseph E Hager lll
Telephone: (304) 558-2306
Email: joseph.e.hageriii@wv.gov
Shipping Method: Best Way Effective Start Date: 2013-08-20
Free on Board: FOB Dest, Freight Prepaid Effective End Date: 2024-12-31
VENDOR DEPARTMENT CONTACT
Vendor Customer Code: 000000204787 Requestor Name: Jessica S Chambers
THE THRASHER GROUP INC Requestor Phone: (304) 414-1140
600 WHITE OAKS BLVD Requestor Email: jessica.s.chambers@wv.gov
BRIDGEPORT wv 26330
us
Vendor Contact Phone: 304-343-7601 Extension:
Discount Details: 2 0 2 5
Discount Allowed Discount Percentage Discount Days F
#1_ Yes 0.0000 0 ILE LOCATION
#2 Not Entered
#3 Not Entered
#4 Not Entered
INVOICE TO SHIP TO
ENVIRONMENTAL PROTECTION ENVIRONMENTAL PROTECTION
OFFICE OF AML&R OFFICE OF AML&R
601 57TH ST SE 601 57TH ST SE
CHARLESTON wv 25304 CHARLESTON WV 25304
us us
Py |
c K 1 / G 2'(/ I Total Order Amount:[ $97,435.15]

Purchasing Division’s Fiié Copy

Q\Q |D-le-24

PL{IjCHASING DIVISION AUTHORIZATION

ATTORNEY GENERAL APPROVAL AS TO FORM

DATE: i & %”‘\

DATE: ‘sun /d/&é) 7

ELECTRONIC SIGNATURE ©ON FIL

ELECTRONIC SIGNATURE ON\PH:B

ENCUMBRANCE GCERTIFICATION
pate:. / 0“21‘2/({
ELECTRONIC SIGNATURE ON FILE

Date Printed: Oct 16, 2024 Order Number: CCT

SasiereT

0313 0313 DEP2100000001 13 Page: 1

FORM ID: WV-PRC-CCT-002 2020/05
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Extended Description:
Change Order

Change Order No. 11 issued to increase the original contract according to all terms, conditions and specifications contained in the contract including all authorized
change orders.

Original Contract Sum: $164,573.15
Change Order #9 Increase: $24,500.00
Change Order 11 Increase: $1,970.00

New Contract Total: $191,043.15

Effective Date: October 4, 2024

All provisions of the of the original contract and the subsequent change orders not modified herein shall remain in full force and effect. Final Quantities. No other
changes.

Line Commodity Code Quantity Unit Unit Price Total Price
1 81100000 0.00000 0.000000 $6,990.00
Service From Service To Manufacturer Model No

2013-08-20 2024-12-31

Commoaodity Line Description: OWL CREEK HW #2 DESIGN

Extended Description:

Line Commodity Code Quantity Unit Unit Price Total Price
2 81100000 0.00000 0.000000 $90,445.15
Service From Service To Manufacturer Model No

2013-08-20 2024-12-31

Commodity Line Description: OWL CREEK HW #2 DESIGN

Extended Description:

Date Printed: Oct 16, 2024 Order Number:  CCT 0313 0313 DEP2100000001 13 Page: 2 FORM ID: WV-PRC-CCT-002 2020/05



west virginia department of environmental protection

Division of Land Restoration Harold D. Ward, Cabinet Secretary
Office of Abandoned Mines Lands and Reclamation dep.wv.gov
101 Cambridge Place

Bridgeport, WV 26330

Phone: 304-842-1900

Fax: 304-842-1928

October 3, 2024

The Thrasher Group Inc. Re: Change Order # 11

Attn: Richard Hovatter, Jr., P.E. Project Name: Owl Creek #2 Highwall
600 White Oaks Blvd Permit Number: N/A

Bridgeport, WV 26330 Contract Number: CCT: DEP21*01

Dear Mr. Hovatter:

The WVDEP Office of Abandoned Mine Lands and Reclamation is issuing a change order to
increase the original contract according to all terms, conditions, prices, and specifications
contained in the original contract including all authorized change orders as shown on Attachment
A

The EPA approved NPDES Stormwater Construction General Permit has expired, for which a
new reissued general permit was obtained by the WWDEP DWWM from the EPA. This requires
that a re-authorization permit registration application be prepared, submitted and approved to
continue coverage under the new state general permit. The project is under construction, and it
is critical that the project maintain an approved and active permit registration.

The effective date of the change order is October 4, 2024.

Commodity Line 1: Increased, $1,970.00. The required changes and additional professional
services and associated project work necessary to be provided have been reflected in the
consultant's accepted Change Order #11 Proposal document attached herewith. Task and Sub-
Tasks to perform the additional work stated above have been provided and discretized as a new
Task which was not included in the original contract. Task XVill: NPDES Re-Issue. The total
contract sum including this Change Order #11 will be $191,043.15. It is acknowledged that the
cumulative total of this change order is exceeds 10% of the original contract sum.



'‘Re:  Change Order # 11
Purchase Order No.: CCT DEP21*01

Change Order Approved by WVDEP:

Name Title Signature Date
Northern Design O o Ty e Sl o isbGeion < U
Troy H. Schell, P.E. Administrator Troy H. Scheli (DN~ Troy 4 Sl = oy nachalgn

AMLR Northemn H * Digitally signed by Eric Simpson
Regional Erlgineer Erlc S 'mpson Dgeazgzstlﬂ .03 '}’7:1;:3(') -04'00°

Digttally signed by: Travisfs Parsons

Travis Parsons Dep‘mfgecmr Travis G Parsonsszmr;m e e

(signature of Deputy Director or Director is ONLY required when change order(s) total increase exceeds
10% when compared to original contract amount)

Eric Simpson, P.E.

Completion of this change order approval process requires

X your sighature below
O a current copy of your contractor’s license
X a current copy of your insurance certificate

¢ WVDEP must be listed as additional insured and the contract number must be
listed in the extended description
O a Bond Rider in the amount of Click or tap here to enter text.

I am in agreement with the changes as outlined in this letter and Attachment A.
(vendor signature required below)

Name Title _~——2Signature /7, Date
ﬁ:d—dh /(Z“‘)’% ‘Bé:rn.)éjlamv&.( \W /a/SA/

L=

Please email the signed documents to depdirprocurement@wv.gov within 7 days of receipt of
this letter.

If a Bond Rider is required, please mail the original to:

WV Dept. of Environmental Protection
Office of Abandon Mine Lands

Attn: Melanie Simpson

601 57th Street SE

Charleston, WV 25304

cc: Melanie Simpson

Promoting a healthy environment.

2



Change Order
Attachment A

1

PURCHASE ORDER NUMBER: CCT: DEP21*01
CHANGE ORDER NUMBER:

PROJECT NAME: Owl Creek #2 Highwall
VENDOR/ CONTRACTOR: The Thrasher Group, Inc.

The following changes will be implemented as part of this contract change order:

CL#

COMMODITY LINE DESCRIPTION

UNIT
PRICE

UNIT OF
MEASURE

QUANTITY
NOW READS

QUANTITY
TO READ

CONTRACT PRICE
INCREASE/DECREASE

DESIGN

$1,970.00

0

1

$1,970.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

The Contract Sum will be

Increase

Effective Date:

The original Contract Sum was:
Net change by previous Change Orders:
The Contract Sum prior to this Change Order was:
by this Change Order:
The new Contract Sum including this Change Order will be:

The Contract Time (Days) will be Unchanged

The Date of Completion as of the date of this Change Order therefore is:

October 4, 2024
$76,740.00

$112,333.15

$189,073.15
$1,970.00

$191,043.15

0

December 31, 2024




y ' ARCHITECTURE
THRASHER i
FIELD SERVICES
September 27, 2024

Mr. Troy H. Schell, PE, Northern Design Administrator
WYV Department of Environmental Protection

Office of Abandoned Mine Lands

101 Cambridge Place

Bridgeport, WV 26330

RE: Owl Creek #2 Highwall
WVDEP CEOI: 16159
Thrasher Project #101-025-0125
Change Order Cost Proposal

Dear Mr. Schell:

The Thrasher Group, Inc. is pleased to have the opportunity to present a change order cost proposal
to provide engineering services for the above referenced project. Including in this submission are

the following:
e Engineering Cost Proposal,
e Design Services Agreement,
¢ Purchasing Affidavit, and
¢ Insurance Certificates.

If you have any questions or need additional information, please feel free to give our office a
call.

Smcer/d(/

THE’ THR}\S/HER ROUP, INC

/ //
A N Lopats 7
l-'-Richa(«g(\F/ Hovatter, Jr., PE
Senior Project Manager

Cce: file

Enclosures

600 White Oaks Blvd | PO. Box 940 | Bridgeport, WV 26330 | tel: 1-800-273-6541 | www.thethrashergroup.com



THRASRER ==

CHANGE ORDER COST PROPOSAL

THE THRASHER GROUP, INC.
FOR
ENGINEERING SERVICES

WEST VIRGINIA DEPARTMENT OF ENVIRONMENTAL

PROTECTION

OFFICE OF ABANDONED MINE LANDS AND RECLAMATION

OWL CREEK #2 HIGHWALL
MONONGALIA COUNTY, WEST VIRGINIA

WVDEP CEOI: 16159

SEPTEMBER 27, 2024

THRASHER PROJECT #101-025-0125

600 White Oaks Blvd | PO Box 940 | Bridgeport, WV 26330 | tel:1-800-273-6541 | wwwthethrashergroup.com



SECTION 1

SECTION 2

SECTION 3

SECTION 4

SECTION 5

600 White Oaks Blvd | PO.Box 240 | Bridgeport, WV 26330 | tel:1-800-273-6541

PRICE PROPOSAL
OWL CREEK #2 HIGHWALL

MONONGALIA COUNTY, WEST VIRGINIA

TABLE OF CONTENTS

PROPOSAL BASIS / NEED FOR PROJECT

PREFERRED SCOPE OF WORK

SUMMARY OF ANTICIPATED SCOPE OF WORK

SCHEDULE

COST SUMMARY

| wwwthethrashergroup.com



PRICE PROPOSAL
OWL CREEK #2 HIGHWALL
MONONGALIA COUNTY, WEST VIRGINIA

PROPOSAL BASIS

This proposal is based on a phone conversation with Troy Schell where he requested us to re-
issue the NPDES permit for this site to continue coverage under the new state general permit.

NEED FOR PROJECT REVISION

The State of West Virginia renewed their general permit the EPA and the existing NPDES permit
is required to be renewed to continue coverage under the new general permit.

600 White Oaks Blvd | PO.Box 940 | Bridgeport, WV 26330 | tel: 1-800-273-6541 | wwwithethrashergroup.com



PRICE PROPOSAL
OWL CREEK #2 HIGHWALL
MONONGALIA COUNTY, WEST VIRGINIA

PREFERRED SCOPE OF WORK

Update and resubmit permit documents into the state ESS system based upon work completed
to date and work remaining to be completed.

600 White Oaks Blvd | PO.Box 940 | Bridgeport, WV 26330 | tek 1-800-273-6541 | www.thethrashergroup.com



PRICE PROPOSAL
OWL CREEK #2 HIGHWALL
MONONGALIA COUNTY, WEST VIRGINIA

SUMMARY OF ANTICIPATED SCOPE OF WORK

Task XVIil. NPDES Re-Issue

TTG will update the permit documents and utilize the progress map provided by AML to submit
an electronic permit re-issue application. TTG will upload the files to the ESS and submit the
application. Any comments received form the DEP will be addressed through the ESS system
and permit approval will be received.

600 White Oaks Blvd | P.O.Box 940 | Bridgeport, WV 26330 | tel:1-800-273-6541 | wwwcthethrashergroup.com



PRICE PROPOSAL
OWL CREEK #2 HIGHWALL
MONONGALIA COUNTY, WEST VIRGINIA

PROPOSED SCHEDULE
NPDES Re-Issue 2 Days
Total 2 Days

600 White Oaks Blvd | PO.Box 940 | Bridgeport, WV 26330 | tel: 1-800-273-6541 | www.thethrashergroup.com



DEPARTMENT OF ENVIRONMENTAL PROTECTION
Office of Abandoned Mine Lands & Reclamation

ENGINEERING CHANGE ORDER COST PROPOSAL

¥
dep

Page

of _1

pages
Project Name: OWL CREEK #2 HIGHWALL CCT DEP21*01 DATE. 9/27/2024
UNITS THIS COST THIS UNITS COMPLETED | PROPOSED PROJECT
ITEM # DESCRIPTION CONTRACT UNITS | UNIT BID PRICE APPLICATION APPLICATION TO DATE COST
A B C D E F G H=(C x D)
TASK XVIIL: NPDES Re-Issue
A, Professional Services:
I. Professional Staff:
101 |Senior Project Manager 4 Hrs. $200.00 0 Hrs. $0.00 0 Hrs $800.00
102  |[NPDES Modification Fee 1 Ea. $1,170.00 0 Ea. $0.00 0 Ea. $1,170.00
TASK XVIII: Revisons to Plans for NPDES Changes Subtotal $0.00 $1,970.00

OWL CREEK CHANGE ORDER TOTAL

$1,970.00



You are viewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West
Virginia Secretary of State's database.

THE THRASHER GROUP, INC.

Organization Information

Effective Established Filing Sec  Termination Termination
Org Type Date Date Date Charter  Class Type Date Reason
C | Corporation  6/2/1983 6/2/1983 Domestic Profit

Organization Information

5413 - Professional, Scientific and
Techincal Servies - Professional,
I Scientific and Techincal Servies -
Business Architectural, Engineering and Capital Stock 25000.0000
Purpose  Related Services (landscape
architects, drafting, geophysical
mapping, testing labs)

Charter . on Control
County Number
Charter
State wv Excess Acres 0
At Wili Member
Term Managed
At Will
Term Years Par Value 0.050000
Authorized Young

500000 Not Specified

Shares Entrepreneur




Addresses

Type

Address

Mailing Address

PO BOX 940
BRIDGEPORT, WV, 26330
USA

Notice of Process
Address

CLAYTON C WHITE
PO BOX 940
BRIDGEPORT, WV, 26330

Principal Office
Address

600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330
USA

Type

Address

Officers

Type

Name/Address

Director

HENRY W THRASHER
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Director

CHAD M RILEY
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Incorporator

HENRY A. THRASHER
203 HICKMAN STREET
CLARKSBURG, WV, 26301
USA

President

HENRY WOOD THRASHER
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Secretary

CLAYTON C. WHITE
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Treasurer

CLAYTON C. WHITE
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Vice-President

CHAD M. RILEY
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Type

Name/Address

DBA

DBA Name

Description Effective Date

Termination v .__




BLUE MOUNTAIN AERIAL MAPPING TRADENAME 4/1/2019

BLUE MOUNTAIN ENGINEERING TRADENAME 4/1/2019

BLUE MOUNTAIN SURVEYING TRADENAME 4/1/2019

BLUE MOUNTAIN, INC. TRADENAME 8/31/2018

PENTREE, INC. TRADENAME 7/25/2014

DBA Name Description Effective Date Termination Date

Name Changes

Date Old Name
3/26/2013 THRASHER GROUP, INC.
3/18/2013 THRASHER ENGINEERING, INC.
Date Old Name
Mergers
Merger Date Merged Merged State Survived Survived State
BERKELEY ASSOCIATES, THRASHER
122712012 e W ENGINEERING, INC. wv
GUSTAFSON & THRASHER
12/27/2012 5g50CIATES, INC. wv ENGINEERING, INC. WV
THRASHER THRASHER
12/27/2012 £\viRONMENTAL, INC. "WV ENGINEERING, INC. wv
THRASHER
3/5/2013 GEOMETRICS GPS, INC. WV ENGINEERING, IRC. WV
RESOURCE
5/14/2014 ENGINEERING GROUP, WV ITNHCE THRASHER GROUP,
INC. :
7/25/2014 PENTREE, INC. wv ITNHcl:E THRASHER GROUP, 4,
Merger Date Merged Merged State Survived Survived State
Date Amendment
10/29/2018 STOCK CHANGES, SEE IMAGES
12/21/2017 CHANGED CAPITAL STOCK
MERGER: MERGING PENTREE, INC., A QUALIFIED WV CORPC |
7/25/2014 WITH AND INTO THE THRASHER GROUP, INC., A QUALIFIED W.

CORPORATION, THE SURVIVOR




5/14/2014

MERGER: MERGING RESOURCE ENGINEERING GROUP, INC., A
QUALIFIED WV CORPORATION WITH AND INTO THE THRASHER
GROUP, INC., A QUALIFIED WV CORPORATION, THE SURVIVOR

3/26/2013

NAME CHANGE: FROM THRASHER GROUP, INC.

3/18/2013

NAME CHANGE: FROM THRASHER ENGINEERING, INC.

3/5/2013

MERGER: MERGING GEOMETRICS GPS, INC., AQUALIFIED WV
CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR

12/27/2012

MERGER: MERGING BERKELEY ASSOCIATES, INC., A QUALIFIED WV
CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE

OF MERGER IS 1/1/2013

12/27/2012

MERGER: MERGING THRASHER ENVIRONMENTAL, INC., AQUALIFIED
WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE
OF MERGER IS 1/1/2013.

12/27/2012

MERGER: MERGING GUSTAFSON & ASSOCIATES, INC., A QUALIFIED
WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE
OF MERGER IS 1/1/2013

8/6/1999

INCREASE IN AUTH. CAP. STK FROM $10,000 WITH 100 SHARES AT
$100.00 PAR TO $25,000 WITH 25,000 SHARES AT $1.00 PAR VALUE.

11/3/1983

CHANGE OF NAME: FROM H & T ENGINEERING CO.

Date

Amendment

Annual Reports

Filed For

2024

2023

2022

2021

2020

2019

2018

2017x

2017

2016

2015

2014

2013




BE An official website of the United States government Here’s how you know

Important Reps and Certs Update Show Details Qf) See All Alerts
Jul 18, 2024

Entity Validation Show Details X

Sep 17,2024

1
SAM*GOV®
Home  Search Data Bank Data Services Help

Search All Words e.g. 1606N020Q02

Select Domain +
Entity Information

All Entity Information
Entities

Disaster Response Registry
Responsibility / Qualification

Exclusions

Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search Search Editor



Q Any Words @

All Words

O Exact Phrase

e.g. 123456789, Smith Corp

"The Thrasher Group Inc"

Classification
Excluded Individual
Excluded Entity
Federal Organizations

Exclusion Type

Ineligible (Proceedings Pending)
@ Ineligible (Proceedings Complete)
Prohibition/Restriction
Voluntary Exclusion

Exclusion Program

Location

Dates

No matches found

We couldn't find a match for your search criteria.

Please try another search or go back to previous results.

Go Back

Reset O



COMPLIANCE VERIFICATION CHECKLIST
FOR REQUISITION SUBMISSION

Purchasing Division Us Agency:

Buyerg:} A ag @ Date: L © 1«2 |WV Department of Environmental Protection
/ Procurement Officer Submitting Requisition:

Solicitation No. c c1T PEP 2F=0( Jessica Chambers

: ( Requisition No.
¢[oet U CCT DEP2100000001

PF No.:
808624

This checklist MUST be completed by a state agency’s designated procurement officer and submitted with the
Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency
procurement officer has obtained and inctuded required documentation necessary for the Purchasing Division to
process the requisition without future processing disruptions. At the agency's preference, the agency MUST either
submit the checklist by attaching it to the requisition’s Header OR by placing it in the requisition’s Procurement
Folder.

FOR ALL SOLICITATION TYPES:

. Provided, if ) Purch. Div.
Compliance Check T Require . ' Not Required .
P ype S Required DU Confirmation
1  Specifications and Pricing Page included Hl ] 0
2 Use of correct specification template ] M| Il
3 Use of correct requisition type O O ]
[CRQS - CCT or CPO] or [CROM -> CMA]
4  Use of most current terms and O ] ]
conditions
W v, mi
pdf)
5  Maximum budgeted amount in wvOASIS ] ] ]
6 Suggested vendors in wvOASIS O 0 H
7  Capitol Building Commission O il ] [
pre-approval
8 Financing (Governor's Office) n | | O
pre-approval
9  Fleet Management Division O N O 4

pre-approval

Form No. WV-36
Rev. 10/26/2022



Provided, if Purch. Div.

Compliance Check Type Required Required Not Required Confirmation

10 Insurance requirements
Commercial General Liability O O O ]
Automobile Liability ] M A O
Workers' Compensation/Employer’s O ] n O

Liability
Cyber Liability O 'l O O
Builder’s Risk/Installation Floater ] O N ]
Professional Liability J ] ] ]
Other (specify) ] | i |:]
11 Office of Technology CIO pre-approval ] I O H
12 Treasurer's Office (banking) Al H| O ]
pre-approval
FOR CHANGE ORDERS/RENEWALS:

1 Two-party agreement 'l
2 Standard change order language ]
3 Office of Technology CIO approval 'l O |
“ {gﬁ:egcsaets"/)gafglz artlicr?g/other N N N
5 Bond Rider (Construction) O ] |
6  Secretary of State Verification H
7  State debarment verification W
8 Federal debarment verification H

*The items pre-checked are required before a Purchase Requisition may be submitted to the Purchasing Division. Failure
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the
agency procurement officer to determine if pre-approvals, insurance, or other documentation is needed for the purchase.
The referenced information below may be used to make this determination.

For Purchasing Division Use Only:

I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community.
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate.

X

m%\@)

Signature:

Form No. WV-36
Rev. 10/26/2022





