Department of Administration
Purchasing Division

2019 Washington Street East
Post Office Box 50130
Charleston, WV 253050130

State of West Virginia
Purchase Order

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT

Order Date: 06-11-2025 CONTACT.
Order Number: CPO 0313 0313 DEP2400000017 5 Change Order No: 3 Procurement Folder: 1389053
Document Name: EOI: OER - Libbey-Owens-Ford Reason for Modification:
Document Description: EOl: OER - Libbey-Owens-Ford Co#3
To Extend and Increase Contract
Procurement Type: Central Purchase Order
Buyer Name: Joseph (Josh) E Hager I}l
Telephone: (304) 558-2306
Email: joseph.e.hageriii@wv.gov
Shipping Method: Best Way Effective Start Date: 2024-04-10
Free on Board: FOB Dest, Freight Prepaid Effective End Date: 2026-04-10
VENDOR DEPARTMENT CONTACT
Vendor Customer Code: 000000203587 Requestor Name: Jessica S Chambers
TRIAD ENGINEERING INC Requestor Phone: (304) 414-1140
10541 TEAYS VALLEY RD Requestor Email: jessica.s.chambers@wv.gov
SCOTT DEPOT wv 25560
us
Vendor Contact Phone: 999-999-9999 Extension:
Discount Details: 2 0 2 5
Discount Aliowed Discount Percentage Discount Days

#1 No 0.0000 0 FILE LOCATION
#2 Not Entered
#3 Not Entered
#4 Not Entered

INVOICE TO SHIP TO
ENVIRONMENTAL PROTECTION ENVIRONMENTAL PROTECTION
OFFICE OF ENVIRONMENTAL REMEDIATION 601 57TH ST
601 57TH ST SE
CHARLESTON WV 25304 CHARLESTON WV 25304
us us

C ﬂ é -18-2¢ Total Order Amount: $86,973.00

Purchasing Division’s File Copy

QA ¢ 112 <

ENCUMBRANCE CERTIFICATION
DATE: ' -24-2§

ELECTRONIC SIGNATURE ON FILE

PYBCHASING DIVISION AUTHORIZATION ATTORNGMG L APROV. TO FORM
DATE: F é DATE:
ELECTRONIC SIG @5{%{4 FILEé/ 2] ELECTR FiL

olons

CPO 0313 0313 DEP2400000017 5

\

Date Printed: Jun 17, 2025 Order Number:

Page: 1 FORM ID: WV-PRC-CPO-002 2020/05



Extended Description:
Change Order

Change Order No.3 is issued to increase and extend the original contract to April 10, 2026 according fo all terms, conditions, prices, and specifications contained in
the original contract including all authorized change orders. The extension of this contract is provided to allow sufficient time to complete the project.

Effective date of change June 9, 2025.

Originat Contract Amount: $82,873.00
Change Order 3 Increase: $ 4,100.00

New Contract Total: $86,973.00

No other changes.

Line Commodity Code Quantity Unit Unit Price Total Price
1 81100000 0.00000 0.000000 86973.00
Service From Service To Manufacturer Model No

Commodity Line Description: EOI: Engineering Design Services

Extended Description:
Professional Engineering Service
Libbey-Owens-Ford

Date Printed: Jun 17, 2025 Order Number: CPO 0313 0313 DEP2400000017 5 Page: 2 FORM ID: WV-PRC-CP0-002 2020/05



west virginia department of environmental profection

Office of Environmental Remediation Harold D. Ward, Cabinet Secretary
1159 Nick Rahall Greenway dep.wv.gov
Fayetteville, WV 25840
(304) 574-4465 o
. . S
TO: Jessica Chambers-Smith, Procurement Manager ,\.4'
Administrative Services — Business Operations Office (‘-\
FROM: Alan McCreary, PG, Project Manager q&
DATE: June 9%, 2025

SUBJECT: Change Order #3: Cost Increase and Time Extension
CPO DEP24*17 EOI: Libbey-Owens-Ford Expanded Site Investigation

The Division of Land Restoration Office of Environmental Remediation (DLR-OER) is
requesting a Time Extension from October 9, 2025, to April 10, 2026, for Purchase Order # CPO
DEP2400000017 for EOI: Libbey-Owens-Ford Expanded Site Investigation. The time extension
is requested to allow for sufficient time to complete the remaining tasks under the Libbey-
Owens-Ford Expanded Site Investigation Statement of Work, Tasks 3-4.

Additionally, DLR-OER is requesting a Cost Increase for Purchase Order # CPO
DEP2400000017 for EOI: Libbey-Owens-Ford Expanded Site Investigation of $4,100, which
will bring the total project cost from $82,873 to $86,973. The cost increase is to account for
sampling not covered by EPA’s Contract Laboratory Program.

Should you have any questions or would like to discuss this further, please contact me at 304-
881-2832 or by email at alan.f.mccreary@wv.gov.

Digitally signed by: Alan F. McCreary

Alan F. DN; CN = Alan F. McCreary email = alan.
/ creary@wv.gov C = US O = OER/
DER QU = WV DEP
Mccreary Date: 2025.06.09 16:15:01 -04'00'
Alan McCreary, PG

Project Manager, Superfund and Pre-Remedial
WVDEP-DLR-Office of Environmental Remediation

We, Triad Engineering, Inc., agree to extend the contract for the period as stated above
according to all terms, conditions, prices, and specifications contained in the original
contract, including all authorized change orders.

Heather 4. 7%413 6/9/2025
Name/Signature Date

Promoting a healthy environment.



BRiflaEE e e - 2

ENGINEERING, INC. !

June 10, 2025

Mr. Alan McCreary, PG

WYV Department of Environmental Protection
1159 Nick Rahall Greenway

Fayetteville, WV 25840

Email: Alan.f.McCreary@wv.gov

RE: Libbey-Owens Ford Plant
Vapor Sampling Cost Increase
Triad Project No: 04-23-0444

Dear Mr. McCreary:

Triad Engineering, Inc. (Triad) is requesting a cost increase in the amount of $4,100 for
Purchase Order DEP2400000017 for the Libbey Owens Ford site located in Charleston,
Kanawha County, West Virginia. Triad requested contract laboratory program (CLP) analysis
for vapor samples through EPA. However, no CLP laboratory agreed to accept the samples.
Therefore, the vapor samples were designated as Tier [V analysis. CLP laboratory services
are paid through EPA. Tier IV laboratory services are not paid through EPA. This cost
increase is to pay for the additional analytical costs associated with the Tier IV analysis.

If you have any questions need any additional information, please do not hesitate to contact
me.

Sincerely,
Triad Engineering, Inc.

e A

Heather A. Metz, LRS
Environmental Services Manager

€.304-755-0721 @ wwwiriadengcom @ 10541 Teays Valley Road - Scott Depot WV 25560



You are viewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West
Virginia Secretary of State's database.

TRIAD ENGINEERING, INC.

Organization Information

Org T Effective Established Filing Chart cl Sec Termination Termination
rg fype Date Date Date arter ass Type Date Reason
C | Corporation  3/23/1979 3/23/1979 Domestic Profit

Organization Information

5413 - Professional, Scientific and

Techincal Servies - Professional,
Business Scientific and Techincal Servies -

Architectural, Engineering and Capital Stock 250000.0000
Purpose Related Services (landscape

architects, drafting, geophysical

mapping, testing labs)

Charter Putnam Control 0
County Number
Charter
State wv Excess Acres 0
At Will Member
Term Managed
At Will
Term Years Par Value 1.000000
Authorized Young

250000

Not Specified
Shares Entrepreneur ot Speciie




Adciresses

Type

Address

Local Office Address

10541 TEAYS VALLEY ROAD
SCOTT DEPOT, WV, 25560

Mailing Address

10541 TEAYS VALLEY ROAD
SCOTT DEPOT, WV, 25560
USA

Notice of Process
Address

THOMAS CHANDLER
10541 TEAYS VALLEY ROAD
SCOTT DEPOT, WV, 25560

Principal Office
Address

10541 TEAYS VALLEY ROAD
SCOTT DEPOT, WV, 25560
USA

Type

Address

Officers

Type

Name/Address

President

BRAD REYNOLDS
1075D SHERMAN AVENUE
HAGERSTOWN, MD, 21740

Secretary

BROOKE WENGER
1075 D SHERMAN AVENUE
HAGERSTOWN, MD, 21740

Treasurer

THOMAS CHANDLER
10541 TEAYS VALLEY ROAD
SCOTT DEPOT, WV, 25560

Vice-President

T. ANDERS BUSH
10541 TEAYS VALLEY ROAD
SCOTT DEPOT, WV, 25560

Type

Name/Address

Date

Amendment

10/28/2005

AMENDMENT FILED SHOWING STOCK SPLIT, ALSO CHANGING THE
AUTHORIZED SHARES TO 250,000 AT A PAR VALUE OF $1.00

4/18/1990

CHANGE OF NAME FROM TRIAD ENGINEERING CONSULTANTS, INC.

Date

Amendment

Annual Reports

Filed For




L= An official website of the United States government Here’s how you know

Records Retention Policy Impacts Old SAM Registration Data Show Details @ See All Alerts
May 21, 2025

Subaward Reporting is live on SAM.gov Show Details @

Mar 8, 2025

L sAM,cov

Home Search Data Bank Data Services Help

Search All Words e.g. 1606N020Q02

Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search Search Editor

O Any Words @

All Words
O Exact Phrase

e.g. 123456789, Smith Corp

"TRIAD ENGINEERING INC" X
Classification ~
Excluded individual v
Excluded Entity v
Federal Organizations v
Exclusion Type ~

Ineligible (Proceedings Pending)
Ineligible (Proceedings Complete)

Prohibition/Restriction
Voluntary Exclusion

Exclusion Program hd



. v

Logation
Dates v
Reset O §
e s W=
Entity Information ~ .'I < Entities ‘ Disaster Response Registry Responsibility / Qualification ':‘ Exclusions >
We couldn’t find a match for your search criteria.
Please try another search or go back to previous results.
Go Back
Feedback

Our Website Our Partners

About This Site Acquisition.gov

Our Community USASpending.gov

Release Notes Grants.gov

System Alerts More Partners

Policies Customer Service

Terms of Use Help

Privacy Policy Check Entity Status

Restricted Data Use Federal Service Desk

Freedom of Information Act External Resources

Accessibility Contact

¢ /\ WARNING
A This is a U.S. General Services Administration Federal Government computer system that is "FOR OFFICIAL USE ONLY." This

G S AN system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action

including criminal prosecution.

This system contains Controlled Unclassified Information {CUI). All individuals viewing, reproducing or disposing of this
information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CI0 2103.2 CUI Policy.
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