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Extended Description:
Change Order

Change Order No. 3 is issued to increase the original contract to include design services for the replacement of cooling towers, cooling tower support structure,
exterior piping, and exterior electrical appurtenances associated with the cooling towers.

Effective date of change November 4, 2025
Original Contract Price :  $256,630.00

Change Order 2: $ 80,288.00
Change Order 3 increase: $134,537.60
Contract New Total: $471,445.60

No other changes.

Line Commodity Code Quantity Unit Unit Price Total Price
1 81101508 0.00000 0.000000 $256,630.00
Service From Service To Manufacturer Model No

2024-01-19 2030-01-18

Commodity Line Description: Campus Chill Water Loop / Plant Evaluation

Extended Description:
Campus Chill Water Loop / Plant Evaluation

Line Commodity Code Quantity Unit Unit Price Total Price
2 81101508 0.00000 0.000000 $80,288.00
Service From Service To Manufacturer Model No

2024-01-19 2030-01-18

Commodity Line Description: Change Order 2 - Cooling Towers

Extended Description:
per attached Change Order No. 2 proposal

Line Commodity Code Quantity Unit Unit Price Total Price
3 81101508 0.00000 0.000000 $134,537.60
Service From Service To Manufacturer Model No

2024-01-19 2030-01-18

Commodity Line Description: Change Order 3 - Air Cooled Chiller(s)

Extended Description:
per attached Change Order No. 3 proposal

Date Printed: Nov 4, 2025 Order Number: CCT 0211 4072 GSD2400000005 5 Page: 2 FORM ID: WV-PRC-CCT-002 2020/05
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Engineering

October 31, 2025

West Virginia General Services
103 Michigan Avenue
Charleston WV, 25311

Attention: Mr. David Parsons
Energy Manager
david.k.parsons@wv.gov
{304) 550-9650

Reference: Campus Chill Water Loop / Plant Evaluation and Enhancements
Central Utility Plant — Air Cooled Chiller Design

Dear Mr. Parsons,

RMF Engineering, Inc. (RMF) is pleased to submit this proposal to perform engineering
services for the above referenced project. In general, the scope of work includes providing a
design for the additional of a 500+ ton air cooled chiller adjacent to the Chiller Plant, Building

11.

Proposed Scope of Services

The chiller plant has a total of five chillers — three at 1200 tons and two at 600 tons. As part of
a chilled water generation resiliency plan, it has been recommended to install infrastructure
to support an air cooled chiller at the chiller plant. The intent would be to feed the air cooled
chiller from either the permanent 750 kW natural gas chiller adjacent to the chiller plant, or
from a rental generator. Permanent infrastructure would be installed to allow quick
connection of piping and electrical feeders.

The goal of this chiller would be to serve the campus chilled water if the main chiller plant
generation and distribution system had a failure. Key components of the project include:

e 500+ Tons of air-cooled chiller(s).

o Electrical power from the existing 750 kW generator or from a rental generator.
Permanent electrical infrastructure such a manual transfer switch, disconnects, quick
connects, etc., will be provided to allow for flexible operation and switching of
electrical power. Switching of power to the chiller will be via manual switching only,
no automated switching is required.

e Pumping to the chilled water system would be via a new set of dedicated chilled
water pumps, either chiller mounted or in a small pump house, adjacent to the air
cooled chiller. Options will be evaluated to minimize cost impacts.

¢ New piping will be overhead to a convenient location, then routed below grade
where convenient to tie into the existing chilled water distribution system. It is
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anticipated that freeze protection will not be required, and that the new chilled water
piping will be left dry until needed for operation.

e New piping will need to tie into the existing distribution system outside the chiller
plant, which will likely require an accessible manhole.

Part 1 — Technical Scope of Work

RMF will develop construction documents for adding an air cooled chiller (or multiple chillers)
at the West Virginia State Capitol Complex chiller plant. The air cooled chillers will provide at
least 500 tons of capacity.

RMF will evaluate a permanent versus temporary air cooled chiller system. Piping taps can be
left for an air cooled chiller along with permanent electrical infrastructure for switching
power to the air cooled chiller. Concerns with a permanent air cooled chiller will be limited
run hours on the machine and freeze protection of the new piping. Providing taps for a rental
chiller will allow for the piping to remain dry {eliminate freezing). There will not be concern
with run hours since the chiller will be rented. Considerations between permanent vs. rental
chillers will be reviewed and evaluated during design.

Demolition will include but not be limited to the following:
e Site demolition.
¢ Demo and tie-in at the existing chilled water lines.
e Work to tie into the existing electrical infrastructure from the 750 kW generator, as
required.

New Work will include but not be limited to the following:

e Site survey to confirm topographic conditions and locate utilities.

e Site preparation and restoration for the permanent or rental chiller.

e Permanent piping connections, including underground piping to tie into the existing
chilled water distribution system. This will also include a manhole with 3-valve
arrangements at the chilled water distribution system.

e Power will be provided from either the existing 750 kW generator or from a rental
generator. Permanent infrastructure will be provided with a manual transfer switch,
disconnects, cam-locks, etc., as required.

Part 2 — Project Deliverables

RMF has conceptually developed the location of the air cooled chiller, electrical requirements,
and preliminary equipment selections. Early design submissions (35%, 50%, etc.) will not be
required. The project deliverables will include the following:

o Design Development (65%) (drawings, specifications, narrative, cost estimate)
e Pre-final (95%) (drawings, specifications, narrative, cost estimate)
¢ Bid Documents (drawings and specifications)
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Part 3 — Project Schedule

Milestone Duration
Design Development (65%) 60 Calendar Days
Pre-final Design (95%) 45 Calendar Days after DD approval
Bid Documents 14 Calendar Days after 100% approval

Part 4 — Engineering Fee

The engineering fee to perform the services in the scope are summarized below.

Milestone | Fee
Design Development (65%) S 72,633.60
Pre-final Design (95%) S 34,559.20
Bid Documents S 7,581.60
Survey S 19,763.20
Total $134,537.60

Clarifications and Exclusions:

1. RMF will utilize either AutoCAD or Revit for the design documents.

2. Bidding and construction administration services, as well as commissioning services,
are not included. These can be provided if desired.

3. Topographic survey and utility locating with GPR is included.

Noise / sound modeling is not included or provided.

5. RMF will evaluate options for permanent equipment vs. rental equipment.
Recommendations will be presented to the State of WV for review. The selected
option will be the basis of design effort.

E
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We appreciate the opportunity to work with the State of West Virginia. Please contact me if
we can be of any further assistance or if you have any questions, concerns, or scoping issues
at 443-341-5262.

Sincerely,

RMF ENGINEERING, INC.

Eric Chrencik PE
Project Manager

Enclosures: Encl. 1 - Fee Development Sheet
Encl. 2 - Site Plan / Scoping Document
Encl. 3 - Survey Quote
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RMF Enpincering, Inc. 10/31/2025
RMF No, 01230084.A0

Proposed Fee Breakdown
Page 1 of 4
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RMF Engineering, Ine. 10/31/2025

Proposed Fee Breakdown
RMF No, 01230084.A0
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CHW Enhancements - Air Cooled Chiller

~ FEE BREAKDOWN

—

IPrnjuct Title

Client Name Date Prepared Estimator
WV Air Cooled Chiller West Virgnia Stale Capitol Complex October 20, 2025 Chrencik
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Ell.
RMF Engineering, Inc, 10/31/2025 Proposed Fee Breakdawn

RMF No. 01230084.A0

Page 3 of 4
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CHW Erhancements - Air Cooled Chiller

FEE BREAKDOWN
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RMF Engineering, Inc,
RMF No. 01230084.A0

10/31/2025

Proposed Fee Breakdown

Page 4 of 4



Engineers and Environmental Consultants
7012 MacCorkle Avenue, SE, Charleston, WV 25304 « (304) 342-1400 « www.potesta.com

VIA EMAIL ONLY

October 31, 2025

Mr. Eric Chrencik

RMF Engineering, Inc.

5520 Research Park Drive, Suite 300
Baltimore, Maryland 21228

RE:  Proposal for Professional Surveying Services
State Capitol Complex, Charleston, West Virginia
Project No. 0101-25-0297

Dear Mr. Chrencik;

Potesta & Associates, Inc. (POTESTA) appreciates the opportunity to submit this proposal to RMF
Engineering, Inc. (RMF) for surveying services at the West Virginia State Capitol Complex. This
proposal has been prepared in accordance with our email correspondence.

SCOPE OF SERVICES

POTESTA will utilize both GPS and conventional surveying methods to perform the requested
topographic survey. The topographic survey will include visible substantial above-ground features
such as pavement/grass limits, curbing, building outlines and first floor elevations, trees and sizes,
signs, light poles, fencing, guard rails, retaining walls, above ground/at grade utility features, and
other structures observed during the course of the survey. POTESTA will locate utilities marked
after a WV 811 (Miss Utility) call has been successfully completed by the local utility owner
representatives.

If requested by RMF, POTESTA will coordinate with Ground Penetrating Radar Systems (GPRS)
for a more in-depth look at the project site. After the GPRS completion, POTESTA will locate

the markings.

POTESTA makes no guarantee as to the true location and depth of any of the utilities marked by
the local utility owner’s or GPRS. POTESTA will accurately locate and map the markings only.

This survey will be completed under the direct supervision of a Professional Surveyor licensed in
the State of West Virginia.

COST AND SCHEDULE

POTESTA is prepared to begin immediately upon receiving written notice to proceed. POTESTA
anticipates the site survey to be completed one week after the requested markings have been

POTESTA & ASSOCIATES, INC.
Charleston, West Virginia + Morgantown, West Virginia + Winchester, Virginia



Mr. Eric Chrencik
October 31, 2025
Page 2

completed. POTESTA anticipates the final existing conditions map and drawing to be prepared
within one week after the field work has been completed.

POTESTA'’s estimated cost to complete the requested scope of work for the West Virginia State
Capitol Complex project is $19,763.20 as shown below.

Field Survey (Miss Utility Only) $ 6,000.00
GPRS (Entire Site) $ 5,723.20
Office Reduction/Mapping $ 8,040.00

The costs presented in this proposal for the associated scope of services are based upon the use of
POTESTA'’s standard billing invoice format (example attached). There is no cost for this invoice
format. Staff efforts to generate all other invoice formats will be charged to the project budget at
the billing rate of the individuals preparing such specialized invoices. The cost of such specialized
invoices is in addition to the estimated project costs provided in this proposal and, therefore,
constitutes a change in the scope of services presented herein. Please complete the invoice routing
information below to include the name and address to whom the invoice should be sent and any
individuals that should receive copies.

CLOSING

POTESTA looks forward to working with you on this project. If this proposal is acceptable, please
sign below and return to serve as our notice-to-proceed.

We will contact you shortly to discuss this proposal; in the meantime, if you have any questions,
please do not hesitate to contact us.

Sincerely,

POTESTA & ASSOCIATES, INC.

7%40‘1/ 77U, ﬂw\gz%-.

Ryan M. Bennett, PLS
Professional Surveyor

RMB/mh
Enclosures

AUTHORIZATION (Signature_Required to Proceed)

Signature Date

Project No. 0101-25-0297

APOTESTA



Mr. Eric Chrencik
October 31, 2025

Page 3
POTESTA Invoice Routing Information (Client to Complete)
Name: Title:
Mailing Address:
Telephone: Email:
Copies to:
[ Check here if invoice addressee/address is same as proposal.

Project No. 0101-25-0297

APQTESTA



POTESTA & ASSOCIATES, INC.

2025 RATE SCHEDULE

PIINCIPAL...vervrverirrisseeesessserencariesesssetaesassstcasaseseaessasasssessastssssssssssssssssasssnsnasssannes $280 - $320/hour
Chief ENgineer/SCIENLISt ......cucucueeereericceiriisieee et enesssasassens $220 - $270/hour
Senior Engineer/SCIENtISt. .. ...eevucueururirereiresesiere e cre s aetenens $90 - $225/hour
Staff ENGINEer/SCIENTISE ...veveveverieecrieieseeeieeerereriesnstnnnesesisssssssessssssssssssssssesesesesaes $85 - $130/hour
EDGINEEI/SCIENLIST ..vvvvereieeacseieeerecesieraereteesesesessesessiensmesesessssessasiassssesnsasissssssesessens $60 - $110/hour
Professional SUIVEYOT ......ccccceveiveniininiinntiiie ittt neae s $110 - $155/hour
SENIOr TECHMICIAN ....vevivvevereverrereeresersesneeemseeeeneateaeeset e et etesessonssassesssnerassesnsresnsress $65 - $110/hour
TECHMICIAN .. .cvviviviviv s eee et ettt eh e senestsssbesesta b s bbb e b s s e eas $45 - $70/hour
TWO-MAI SUTVEY CTEW..evviviererireeneneesteeeesisctssesteteseareonssssessssossstsssssssssassssessssessssssssnssens $150/hour
Three-Man SUIVEY CIEW....cceeceveuieceiiriiietsiceetsatesestsssstsressesssesessssassessessess e esssessassasens $200/hour
Senior CADD DESIZNET «...vcveveeeereirirecicicciesescse e esesssssessassse s sasassens $105 - $130/hour
CADD DESIZNET ... .vveereeieriisesreeeeeeseiseeietesesssssessssessesenstsssessasasssasssssssssassnsssssasenas $55 - $110/hour
CLELICAl SUPPOIT .....veverereecaieeressissssststesseseseesssessse st scmsassasasssis i ssn s be e snaes $55 - $135/hour

(Any changes in hourly rates will be made on January 1 of each year.)

NOTE: Engineer/Scientist includes engineer, scientist, technical designers, engineering associates, planners, health
and safety specialists, and information technologists.

Rev. 1/2/25



POTESTA & ASSOCIATES, INC.
FIELD EQUIPMENT RENTAL RATE SHEET

Lo Rate

Description Per Unit Day Week!
1-Point Proctor Kit N/A $20.00 $75.00
12' Motorized Boat (includes fuel) N/A $300.00 $700.00
16' Motorized Boat (includes fuel) N/A $500.00 $2,000.00
22"x34" Internal Plots $0.75 N/A N/A
24"x36" Ammonia Mylar $2.50 N/A N/A
24"x36" Internal Plots $0.75 N/A N/A
30"x42" Internal Plots $1.15 N/A N/A
36"x48" Internal Plots $2.10 N/A N/A
4-Gas Meter N/A $85.00 $275.00
Air Meter (Concrete) N/A $25.00 N/A
Air Purifying Respirator with Cartridges N/A $25.00 N/A
Automated Composite Sampler N/A $95.00 $350.00
Bladder Pump with Controller and Compressor N/A $200.00 $£800.00
Bomb Water Sampler N/A $25.00 $75.00
Chlorine Meter N/A $25.00 $75.00
Company Vehicles - Car (includes fuel) N/A $155.00 $620.00
Company Vehicles - Truck/Van/SUV (includes fuel) N/A $175.00 $765.00
Corppany Vehicles - Truck/Van/SUV (includes fuel) with N/A $205.00 $1,025.00
Trailer
Cone Penetrometer N/A $75.00 N/A
CORMIX/CorHyd Software Utilization (per run) $300.00 N/A N/A
Depth and Velocity Flow Meter N/A $80.00 N/A
Electro Fishing Equipment N/A $100.00 $350.00
Field Data Interface Unit (for Data Loggers) N/A $50.00 N/A
Flow Cell for Water Quality Meter N/A $20.00 $50.00
Generator N/A $30.00 $120.00
Hand Auger N/A $10.00 $30.00
Handheld GPS N/A $30.00 N/A
Inclinometer N/A $500.00 N/A
Interface Probe N/A $55.00 $120.00
Internal Color Copies $1.00 N/A N/A
Kemmerer Water Sampler N/A $25.00 $75.00
Laser Range Finder N/A $20.00 N/A
Level Loggers N/A $50.00 $200.00
Level Loggers (Reader) N/A $50.00 N/A
Lodging N/A $90.00 N/A
Low-Flow DC Purge Pump with Controller N/A $75.00 $300.00
Manual Direct-Push Sampler N/A $50.00 $200.00
Nets/Aquatic Samplers/Miscellaneous Equipment N/A $50.00 $150.00
Nuclear Gauge N/A $60.00 $200.00

Rev. 1/13/2025
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Lo Rate

Description Per Unit Day i
Opacity Kit N/A $10.00 N/A
Other Cost+12% | Cost+ 12% N/A
Other Boat Rental Cost+12% | Cost+ 12% | Cost +12%
Oversize Bluelines $2.40 N/A N/A
Ponar Sampler N/A $25.00 $75.00
PH/Temperature/Conductivity Meter N/A $75.00 $250.00
pH/Temperature/Conductivity Meter/DO/ORP Meter N/A $125.00 $500.00
PID/FID N/A $100.00 $400.00
Sludge Sampler N/A $20.00 $75.00
Small Row Boat N/A $125.00 $300.00
Speedy Moisture Gauge N/A $25.00 N/A
Sub-Meter GPS Unit N/A $150.00 $500.00
Surface Velocity Meter (SVR) N/A $90.00 N/A
Temperature Loggers N/A $10.00 $35.00
Temperature Loggers (Reader) N/A $50.00 N/A
Treatability Study Equipment N/A $200.00 $800.00
Turbidity Meter N/A $25.00 $75.00
UTv N/A $50.00 $375.00
Vehicle Mileage (if daily rates are not used) IRS Rate + 12% N/A N/A
Water Level Indicator N/A $35.00 $75.00
Whale Pump System N/A $35.00 $100.00

(Any changes in rates will be made January 1 of each year.)

' Weekly rental rate implies calendar week.

Rev. 1/13/2025
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POTESTA & ASSOCIATES, INC.

FIELD SUPPLY RATE SHEET
oot Rate
Description Per Unit Day
2" Free Product Absorbent Socks (2") $6.00 N/A
4" Free Product Absorbent Socks (2") $8.00 N/A
24"-36" Passive Diffusion Sampler Bladder and Deionized Water (Excludes $40.00 N/A
Sampler Harness)
55-Gallon Steel Drum $75.00 N/A
Asbestos Sampling Supplies N/A $35.00
Forms, Field Notebooks, Nitrile Gloves, Plastic Bags, Etc.
Benthic Survey Supplies (Per Sample) $35.00 N/A
Forms, Containers, Ethyl Alcohol, Nitrile Gloves, Flagging, Distilled
Water, Decon Supplies, Marking Utensils, Plastic Bags
Bentonite (50 Ib. Bag) $20.00 N/A
Bladder Pump Sampling Supplies (Bladders, Grab Plates, Tubing) - Per Well $30.00 N/A
Concrete Testing Supplies $25.00 N/A
Discharge Sampling Supplies N/A $35.00
Forms, Field Notebooks, Nitrile Gloves, Ice, Distilled Water, Decon
Supplies, Plastic Bags, Etc.
Disposable Bailers 3' (1.5" diameter) $9.00 N/A
Disposable Bailers 3' (0.75" diameter) $6.50 N/A
Disposable Bailers 7' (1.5" diameter) $12.50 N/A
Fish Survey Supplies (Per Site Per Day) $35.00 N/A
Buckets, Waders, Bottles, Formalin, Ethyl Alcohol, Forms, Marking
Utensils, Plastic Bags
Groundwater Sampling Supplies N/A $35.00
Forms, Field Notebooks, Nitrile Gloves, Ice, Distilled Water, Decon
Supplies, Plastic Bags, Etc.
GW Filters $17.50 N/A
HGM Stream Assessment Supplies N/A $25.00
Tape, Clinometer, Densiometer, Diameter Tape, Flagging, Quadrat, Efc.
Other Cost + 12% N/A
Petroleum Scil Field Test Kit (Per Sample) $45.00 N/A
Soil Sampling Supplies N/A $35.00
Forms, Field Notebooks, Nitrile Gloves, Ice, Distilled Water, Decon
Supplies, Plastic Bags, Etc.
Stream Sampling Supplies N/A $35.00
Forms, Field Notebooks, Nitrile Gloves, Ice, Distilled Water, Decon
Supplies, Plastic Bags, Efc.
Stream Delineation Supplies N/A $20.00
Hip Chain, Clinometer, Flagging, Forms, Efc.
Survey Supplies N/A $25.00
Hubs, Stakes, Flagging, Iron Pins, Monuments, Marking Paint, Traffic
Control
Wetland Delineation Supplies N/A $20.00
Flagging, Forms, Reference Materials, Plastic Bags, Etc.

(Any changes in rates will be made January 1 of each year.)

Rev. 1/13/2025
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STATE OF WEST VIRGINIA
DEPARTMENT OF ADMINISTRATION
GENERAL SERVICES DIVISION

State Capitol
Charleston, West Virginia 25305
Eric L. Householder Bob Kilpatrick
Cabinet Secretary Director
MEMORANDUM

To: Tara Lyle, Buyer Supervisor

From: James R. Jones, Procurement Supervisor %@W K %.ﬂwm___

Date: November 4, 2025
Ref: CCT GSD2400000005 Campus Chill Water Loop/Plant Evaluation and Enhancements

Tara,

Please accept this memorandum as our explanation and justification for Change Order #2 to our
contract with RMF Engineering Inc. Per the documentation attached to the header of the wvOASIS
procurement document, we are requesting an increase of $134,537.60, to cover design and
construction administration for air-cooled chillers at Building 11 (Central Chiller Plant).

These will be additional chillers located at the Central Chiller Plant would serve as back-up unit(s)
should there be a failure in the main chiller generation and distribution system.

Original Contract Total - $256,630.00

Change Order 2 -$ 80,288.00
Change Order 3 increase - $134,537.60
New Contract Total - $471,445.60

Please make this increase effective November 4, 2025.

If you have any questions, or need additional information, please contact me via email at
James.R.Jones @ WV.gov, or by phone at 304-352-5517.

Telephone: (304) 558-2317 E.E.O./AFFIRMATIVE ACTION EMPLOYER Fax: (304) 558-2334



ERIC L. HOUSEHOLDER STATE OF WEST VIRGINIA SAMANTHA WILLIS
CABINET SECRETARY DEPARTMENT OF ADMINISTRATION PURCHASING DIRECTOR

PURCHASING DIVISION

To:  All State Agencies Under Purchasing Division

From: Samantha Willis, Directo & General Counsel
WYV Purchasing

Date: January 23, 2025

Re: $100,000 Spending Requests

Pursuant to Executive Order 4-25, signed into effect by Governor Morrisey on January 14th, 2025, all
expenditures over $100,000 must be reviewed by the Govemor’s Office in advance. Any solicitations,
purchase orders, or other contracts currently in the possession of the Purchasing Division, which are
estimated to cost over $100,000 are being placed on hold for review. Our Division is providing

documentation of those to the Governor’s Office for review.

Any new requisitions valued over $100,000 that are received by the Purchasing Division, must have a
copy of this memorandum and accompanying signatures to process as usual. If there is no evidence of
Governor’s Office review or approval, your requisition will be returned to seek that approval.

Thank you all for your hard work, and please feel free to reach out with any questions on our end; if you
have questions about the procedure for seeking the necessary approvals internally, I would recommend
reaching out to your Cabinet Secretaries and/or your Department’s Governor’s Office liaison.

CCT GSD2400000005 Ch #3 Design of Cooli_ng_Tower

The Accompanying Request has been reviewed and approved by the following:

T 11/3/2025

Agency Heaj

Date
5«) feeackild /! / ZZ; s

Cabinet Se‘cretary/Department Head Date

~Govenmr vy OfficeRepresentative —DBate—
2019 WASHINGTON STREET, EAST » BUILDING 15 » CHARLESTON, WEST VIRGINIA 25305-0130 « (304) 554-2306 « FAX: (304) 558-3970

WVPurchasing.gov



Total Cost:

Current Contract=$336,918.00; CO=$134,537.60; Total Contract=$471,445.60

Award Document Number:

CCT GSD2400000005 Ch #3

Description of Action/Purpose of Procurement

Requesting approval for Change Order #3 to the GSD's existing contract with RMF
Engineering, an increase of $134,537.60 from the current contract value of
$336,918.00 to a new value of $471,445.60,as Additional Services to design and
perform construction administration for the addition of air cooled chiller (or muitiple
chillers). RMF's contract covers multiple projects to improve operation and efficiency
of the Chilled Water Plant; the project his change order covers (to add the auxiliary
chiller) is estimated to cost approximately $1M, though the design will provide for

options which will dictate final amount.

This auxiliary chiller will be designed to allow for redundancy in the case of planned
and unplanned outages of the Central Chiller Plant.

Design will take approximately 4 months after this change order's approval, with the
project to perform the replacement being bid in the Spring of 2026, and completed

during by the Spring of 2027.

Funding: Appropriated General Revenue (capital outlay).
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You are viewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services
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Online Data Services Help
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Virginia Secretary of State's database.

RMF ENGINEERING, INC,, P.C.

Organization Information

Effective Established Filing Sec Termination Termination
Org Type Date Date Date Charter Class Type Date Reason
C | Corporation  1/13/1994 1/13/1994 Foreign Profit
Organization Information
5413 - Professional, Scientific and
Techincal Servies - Professional,
Business Scientific and Techincal Servies - .
Pus Architectural, Engineering and Capital Stock 0.0000
urpose Related Services (landscape
architects, drafting, geophysical
mapping, testing labs)
Charter Control
County Number
Charter
MD Excess Acres 0
State
At Will Member
Term Managed
At Will
0.000000
Term Years Par Value
Authorized 0 Young Not Specified
Shares Entrepreneur




Addresses

Type

Address

Mailing Address

5520 RESEARCH PARK DRIVE
SUITE 300

BALTIMORE, MD, 212284791
USA

Notice of Process
Address

NATIONAL REGISTERED AGENTS, INC
5098 WASHINGTON ST W STE 407
CHARLESTON, WV, 253131561

Principal Office
Address

5520 RESEARCH PARK DRIVE
SUITE 300

BALTIMORE, MD, 212284791
USA

Type

Address

Officers

Type

Name/Address

Director

JOHN P. WILLIAMSON

5520 RESEARCH PARK DRIVE
SUITE 300

BALTIMORE, MD, 212284791

Director

VINCENT JARRETT
5520 RESEARCH PARK DRIVE STE 300
BALTIMORE, MD, 21228

President

KENNETH E. PITZ

5520 RESEARCH PARK DRIVE
SUITE 300

BALTIMORE, MD, 212284791

Secretary

DAVID CRUTCHFIELD

194 SEVEN FARMS DRIVE
SUITE G

CHARLESTON, SC, 29492

Treasurer

RICHARD BORKOWICZ
5520 RESEARCH PARK DRIVE, SUITE 300
BALTIMORE, MD, 21228

Vice-President

JOHN TIMOTHY GRIFFIN
8081 ARCO CORPORATE DRIVE

SUITE 300
RALEIGH, NC, 27617
Type Name/Address
DBA
DBA Name Description Effective Date Termination Date




RMF ENGINEERING, INC.,
PROFESSIONAL CORPORATION FORCED DBA 8/21/2015

DBA Name Description Effective Date Termination Date

Name Changes

Date Old Name
8/21/2015 RMF ENGINEERING, INC.
Date Old Name
Date Amendment
8/21/2015 NAME CHANGE: FROM RMF ENGINEERING, INC.
CHANGE OF NAME FROM ROSS MURPHY FINKELSTEIN, INC. TO RMF
12/15/1997 ENGINEERING, INC.
Date Amendment

Annual Reports

Filed For

2025

2024

2023

2022

2021

2020

2019

2018

2017x

2017

2016

2015

2014

2013

2012

2011

2010




2009

2008

2004

2003

2001

2000

1999

1998

1897

1996

1995

Date filed

For more information, please contact the Secretary of State's Office at 304-558-8000.
Tuesday, November 4, 2025 — 8:15 AM
© 2025 State of West Virginia



COMPLIANCE VERIFICATION CHECKLIST
FOR REQUISITION SUBMISSION

Purchgsing Division Use: Agency:
Buyer:@%ﬁ@_ Date: _|| lfj lﬂs General Services Division

Procurement Officer Submitting Requisition:

Solicitation No. (MW @SB&W*U{ Jamie Jones

Requisition No.

PF No.:
1165807

This checklist MUST be completed by a state agency’s designated procurement officer and submitted with the
Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency
procurement officer has obtained and included required documentation necessary for the Purchasing Division to
process the requisition without future processing disruptions. At the agency’s preference, the agency MUST either
submit the checklist by attaching it to the requisition’s Header OR by placing it in the requisition’s Procurement
Folder.

FOR ALL SOLICITATION TYPES:

. ' Provided, if . Purch. Div.
Compliance Check Type Required . Not Required !
P " . Required f Confirmation
1 |Specifications and Pricing Page included ] ] ]
2 Use of correct sBeaﬁcatlon iéfnbl;t; o ] ] ]
3 Use of correct requisitiontype 0 ] O
[CRQS = CCT or CPO] or [CRQM -> CMA]
4 .Use of most current terms and O ] O]
‘conditions
I (www.state wv.us/admin/purchase/TCP. ]
| ndf) ] |
5 ;Maximum budgeted amount in wvOASIS | ] ] ]
6 Egﬁégégfeé vendors in wvOASIS ] O ] ]
7  lcapitol Building Commission ] O O ]
- pre-approval f
8 Financing (Governor’s Office) ] | O ]
ipre-approval | -
9 _Fleet Management Division ] ] ] ’ ]

| [Erg-approval |

Form No. WV-36
Rev. 10/26/2022



i : Provided, if Purch. Div.
Compliance Check Type Required Required Not Reguired Confirmation

10 linsurance requirements

Con7m€rcicfl Ger‘:g?r?i Li?tiil_i_ti/? H ] I ] ]

Automobile Liability O ] O |

T Workers’ Compensation/Emplo er's| ] ] ] ]

Lia 1!!2/;” ] o

Cyber Llabmty H | O ]
Builder_fi%ﬁi&gli&;o;?ln@_?fﬁ_ Inl O | O

Professional Liability . ] M ] |

_ ! Other (spec:fy) ] Ol ] ]
i 1 Tf)Fﬁc?ofTechnology C10 pre-approval — n ] ] ]
™32 Tireasurer's Office (banking) = O ] ] ]

ipre- approval N i R
FOR CHANGE ORDERS/RENEWALS:

1 [Two-party agreement ] P4

2 'Standard change order language ] &

3 Office of Technology CIO approval ] Ol D

* {rlﬁ:agfgsﬂl)gafglz artllcrfg/other = = ’ N

5 Bond Rider (Construction) ] N ]

6 Secretaryfo.fétate Verification ] [
7 iState"déBerﬂehﬁ/érTﬁéétTSn ™ ] =
'8 Federal-det-)arment verification ] Z

*The ltems pre checked are requ:red before a Purchase Requisition may be submitted to the Purchasing Division. Failure
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the
agency procurement officer to determine if pre-approvals, insurance, or other documentation is needed for the purchase.
The referenced information below may be used to make this determination.

For Purchasing Division Use Only:

| have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community.
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate.

Signature: (w %\UM

Form No. WV-36
Rev. 10/26/2022



