, | Department of Administration
Purchasing Division

State of West Virginia

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND

2019 Washington Street East CO ntract SHIPPING PAPERS. QUESTIONS

Post Office Box 50130 CONCERNING THIS ORDER SHOULD BE

Charleston, WV 25305-0130 DIRECTED TO THE DEPARTMENT

Order Date: 02-19-2026 CONTACT.
Order Number: CCT 0211 4029 GSD2400000010 2 Procurement Folder: 1384606
Document Name: Building 29 (Hangar) Renovations Reason for Modification:
Document Description: Building 29 (Hangar) Renovations Change Order 1
To increase the contract
Procurement Type: Central Contract - Fixed Amt
Buyer Name: Melissa Pettrey
Telephone: (304) 558-0094
Email: melissa.k.pettrey@wv.gov
Shipping Method: Best Way Effective Start Date: 2024-07-12
Free on Board: Effective End Date:
VENDOR DEPARTMENT CONTACT
Vendor Customer Code: 000000204787 Requestor Name: Timothy M Lee
THE THRASHER GROUP INC Requestor Phone: 304-352-5492
600 WHITE OAKS BLVD Requestor Email: timothy.m.lee@wv.gov
BRIDGEPORT WV 26330
us
Vendor Contact Phone: 304-624-4108 Extension:
Discount Details:
FILE LOCATION
Discount Allowed Discount Percentage Discount Days
# No 0.0000 0
#2 Not Entered
#3 Not Entered
#4 Not Entered
INVOICE TO SHIP TO
GENERAL SERVICES DIVISION
DEPARTMENT OF ADMINISTRATION STATE OF WEST VIRGINIA
112 CALIFORNIA AVENUE JOBSITE - SEE SPECIFICATIONS
BLDG 4, 6TH FLOOR
CHARLESTON WV 25305 No City WV 99999
us us
Cr 22626
Total Order Amount: $111,013.00

Purchasing Division’s File Copy

W@

—

Z/74/26

rji'IURCHASING DIVISION AUTHORIZATION A N ENE

DATE: M/ L_/J)/O/}Q’/d\é

ELECTRONIC SIGNATURE ON FILE

DAT
ELE

AP

RONIC SIGNATURE O E

PROVAL AS TO FORM

WERTIFEEATION

DATE: 3..3-’%

ELECTRONIC SIGNATURE ON FILE

O

Date Printed: Feb 20, 20626 Order Number:

CCT 0211 4029 "GSD2400000010 2

Page: 1 FORM iD: WV-PRC-CCT-002 2020/05




Extended Description:
Change Order

Change Order No. 1 is issued ta increase the original contract according to all terms, conditions, prices, and specifications contained in the original contract including
all authorized change orders.

Effective date of change: February 12, 2026

Original Contract Price:  $ 12,000.00
Change Order 1 Increase: $ 99,013.00

New Contract Total: $111,013.00

No other changes.

Line Commodity Code Quantity Unit Unit Price Total Price
1 81100000 0.00000 0.000000 $12,000.00
Service From Service To Manufacturer Model No

2024-07-12 2034-07-11

Commodity Line Description: Professional engineering services

Extended Description:

Line Commodity Code Quantity Unit Unit Price Total Price
2 81100000 0.00000 0.000000 $99,013.00
Service From Service To Manufacturer Model No

2024-07-12 2034-07-11

Commodity Line Description: Change Order 1

Extended Description:

Date Printed: Feb 20, 2026 Order Number: CCT 0211 4029 GSD2400000010 2 Page: 2 FORM ID: WV-PRC-CCT-002 2020/05




BA LA pocument G802 - 2017

Amendment to the Professional Services Agreement

PROJECT: (name and address) AGREEMENT INFORMATION: AMENDMENT INFORMATION:
Building 29 Hangar Renovations Date: Amendment Number:

July 12, 2024 01
located at Yeager Airport Date:

January 14, 2026

OWNER: (name and address) ARCHITECT: (rame and address)
WV Department of Administration The Thrasher Group, Inc.
Building 4, 6th Floor 112 California 1000 Corporate Landing

Avenue Charleston, WV 25311
Charleston, WV 25305

304-558-4331

The Owner and Architect amend the Agreement as follows:
Revise Thrasher address to 1000 Corportate Landing, Charleston, WV 25311
1.1.3 Revise to include the information for the budget of One million dollars ($1,000,000.00)
1.1.4 Revise to include the design and construction milestone: Anticipated Design Schedule The following is the
proposed design schedule for the development of the Contract Documents: Schematic Level Submission to GSD
March 2026 95% Construction Documents to GSD and the WV State Fire Marshal May 2026 Final Construction
Documents and Specifications to GSD June 2026
1.1.7 Revise WV Dept of Administration address to current location
1.1.9.2 Add Civil Engineer as consultant The Thrasher Group, Inc. 600 White Oaks Blvd. Bridgeport, WV 26330
Phone: 304-624-4108
1.1.10 Revise orginial B101 from Craig Baker to Amanda Cheuvront as new representative.
4.1.1.3 Revise Supplemental and Additional Services for Measured drawings responsibility of the Architect
4.1.1.8 Revise Supplemental and Additional Services for Civil Engineering to responsibility of the Architect
4.1.2.1 Revise to read "Measured drawings - as required to develop plans. Civil Engineering - Asphalt paving"
4.2.3 .1 - One (1) review of each shop drawing, product data item, sample and similar submittals of the Contractor
.2 - Nine (9) visits to the site by the Archilect during construction
.3 - One (1) inspections for any portion of the Work to determine whether such portion of the Work substantially
complete in accordance with the requirements of the Contract Documents
.4 - One (1) inspections for any portion of the Work to determine final completion.
11.1.1 .1 increased scope of work Stipulated Sum $99,013.00
11.5 Include the percentage of the fees per phase as follows: Schematic Design - 0%; Design Development Phase - 20%;
Construction Documents Phase - 40%; Procurement Phase - 15%; Construction Phase - 25%
13.2 .3 Exhibits - Revise to The Thrasher Group, Inc. 2026 Standard Hourly Rates Schedule

The Architect’s compensation and schedule shall be adjusted as follows:

Compensation Adjustment:
$99,013.00

Schedule Adjustment:

Anticipated Design Schedule The following is the proposed design schedule for the development of the Contract
Documents:

Schematic Level Submission to GSD March 2026

95% Construction Documents to GSD and the WV State Fire Marshal May 2026

Final Construction Documents and Specifications to GSD June 2026

AlA Document G&02 — 2017. Copyright © 2000, 2007 and 2017, All rights reserved. “The American Insfituls of Architects,” "American Institute of Architects,”
“AlA," the AIA Logo, and “AIA Contract Documents” are trademarks of The American institute of Architects. This document was produced at 10:13:21 EST on
01/29/2026 under Subscription N0.20250146710 which expires on 08/20/2026, is not for resale, Is licensed for one-time use only, and may only be used in
acoordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(697b7653ba709469d07bas6d)



|
-~ -

ARCHITECT (Sig "OWNER (Signature)

BY: Amanda J Cheuvront, AIA, NCARB, Project

Manager - (Printed name and title) -
(Printed name, title, and license number if required)

O AL 2 B —
Date

AlA Document G802 — 2017. Copyright © 2000, 2007 and 2017. All rights reserved. “The American Institute of Architects,” “Amarican Institute of Architects,”
“AlA," the AJA Logo, and “AlA Coniract Documents” are trademarks of The American Institule of Architects. This document was produced at 10:13:21 EST on
01/29/2026 under Subscription No.20250146710 which expires on 08/20/2026, is not for resale, is licensed for one-time use only, and may only be used in
accordance with the AlA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: {697b7653ba709469d07baebd)



""‘H I D A\ (:IH E R 2026 Rate Schedule
DESCRIPTION RATE UNIT

qEngineering Services

Principal Engineer $295.00 HOUR

Senior Project Manager $240.00 HOUR

Project Manager Il $210.00 HOUR

Project Manager | $180.00 HOUR

Assistant Project Manager $160.00 HOUR

Senior Project Engineer $190.00 HOUR

Project Engineer |l $175.00 HOUR

Project Engineer | $145.00 HOUR

Staff Engineer $125.00 HOUR

Project Coordinator $135.00 HOUR

Senior Engineering Technician $140.00 HOUR

Engineering Technician li $120.00 HOUR

Engineering Technician | $100.00 HOUR

Senior Designer $175.00 HOUR

Designer I} $155.00 HOUR

Designer | $135.00 HOUR

CADD Technician Il $115.00 HOUR

CADD Technician | $95.00 HOUR

Senior Structural Engineer $240.00 HOUR

Structural Engineer Il $220.00 HOUR

Structural Engineer | $200.00 HOUR

Senior Structurai Designer $175.00 HOUR

Structural Designer $155.00 HOUR

Structural Technician 1) $135.00 HOUR

Structural Technician ) $115.00 HOUR
Architectural Services

Principal Architect $280.00 HOUR

Senior Architect $255.00 HOUR

Architect $210.00 HOUR

Project Architect Il $190.00 HOUR

Project Architect | $170.00 HOUR

Staff Architect $150.00 HOUR

Senior Project Designer $200.00 HOUR

Design Professionaf Iit $130.00 HOUR

Design Professional Il $115.00 HOUR

Design Professional | $100.00 HOUR

Construction Admin Specialist $165.00 HOUR

Architecture Technician $75.00 HOUR

Senior Landscape Architect $160.00 HOUR

Landscape Architect $140.00 HOUR

Landscape Designer i $125.00 HOUR

Landscape Designer | $110.00 HOUR




DESCRIPTION RATE UNIT
Environmental Services
Senior Environmental Project Manager $220.00 HOUR
Licensed Remediation Specialist $220.00 HOUR
Environmental Project Manager ilI $195.00 HOUR
Environmental Project Manager Ii $170.00 HOUR
Environmental Project Manager | $150.00 HOUR
Environmental Scientist Il $130.00 HOUR
Environmental Scientist | $115.00 HOUR
Environmental Technician $95.00 HOUR
Environmental Technician | $80.00 HOUR
Professional Geologist $210.00 HOUR
Staff Geologist Il $135.00 HOUR
Staff Geologist | $115.00 HOUR
Asbestos Manager $160.00 HOUR
Survey Services
Principal Survey Manager $280.00 HOUR
Senior Survey Manager $185.00 HOUR
Survey Project Manager $150.00 HOUR
Assistant Survey Project Manager $130.00 HOUR
Survey Coordinator $115.00 HOUR
Senior 1-Person Crew $130.00 HOUR
1-Person Survey Crew $105.00 HOUR
2-Person Survey Crew $160.00 HOUR
Senior Mapping Project Manager $250.00 HOUR
Mapping Project Manager $170.00 HOUR
Assistant Mapping Project Manager $135.00 HOUR
Stereo Compiler || $115.00 HOUR
Stereo Compiler | $95.00 HOUR
GIS Specialist $140.00 HOUR
GIS Analyst $125.00 HOUR
GIS Technician Il $110.00 HOUR
GIS Technician | $95,00 HOUR
Construction Services
Senior Construction Manager $195.00 HOUR
Construction Manager $135.00 HOUR
Senior Project Representative $110.00 HOQUR
Project Representative Il $100.00 HOUR
Project Representative | $90.00 HOUR
Material Testing Tech $85.00 HOUR
Senior Laboratory Manager $155.00 HOUR
Laboratary Manager $140.00 HOUR
Laboratory Supervisor $100.00 HOUR
Laboratory Technician $80.00 HOUR
1&I Manager $115.00 HOUR
Ull Coordinator $105.00 HOUR
Ull Team Lead $95.00 HOUR
Ul Technician |l $85.00 HOUR
Ull Technician | $75.00 HOUR
2 Person | & | Crew (Includes equipment) $275.00 HOUR
E&S/SWPPP Documentation $100.00 HOUR




DESCRIPTION RATE UNIT
Laboratory Testing
Standard Proctor (ASTM D698) $225.00 EACH
Modified Proctor (ASTM D1557) $300.00 EACH
Atterberg Limits (ASTM D4318) $150.00 EACH
Hydrometer Analysis (ASTM D422) $300.00 EACH
Compression Testing (Concrete / Grout / Mortar Cubes / Co) $22.00 EACH
Gradation $120.00 EACH
Complete Soils Classification (ASTM D2487) $575.00 EACH
Floor Flatness Equipment $150.00 DAY
Asphalt/Concrete Core Drill $350.00 DAY
|Marketing Services
Marketing Director $200.00 HOUR
Marketing Manager $165.00 HOUR
Marketing Specialist $100.00 HOUR
Marketing Assistant $80.00 HOUR
Administrative
Administrative $70.00 HOUR
Accounting $100.00 HOUR
Intern $70.00 HOUR
Reproduction of Drawings
Printed Copies (11" x 17") 50.50 SHEET
Printed Copies (22" x 34") $1.10 SHEET
* Reproduction in excess of the normal project requirement of
three (3) sets of final construction drawings
Equipment
Robot-GPS $125.00 DAY
ATV/UTV (FourWheeler) $50.00 DAY
Drone $80.00 DAY

Miscellaneous Notes

1) Overtime rate of 1.5x applies after 40 hours and weekends, Overtime rate of 2.0x on Holidays.
2) Fees will be billed per schedule above for time the work is performed. Out of pocket expenses will be reimbursed at cost, necessary
mileage will be reimbursed at the federal rate in effect at the time the work is performed plus 15% and per diem will be reimbursed at

the federal rate in effect at the time work is performed.

3) Expert Witness Testimony required by Client will be bitled at an hourly rate plus 20% for the Classification required.

4) Fngineering Subconsultonts (ie, Geotechnical, Land & Right of Way Acquisition, Specialized Inspection Services, Environmental,

Historical & Cultural Surveys, Timber Appraisals, etc.) will be billed on a cost plus 15% basis.

5] Projects bid as lump sum, or not to exceed, are based on a scope of work provided by respective project managers for the Client and
agreed upon by both Parties. Rates may differ from the rate schedule provided, due to specific details outlined in the project scope. All

out of scope work will be invoiced based on the rate schedule provided.
6) Rates are subject to periodic revision.




STATE OF WEST VIRGINIA
DEPARTMENT OF ADMINISTRATION
GENERAL SERVICES DIVISION
State Capitol
Charleston, West Virginia 25305

Robert K. Kilpatrick

Eric Householder

Cabinet Secretary Director
MEMORANDUM
To: Tara Lyle, Buyer Supervisor, State Purchasing Division
From: Jamie Jones, Procurement Administrator, General Services Division LNDR R %\’M

Date: February 12, 2026

Ref: Change Order #1 — CCT GSD2400000010 — Building 29 (Hangar) Renovations

Tara:
Please accept this memorandum as our explanation and justification for our request for a Change Order (#1) to the

subject contract with The Thrasher Group (the “Engineer”) for Building 29 Renovation Project. Per the
documentation attached here and to the Header of the wvQasis procurement document, we are requesting an
increase of $99,013.00, to proceed from Assessment Phase services to Schematic, Design Development, Bid
Document and Construction Administration services.

Original Contract Award Amount = $ 12,000.00
Change Order #1 Increase = $99,013.00
New Contract Amount = $111,013.00

Please make this increase effective as of February 12, 2026.

If you have any questions or need additional information, please contact me via email at
James.R.Jones@wv.gov or by phone at (304) 352-5517.



ERIC L. HOUSRHOLDER STATE QF WEST VIRGINIA SAMANTHA WILLIS
CABINET SECRETARY DEPARTMENT OF ADMINISTRATION PURCHASING DIRECTOR

PURCHASING DIVISION

To:  All State Agencies Under Purchasing Division
From: Samantha Willis, Director & General Counsel
Date: January 23, 2025
Re: $100,000 Spending Requests
MEMORANDUM

Pursuant to Executive Order 4-25, signed into effect by Governor Morrisey on January 14th, 2025, all
expenditures over $100,000 must be reviewed by the Governor’s Office in advance. Any solicitations,
purchase orders, or other contracts currently in the possession of the Purchasing Division, which are
estimated to cost over $100,000 are being placed on hold for review. Our Division is providing
documentation of those to the Governor’s Office for review.

Any new requisitions valued over $100,000 that are received by the Purchasing Division, must have a
copy of this memorandum and accompanying signatures to process as usual. If there is no evidence of
Governor’s Office review or approval, your requisition will be retumed to seek that approval.

Thank you all for your hard work, and please feel free to reach out with any questions on our end; if you
have questions about the procedure for secking the necessary approvals internally, I would recommend
reaching out to your Cabinet Secretaries and/or your Department’s Governor’s Office liaison.

CCT 0211 GSD2400000010 Bldg. 29 (Hangar) Renovations CO 1

The Accompanying Request has been reviewed and approved by the following:
e 2/18/26

Date

2 3/2k
Date

2018 WASHINGTON STREET, BAST » BUILDING 1§ » CHARLESTON, WEST VIRGIMIA 13305-0130 « (304) §58-2306 = PANX: (364} 558-3970

WV Purchesing gov



Total Cost:

Original: $12,000.00, Increase: $99,013.00, New Total: $111,013.00

Award Document Number:

CCT 0211 GSD2400000010, Change Order #1

Description of Action/Purpose of Procurement

Request permission to proceed with Change Order No.1, in the amount of $99,013.00
(which will increase the original contract to over $100k total), to our contract with The

Thrasher Group Inc. for design of renovations to the State Hangar facility, to proceed

from assessment phase into Schematic Design, Design Development, Bid Document

Development, and Construction Phase services.

The initial assessment phase indicated a need to replace the failing roof (metal panels
with insulation); to replace the existing, dated fire alarm system and install a new
sprinkler system; to make repairs to the exterior stem wall system, replace the exterior
door and frame, and replace the failing porch canopy; to pave and improve drainage
on the parking lot; and to abate the asbestos-containing roof coating on the building.

Anticipate: construction/bidding documents in June of 2026. The estimated
construction budget is approximately $1M, so the design fee is considered reasonable

at approximately 10%.

It is typical for the Agency to originate contracts with designers for assessment phase
only, then to negotiate for the cost of design services, to be added by subsequent
change orders of this nature, once a scope of repair is defined.

Funding: Appropriated General Revenue (capital outiay)



2/25/26, 1:45 PM SAM.gov | Search

= An official website of the United States government Here’s how you know

Scheduled SAM Maintenance @ See All Alerts
Feb 25, 2026

SAM.gov will undergo planned maintenance on Saturday, February 27th,
2026 from 8:00 PM to 11:00 PM EST. Users in SAM.gov will be unable to
complete Entity Registrations and Exclusions during this window. Thank
you for your understanding.

I SAM.cov

Home Search Data Bank Data Services Help

Search . AllWords | e.g. 1606N020Q02
1. -

Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search Search Editor

O Any Words ®
O All Words ©

O Exact Phrase

e.g. 123456789, Smith Corp

| Thrasher Group inc X
Entity v
Location ™
Status N
H
Active
Inactive
Reset O
Qintity Information A) < C\ll Entity Information ) Entities Disaster Response Registry Responsibility / Qu >
N —————

https://sam.gov/search/?index=ei&page=18&pageSize=258&sort=-relevance&sfm%5Bstatus%5D %5Bis_active%5D=true&sfm%5Bstatus%5D%5Bis_ina...  1/2



225/26, 1:45 PM

SAM.gov | Search

| No matches found

We couldn’t find a

match for your search criteria.

Please try another search or go back to previous results.

Go Back

Our Website
About This Site
Our Community
Release Notes
System Alerts
Policies

Terms of Use
Privacy Policy

Restricted Data Use

Our Partners
Acquisition.gov
USASpending.gov
Grants.gov

More Partners
Customer Service
Help

Check Entity Status

Federal Service Desk

Freedom of Information Act External Resources

Accessibility

GSA

SAM.gov
An official web

Contact

/N WARNING

Thisis a U.S. General Services Administration Federal Government computer system that is "FOR OFFICIAL USE ONLY." This
system is subject to monitoring. Individuals found performing unauthorized activities are subject to disciplinary action
including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this
information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order Cl0 2103.2 CUI Policy.

site of the U.S. General Services Administration

https://sam.gov/search/?index=ei&page=18&pageSize=25&sort=-relevance&sfm%5Bstatus %5D %5Bis_active%5D=true&sfm%5Bstatus%5D%5Bis_ina...
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2/25/26, 1:45 PM WV SOS - Business and Licensing - Corporations - Online Data Services

You ére viewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West
Virginia Secretary of State's database.

THE THRASHER GROUP, INC.

Organization Information

Ora T Effective Established Filing Chart cl Sec  Termination Termination
rg lype Date Date Date arter ass Type Date Reason
C | Corporation  6/2/1983 6/2/1983 Domestic Profit

Organization Information

5413 - Professional, Scientific and
Techincal Servies - Professional,
; Scientific and Techincal Servies -
Business Architectural, Engineering and Capital Stock 25000.0000
Purpose Related Services (landscape
architects, drafting, geophysical
mapping, testing labs)

Charter Harrison Control
County Number
Charter wv Excess Acres 0
State
At Will Member
Term Managed
At Will Par Value  0.050000
Term Years
Authorized Young .
Shares 500000 Entrepreneur Not Specified

https://apps.sos.wv.gov/business/corporations/organization.aspx?org=28704 1/5



WYV SOS - Business and Licensing - Corporations - Online Data Services

2725126, 1:45 PM

Address

Addresses
Type Address
: CLAYTON C WHITE
Notice of Process PO BOX 940

BRIDGEPORT, WV, 26330

Principal Office
Address

600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330
USA

Principal Office Mailing
Address

PO BOX 940
BRIDGEPORT, WV, 26330
USA

Type

Address

Officers

Type

Name/Address

Director

HENRY W THRASHER
600 WHITE OAKS BLVD
BRIDGEPORT, WYV, 26330

Director

CHAD M RILEY
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Incorporator

HENRY A. THRASHER
203 HICKMAN STREET
CLARKSBURG, WV, 26301
USA

President

HENRY WOOD THRASHER
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Secretary

CLAYTON C. WHITE
600 WHITE OAKS BLVD
BRIDGEPORT, WYV, 26330

Treasurer

CLAYTON C. WHITE
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Vice-President

CHAD M. RILEY
600 WHITE OAKS BLVD
BRIDGEPORT, WV, 26330

Type Name/Address
DBA
DBA Name Description Effective Date Termination . .

https://apps.sos.wv.gov/business/corporations/organization.aspx?org=28704

215



2125/26, 1:45 PM

WV SOS - Business and Licensing - Corporations - Online Data Services

BLUE MOUNTAIN AERIAL MAPPING TRADENAME 4/1/2019
BLUE MOUNTAIN ENGINEERING TRADENAME 4/1/2019
BLUE MOUNTAIN SURVEYING TRADENAME 4/1/2019
BLUE MOUNTAIN, INC. TRADENAME 8/31/2018
PENTREE, INC. TRADENAME 7/25/2014
DBA Name Description Effective Date Termination Date
Name Changes
Date Old Name
3/26/2013 THRASHER GROUP, INC.
3/18/2013 THRASHER ENGINEERING, INC.
Date Old Name
Mergers
Merger Date Merged Merged State Survived Survived State
BERKELEY ASSOCIATES, THRASHER
122772012 ¢, wv ENGINEERING, INC. wv
GUSTAFSON & THRASHER
1212712012 ASSOCIATES, INC. WV ENGINEERING, INC. wv
THRASHER THRASHER
12/27/2012 £\yIRONMENTAL, INC. WY ENGINEERING, INC. WV
THRASHER
3/5/2013 GEOMETRICS GPS, INC. WV ENGINEERING, INC. WV
RESOURCE
5/14/2014 ENGINEERING GROUP, WV ITNHCE THRASHER GROUP,
INC. ’
7/25/2014 PENTREE, INC. WV ITNHCE THRASHER GROUP,  \\/
Merger Date Merged Merged State Survived Survived State
Date Amendment
10/29/2018 STOCK CHANGES, SEE IMAGES
12/21/2017 CHANGED CAPITAL STOCK
MERGER: MERGING PENTREE, INC., A QUALIFIED WV CORP( 1
7/25/2014 WITH AND INTO THE THRASHER GROUP, INC., A QUALIFIED W .
CORPORATION, THE SURVIVOR

https:/fapps.sos.wv.gov/business/corporations/organization.aspx?org=28704

3/5



2125/26, 1:45 PM

5/14/2014

WV SOS - Business and Licensing - Corporations - Online Data Services

MERGER: MERGING RESOURCE ENGINEERING GROUP, INC., A
QUALIFIED WV CORPORATION WITH AND INTO THE THRASHER
GROUP, INC., AQUALIFIED WV CORPORATION, THE SURVIVOR

3/26/2013

NAME CHANGE: FROM THRASHER GROUP, INC.

3/18/2013

NAME CHANGE: FROM THRASHER ENGINEERING, INC.

3/5/2013

MERGER: MERGING GEOMETRICS GPS, INC., A QUALIFIED WV
CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR

12/27/2012

MERGER: MERGING BERKELEY ASSOCIATES, INC., A QUALIFIED WV
CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE
OF MERGER IS 1/1/2013

12/27/2012

MERGER: MERGING THRASHER ENVIRONMENTAL, INC., A QUALIFIED
WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE
OF MERGER IS 1/1/2013.

12/27/2012

MERGER: MERGING GUSTAFSON & ASSOCIATES, INC., AQUALIFIED
WV CORPORATION WITH AND INTO THRASHER ENGINEERING, INC., A
QUALIFIED WV CORPORATION, THE SURVIVOR. THE EFFECTIVE DATE
OF MERGER IS 1/1/2013

8/6/1999

INCREASE IN AUTH. CAP. STK FROM $10,000 WITH 100 SHARES AT
$100.00 PAR TO $25,000 WITH 25,000 SHARES AT $1.00 PAR VALUE.

11/3/1983

CHANGE OF NAME: FROM H & T ENGINEERING CO.

Date

Amendment

Annual Reports

Filed For

2025

2024

2023

2022

2021

2020

2019

2018

2017x

2017

2016

2015

2014

https://fapps.sos.wv.gov/business/corporations/organization.aspx?org=28704

4/5



2/25/28, 1:.45 PM WV SOS - Business and Licensing - Corporations - Online Data Services
" 2013
2012
2011
2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000
1999
Date filed

File Your Current Year Annual Report Online Here ]

For more information, please contact the Secretary of State's Office at 304-558-8000.
Wednesday, February 25, 2026 — 1:45 PM
© 2026 State of West Virginia

https://fapps.sos.wv.gov/business/corporations/organization.aspx?org=28704 5/5



COMPLIANCE VERIFICATION CHECKLIST
FOR REQUISITION SUBMISSION

Purchasing Division Use: Agency:
Buyer: 413 Date: General Services Division

(9 Procurement Officer Submitting Requisition:
Solicitation No. C’( 3D Z"ﬁ( o) Jamie Jones

Requisition No.
(18D 24666600 L0

PF No.:
1384606

This checklist MUST be completed by a state agency's designated procurement officer and submitted with the
Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency
procurement officer has obtained and included required documentation necessary for the Purchasing Division to
process the requisition without future processing disruptions. At the agency's preference, the agency MUST either
submit the checklist by attaching it to the requisition’s Header OR by placing it in the requisition’s Procurement

Folder.

FOR ALL SOLICITATION TYPES:

T N_,n R——
o . gt " Provided, |f |
; - k T 2l 5 Re u1red ! ”N Required
%? Cnmphance Chec ype e q ; ; Reqmre d g% ut equt ed
S ,,i« Lo ‘ oAb AT
1 SpeCIﬁcatlons and Prlcmg Page mcluded f f |:| ; |:|
2 | Use of correct speuﬁcatlon template O A' ]
3 Use of correct requisition type f ] n
:[CRQS - CCT or CPO] or [CRQM > CMA]
4 f;Use of most current terms and %] | O ]
1 conditions §
i (www.state wvus/admin/purchase /TCP. !
gMaximum budgeted amount in wvOASIS ; i ] N |
6 Spgiest‘ed‘ Xepdors in WvOASIS % O | | ]
7 iCapitol Bmldmg Commlssmn ; ] | W ]
i pre- approval |
8 |Financing (Governor's Office) | ] O ] ]
pre- approval | |
9 |Fleet Management Division Il O ] ]
pre- approval
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ol "Purch Div.
e pﬁrmatmn
] ”VEI'r'i-’s—orancéreqmrements o
Commerc:al General Liab:hty; tl ] O m“r_']
T T Automobile Liabiiy] [ J o | o
U Workers' Compensat:on/Emplo ers| Dm ﬁ . _ﬁ n
L e Liability;
! " Gyber Liability O OJ H 0
Builder’s Risk/Installation Floater| ﬁ | ' ] ) J
| Professional  Liability| | a ] ] O
| Other (spec:fy) J ] ] ]
N tOfﬁce of Technology CIO pre-approval * |:| ] ] O
12 ’Treasurers Office (banking) ? |:| ] O 1
‘pre-approval
FOR CHANGE ORDERS/RENEWALS:
1 Two-party agreement ] e
2 Standard change order language ] =g
3 Office of Technology cio approval | il |
) éfh‘iﬁé‘l@fé?BJ?ﬁ 1% other = - =l
5 :Bond Rider {Construction) O O : n
6 ‘?Secreté'ry of State Verification il i e
7  State debarment verification i ] s =
. 8 :Federal debarment verification i ] é E/

Il 0 i e e e e e M e e P —— i
*The items pre- -checked are requ:red before a Purchase Requisition may be submitted to the Purchasmg DIVISIOI’I Failure
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the
agency procurement officer to determine if pre-approvals, insurance, or other documentation is needed for the purchase.

The referenced information below may be used to make this determination.

i
b

For Purchasing Division Use Only:

| have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community.
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate.

Signature: A

/

Form No. WV-36
Rev. 10/26/2022



