Department of Administration
Purchasing Division

2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 01-08-2026

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT
CONTACT.

Order Number: CPO 0313 0313 DEP2500000007 3 Change Order No: 1 Procurement Folder: 1257392
Document Name: EOI - 2023 AML Contract N2 Reason for Modification:
Document Description: EOI - 2023 AML Contract N2 Change Order 01
To Increase Contract
Procurement Type: Central Purchase Order
Buyer Name: Joseph (Josh) E Hager lil
Telephone: {304) 558-2306
Email: joseph.e.hageriii@wv.gov
Shipping Method: Best Way Effective Start Date: 2024-11-01
Free on Board: FOB Dest, Freight Prepaid Effective End Date:
VENDOR DEPARTMENT CONTACT
Vendor Customer Code: V50000019973 Requestor Name: Jessica S Chambers
DIEFFENBAUCH & HRITZ LLC Requestor Phone: (304) 414-1140
1095 CHAPLIN RD STE 200 Requestor Email: jessica.s.chambers@wv.gov
MORGANTOWN wv 26501
us
Vendor Contact Phone: 304-985-5555 Extension:
Discount Details: . 2 6
Discount Allowed Discount Percentage Discount Days g5/
#1 No 0.0000 0 FILE LOCATION
#2 Not Entered
#3 Not Entered
#4 Not Entered
INVOICE TO SHIP TO
ENVIRONMENTAL PROTECTION ENVIRONMENTAL PROTECTION
OFFICE OF AML&R OFFICE OF AML&R
601 57TH ST SE 601 57TH ST SE
CHARLESTON WV 25304 CHARLESTON WV 25304
us us
WG
é VZ Lﬂ (5 ( Total Order Amount: $10,377,013.00
. PR e O \Y
Purchasing Pivisicn's File Copy
%‘Y& 1S 7 &
Pl(péHASl DIVISION AUTHORIZATIO ATTO, L ABPRO' S TO FORM |ENCUMBRANCE CERTIFIC
DATE: { lér v DATE: DATE:
ELECTRONIC SIGNATURE/{ON F ELECTR@NIC SIGNATUR ELECTRONIC SIGNATURE ON FILE

Ifevfes

Date Printed: Jan 15, 2026 Order Number:

CPO 0313 0313 DEP2500000007 3

Page: 1 FORM ID: WV-PRC-CPO-002 2020/05



Extendc-;d Description:
Change Order

Change Order No. 1 issued to increase the contract according to all terms, conditions and specifications contained in the contract including all authorized change
orders.

Effective Date of Change: November 18, 2025

Original Contract Sum:  $10,291,418.00
Change Order #1 Increase: ~ $85,595.00

New Contract Total: $10,377,013.00

All provisions of the of the original contract and the subsequent change orders not modified herein shall remain in full force and effect.

No other changes.

Line Commodity Code Quantity Unit Unit Price Total Price
1 81100000 0.000G60 0.000000 1065624.25
Service From Service To Manufacturer Model No

Commodity Line Description: Bridgeport (Tomes) Landslide

Extended Description:
Bridgeport (Tomes) Landslide

Line Commodity Code Quantity Unit Unit Price Total Price
2 81100000 0.00000 0.000000 1638229.50
Service From Service To Manufacturer Model No

Commodity Line Description: Burl Gould Highwall

Extended Description:
Burl Gould Highwall

Line Commodity Code Quantity Unit Unit Price Total Price
3 81100000 0.00000 0.000000 1403533.75
Service From Service To Manufacturer Model No

Commodity Line Description: Burl Gould Landslides

Extended Description:
Burl Gould Landslides

Line Commodity Code Quantity Unit Unit Price Total Price
4 81100000 0.00000 0.000000 1326431.75
Service From Service To Manufacturer Model No

Commaodity Line Description: Fairmont (Windsor Drive) Subsidence & Highwall

Extended Description:
Fairmont (Windsor Dr) Subsidence & Highwall
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Line Commodity Code Quantity Unit Unit Price Total Price
5 ) 81100000 0.00000 0.000000 1741936.50
Service From Service To Manufacturer Model No
Commodity Line Description: Falls Run (Abruzzino) DH & DS
Extended Description:
Falls Run (Abruzzino) DH & DS
Line Commodity Code Quantity Unit Unit Price Total Price
6 81100000 0.00000 0.000000 3201257.25
Service From Service To Manufacturer Model No
Commodity Line Description: Glade Run HW & DS
Extended Description:
Glade Run Highwall

Page: 3 FORM ID: WV-PRC-CPO-002 2020/05
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west virginia department of environmental protection

Division of Land Restoration Harold D. Ward, Cabinet Secretary
Office of Abandoned Mines Lands and Reclamation dep.wv.gov
1000 Technology Dr., Suite 3220

Fairmont, WV 26554

Phone: 304-842-1900

Fax: 304-842-1928

November 18, 2025

DIEFFENBAUCH & HRITZ, LLC Re:  Change Order # 1

Attn: Eric N. Stewart Project Name: 2023 AML Contract N2
Vice President of Engineering Permit Number: N/A

1095 Chaplin Road, Suite 200 Contract Number: CPO DEP25*07

Morgantown, WV 26501
Dear Mr. Stewart:

The WVDEP Office of Abandoned Mine Lands and Reclamation is issuing a change order to
increase the original contract according to all terms, conditions, prices, and specifications
contained in the original contract including all authorized change orders as shown on Attachment

A

After the award of the original contract, it was deemed in order to meet United States Corps of
Engineer (USACE) requirements that additional water sampling is required. This includes work
on Bridgeport (Tomes) Landslide (Commodity Line 1), Burl Gould Highwall (Commodity Line 2),
Burl Gould Landslide (Commodity Line 3), Falls Run (Abruzzino) DH&DS (Commodity Line 5),
and Glade Run HW & DS (Commodity Line 6). There are no changes in scope or cost for Fairmont
(Windsor Drive) Subsidence & Highwall (Commadity Line 4).

The effective date of the change order is November 18, 2025.

Commodity Line 1: Increased, $8,870.00. The additional water sampling Task 1 NEPA & ESA,
Subtask Cc Studies, Surveys & Mitigation Plans [Water Sampling] is required to meet USACE
requirements. The total price for Commodity Line 1 including this Change Order #1 will be
$1,065,624.25.

Commodity Line 2: Increased, $12,675.00. The additional water sampling Task 1 NEPA & ESA,
Subtask Cc Studies, Surveys & Mitigation Plans [Water Sampling] is required to meet USACE
requirements. The total price for Commodity Line 2 including this Change Order #1 will be
$1,638,229.50.

Commodity Line 3: Increased, $8,870.00. The additional water sampling Task 1 NEPA & ESA,
Subtask Cc Studies, Surveys & Mitigation Plans [Water Sampling] is required to meet USACE
requirements. The total price for Commodity Line 3 including this Change Order #1 will be
$1,403,533.75.



Re: Change Order # 1
_Purchase Order No.: CPO DEP25*07

Commodity Line 4: NO CHANGE.

Commodity Line 5: Increased, $28,620.00. The additional water sampling Task 1 NEPA & ESA,
Subtask Cc Studies, Surveys & Mitigation Plans [Water Sampling} is required to meet USACE
requirements. The total price for Commodity Line 5 including this Change Order #1 will be

$1,741,936.50.

Commodity Line 6: Increased, $26,560.00. The additional water sampling Task 1 NEPA & ESA,
Subtask Cc Studies, Surveys & Mitigation Plans [Water Sampling] is required to meet USACE
requirements. The total price for Commodity Line 6 including this Change Order #1 will be

$3,201,257.25.
The total contract sum including this Change Order #1 will be $10,377,013.00.

Change Order Approved by WVDEP:

Name Title Signature Date
Northern Design :
Administrator firy HoSchel -
AMLR Northern : H Digitally sigr{d by Eric Simpson
Regional Engineer Erlc SI m pson Dla?tleazgzss]r"OT 08:;’8:59 -055%0'

: Deputy Director
Travis Parsons AMLR

Egnature of Deputy Director or Director is ONLY required when change order(s) total increase exceeds
10% when compared to original contract amount)

Troy H. Schell, P.E.

Eric Simpson, P.E.

Completion of this change order approval process requires

X your signature below
O a current copy of your contractor’s license
X a current copy of your insurance certificate

e WVDEP must be listed as additional insured and the contract number must be
listed in the extended description
Cl a Bond Rider in the amount of Click or tap here to enter text.

I am in agreement with the changes as outlined in this letter and Attachment A.
(vendor signature required below)

Name Title Signature Date
: Vice President T
E / y
ric Stewart of Engineering ,é/ / %Z’Z ‘e (R ”/9.5’

Promoting a healthy environment.



Re; Change Order # 1
. Purchase Order No.: CPO DEP25*07

Please email the signed documents to depdirprocurement@wv.gov within 7 days of receipt of
this letter.

If a Bond Rider is required, please mail the original to:
WV Dept. of Environmental Protection

Office of Abandoned Mine Lands

Attn: Melanie Simpson

601 57th Street SE

Charleston, WV 25304

THS:JSV

cc: Melanie Simpson

Promoting a healthy environment.



PURCHASE ORDER NUMBER: CPO DEP25*07

CHANGE ORDER NUMBER:

1

PROJECT NAME: 2023 AML Contract N2
VENDOR/ GONTRACTOR: DIEFFENBAUCH & HRITZ, LLC

The following changes will be implemented as part of this contract change order:

cL# COMMODITY LINE DESCRIPTION Pl.:ll:; Ml:EhAI\rSrUOI:E Nglx:ms c;‘cJ)A:;BY INg::;sR:l‘I:JL:::ETSE
1 |Bridgeport (Tomes) Landslide $1,056,754.25 LS $1,056,754.25 $1,065,624.25 $8,870.00
2  |Bur Gould Highwall $1,625,554.50 LS $1,625,554.50 $1.638,229.50 $12,675.00
3 |Burl Gould Landslides $1,394,663.75 LS $1,394,663.75 $1,403,533.75 $8,870.00
6 |Falls Run (Abruzzino) DH & DS $1,713,316.50 LS $1,713,316.50 $1,741,936.50 $28,620.00
6 |Glade Run HW & DS $3,174,697.25 LS $3,174,697.25 $3,201,257.25 $26,560.00

The Contract Sum will be

Effective Date:

The original Contract Sum was:

Net change by previous Change Orders:

The Contract Sum prior to this Change Order was:

Increased by this Change Order:
The new Contract Sum including this Change Order will be:
The Caontract Time (Days) will be Unchanged

The Date of Completion as of the date of this Change Order therefore is:

November 18, 2025
$10,291,418.00

$10,291,418.00

$85,595.00
$10,377,013.00
0




You are iliewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West
Virginia Secretary of State's database.

DIEFFENBAUCH & HRITZ, LLC

Organization Information

ora T Effective Established Filing Chart cl Sec Termination Termination
rg 'ype Date Date Date ol e Type Date Reason
LLC | Limited

Liability 8/24/2005 8/24/2005 Domestic Profit

Company

Organization Information

5413 - Professional, Scientific and
Techincal Servies - Professional,
P Scientific and Techincal Servies -
Business Architectural, Engineering and Capital Stock
Purpose  Rejated Services (landscape
architects, drafting, geophysical
mapping, testing labs)

Charter _ Control
County Monongalia Number 78732
Charter WV Excess Acres
State
At Will Member
Term A Managed MBR
At Will
Term Years Par Value
Authorized Young

Not Specified
Shares Entrepreneur P




Addresses

Type

Address

Designated Office
Address

1095 CHAPLIN ROAD STE 200
MORGANTOWN, WV, 26501

Mailing Address

1095 CHAPLIN ROAD
SUITE 200
MORGANTOWN, WYV, 26501
USA

Notice of Process
Address

JOHN C. DIEFFENBAUCH
1095 CHAPLIN ROAD STE 200
MORGANTOWN, WV, 26501

Principal Office
Address

1095 CHAPLIN ROAD
SUITE 200
MORGANTOWN, WV, 26501
USA

Type

Address

Officers

Type

Name/Address

Member

JOHN C DIEFFENBAUCH
529 MOSS TREE DRIVE
WILMINGTON, NC, 28405

Member

MICHAEL D. HRITZ
256 MCKEE ROAD
WASHINGTON, PA, 156301

Member

HERBERT L. PARSONS
436 OVERLOOK DRIVE
MOUNT CLARE, WV, 26408

Member

ERIC N. STEWART
12476 BUCKHANNON PIKE
LOST CREEK, WV, 26385

Organizer

JOHN C. DIEFFENBAUCH
6 BENDVIEW AVENUE
MORGANTOWN, WV, 26501
USA

Organizer

MICHAEL D. HRITZ

256 MCKEE ROAD
WASHINGTON, WV, 26181
USA

Type

Name/Address




Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search

O Any Words @

All Words
O Exact Phrase

e.g. 123456789, Smith Corp

"DIEFFENBAUCH & HRITZ LLC" X

Classification
Excluded Individual
Excluded Entity
Federal Organizations

Exclusion Type

@ Ineligible (Proceedings Pending)
@ Ineligible (Proceedings Complete)
@ Prohibition/Restriction

v Voluntary Exclusion
Exclusion Program
Location

Dates

| Entity Information ~ < Entities Disaster Response Registry

No matches found

We couldn’t find a match for your search criteria.

Please try another search or go back to previous results.

Go Back

Search Editor

Reset O

Responsibility / Qualification | Exclusions

>



