Department of Administration
Purchasing Division

2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia
Purchase Order

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT

Order Date: 06-12-2026 CONTACT.
Order Number: CPO 0313 9171 DEP2500000008 3 Change Order No: 1 Procurement Folder: 1257588
Document Name: EO! - 2023 AML Contract S3 Reason for Modification:
Document Description: EOI - 2023 AML Contract S3 Change Order 01
To Increase Contract
Procurement Type: Central Purchase Order
Buyer Name: Joseph (Josh) E Hager llI
Telephone: (304) 558-2306
Email: joseph.e.hagerii@wv.gov
Shipping Method: Best Way Effective Start Date: 2024-11-11
Free on Board: FOB Dest, Freight Prepaid Effective End Date:
VENDOR DEPARTMENT CONTACT
Vendor Customer Code: 000000189555 Requestor Name: Jessica S Chambers
ATC GROUP SERVICES LLC Requestor Phone: (304) 414-1140
270 WILLIAM PITT WAY BLDG A3 Requestor Email: jessica.s.chambers@wv.gov
PITTSBURGH PA 15238
us
Vendor Contact Phone: 999-999-9999 Extension:
Discount Details: o
Discount Allowed Discount Percentage Discount Days FILE LOCATHO
#1 No 0.0000 0
#2 Not Entered
#3 Not Entered
#4 Not Entered
INVOICE TO SHIP TO
ENVIRONMENTAL PROTECTION ENVIRONMENTAL PROTECTION
OFFICE OF AML&R OFFICE OF AML&R
601 57TH ST SE 601 57TH ST SE
CHARLESTON WV 25304 CHARLESTON WV 25304
us us
o (2 6 -/ 7 - Z/g Total Order Amount: $6,231,675.18
Purchasing Division's File Copy
1& 7 G
PUR SING IVISION AUTHORIZATION ATTO L ARFROV. S TO FORM

DAT
ELECTRONIC SIGN

DATE:
EO FILEJ/'& % ELECTR

IC SIGNATURE N Fl

DATE [ ..ZS .1(0

ELECTRONIC SIGNATURE ON FILE

Date Printed: Jun 16, 2026 Order Number:

CPO 0313 9171 DEP2500000008 3

Page:

1 FORM ID: WV-PRC-CPO-002 2020/05



Extended Description:
Change Order

Change Order No. 01 is issued to increase the original contract according to all terms, conditions, and specifications contained in the original contract, including all
authorized change orders.” The increase of this contract is provided for additional coordination and professional services for completion of the project.

Effective Date of Change: 05/05/2026

Jriginal Contract Price:

$6,204,095.53

Change Order No, 01 Increase: $27,579.65

Contract New Total:

No other changes.

$6,231,675.18

Line Commodity Code Quantity Unit Unit Price Total Price
1 81100000 0.00000 0.000000 317480.50
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Clifftop Strip Complex
Extended Description:
Professional Svcs - Clifftop Strip Complex
Line Commodity Code Quantity Unit Unit Price Total Price
2 81100000 0.00000 0.000000 276252.50
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Clifftop Strip South
Extended Description:
Professional Svcs - Clifftop Strip South
Line Commodity Code Quantity Unit Unit Price Total Price
3 81100000 0.00000 0.000000 494864.84
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Clifftop (Road Fork) Drainage
Extended Description:
Professional Svcs - Clifftop (Road Fork) Drainage
Line Commodity Code Quantity Unit Unit Price Total Price
4 81100000 0.00000 0.000000 480604.00
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Crozier Rd (G.A. Pacific) Portals & HW
Extended Description:
Professional Svcs - Crozier Rd (G.A. Pacific) Portals & HW
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Line Commodity Code Quantity Unit Unit Price Total Price
5 81100000 0.00000 0.000000 180235.50
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Lookout (Moore) Subsidence
Extended Description:
Professional Svcs - Lookout (Moore) Subsidence
Line Commodity Code Quantity Unit Unit Price Total Price
B 81100000 0.00000 0.000000 589191.50
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Fayette Station Slide
Extended Description:
Professional Svcs - Fayette Station Slide
Line Commodity Code Quantity Unit Unit Price Total Price
7 81100000 0.00000 0.000000 491411.00
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Keeney Creek Mines
Extended Description:
Professional Svcs - Keeney Creek Mines
Line Commodity Code Quantity Unit Unit Price Total Price
8 81100000 0.00000 0.000000 220432.84
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Royal Loadout
Extended Description:
Professional Svcs - Royal Loadout
Line Commodity Code Quantity Unit Unit Price Total Price
9 81100000 0.00000 0.000000 775505.40
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Nuttallburg South Bench
Extended Description:
Professional Svcs - Nuttallburg South Bench
Line Commodity Code Quantity Unit Unit Price Total Price
10 81100000 0.00000 0.000000 419383.50
Service From Service To Manufacturer Model No
Commodity Line Description: Professional Svcs - Floyd Creek HW and Drainage
Extended Description:
Professional Svcs - Floyd Creek HW and Drainage
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Line Commodity Code Quantity Unit Unit Price Total Price
11 81100000 0.00000 0.000000 248720.50
Service From - Service To Manufacturer Model No

Commodity Line Description: Professional Svcs - County Rt. 82 Portals

Extended Description:

Professional Svcs - County Rt. 82 Portals

Line Commodity Code Quantity Unit Unit Price Total Price
12 81100000 0.00000 0.000000 730073.45
Service From Service To Manufacturer Model No

Commodity Line Description: Professional Svcs - Winona Complex

Extended Description:

Professional Svcs - Winona Complex

Line Commodity Code Quantity Unit Unit Price Total Price
13 81100000 0.00000 0.000000 800540.50
Service From Service To Manufacturer Model No

Commodity Line Description: Professional Svcs - Winona East Highwall and Drainage

Extended Description:

Professional Svcs - Winona East Highwall and Drainage

Line Commodity Code Quantity Unit Unit Price Total Price
14 81100000 0.00000 0.000000 206979.15
Service From Service To Manufacturer Model No

Commodity Line Description: Professional Svcs - Buffalo Creek Complex

Extended Description:

Professional Svcs - Buffalo Creek Complex

Date Printed: Jun 18, 2026 Order Number: CPO 0313 9171 DEP2500000008 3 Page: 4 FORM ID: WV-PRC-CPO-002 2020/05



west virginia department of environmental protection

Harold Ward, Cabinet Secretary

dep.wy.gov

Office of Abandoned Mine Lands & Reclamation
1159 Nick Rahall Greenway

Fayetteville, WV 25840

304-574-4465

Harold Ward, Cabinet Secretary

Office of Abandoned Mine Lands & Reclamation
dep.wv.gov

1159 Nick Rahall Greenway
Fayetteville, WV 25840
304-574-4465

May 5, 2026

Atlas Technical Consultants

Attn: Ben Staud

270 William Pitt Way, Building A3, 3 Floor
Pittsburgh, PA 15238

Re: Change Order No. 1
2023 AML Contract 3 Project - South

DEP25*08
Change Order No. 1 in the amount of $27,579.65, and supporting documents, are attached.
Change Order No. 1 Approved by WVDEP:

Name Title Date

Mark R. Proctor Engineer 05-05-26

\
Completion of this change order approval process requires your signature below and a current copy of your
insurance certificate. WVDEP must be listed as additional insured and the contract number must be listed in the

extended description

| agree with the changes as outlined in this letter and Aftachment A.
Change Order No. 1 Approved by WVDEP:

Name Title Signature Date

Kelly Hurstak Regional Director /{ﬁ W 5/6/26

Promoting a healthy environment.



Change Order Attachment A

PURCHASE ORDER NUMBER: CPO DEP25°08
CHANGE ORDER NUMBER: 1
PROJECT NAME: EOI - 2023 AML Contract S3
VENDOR/ CONTRACTOR: ATC GROUP SERVICES LLC

The g will be i as part of this contract change order:
UNIT UNIT OF QUANTITY QUANTITY CONTRACT PRICE
cL# COMMODITY LINE DESCRIPTION PRICE MEASURE NOW READS TO READ INCREASE/DECREASE
14 |Professional Sves - Buffalo Creek Complex $179.399.50 LS $179.389.50 $206.979.15 527.579.65
Effective Date: May §, 2026
The original Contract Sum was: $6,204,085.53
Net change by previous Change Orders: £$0.00
The Contract Sum prior to this Change Order was: 56,204,085.53
The Contract Sum will be Increasad by Ihis Change Order: 2757965
The new Contracl Sum including this Change Order will be: 56.231,675.18
The Conlract Time (Days) will be tnchanged L]
The Date of Completion as of the date of this Change Order therefore is: Unchanged

42718




May 4, 2026

ATTN: Mark R. Proctor

West Virginia Department of Environmenta! Protection

Division of Land Restoration
Office of Abandoned Mine Lands and Reclamation
1159 Nick Rahall Greenway
Fayetteville, WV 25840

SUBJECT:

H\-?-H

Buffalo Creek Change Order #1

PO#: CPO 0313 9171 DEP2500000008 1

PN: EPAM24011

Contract Name: 2023 AML Contract 53
Fayette County, West Virginia

Dear Mr. Proctor:

‘%\\

We are requesting a change order for additional coordination and professional services associated with
obtaining railroad right-of-entry through CSX Transportation. Additional Atlas effort is required to
coordinate with CSX and prepare documentation necessary to obtain access for survey activities.

e Change Order Total — $27,579.65
o Task III — Design — $27,579.65

270 William Pitt Way, Building A3 3™ Floor, Pittsburgh, PA 15238
412.826.3120 | oneatlas.com

SCHEDULE PER ORIGINAL CONTRACT SCHEDULE PER CHANGE ORDER
co co
TASK DESCRIPTION UNIT ‘;?JT:"AS ”:: :én LINEITEM TOTAL | CONTRACT | UNITBID | .o l'l":é)M cost| _NET Lfvf:a 1TEM
QUANTITY PRICE g TOTAL LNCREASE
[
TASK 11: DESIGN
B SURVEYING & MAFPING

1| |Froject Mumager / Senior Engineer HR 12 $190.00 52.280.00 19 $190.00 $1,610.00 $1.330,00

x Professional Surveyor / Chief Surveyor HR 32 $150.00 $4,300.00 40 $150.00 $6.000.00 51,200.00

3| |Survey Crew (3 mant HR 43 $240.00 $11,520.00 56 5240.00 $13,440.00 $1,920.00

s | _|Senior Tochnlcian (CAD-Base Mapoing) HR 35 $110.00 $3,960.00 3% $110,00 $3.960.00 50.00

6| |Topogrsphic, Planimetric end Check Surveying HR 0 $125.00 $0.00 0 §125.00 50.00 $0.00

7| [Mikage Mile 800 50.67 $536.00 500 50.67 $536.00 50.00

3| |PerDiem Day 0 $50.00 $0.00 0 $50.00 50.00 $0.00

9| |ATC Support Vehisle Day 2 $250.00 $500.00 2 525000 $500.00 $0.00

0] |CSX Traiing (L-time training) EA 1 50.00 50,00 4 $160.00 $640.00 $640.00

11| |CSX Flagger HR 0 $300.00 50.00 30 $350.00 $10,500,00 $10,500.00

12| | GNSS Equipmeat Rental MO ) $500.00 $500.00 1 $500.00 $500,00 50,00

13| | CSX Flagger Mienge Mik 0 50.00 50.00 595 50.67 5398.65 $398 65

14| |CSX Rail Truck Day 3 $0.00 50.00 2 52,000.00 $4,000.00 $4,000.00

5] |CSX Contract Review Fee LS 3 $0.00 50.00 i $4,000.00 $4,000.00 $4.000.00

16 3 Proteciive Libity LS 0 50.00 50,00 1 $3,200.00 $3.200.00 §3,200.00

17| |CSX Flagges Por Diema EA 3 50.00 $0.00 3 559,00 5177.00 $177.00

18] | CSX Flagaer Lodging Day 0 $0.00 50.00 2 $107.00 5214.00 5214.00

: Desien Totals 8§24, $51,675.65| $27.579.65




Task III: Design will change from a total of $79,370.00 to $106,949.65 which represents a total increase
of $27,579.65. The following is a line-item summary for Task III changes.

e Task ITI-B, Line Item 1, Project Manager / Senior Engineer — We are requesting an additional 7
hours of Project Manager time to coordinate with the CSX Transportation regarding right-of-
entry requirements, scheduling, and communication associated with obtaining access to the site.
The line item will change from $2,280.00 to $3,610.00, representing an increase of $1,330.00.

e Task III-B, Line Item 2, Professional Surveyor/Chief Surveyor— We are requesting an additional 8
hours of Professional Surveyor/Chief Surveyor to complete the CSX training. This line item will
increase from $4,800.00 to $6,000.00, representing an increase of $1,200.00.

« Task III-B, Line Item 3, Survey Crew (3 man) — We are requesting an additional 8 hours of
Survey Crew (3 man) time for the crew to complete the CSX training. This line item will increase
from $11,520.00 to $13,440.00, representing an increase of $1,920.00.

e Task III-B, Line Item 10, CSX Training (1-time training fees) — We are requesting 4 one-time
training fees at $160 a training because CSX requires personnel accessing the railroad right-of-
way to complete railroad safety training prior to performing field work. This line item includes
the cost for the survey crew and professional surveyor (supervisor) to complete the required CSX
training necessary to access the site. This line item will increase from $0.00 to $640.00,
representing an increase of $640.00.

e Task III-B, Line Item 11, CSX Flagger — We are requesting 30 hours of CSX Flagger time at a
rate of $350 because CSX requires a railroad flagger to be present when work is performed
within or adjacent to the railroad right-of-way. This line item includes the cost for CSX flagging
services required to support survey activities at the site. This line item will increase from $0.00
to $10,500.00, representing an increase of $10,500.00.

e Task III-B, Line Item 13, CSX Flagger Mileage — We are requesting 595 miles of CSX Flagger
Mileage at a rate of $0.67 for the CSX employee to travel to and from the site. This line item will
increase from $0.00 to 398.65, representing an increase of $398.65.

e Task III-B, Line Item 14, CSX Rail Truck — We are requesting 2 days for the CSX Rail Truck at a
rate of $2,000.00. The rail truck will be used to traverse the site while field work is completed.
This line item will increase from $0.00 to $4,000.00, representing an increase of $4,000.00,

« Task III-B, Line Item 15, CSX Contract Review Fee — We are requesting 1 lump sum for the CSX
Contract review fee. CSX requires review and approval of agreements associated with access to
the railroad right-of-way prior to being approved for field work. This line item includes the fee
required by CSX for reviewing of the right-of-entry agreement and associated documentation
necessary to perform survey activities at the site. This line item will increase from $0.00 to
$4,000.00, representing an increase of $4,000.00.

o Task III-B, Line Item 16, Railroad Protective Liability — We are requesting 1 lump sum for the
Railroad Protective Liability insurance. CSX requires Railroad Protective Liability insurance
coverage for work performed within or adjacent to the railroad right-of-way prior to being
approved for field work. This line item includes cost of obtaining the required Railroad Protective
Liability policy necessary to access the site and perform survey activities. This line item will
increase from $0.00 to $3,200.00, representing an increase of $3,200.00.



e Task ITI-B, Line Item 17, CSX Flagger Per Diem — We are requesting 3 EA at $59 for per diem
costs associated with the required CSX flagger during field activities, including meals and
incidental expenses. Rates are based on the 2026 U.S. General Services Administration (GSA)
published per diem schedule, calculated at $107 per day for the duration of on-site work. The
line item will increase from $0.00 to $177.00, representing an increase of $177.00.

o Task III-B, Line Item 18, CSX Flagger Lodging — We are requesting 2 days at $107 for CSX
Flagger Lodging. Rates are based on the 2026 U.S. General Services Administration (GSA)
lodging rates. The line item will increase from $0.00 to $214.00, representing an increase of
$214.00.

SUMMARY

In summary, we are requesting a change order in the amount of $27,579.65 to account for the increases
as described above. The current contract amount of $179,399.50 will change to a new amount of

$206,979.15 (+15%).

Sincerely,

/

Benjamin T. Staud
Senior Project Manager
Atlas Technical Consultants
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CERTIFICATE OF LIABILITY INSURANCE

10/31/2026

DATE (MMWDD/YYYY)

5/7/2026

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
if SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Lockton Companies, LLC ﬁgnEaCT
DBA Lockton Insurance Brokers, LLC in CA PHONE 1 fﬁ Not: o
CA license #0F15767 E-MAIL e )
8110 E Union Ave., Ste. 100 ADDRESS: =
Denver CO 80237 INSURER(S) AFFORDING COVERAGE NAIC #
denver-certs@lockton.com ] insURER A : Starr Surplus Lines Insurance Company 13604
INSURED  , 1 Technical Consultants LLC insurer 8 : Starr Indemnity & Liability Company 38318
1571763 5050 South Syracuse Strect, Suite 1150 INSURER C : -
Denver CO 80237 INSURERD :
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: 23494109 REVISION NUMBER: ),9.0.9.9,0.9.4

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TR TYPE OF INSURANCE Py POLICY NUMBER BTy | (MRBBNTYY) LM
A |X.| COMMERCIAL GENERAL LIABILITY N | N| 1000068086251 11/13/2025 | 10/31/2026 | EACH OCCURRENCE s 2,000,000
DAMAGE TO RENTED T
I CLAIMS-MADE OCCUR ' PREMISES Ea cocurrences | $ 1,000,000 B
X | _X.C.UIncluded ‘ MED EXP (Any one person) | $ 10,000
' X | _Contractual Liab | PERSONAL & ADV INJURY | 5 2,000,000
| GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 4,000,000
|| eovicy s ] Loc PRODUCTS - cCOMPIOP AGG | 5 4,000,000
OTHER: |$
B | AUTOMOBILE LIABILITY N | N| 1000686046251 (AOS) 11/13/2025 | 10/31/2026 | GOMBINED SNGLELMIT 15 1,000,000
B ANY AUTO 1000686045251 ) 11/13/2025 | 10/31/2026 BODILY INJURY (Per person) T $ XXXXXXX
e e 00000
AUTOS ONLY AUTOS ONLY | (Per accient) § XXXXXX
| $ XXXXXXX
A | | UMBRELLALIAB X ] OCCUR N N | 1000338002251 11/13/2025 | 10/31/2026 | EACH OCCURRENCE s 1.000.000
X | Excess Liag | CLAIMS-MADE | AGGREGATE s 1,000,000
oED | | RETENTIONS | $ XXXHXXX
w S | PER | OTH-
B | AN EMPLOYERS: LIABILITY - N | 100 1243446 00 (AOS) 132025 | 10312026 | X | Stature | | €8 ]
B |aNY PROPRIETOR/PARTNER/EXECUTIVE 100 1243447 00 11/13/2025 | 10/31/2026 | £\ EacH ACCIDENT s 1,000,000
OFFICER/MEMBER EXCLUDED? N/A *
{Mandatary in NH) | [ £.L. DISEASE - EA EMPLOYEEl $ 1.000.000
If yes, dascribe under [
DESCRIPTION OF OPERATIONS below | | EL. DISEASE - POLICY LIMIT | § 1.000.000
A | Env Contr Poll N | N[ 1000068086251 11/13/2025 | 10/31/2026 | Per Occur/Agg:$2,000,000/34,000,000
A |ProfLiab, ; 100006808625 1 11/13/2025 | 10/31/2026 | Per Claim/Agg:$2,000,000/34,000,000
|

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached i more space ls required)

General Liability, Contractors Pollution Liability,
States under WC policy# 100 1243447 00 - AK, FL,
page 3 for additional named insured list. RE: PO for the S3 AML project

Professional Liability package total policy aggregate $4,000,000.
MA, NC, MO, OK, NE & WI. Please sce page 2 for additional remarks including Worker's Comp - All Other States &
(252ENG2312). Notice of Cancellation applies as per attached endorsement or policy language.

CERTIFICATE HOLDER CANCELLATION _ See Attachments
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
23494109 THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
P ACCORDANCE WITH THE POLICY PROVISIONS.
West Virginia DEP
601 57th St. SE
Charleston, WV 25304

|

AUTHORIZED REFRESENTATIVE

E’/

ACORD 25 (2016/03)

© 1988—295‘5.ACORD CORPURATION. All rights reserved.
The ACORD name and logo are reglstered marks of ACORD



You are viewing this page over a secure connection. Click here for more information.
West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West
Virginia Secretary of State's database.

ATC GROUP SERVICES LLC

Organization Information

Effective Established Filing Sec Termination Termination
Org Type Date Date Date Charter Class Type Date Reason
LLC | Limited
Liability 2/11/1997 2/11/1997 Foreign Profit
Company
Organization Information
5413 - Professional, Scientific and
Techincal Servies - Professional,
Busines Scientific and Techincal Servies - ]
- N Architectural, Engineering and Capital Stock
Purpose  Rejated Services (landscape
architects, drafting, geophysical
mapping, testing labs)
Charter Control
Kanawha 0
County Number
Charter
DE Excess Acres 0
State
Wi
At Will A Member MGR
Term Managed
At Will
Par Value
Term Years
Authorized Young Not Specified

Shares Entrepreneur




Addresses

Type

Address

Designated Office
Address

5750 JOHNSTON, SUITE 400
CHARLESTON, LA, 70503

Notice of Process
Address

C T CORPORATION SYSTEM
5098 WASHINGTON ST W STE 407
CHARLESTON, WV, 253131561

Principal Office
Address

5750 JOHNSTON STREET, SUITE 400
LAFAYETTE, LA, 70503
USA

Principal Office Mailing

5750 JOHNSTON STREET, SUITE 400
LAFAYETTE, LA, 70503

Address USA
Type Address
Officers
Type Name/Address
ATC GROUP HOLDINGS LLC
Manager 5750 JOHNSTON SUITE 400
LAFAYETTE, LA, 70503
Type Name/Address
DBA
DBA Name Description Effective Date Termination Date
ATC ASSOCIATES TRADENAME 3/5/1997
ATC ENVIRONMENTAL TRADENAME 3/5/1997
ATLAS TECHNICAL TRADENAME 7/8/2021
CARDNO ATC TRADENAME 9/18/2012 6/25/2018
DBA Name Description Effective Date Termination Date
Name Changes
Date Old Name

12/23/2015

ATC GROUP SERVICES, INC.




Date Old Name

Date Amendment
NAME CHANGE: FROM ATC GROUP SERVICES, INC. DUE TO
12/23/2015 CONVERSION
Date Amendment

Annual Reports

Filed For

2025

2024

2023

2022

2021

2020

2019

2018

2017

2016

2015

2014

2013

2012

2011

2010

2009

2007

2006

2005

2004

2003

2002

2001

2000

1999




Search~ All Words e.g. 1606N020Q02

Filter By

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search

Search Editor

O Any Words @
() Allwords
O Exact Phrase

e.g. 123456789, Smith Corp

"ATC GROUP SERVICES LLC" X

Classification
Excluded individual
Excluded Entity
Federal Organizations

Exclusion Type

l Ineligible (Proceedings Pending)
{ Ineligible (Proceedings Complete)
\_/__ Prohibition/Restriction
J_ Voluntary Exclusion
Exclusion Program

Location

Dates

Gntity Information /\> < Entities Disaster Response Registry

No matches found

We couldn’t find a match for your search criteria.

Reset O

Responsibility / Qualification Exclusions >



