Department of Administration
Purchasing Division

2019 Washington Street East
Post Office Box 50130
Charleston, WV 25305-0130

State of West Virginia
Purchase Order

Order Date: 07-29-2026

CORRECT ORDER NUMBER MUST APPEAR
ON ALL PACKAGES, INVOICES, AND
SHIPPING PAPERS. QUESTIONS
CONCERNING THIS ORDER SHOULD BE
DIRECTED TO THE DEPARTMENT
CONTACT.

Order Number:

CPO 0211 4001 GSD2500000004 11 Change Order No:

7

Procurement Folder: 1422793

Document Name:

WYV State Capital Exterior Lighting (Phase 3)

Document Description:

WYV State Capitol Exterior Lighting (Phase 3)

Procurement Type:

Central Purchase Order

Reason for Modification:
Change Order No. 7 - To Increase and Extend
Contract per the attached documentation.

Buyer Name: Crystal G Hustead
Telephone: (304) 558-2402
Email: crystal.g.hustead@wv.gov
Shipping Method: Best Way Effective Start Date: 2024-09-16
Free on Board: FOB Dest, Freight Prepaid Effective End Date: 2026-09-01
VENDOR DEPARTMENT CONTACT
Vendor Customer Code: 000000204212 Requestor Name: David K Parsons
SPECIALTY GROUPS INC Requestor Phone: 304-352-5486
PO BOX 96 Requestor Email: david.k.parsons@wv.gov
BRIDGEPORT Y 26330
5 2027
Vendor Contact Phone: 999-999-9999 Extension:
FILE LOCATION
Discount Details:
Discount Allowed Discount Percentage Discount Days
#1 No 0.0000 0
#2 Not Entered
#3 Not Entered
#4 Not Entered
INVOICE TO SHIP TO
GENERAL SERVICES DIVISION
DEPARTMENT OF ADMINISTRATION DEPARTMENT OF ADMINISTRATION
112 CALIFORNIA AVENUE GENERAL SERVICES DIVISION BLDG 1
BLDG 4, 6TH FLOOR 1900 KANAWHA BLVD E
CHARLESTON WV 25305 CHARLESTON WV 25305
us us

C Q —7 e __s / -~ ?~§O Total Order Amount: $7,700,837.90

Purchasing Division’s File Copy
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Date Printed: Jul 30, 2026 Order Number: CPO 0211 4001 GSD2500000004 11 FORM ID: WV-PRC-CPO-002 2020/05




Extended Description:
Change Order

Change Order No. 7 is issued to extend and increase the current contract to September 1, 2026 (154 Days), according to all terms, conditions, prices, and
specifications contained in the original contract including all autherized change orders. The extension of this contract is provided to provide the vendor time for the
additional work per the attached documentation.

Effective Date of Increase: 7/9/2026
Extend Contract from 04/01/2026 to 09/01/2026

Original Contract Price: $7,187,379.00
Change Order 1 - NTP

Change Order 2 - Admin change

Change Order 3 (Increase):  $30,000.00
Change Order 4 (Increase):  $56,760.00
Change Order 5 (Increase):  $110,300.00
Change Order 6 (Increase):  $167,390.00
Change Order 7 (Increase):  $149,008.90

New Contract Total: $7,700,837.90

No other changes.

Line Commodity Code Quantity Unit Unit Price Total Price
1 72151501 0.00000 0.000000 7187379.00
Service From Service To Manufacturer Model No

2024-09-16 2026-09-01

Commodity Line Description: Lighting installation services

Extended Description:
Lighting installation services

Line Commodity Code Quantity Unit Unit Price Total Price
2 72151501 0.00000 0.000000 30000.00
Service From Service To Manufacturer Model No

2024-09-16 2026-09-01

Commodity Line Description: Change Order 3

Extended Description:
Lighting installation services

Line Commodity Code Quantity Unit Unit Price Total Price
3 72151501 0.00000 0.000000 56760.00
Service From Service To Manufacturer Model No

2024-09-16 2026-09-01

Commodity Line Description: Change Order 4

Extended Description:
Lighting installation services

Date Printed:  Jul 30, 2026 Order Number: CPO 0211 4001 GSD2500000004 11 Page: 2 FORM ID: WV-PRC-CPQ-002 2020/05



Line Commodity Code Quantity Unit Unit Price Total Price

4 72151501 0.00000 0.000000 110300.00
Service From Service To Manufacturer Model No
2024-09-16 2026-09-01

Commodity Line Description: Change Order 5

Extended Description:
Lighting installation services

Line Commodity Code Quantity Unit Unit Price Total Price
5 72151501 0.00000 0.000000 167390.00
Service From Service To Manufacturer Mode! No

2024-09-16 2026-09-01

Commodity Line Description: Change Order 6

Extended Description:
Lighting installation services

Line Commodity Code Quantity Unit Unit Price Total Price
6 72151501 0.00000 0.000000 149008.90
Service From Service To Manufacturer Model No

2024-09-16 2026-09-01

Commodity Line Description: Change Order 7

Extended Description:
Lighting installation services

Date Printed: Jul 30, 2026 Order Number: CPO 0211 4001 GSD2500000004 11 Page: 3 FORM ID: WV-PRC-CPO-002 2020/05



@AIA Document G701° - 2017

Change Order

CONTRACT INFORMATION:
Contract For: General Consiruction

PROJECT: (Vame and address)

West Virginia Capitol Exterior Lighting
Upgrades - Phase 3

Capitol Campus, Charleston WV

P.0. #GSD2500000004 1

Date: WV PO Date: 08/21/2024

OWNER: (Name and address) ARCHITECT: (Vame and addvess)

WYV General Services Division Silling Associates, Inc.
Capitol Complex 405 Capitol Street, Upper Atrium
Building 4 Charleston, WV 25301

112 California Ave.
Charleston, WV 25305

CHANGE ORDER INFORMATION:
Change Order Number: 007

Date: 03/28/2026

CONTRACTOR: (Name and address)
Specialty Group, Inc.

P.O.Bogx 96

Bridgeport, WV 26330

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon

adjustments attributable to executed Construction Change Directives,)

Provide all labor material and equipment to complete the work detailed in the attached descriptions

Increase contract amount by $149,008.90
Increase contract time by 154 calendar days.
See attached detailed request.

The original Coptract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum wil be unchanged by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be increased by one hundred fifty four ( 154 ) days.

$ 7,187.379.00
$ 364,450.00
$ 7.551,829.00
$ 149.008.90
$ 7.700,837.90

The new date of Substantial Completion will be August 2, 2026 and Final completion will be September 1, 2026

NOTE:

This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the
Contract Time, that have been authorized by Construction Change Directive until the cost and time have been
agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the

Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

%&mp SW

NS o=

ARCHITECT (Signature) CONTRACTOR (Signature) oy —E'ﬁ_(_Szénarﬁre)
tocuremens * SpeephEY  Se,
BY: Glenn Savage-Construction BY: Specialty Group, Inc. BY: WV General Services Division
Administrator (Printed name and title) (Printed name and title) -
(Printed name, title, end license
number if required)
March 28,2026 ’7/ q ] 2y
March 28, 2026 Date B Date | T =

Date

AIA Document G701 -~ 2017. Copyright © 1879, 1907, 2000, 2001 and 2017, Allfights reserved, “The American Institae of Architects,” “American Institute of
Architects,” "AlA * the AlA Logo, and “AlA Conlract Documents” are trademarks of The American Institute of Architects. This document was produced at 16:03:22 1
EDT on 08/29/2026 under Subscription No, 20240015879 which expires an 04/08/2027, is not for resale, is icensed for one-time use only, and may only be used

In acrordance with the AJA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (634282€2265b2a00c34bGe44)



Specialty Groups, Inc.

Electrical Division

FROM: Adam Martin x309
DATE: June 25, 2026

RE: West Virginia State Capitol Exterior Lighting Phase 3
Change Order Request — Rewiring RF fixtures and Fixture Repairs Rev 4

Specialty Groups, Inc., will supply all material, labor, and equipment to provide the following contract
modifications. We have found the wiring to be in unusable condition for the RF lights that are mounted above the Attorney
General and the Governor’s entrances. They are shorting out the breakers and have exposed wiring in boxes like the other
historic fixture wiring we have replaced already. We propose to pull new home run electrical feeds into the power panel.

Specialty Groups, Inc. has been requested to add 16 additional lights in the portal windows. These will include
new jelly jar style fixtures and wiring back to the control cabinet in the dome area.

After reinstalling the renovated RG fixtures at the east and west entrances we had two of the existing mounting
brackets bend and fail. We have concluded by checking similar mounts that they were under rated for the weight of the fixtures.
The two fixtures are scheduled to be repaired by acu-bright along with new safety cables and redesigned mounts for all 6
fixtures. The RG fixtures will be paid for directly by GSD.

While aiming the SH fixtures on the 4® floor a large shadow was identified. We have been requested to fabricate
and install an extension bracket to raise the 8 lights approximately 3’.

There have been 2 separate historic glass globes crack and fall from the time of installation. The cost to access
and reinstall these RJ and RF fixtures includes manlifts, bird netting removal, and scaffold erection on the colonnade.

We are requesting a contract extension until September 1 to allow for added labor time and subcontractor scheduling.

Our price for this work is as follows:

Line

No. Item ID & Description Qty | Unit Unit Price Bid Amount
25 | RF Fixture New Wiring
Labor Hrs 366 Hr S 93.00 S 34,038.00
Material Description - 4,400' of wire,
Splice kits, 1,000' Conduit 1 LS S 12,300.00 S 12,300.00
Equipment Description 2 Serv Trucks 1 LS S 6,300.00 S  6,300.00
30 | Eyebrow Lights with Wiring
tabor Hrs 140 Hr S 93.00 S 13,020.00
Material Description - 16 lights, 200’
conduit, 1200 wire 1 LS S 4,923.00 $ 4,923.00
Equipment Description - 2 Serv Trucks, 1
Trailer 1 LS S 3,100.00 S 3,100.00

a WV 005768
PO Box 96 Bridgeport, WV 26330

sl pf\one (304) 623-3844 Fax (304) 623-3843 AT

\‘:j- & = '
www.SpecialtyGroups.com ‘m S A

Equal Opportunity Employer




Electrical Division

Specialty Groups, Inc.

35 | Repair and Mount RG Fixtures
Labor Hrs 36 Hr S 93.00 S 3,348.00
Acu-Bright RG Brackets 6 EA S 650.00 S 3,900.00
Acu-Bright RG Repairs — by others EA
Equipment Description - 2 Serv Trucks 1 LS S 1,200.00 S 1,200.00
40 | SH Light Bracket
Labor Hrs 16 Hr S 93.00 S 1,488.00
Material Description - 8 Painted Light
Mount Extensions 1 LS S 1,830.00 S  1,830.00
Equipment Description - 2 Serv Trucks 1 LS S 555.00 S 555.00
45 | Brocken Globe Replacement
Labor Hrs 74 Hr S 93.00 S 6,882.00
Material Description - 2 Glass Globe
Replacements 1 LS S 760.00 S 760.00
Equipment Description- Serv Truck, 135
Manlift 1 LS S 2,400.00 S 2,400.00
Scaffolding Subcontractor 1 LS S 30,363.00 S 30,363.00
Overhead and Profit on Self Perform 15% % S 92,144.00 S 13,821.60
Overhead and Profit on Subs 10% % S 34,263.00 S  3,426.30
Bond and Insurance 1 LS S 5,354.00 $  5,354.00
Total: $ 149,008.90

Specialty Groups, Inc. quote and the American Subcontractors Association “Addendum to Subcontract” shall be
incorporated into the contract documents and their terms and conditions shall take precedence should an award be made.

Thank you for considering our quote for this work. Should you need our scope of work changed please allow us the
consideration to re-price the work. If you have any questions or need additional information, please feel free to call me anytime.

Sincerely,

[l O/ et

Adam Martin
Estimator / Sr. Project Manager

a WV 005768
PO Box 96 Bridgeport, WV 26330

Ammmm—J) phone (304) 623-3844 Fax (304) 623-3843
www.SpecialtyGroups.com
Equal Opportunity Employer
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STATE OF WEST VIRGINIA
DEPARTMENT OF ADMINISTRATION
GENERAL SERVICES DIVISION
State Capitol
Charleston, West Virginia 25305

Eric L. Householder Bob Kilpatrick
Cabinet Secretary Acting Director

MEMORANDUM

To: David Pauline, Senior Buyer, State Purchasing Division
From: Cody Taylor, Procurement Specialist Sr., General Services Division
Date: luly9, 2026

Ref: Change Order # 7 — CPO GSD2500000004 — WV Capitol Exterior Lighting (Phase 3)

David:

Please accept this memorandum as our explanation and justification for our request for a Change Order
#7 to our contract (CPO GSD2500000004) with Specialty Group, Inc. for West Viginia Capitol Exterior
Lighting (Phase 3). The following will be addressed in this change order:

1. The wiring for the RF Lights that are mounted above the AG’s Office and Governor’s Entrances were
found to be unusable and needed replacement ($52,638.00)

2. WV GSD discovered the lights in the portal windows to be in a state of disrepair and have requested
16 additional lights to replace those in bad shape. ($21,043.00)

3. After reinstalling the RG Fixtures, the designed mounting hardware failed and needed remounted
with new/different mounting hardware. This issue was caused by the weight rating on the mounts being
lower than the weight of the supported lighting fixtures themselves. ($8,448.00)

4, While aiming the SH fixture on the 4™ floor, a large shadow was identified. SGI was requested to
fabricate and install an extension bracket to rais the 8 lights approximately 3”. ($3,873.00)

5. Replacement of two Historic Glass Globes that cracked and fell during this project, due to glass fatigue
that was to be reused as part of this project. ($40,405.00)

6. Allowable overhead and mark-up. ($22,601.90)

The additional equipment and work will have a cost of $149,008.90 and require an extension of 154
days.

Original Contract Price: ~ $7,187,379.00
Change Order 3 (Increase): $ 30,000.00
Change Order 4 (Increase): $ 56,760.00
Change Order 5 {increase): $110,300.00
Change Order 6 (increase): $167,390.00
Change Order 7 (Increase): $149,008.90
New Contract Total: $7,700,837.90

Telephone: (304) 558-2317 E.E.O./AFFIRMATIVE ACTION EMPLOYER Fax: (304) 558-2334



STATE OF WEST VIRGINIA
DEPARTMENT OF ADMINISTRATION
GENERAL SERVICES DIVISION
State Capitol

Charleston, West Virginia 25305
Eric L. Householder Bob Kilpatrick

Cabinet Secretary Acting Director

Current Final Completion Date: April 1%, 2026
New Final Completion Date: September 1st, 2026

If you have any questions, or need additional information, please contact me via email at
Cody.G.Taylor@wv.gov or by phone at (304) 352-5531.

Telephone: (304) 558-2317 E.E.O./AFFIRMATIVE ACTION EMPLOYER Fax: (304) 558-2334



To: All State Agencies Under Purchasing Division

From: Samantha Willis, Director & General Counsel
WYV Purchasing <

Date: January 23, 2025

Re: $100,000 Spending Requests
MEMORANDUM

Pursuant to Executive Order 4-25, signed into effect by Gavernor Morrisey on January 14th, 2025, all
expenditures over $100,000 must be reviewed by the Governor’s Office in advance. Any solicitations,
purchase orders, or other contracts currently in the possession of the Purchasing Division, which are
estimated to cost over $100,000 are being placed on hold for review. Our Division is providing
documentation of those to the Governor’s Office for review.

Any new requisitions valued over $100,000 that are received by the Purchasing Division, must have a
copy of this memorandum and accompanying signatures to process as usual. If there is no evidence of
Govemor’s Office review or approval, your requisition will be returned to seek that approval.

Thank you all for your hard work, and please feel free to reach out with any questions on out end; if you
have questions about the procedure for seeking the necessary approvals internally, I would recommend
reaching out to your Cabinet Secretaries and/or your Department’s Governor’s Office liaison.

CPO 0211 GSD2500000004, WV Capitol Exterior Lighting (Phase 3) CO#7

The Accompanying Request has been reviewed and approved by the following:

7/27/26

Agency Head , Date
e (s die, 7103/ 2
Cabinet Sé€retary/Department Head Date

WVPurchasing.gov



Total Cost:

Change Order 7 = $149,008.90 (New) Contract total = $7,700,837.90

Award/Requisition Document Number:

CPO 0211 GSD250000004

Description of Action/Purpose of Procurement

Requesting approval to submit Change Order #7 for the WV Capitol Exterior Lighting
(Phase 3), an increase of $149,008.90 to the current contract value of $7,551,829.00
resulting in a new contract total of $7,700,837.90 The following scope changes are needed:

1. The wiring for the RF Lights that are mounted above the AG's Office and Governor's
Entrances were found to be unusable and needed replacement ($52,638.00)

2. WV GSD discovered the lights in the portal windows to be in a state of disrepair and
have requested 16 additional lights to replace those in bad shape. ($21,043.00)

3. After reinstalling two of the six RG Fixtures (ceilings of the East and West porticos), the
pre-existing mounting hardware failed and needed remounted with new/different mounting
hardware. It was discovered that a new mounting bracket, with redundant cabled
connection, would prevent future failure. GSD is saving (approximately $4k) the contractor
markup for repairing the two damaged fixtures by contracting directly with Acubright
($8,448.00)

4. While aiming the SH fixture on the 4th floor, a large shadow was identified. SGI was
requested to fabricate and install an extension bracket to raise the 8 lights approximately
3”. ($3,873.00)

5. Replacement of two Historic Glass Globes that fell and cracked after their reinstallation
due to glass fatigue. ($40,405.00). As part of this change order, new mounting devices are
being fabricated to prevent further problem.

6. Allowable overhead and mark-up for all items listed above, per AIA A201 and WV
Supplementary Conditions of contract. ($22,601.90)

The additional equipment and work will have a cost of $149,008.90 and require an
extension of 154 days (new substantial completion date of August 2, 2026).

Original Contract Price: $7,187,379.00
Change Order 3 (Increase): $ 30,000.00
Change Order 4 (Increase): $ 56,760.00
Change Order 5 (increase): $110,300.00
Change Order 6 (increase): $167,390.00
Change Order 7 (Increase): $149,008.90
New Contract Total: $7,700,837.90

Project: WV Capitol Lighting (Phase 3)

Funding: Appropriated Special Revenue (Fund 2462)



WYV State Capitol Exterior Lighting Upgrades
Change Order No. 7

Increase PENALTY RIDER

To be attached to and form part of:

Bond Number 9420296

Dated 08/05/2024

Issued by the Fidelity and Deposit Company of Maryland

(Surety)
On behalf of Specialty Groups, Inc.

Principal)

And in favor of State of West VirginiaDepartment of Administration Purchasing Division

(Obligee)

Now therefore, it is agreed that in consideration of the premium charged, the original bond shall be

amended as follows:
THE BOND PENALTY SHALL BE Increased:

TO: Seven Million Seven Hundred Thousand Eight Hundred Thirty Seven Dollars and 90/100

_(87.700.837.90)

It is further understood and agreed that all other terms and conditions of this bond shall remain
unchanged.

This Rider is to be Effective this 28th day of March, 2026

Signed, Sealed & Dated this 28th day of March, 2026
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ACKNOWLEDGMENTS

Acknowledgment by Principal if individual or Partnership

1. STATEOF

2. County of to-wit:
3.l . a Notary Public in and for the
4. county and state aforesaid, do hereby certify that

whose name is signed to the foregoing writing, has this day acknowledged the same before me in my said county.

5. Given under my hand this day of 20

6. Notary Seal 7.

(Notary Public)

8. My commission expires on the day of 20

Acknowledgment by Principal if Corporation

9. STATE OF West Virginia

0. comyof___HAF¥i§on ——
1. 1, Hd [‘6‘4 S{? a w , @ Notary Public in and for the
12. county and state aforesaid, do hereby certify that \Jawg E m H-(,r' roN

<
13. Who as, p mcﬁ' p a'[ signed the foregoing writing for
14._ a corporation, has this day, in my said county, before me, acknowledged the said writing to be the act and deed of the said corporation.

day of MarCh 20 26

. JAa vy, DLLoL

QNotary Public) d

wot__Maveh 0 1

Acknowledgment by Surety
19. STATE OF West Virginia

20. County of Kanawha to-wit:
21. |, Syvannah L. Patterson

, a Notary Public in and for the

22. county and state aforesaid, do hereby certify that Patricia A. Moye

23. who as, Attorney-in-fact and WV Resident Agent igned the foregoing writing for

a corporation,

24 Fidelity and Deposit Company of Maryland
his this, da, [0, ek CRHRNelare. MR ARKuergad the said writing to be the act and deed of the said corporation.

25. Gigen under my hand this o#ﬁsml_ SEAL day of March 20 26
2. N R NOTARY PUBLIC %mad/l
STATE OF WEST VIRGINIA
Jof Syvannah L Patterson (Notary Pubhc
28. Mgco fexpires w ﬁmggf 0 . day of S‘eptember 20 30

My Commiss!on Expires September 2, 2030

SufficiaNEy TSR KRy e

of Execution Approv, We &eral
: :‘rm
By: A
Thi 0 7@(0 % ( '

(Deputy Attorney Generai)



ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New York, the
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of llinois, and the FIDELITY AND DEPOSIT COMPANY
OF MARYLAND a corporation of the State of Illinois (herein collectively called the "Companies"), by Christopher Nolan, Vice President, in pursuance of
authority granted by Article V, Section 8, of the By-Laws of said Companies, which are set forth on the reverse side hereof and are hereby certified to be in full
force and effect on the date hereof, do hereby nominate, constitute, and appoint Gregory T. GORDON, Jeremy B. STANLEY, Patricia A. MOYE, Terri L.
DODRILL, Syvannah L. PATTERSON of Charleston, West Virginia, its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver,
for, and on its behalf as surety, and as its act and deed: any and all bonds and undertakings, and the execution of such bonds or undertakings in pursuance of
these presents, shall be as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged
by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York., the regularly elected officers
of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland., and the regularly elected officers of the
FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons.

The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section &, of the By-Laws of
said Companies, and is now in force.

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said ZURICH
AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and FIDELITY AND DEPOSIT
COMPANY OF MARYLAND, this 05th day of Septernber, A D. 2025.

ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND

By: Christopher Nolan
Vice President

Doawn  Lroun—
By: Dawn E. Brown
Secretary

State of Maryland
County of Baltimore

On this 05th day of September, A.D. 2025, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, Christopher
Nolan, Vice President and Dawn E. Brown, Secretary of the Companies, to me personally known to be the individuals and officers described in and who
executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, deposeth and saith, that he/she is the said officer of
the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said Corporate Seals and
the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporations.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.

B Mg e d T
wovidne, W Bkl e

Genevieve M. Maison
Notary Public
My Commission Expire January 27, 2029

Authenticity of this bond can be confirmed at bondvalidator.zurichna.com or 410-559-8790



EXTRACT FROM BY-LAWS OF THE COMPANIES

"Article V, Section 8, Attorneys-in-Fact. The Chief Executive Officer, the President, or any Executive Vice President or Vice President
may, by written instrument under the attested corporate seal, appoint attorneys-in-fact with authority to execute bonds, policies, recognizances,
stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such attomey-in-fact to
affix the corporate seal thereto; and may with or without cause modify of revoke any such appointment or authority at any time."

CERTIFICATE

L, the undersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN CASUALTY
AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the foregoing Power
of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Asticle V, Section 8, of the By-Laws of the
Companies is still in force.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of
Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998.

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary
and the Seal of the Company may be affixed by facsimile on any Power of Attorney...Any such Power or any certificate thereof bearing such
facsimile signature and seal shall be valid and binding on the Company.”

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of
Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of May,
1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting
duly called and held on the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature
of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a
certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect
as though manually affixed.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seals of the said Companies,
this 28th  day of March ,2026 .

Hg vy e

Mary Jean Pethick
Vice President

TO REPORT A CLATM WITH REGARD TO A SURETY BOND, PLEASE SUBMIT A COMPLETE DESCRIPTION
OF THE CLAIM INCLUDING THE PRINCIPAL ON THE BOND, THE BOND NUMBER, AND YOUR CONTACT
INFORMATION TO:

Zurich Surety Claims

1299 Zurich Way
Schaumburg, IL 60196-1056
reportsfclaims@zurichna.com
800-6264577

Authenticity of this bond can be confirmed at bondvalidator.zurichna.com or 410-559-8790



E_ An official website of the United States government Here’s how you know

- 4l SAM.cov:
Home  Search DataBank  DataServicess Help

Search All Words ' e.g. 1606N020Q02

Filter By —

Keyword Search

For more information on how to use our keyword search, visit our help guide

Simple Search Search Editor

O Any Words @
O All Words @

O Exact Phrase

e.g. 123456789, Smith Corp

| Specialty Groups Inc* X
Entity v
Location v
Status a
[ZJ Active
D Inactive

Reset ¢

(Entity Information A> < All Entity Information Entities Disaster Response Registry Responsibility / Qu >

No matches found

Your search did not return any results for active records.
Would you like to include inactive records in your search results?



] |
;Search Inactive J rl Go Back

»

Our Website

About This Site

Our Community

Release Notes

System Alerts

Policies

Terms of Use

Privacy Policy

Restricted Data Use
Freedom of Information Act

Accessibility

/\ WARNING

Our Partners
Acquisition.gov
USASpending.gov
Grants.gov

More Partners
Customer Service
Help

Check Entity Status
Federal Service Desk
External Resources

Contact

This is a U.S. General Services Administration Federal Government computer system that is "FOR OFFICIAL USE ONLY." This

G S A system is subject to monitoring, Individuals found performing unauthorized activities are subject to disciplinary action

including criminal prosecution.

This system contains Controlled Unclassified Information (CUI). All individuals viewing, reproducing or disposing of this
information are required to protect it in accordance with 32 CFR Part 2002 and GSA Order CIO 2103.2 CUI Policy.



You are viewing this page over a secure connection. Click here for more information.
- West Virginia Secretary of State — Online Data Services

Business and Licensing
Online Data Services Help

Business Organization Detail

NOTICE: The West Virginia Secretary of State's Office makes every reasonable effort to ensure the
accuracy of information. However, we make no representation or warranty as to the correctness or
completeness of the information. If information is missing from this page, it is not in the The West Virginia
Secretary of State's database.

SPECIALTY GROUPS, INC.

Organization Information

Ora Tvpe Effective Established Filing Chart Cl Sec Termination Termination
g yp Date Date Date er e Type Date Reason
C | Corporation 5/7/1981 5/7/1981 Domestic Profit

Organization Information

) 2389 - Construction - Special Trade
Business Contractors - Other Specialty Trade

Purpose Contractors (site prep, other Capital Stock 10000.0000

specialty)
Charter I— Control 5
County Number
Ehaisr WV Excess Acres 0
State
At Will Term Member
Managed
Aewll fenm Par Value 1.000000
Years
Authorized Young -
Shares 10000 Entrepreneur Not Specified
Addresses

Type Address




‘Designated Office
Address

10771 BUCKHANNON PIKE
LOST CREEK, WV, 26385

Notice of Process
Address

JAMES E. HERRON
P. 0. BOX 96
BRIDGEPORT, WV, 26330

Principal Office Address

10771 BUCKHANNON PIKE
LOST CREEK, WV, 26385

USA
i ] HFH PO BOX 96
Principal Office Mailing BRIDGEPORT WV, 26330
Address USA
Type Address
Officers
Type Name/Address
JAMES E. HERRON
Director P.0. BOX 96
BRIDGEPORT, WV, 26330
JAMES E. HERRON
PO BOX 96
Incorporator BRIDGEPORT, WV, 26330
USA
JAMES E. HERRON
President P. 0. BOX 96
BRIDGEPORT, WV, 26330
Type Name/Address
DBA
DBA Name Description Effective Date Termination Date
ADVANCED COATINGS TRADENAME 4/21/1993
SPCIALTY PAINTING SYSTEMS TRADENAME 4/21/1993
SPECIALTY SUPPLY AND EQUIPMENT TRADENAME 8/4/1999
DBA Name Description Effective Date Termination Date
Date Amendment
4/19/1993 CHANGE OF NAME FROM CLARKSBURG JIMBO & ASSOCIATES, INC. TO

SPECIALTY GROUPS, INC.

Date

Amendment

Annual Reports




Filed For

2026

2025

2024

2023

2022

2021

2020

2019

2018

2017x

2017

2016

2015

2014

2013

2012

20M

2010

2009

2008

2007

2006

2005

2004

2003

2002

2001

2000

1999

1998

Date filed

For more information, please contact the Secretary of State's Office at 304-558-8000.
Thursday, July 30, 2026 — 11:24 AM
© 2026 State of West Virginia



CONTRACTOR LICENSE

AUTHORIZED BY THE

West Virginia Contractor
Licensing Board

CLASSIFICATION:
ELECTRICAL

GENERAL BUILDING
GENERAL ENGINEERING
HVAC
MULTIFAMILY
PIPING
PLUMBING
RESIDENTIAL
SPECIALTY
SPECIALTY GROUPS INC
DBA SPECIALTY SUPPLY & EQUIPMENT
PO BOX 96
BRIDGEPORT. WV 26330-0096
DATE ISSUED EXPIRATION DATE
SEPTEMBER 20, 2025 SEPTEMBER 20, 2026

C = S~ %”/‘“—

Authorized Signahure Chalr. west Virginia Conltractor
Ucensing Board

bid submissions, and on all fully execuled and binding contracts, This license is non-transferable.

WEST V'RGIN‘A A copy of this license must be readily available for inspection by the Board on every Job site where
‘ / CONTRACTOR contracting work i being performed. This license number must appear in all advertissments, on all
A LICENSING BOARD This license I being Issued under the provisions of West Virginia Code, Chapter 30, Article 42.




COMPLIANCE VERIFICATION CHECKLIST
FOR REQUISITION SUBMISSION

Purchasing Division Use: Agency:
Buyer: _4¢ 13 Date: //38/Z0z( | west Virginia General Services Division

Procurement Officer Submitting Requisition:
Solicitation No. C Q{Q ’[l{ ST) Z"#Z(@ Cody Taylor

Requisition No.
CPO GSD250000004

PF No.:
1422793

This checklist MUST be completed by a state agency’s designated procurement officer and submitted with the
Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency
procurement officer has obtained and included required documentation necessary for the Purchasing Division to
process the requisition without future processing disruptions. At the agency's preference, the agency MUST either
submit the checklist by attaching it to the requisition’s Header OR by placing it in the requisition's Procurement
Folder.

FOR ALL SOLICITATION TYPES:

! g Provided, i \ Purch. Div.
Compliance Check Type Required : f Not Required g
Required Confirmation

1  Specifications and Pricing Page included ] ] ]

2 Use of correct specification template ]

3 Use of correct requisition type ] ] []
[CRQS - CCT or CPO] or [CROM - CMA]

4  Use of most current terms and (] ] ]
conditions
(www.state wv.us/admin/purchase/TCP.
pdf)

5 Maximum budgeted amount in wvOASIS [] ] H

6 Suggested vendors in wvOASIS ] ] O

7  Capitol Building Commission ] ] ] ]
pre-approval

8  Financing (Governor's Office) ] O ] ]
pre-approval

9  Fleet Management Division ] ] ] ]

pre-approval

Form No. WV-36
Rev. 10/26/2022



i X Pravided, if Purch. Div.
Compliance Check Type Required Required Not Required Confirmation

10 Insurance requirements

Commercial General Liability ] O ] ]
Automobile Liability ] ] ] ]
Workers' Compensation/Employer’s [] ] ] ]
Liability
Cyber Liability ] O ] ]
Builder's Risk/Installation Floater ] ] L] O
Professional Liability ] Il O] ]
Other (specify) ] ] ] ]
11 Office of Technology ClO pre-approval ] ] ] ]
12 Treasurer's Office (banking) ] ] ] ]
pre-approval
FOR CHANGE ORDERS/RENEWALS:
1 Two-party agreement ] B’
2 Standard change order language ] E’
3 Office of Technology CIO approval ] ] ]
LT Beatter 0 i
5 Bond Rider (Construction) ] E/-‘C"oﬂ
6  Secretary of State Verification ] @/
7  State debarment verification ] B/
8 Federal debarment verification ] [Q/

*The items pre-checked are required before a Purchase Requisition may be submitted to the Purchasing Division. Failure
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the
agency procurement officer to determine if pre-approvals, insurance, or other documentation is needed for the purchase.
The referenced information below may be used to make this determination.

For Purchasing Division Use Only:

I have reviewed the requisition identified above and find that it is sufﬁcnent to advertise publicly to the vendor community.
My review does not preclude the possibility that the vendor comm some other entity, will identify an area of

Signatuyfe:

/ L=

Form No. WV-36
Rev. 10/26/2022

-



