
Department of Administration 
Purchasing Division 
2019 Washington Street East 
Post Office Box 50130 
Charleston, WV 25305-0130 

State of West Virginia 

Purchase Order 

Order Date: 04-27-2026 

Order Number: CPO 0603 0603 ADJ2600000001 3 I Change Order No: 

Document Name: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Document Description: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Procurement Type: Central Purchase Order 

Buyer Name: David H Pauline 

Telephone: 304-558-0067 

Email: david.h.pauline@wv.gov 

Shipping Method: Best Way 

Free on Board: FOB Dest, Freight Prepaid 

VENDOR 

Vendor Customer Code: 000000229419 Requestor Name: 

MILLER ENGINEERING INC Requestor Phone: 

429 Laurel Run Rd Requestor Email: 

Carmichaels PA 15320-2543 

us 
Vendor Contact Phone: 304-291-2234 Extension: 2 

Discount Details: 

Discount Allowed Discount Percentage Discount Days 

1 

CORRECT ORDER NUMBER MUST APPEAR 
ON ALL PACKAGES, INVOICES, AND 
SHIPPING PAPERS. QUESTIONS 
CONCERNING THIS ORDER SHOULD BE 
DIRECTED TO THE DEPARTMENT 
CONTACT. 

Procurement Folder: 1697941 

Reason for Modification: 
Change Order No. 1 - to increase Contract per the 
attached documentation. 

Effective Start Date: 202!H>7-24 

Effective End Date: 

DEPARTMENT CONTACT 

Philip B Schoolcraft 

(304) 558-2930 

philip.b.schoolcraft.nfg@army.mil 

026 
#1 No 0.0000 0 FILE LOCATION 

#2 Not Entered 

#3 Not Entered 

#4 Not Entered 

INVOICE TO 

DIVISION ENGINEERING & FACILITIES 
ADJUTANT GENERALS OFFICE 

1707 COONSKIN DR 

CHARLESTON WV 25311 

us 

' I 

Purchasing Divlslon's File Copy 

MSI 

DATE: ')'._.)~ 

ELECTR GNA LE 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 

SHIP TO 

FACILITY MAINTENANCE MANAGER 
CAMP DAWSON ARMY TRAINING SITE 

240ARMYRD 

KINGWOOD 

us 

WV 26537-1077 

Total Order Amount: ! $244,360.00 1 

Page: 1 

ENCUM~ N~ C_Ef~~TION 

DATE:~..,~ 5-S -21.o 
ELECTRONIC SIGNATURE ON FILE 

FORM ID: WV-PRC-CP0-002 2020/05 
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SHIPPING PAPERS. QUESTIONS 
CONCERNING THIS ORDER SHOULD BE 
DIRECTED TO THE DEPARTMENT 
CONTACT. 
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attached documentation. 

Effective Start Date: 202!H>7-24 

Effective End Date: 

DEPARTMENT CONTACT 

Philip B Schoolcraft 

(304) 558-2930 

philip.b.schoolcraft.nfg@army.mil 

026 
#1 No 0.0000 0 FILE LOCATION 

#2 Not Entered 

#3 Not Entered 

#4 Not Entered 

INVOICE TO 

DIVISION ENGINEERING & FACILITIES 
ADJUTANT GENERALS OFFICE 

1707 COONSKIN DR 

CHARLESTON WV 25311 

us 

' I 

Purchasing Divlslon's File Copy 

MSI 

DATE: ')'._.)~ 

ELECTR GNA LE 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 

SHIP TO 

FACILITY MAINTENANCE MANAGER 
CAMP DAWSON ARMY TRAINING SITE 

240ARMYRD 

KINGWOOD 

us 

WV 26537-1077 

Total Order Amount: ! $244,360.00 1 

Page: 1 

ENCUM~ N~ C_Ef~~TION 

DATE:~..,~ 5-S -21.o 
ELECTRONIC SIGNATURE ON FILE 

FORM ID: WV-PRC-CP0-002 2020/05 

Department of Administration 
Purchasing Division 
2019 Washington Street East 
Post Office Box 50130 
Charleston, WV 25305-0130 

State of West Virginia 

Purchase Order 

Order Date: 04-27-2026 

Order Number: CPO 0603 0603 ADJ2600000001 3 I Change Order No: 

Document Name: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Document Description: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Procurement Type: Central Purchase Order 

Buyer Name: David H Pauline 

Telephone: 304-558-0067 

Email: david.h.pauline@wv.gov 

Shipping Method: Best Way 

Free on Board: FOB Dest, Freight Prepaid 

VENDOR 

Vendor Customer Code: 000000229419 Requestor Name: 

MILLER ENGINEERING INC Requestor Phone: 

429 Laurel Run Rd Requestor Email: 

Carmichaels PA 15320-2543 

us 
Vendor Contact Phone: 304-291-2234 Extension: 2 

Discount Details: 

Discount Allowed Discount Percentage Discount Days 

1 

CORRECT ORDER NUMBER MUST APPEAR 
ON ALL PACKAGES, INVOICES, AND 
SHIPPING PAPERS. QUESTIONS 
CONCERNING THIS ORDER SHOULD BE 
DIRECTED TO THE DEPARTMENT 
CONTACT. 

Procurement Folder: 1697941 

Reason for Modification: 
Change Order No. 1 - to increase Contract per the 
attached documentation. 

Effective Start Date: 202!H>7-24 

Effective End Date: 

DEPARTMENT CONTACT 

Philip B Schoolcraft 

(304) 558-2930 

philip.b.schoolcraft.nfg@army.mil 

026 
#1 No 0.0000 0 FILE LOCATION 

#2 Not Entered 

#3 Not Entered 

#4 Not Entered 

INVOICE TO 

DIVISION ENGINEERING & FACILITIES 
ADJUTANT GENERALS OFFICE 

1707 COONSKIN DR 

CHARLESTON WV 25311 

us 

' I 

Purchasing Divlslon's File Copy 

MSI 

DATE: ')'._.)~ 

ELECTR GNA LE 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 

SHIP TO 

FACILITY MAINTENANCE MANAGER 
CAMP DAWSON ARMY TRAINING SITE 

240ARMYRD 

KINGWOOD 

us 

WV 26537-1077 

Total Order Amount: ! $244,360.00 1 

Page: 1 

ENCUM~ N~ C_Ef~~TION 

DATE:~..,~ 5-S -21.o 
ELECTRONIC SIGNATURE ON FILE 

FORM ID: WV-PRC-CP0-002 2020/05 

Department of Administration 
Purchasing Division 
2019 Washington Street East 
Post Office Box 50130 
Charleston, WV 25305-0130 

State of West Virginia 

Purchase Order 

Order Date: 04-27-2026 

Order Number: CPO 0603 0603 ADJ2600000001 3 I Change Order No: 

Document Name: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Document Description: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Procurement Type: Central Purchase Order 

Buyer Name: David H Pauline 

Telephone: 304-558-0067 

Email: david.h.pauline@wv.gov 

Shipping Method: Best Way 

Free on Board: FOB Dest, Freight Prepaid 

VENDOR 

Vendor Customer Code: 000000229419 Requestor Name: 

MILLER ENGINEERING INC Requestor Phone: 

429 Laurel Run Rd Requestor Email: 

Carmichaels PA 15320-2543 

us 
Vendor Contact Phone: 304-291-2234 Extension: 2 

Discount Details: 

Discount Allowed Discount Percentage Discount Days 

1 

CORRECT ORDER NUMBER MUST APPEAR 
ON ALL PACKAGES, INVOICES, AND 
SHIPPING PAPERS. QUESTIONS 
CONCERNING THIS ORDER SHOULD BE 
DIRECTED TO THE DEPARTMENT 
CONTACT. 

Procurement Folder: 1697941 

Reason for Modification: 
Change Order No. 1 - to increase Contract per the 
attached documentation. 

Effective Start Date: 202!H>7-24 

Effective End Date: 

DEPARTMENT CONTACT 

Philip B Schoolcraft 

(304) 558-2930 

philip.b.schoolcraft.nfg@army.mil 

026 
#1 No 0.0000 0 FILE LOCATION 

#2 Not Entered 

#3 Not Entered 

#4 Not Entered 

INVOICE TO 

DIVISION ENGINEERING & FACILITIES 
ADJUTANT GENERALS OFFICE 

1707 COONSKIN DR 

CHARLESTON WV 25311 

us 

' I 

Purchasing Divlslon's File Copy 

MSI 

DATE: ')'._.)~ 

ELECTR GNA LE 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 

SHIP TO 

FACILITY MAINTENANCE MANAGER 
CAMP DAWSON ARMY TRAINING SITE 

240ARMYRD 

KINGWOOD 

us 

WV 26537-1077 

Total Order Amount: ! $244,360.00 1 

Page: 1 

ENCUM~ N~ C_Ef~~TION 

DATE:~..,~ 5-S -21.o 
ELECTRONIC SIGNATURE ON FILE 

FORM ID: WV-PRC-CP0-002 2020/05 

Department of Administration 
Purchasing Division 
2019 Washington Street East 
Post Office Box 50130 
Charleston, WV 25305-0130 

State of West Virginia 

Purchase Order 

Order Date: 04-27-2026 

Order Number: CPO 0603 0603 ADJ2600000001 3 I Change Order No: 

Document Name: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Document Description: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Procurement Type: Central Purchase Order 

Buyer Name: David H Pauline 

Telephone: 304-558-0067 

Email: david.h.pauline@wv.gov 

Shipping Method: Best Way 

Free on Board: FOB Dest, Freight Prepaid 

VENDOR 

Vendor Customer Code: 000000229419 Requestor Name: 

MILLER ENGINEERING INC Requestor Phone: 

429 Laurel Run Rd Requestor Email: 

Carmichaels PA 15320-2543 

us 
Vendor Contact Phone: 304-291-2234 Extension: 2 

Discount Details: 

Discount Allowed Discount Percentage Discount Days 

1 

CORRECT ORDER NUMBER MUST APPEAR 
ON ALL PACKAGES, INVOICES, AND 
SHIPPING PAPERS. QUESTIONS 
CONCERNING THIS ORDER SHOULD BE 
DIRECTED TO THE DEPARTMENT 
CONTACT. 

Procurement Folder: 1697941 

Reason for Modification: 
Change Order No. 1 - to increase Contract per the 
attached documentation. 

Effective Start Date: 202!H>7-24 

Effective End Date: 

DEPARTMENT CONTACT 

Philip B Schoolcraft 

(304) 558-2930 

philip.b.schoolcraft.nfg@army.mil 

026 
#1 No 0.0000 0 FILE LOCATION 

#2 Not Entered 

#3 Not Entered 

#4 Not Entered 

INVOICE TO 

DIVISION ENGINEERING & FACILITIES 
ADJUTANT GENERALS OFFICE 

1707 COONSKIN DR 

CHARLESTON WV 25311 

us 

' I 

Purchasing Divlslon's File Copy 

MSI 

DATE: ')'._.)~ 

ELECTR GNA LE 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 

SHIP TO 

FACILITY MAINTENANCE MANAGER 
CAMP DAWSON ARMY TRAINING SITE 

240ARMYRD 

KINGWOOD 

us 

WV 26537-1077 

Total Order Amount: ! $244,360.00 1 

Page: 1 

ENCUM~ N~ C_Ef~~TION 

DATE:~..,~ 5-S -21.o 
ELECTRONIC SIGNATURE ON FILE 

FORM ID: WV-PRC-CP0-002 2020/05 

Department of Administration 
Purchasing Division 
2019 Washington Street East 
Post Office Box 50130 
Charleston, WV 25305-0130 

State of West Virginia 

Purchase Order 

Order Date: 04-27-2026 

Order Number: CPO 0603 0603 ADJ2600000001 3 I Change Order No: 

Document Name: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Document Description: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Procurement Type: Central Purchase Order 

Buyer Name: David H Pauline 

Telephone: 304-558-0067 

Email: david.h.pauline@wv.gov 

Shipping Method: Best Way 

Free on Board: FOB Dest, Freight Prepaid 

VENDOR 

Vendor Customer Code: 000000229419 Requestor Name: 

MILLER ENGINEERING INC Requestor Phone: 

429 Laurel Run Rd Requestor Email: 

Carmichaels PA 15320-2543 

us 
Vendor Contact Phone: 304-291-2234 Extension: 2 

Discount Details: 

Discount Allowed Discount Percentage Discount Days 

1 

CORRECT ORDER NUMBER MUST APPEAR 
ON ALL PACKAGES, INVOICES, AND 
SHIPPING PAPERS. QUESTIONS 
CONCERNING THIS ORDER SHOULD BE 
DIRECTED TO THE DEPARTMENT 
CONTACT. 

Procurement Folder: 1697941 

Reason for Modification: 
Change Order No. 1 - to increase Contract per the 
attached documentation. 

Effective Start Date: 202!H>7-24 

Effective End Date: 

DEPARTMENT CONTACT 

Philip B Schoolcraft 

(304) 558-2930 

philip.b.schoolcraft.nfg@army.mil 

026 
#1 No 0.0000 0 FILE LOCATION 

#2 Not Entered 

#3 Not Entered 

#4 Not Entered 

INVOICE TO 

DIVISION ENGINEERING & FACILITIES 
ADJUTANT GENERALS OFFICE 

1707 COONSKIN DR 

CHARLESTON WV 25311 

us 

' I 

Purchasing Divlslon's File Copy 

MSI 

DATE: ')'._.)~ 

ELECTR GNA LE 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 

SHIP TO 

FACILITY MAINTENANCE MANAGER 
CAMP DAWSON ARMY TRAINING SITE 

240ARMYRD 

KINGWOOD 

us 

WV 26537-1077 

Total Order Amount: ! $244,360.00 1 

Page: 1 

ENCUM~ N~ C_Ef~~TION 

DATE:~..,~ 5-S -21.o 
ELECTRONIC SIGNATURE ON FILE 

FORM ID: WV-PRC-CP0-002 2020/05 

Department of Administration 
Purchasing Division 
2019 Washington Street East 
Post Office Box 50130 
Charleston, WV 25305-0130 

State of West Virginia 

Purchase Order 

Order Date: 04-27-2026 

Order Number: CPO 0603 0603 ADJ2600000001 3 I Change Order No: 

Document Name: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Document Description: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Procurement Type: Central Purchase Order 

Buyer Name: David H Pauline 

Telephone: 304-558-0067 

Email: david.h.pauline@wv.gov 

Shipping Method: Best Way 

Free on Board: FOB Dest, Freight Prepaid 

VENDOR 

Vendor Customer Code: 000000229419 Requestor Name: 
MILLER ENGINEERING INC Requestor Phone: 
429 Laurel Run Rd Requestor Email: 

Carmichaels PA 15320-2543 

us 
Vendor Contact Phone: 304-291-2234 Extension: 2 

Discount Details: 

Discount Allowed Discount Percentage Discount Days 

1 

CORRECT ORDER NUMBER MUST APPEAR 
ON ALL PACKAGES, INVOICES, AND 
SHIPPING PAPERS. QUESTIONS 
CONCERNING THIS ORDER SHOULD BE 
DIRECTED TO THE DEPARTMENT 
CONTACT. 

Procurement Folder: 1697941 

Reason for Modification: 
Change Order No. 1 - to increase Contract per the 
attached documentation. 

Effective Start Date: 2025-07-24 

Effective End Date: 

DEPARTMENT CONTACT 

Philip B Schoolcraft 

(304) 558-2930 

philip.b.schoolcraft.nfg@army.mil 

026 
#1 No 0.0000 0 FILE LOCATION 

#2 Not Entered 

#3 Not Entered 

#4 Not Entered 

INVOICE TO 

DIVISION ENGINEERING & FACILITIES 

ADJUTANT GENERALS OFFICE 

1707 COONSKIN DR 

CHARLESTON wv 25311 

us 
I 

Purchasing Division's File Copy 

������ 
MSI �� ��� 

pArE: [y9 I) 
ELECTRC IGNA LE 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 

SHIP TO 

FACILITY MAINTENANCE MANAGER 

CAMP DAWSON ARMY TRAINING SITE 

240 ARMYRD 

KINGWOOD 

us 

WV 26537-1077 

Total Order Amount:I $244,360.00 I 

Page: 1 

ENCUMBRA NCE CERTIFICATION 
ore:O'Yee 5-s-lo 
ELECTRONIC SIGNATURE ON FILE 

FORM ID: WV-PRC-CPO-002 2020/05 

mailto:philip.b.schoolcraft.nfg@army.mil
mailto:david.h.pauline@wv.gov


Extended Description: 

CHANGE ORDER NO. 1 

Change Order No. 1 is issued to increase the original contract amount to add Type C Services as negotiated in the original contract according to all terms, 
conditions, and specifications contained in the original contract, including all authorized change orders, per the attached documentation. 

Effective date of change: 02/23/2026 

Original Contract Price 
CO1 - Price increase 

Contract New Total: 

NO OTHER CHANGES. 

Line 

1 

Service From 

$ 184,530.00 
$ 59,830.00 

$ 244,360.00 

Commodity Code 

81101508 

Service To 

Quantity Unit 

0.00000 

Manufacturer 

Commodity Line Description: Camp Dawson RTI- Hot Water Repairs & Chiller Replacement 

Extended Description: 
Provide professional architectural and engineering design services per the attached documentation. 

Line Commodity Code Quantity Unit 

2 81101508 0.00000 

Service From Service To Manufacturer 

Commodity Line Description: CHANGE ORDER NO.1-lncrease contract amount Type C Services 

Extended Description: 

Unit Price Total Price 

0.000000 184530.00 

Model No 

Unit Price Total Price 

0.000000 59830.00 

Model No 

CHANGE ORDER NO. 1- To increase contract amount to add Type C Services as negotiated in the original contract, per the attached documentation. 

Date Printed: Apr 29, 2026 Order Number: CPO 0603 0603 ADJ2600000001 3 Page: 2 FORM ID: WV-PRC-CPO-002 2020/05 
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Charles R. Laughlin Ill, CPT, EN 
Facilities Management Specialist 
WVARNG Division of Engineering and Facilities 
Adjutant General's Office 
1707 Coonskin Drive 
Charleston, WV 25305 

23Feb26 

Reference: Camp Dawson RTI Hot Water Repairs and Chiller Replacement PO# CPO 
0603 0603 ADJ26*01 1 

CPT Laughlin, 

Miller Engineering Inc. is requesting a contract change order related to an increase in 
scope of professional services on the project In accordance with and as indicated in the 
original proposal and purchase order, WVARNG has requested MEI perform Type "Cu 
construction administration services for the project. 

MEI is requesting an increase in fee got Type "Cn services of $59,830.00 to 
$244,360.00 based on the original proposal and purchase order. 

The result of Change Order #1 is a revised Lump Sum Fee of Two Hundred Forty 
Four Thousand, Three Hundred Sixty Dollars ($244,360.00). 

Project A&E Fee after CO #1 $244,360.00 

If this request meets with your satisfaction. we will provide any appropriate contract 
paperwork to complete the change order. 

Thank you for your consideration, please do not hesitate to call me if you have any 
questions. 

Sincerery, 

4~-?,;;..---< ------~ c~~ 
President 
Miller Engineering, Inc. 
Cc: file 
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$244,360.00 based on the original proposal and purchase order. 

The result of Change Order #1 is a revised Lump Sum Fee of Two Hundred Forty 
Four Thousand, Three Hundred Sixty Dollars ($244,360.00). 

Project A&E Fee after CO #1 $244,360.00 

If this request meets with your satisfaction. we will provide any appropriate contract 
paperwork to complete the change order. 

Thank you for your consideration, please do not hesitate to call me if you have any 
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CPT Laughlin, 

Miller Engineering Inc. is requesting a contract change order related to an increase in 
scope of professional services on the project In accordance with and as indicated in the 
original proposal and purchase order, WVARNG has requested MEI perform Type "Cu 
construction administration services for the project. 

MEI is requesting an increase in fee got Type "Cn services of $59,830.00 to 
$244,360.00 based on the original proposal and purchase order. 

The result of Change Order #1 is a revised Lump Sum Fee of Two Hundred Forty 
Four Thousand, Three Hundred Sixty Dollars ($244,360.00). 

Project A&E Fee after CO #1 $244,360.00 

If this request meets with your satisfaction. we will provide any appropriate contract 
paperwork to complete the change order. 

Thank you for your consideration, please do not hesitate to call me if you have any 
questions. 

Sincerery, 

4~-?,;;..---< ------~ c~~ 
President 
Miller Engineering, Inc. 
Cc: file 
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Charles R. Laughlin Ill, CPT, EN 
Facilities Management Specialist 
WWARNG Division of Engineering and Facilities 
Adjutant General's Office 
1707 Coonskin Drive 
Charleston, WV 25305 

23Feb26 

Reference: Camp Dawson RTI Hot Water Repairs and Chiller Replacement PO# CPO 
0603 0603 ADJ26*01 1 

CPT Laughlin, 

Miller Engineering Inc. is requesting a contract change order related to an increase in 
scope of professional services on the project In accordance with and as indicated in the 
original proposal and purchase order, WVARNG has requested MEI perform Type "C" 
construction administration services for the project. 

MEI is requesting an increase in fee got Type "C" services of $59,830.00 to 
$244,360.00 based on the original proposal and purchase order. 

The result of Change Order #1 is a revised Lump Sum Fee of Two Hundred Forty 
Four Thousand, Three Hundred Sixty Dollars ($244,360.00). 

Project A&E Fee after CO #1 $244,360.00 

If this request meets with your satisfaction. we will provide any appropriate contract 
paperwork to complete the change order. 

Thank you for your consideration, please do not hesitate to call me if you have any 
questions. 

Sincerely, 

i � 
z 
President 
Miller Engineering, Inc. 
Cc: file 



DEPARTMENT OF THE ARMY 
CONSTRUCTION AND FACILITIES MANAGEMENT OFFICE 

JOINT FORCES HEADQUARTERS WEST VIRGINIA 
1707 COONSKIN DRIVE 

CHARLESTON, WEST VIRGINIA 25311-1026 

NGWV-FMO-TSB 
23 February 2026 

TO: 

FROM: 

Change Order Request 

Dean Wingerd 
West Virginia Department of 
Administration 
1707 Coonskin Drive 
Charleston, WV 25311 

CPT Charles Laughlin 
Construction and Facilities Management 
Office (CFMO) 
1001 Army Road 
Kingwood, WV, 26537 

SUBJECT: Agency Justification letter for Change Order #1 
Camp Dawson RTI Chiller Replacement 

Mr. Wingerd, 

Please find the following change order packet for the subject contract. 
This change order is for inclusion of construction (type - c) seNices 
during the RTI Chiller replacement construction period on the Camp 
Dawson training facility, near Kingwood WV. A description of the 
services is provided below. 

The West Virginia Army National Guard requests a courtesy call if 
there are any problems associated with the attached change order in 
order to have an opportunity to address the issue in a timely manner. 

1. Item #1 TYPE-C Services 

a. Description of work: Provide construction (type-c) 
services. Due to the complexity of this project, the 
knowledge and oversight from Miller Engineering will be 
required to produce complete and competent construction . 

b. Recommendation: The additional work is within the scope 
of the contract, and the associated costs are fair and 
reasonable. 

DEPARTMENT OF THE ARMY 
CONSTRUCTION AND FACILITIES MANAGEMENT OFFICE 

JOINT FORCES HEADQUARTERS WEST VIRGINIA 
1707 COONSKIN DRIVE 

CHARLESTON, WEST VIRGINIA 25311-1026 

NGWV-FMO-TSB 
23 February 2026 

TO: 

FROM: 

Change Order Request 

Dean Wingerd 
West Virginia Department of 
Administration 
1707 Coonskin Drive 
Charleston, WV 25311 

CPT Charles Laughlin 
Construction and Facilities Management 
Office (CFMO) 
1001 Army Road 
Kingwood, WV, 26537 

SUBJECT: Agency Justification letter for Change Order #1 
Camp Dawson RTI Chiller Replacement 

Mr. Wingerd, 

Please find the following change order packet for the subject contract. 
This change order is for inclusion of construction (type - c) seNices 
during the RTI Chiller replacement construction period on the Camp 
Dawson training facility, near Kingwood WV. A description of the 
services is provided below. 

The West Virginia Army National Guard requests a courtesy call if 
there are any problems associated with the attached change order in 
order to have an opportunity to address the issue in a timely manner. 

1. Item #1 TYPE-C Services 

a. Description of work: Provide construction (type-c) 
services. Due to the complexity of this project, the 
knowledge and oversight from Miller Engineering will be 
required to produce complete and competent construction . 

b. Recommendation: The additional work is within the scope 
of the contract, and the associated costs are fair and 
reasonable. 
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during the RTI Chiller replacement construction period on the Camp 
Dawson training facility, near Kingwood WV. A description of the 
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services. Due to the complexity of this project, the 
knowledge and oversight from Miller Engineering will be 
required to produce complete and competent construction. 
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of the contract, and the associated costs are fair and 
reasonable. 



c. Cost: $59,830 

d. Funding: 100% Federal Funding 

ff you have any questions of concerns, the point of contact for this action is 
CPT Charles Laughlin - 304-374-1850. 

Respectfully 1 

ce~-c;~ 
CHARLES R LAUGHLIN 
NGWV-FMO-TSB 
Facilities Management Specialist 

c. Cost: $59,830 

d. Funding: 100% Federal Funding 

ff you have any questions of concerns, the point of contact for this action is 
CPT Charles Laughlin - 304-374-1850. 

Respectfully 1 

ce~-c;~ 
CHARLES R LAUGHLIN 
NGWV-FMO-TSB 
Facilities Management Specialist 

c. Cost: $59,830 

d. Funding: 100% Federal Funding 

If you have any questions of concerns, the point of contact for this action is 
CPT Charles Laughlin - 304-374-1850. 

Respectfully 

a e @ 
CHARLES R LAUGHLIN 
NGWV-FMO-TSB 
Facilities Management Specialist 
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DEPARTMENT OF THE ARMY 
ADJUTANT GENERAL'S OFFICE 

JOINT FORCES HEADQUARTERS WEST VIRGINIA 
1707 COONSKIN DRIVE 

CHARLESTON, WEST VIRGINIA 25311-1026 

TO: Mr David Pauline, Senior Buyer 
West Virginia Division of Purchasing 

FROM: Mr. Dean Wingerd, Procurement Analyst 
Office of the Adjutant General, State of West Virginia 

RE: Change Order Justification 
CPO-ADJ2600000001 

21 April 2026 

C0#1 Camp Dawson RTI- Hot Water Repairs & Chiller Replacement Design 
Miller Engineering, Inc. 

This change order request for the project noted above is to increase the contract amount to add 
Type C Services in the amount of $59,830.00. The letter from the engineer reflects this request 
for an increase to the contract and is attached to this submission. This change order request for 
this price increase was negotiated upfront in the original contract and is being added because 
the actual construction phase of the project has started. This request ls .!ate because of staff 
workload. 

Per this justification, we respectfully request the approval of Change Order #1 as submitted. 

The point of contact for this correspondence is the undersigned at 304-561-6629 or email at 
claude.d.winqerd.nfg@army.mil. 

q-9,,,✓~ 
Dean Wingerd 
Procurement Analyst 
WV Military Authority 
Construction & Facilities Management Office 
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ADJUTANT GENERAL'S OFFICE 
JOINT FORCES HEADQUARTERS WEST VIRGINIA 

1707 COONSKIN DRIVE 
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NGVVV-FMO 

TO: Mr David Pauline, Senior Buyer 
West Virginia Division of Purchasing 

FROM: Mr. Dean Wingerd, Procurement Analyst 
Office of the Adjutant General, State of West Virginia 

RE: Change Order Justification 
CPO-ADJ2600000001 

21 April 2026 

CO#1 Camp Dawson RTI- Hot Water Repairs & Chiller Replacement Design 
Miller Engineering, Inc. 

This change order request for the project noted above is to increase the contract amount to add 
Type C Services in the amount of $59,830.00. The letter from the engineer reflects this request 
for an increase to the contract and is attached to this submission. This change order request for 
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The point of contact for this correspondence is the undersigned at 304-561-6629 or email at 
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-6 
Dean Wingerd 
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WV Military Authority 
Construction & Facilities Management Office 

mailto:claude.d.wingerd.nfg@army.mil
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E I IC T O CHECKLIST 
FOR REQUISITION SUBMISSION 

Purchasin liiency: 
Buyer: 3 Date: 4 /Zllloz& !Adjutant Generals Office 

-----------1 
C A ""' \ z 'a I Procurement Officer Submitting Requisition: 

Solicitation No. 1'() tr 1V,J U Dean Wingerd 

Requisition No. 
CPO-A0J26*1 Change Order#1- Price Increase 

PF No.: 
1697941 

This checklist MUST be completed by a state agency's designated procurement officer and submitted with the 
Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency 
procurement officer has obtained and included required documentation necessary for the Purchasing Division to 
process the requisition without future processing disruptions. At the agency's preference, the agency MUST either 
submit the checklist by attaching it to the requisition's Header OR by placing it in the requisition's Procurement 
Folder. 

FOR ALL SOLICITATION TYPES: 

Compliance Check Type 

1 Specifications and Pricing Page included 

2 Use of correct specification template 

3 Use of correct requisition type 
[CRQS ➔ CCT or CPO] or[CRQM ➔ CMAJ 

4 Use of most current terms and 
conditions 
!www.stateJ.W.usladmiolgurcbaseLTce 
lU1fl 

5 Maximum budgeted amount in wvOASIS 

6 Suggested vendors in WVOASIS 
., capitol Building Commission 

pre-approval 

8 Financing (Governor's Office) 
pre-approval 

' Fleet Management Division 
pre-approval 

Form No. WV-36 
Rev. 10/26/2022 

Required 

0 

121 

0 

0 

0 
0 

□ 

□ 

□ 

Provided, if Not Required Purch. Div. 
Required Con~rmation 

□ @ □ 

□ Ill D 
□ 0 0 

□ 12) □ 

D 0 □ 

□ 0 □ 

□ @ D 

□ 0 □ 

□ Ill □ 
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Folder. 
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COMPLIANCE VERIFICATION CHECKLIST 
FOR REQUISITION SUBMISSION 

.� 

Purchasi'J Division Use: 
Date: /Z//Zo7 

Agency: 
Buyer: (3 Adjutant Generals Office 

Solicitation No. Cro Ab) 266/ Procurement Officer Submitting Requisition: 
Dean Wingerd 

Requisition No. 
CPO-ADJ26*1 Change Order #1- Price increase 

Pf No.: 
1697941 

This checklist MUST be completed by a state agency's designated procurement officer and submitted with the 

Purchase Requisition to the Purchasing Division. The purpose of the checklist is to verify that an agency 
procurement officer has obtained and included required documentation necessary for the Purchasing Division to 
process the requisition without future processing disruptions. At the agency's preference, the agency MUST either 
submit the checklist by attaching it to the requisition's Header OR by placing it in the requisition's Procurement 
Folder. 

FOR ALL SOLICITATION TYPES: 

Compliance Check Type 

1 Specifications and Pricing Page included 

2 Use of correct specification template 

3 Use of correct requisition type 
[CRQS � CCT or CPO] or [CRQM � CMA] 

4 Use of most current terms and 
conditions 
(www.state.wv.us/admin/purchase/TCP 

5 Maximum budgeted amount in wvOASIS 

6 Suggested vendors in wvOASIS 

7 Capitol Building Commission 
pre-approval 

8 Financing (Governor's Office) 
pre-approval 

9 Fleet Management Division 
pre-approval 

Form No. WV-36 
Rev. 10/26/2022 

Required 

EA 

I 

a 

A 

I 

□ 

□ 

□ 

□ 

Provided, if 
Not Required 

Purch. Div. 
Required Confirmation 

□ 7a □ 

□ a □ 

□ EI □ 

□ zl □ 

D I □ 

□ m □ 

□ Em □ 

□ zI □ 

□ a □ 



' . . 

Compliance Check Type Required 
Provided, if 

Not Required 
Purch. Div. 

Required Conprmation 
10 Insurance requirements 

Commercial General Liability □ 0 □ □ 
Automobile Liability □ 0 □ □ 

Workers' Compensation/Emplo~er's 
Lia ility 

□ [l] □ □ 

Cyber Liability □ □ 0 □ 
Builder's Risk/Installation Floater □ □ 0 □ 

Professional Liability □ @ □ □ 
Other (specify) □ □ @ □ 

11 Office of Technology CIO pre-approval □ □ @ □ 
12 Treasurer's Office (banking) D D @ □ pre-approval 

FOR CHANGE ORDERS/RENEWALS: 

1 Two-party agreement 0 0 □ ~ 
2 Standard change order language 0 ft] □ cg/' 
3 Office ofTechnology cro approval □ □ lll □ 
4 Justification for/crice □ @ □ □ increases/back ating/other 

5 Bond Rider (Construction) D D @ 

~ 6 Secretary of State Verification 9 @ □ 
7 State debarment verification 0 @ □ ~ 
8 Federal debarment verification 0 @ □ 0 

-The items pre-checked are required before o Purchase Requisition may be submitted to the Purchasing Division. Failure 
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the 
agency procurement a/fleer to determine if pre-approvals. insurance, or other documentation is needed for the purchase. 
The referenced information below may be used to make this determination. 

For Purchasing Division Use Only: 

I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community. 
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of 
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate. 
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Not Required 
Purch. Div. 

Required Conprmation 
10 Insurance requirements 

Commercial General Liability □ 0 □ □ 
Automobile Liability □ 0 □ □ 

Workers' Compensation/Emplo~er's 
Lia ility 

□ [l] □ □ 

Cyber Liability □ □ 0 □ 
Builder's Risk/Installation Floater □ □ 0 □ 

Professional Liability □ @ □ □ 
Other (specify) □ □ @ □ 

11 Office of Technology CIO pre-approval □ □ @ □ 
12 Treasurer's Office (banking) D D @ □ pre-approval 

FOR CHANGE ORDERS/RENEWALS: 

1 Two-party agreement 0 0 □ ~ 
2 Standard change order language 0 ft] □ cg/' 
3 Office ofTechnology cro approval □ □ lll □ 
4 Justification for/crice □ @ □ □ increases/back ating/other 

5 Bond Rider (Construction) D D @ 
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7 State debarment verification 0 @ □ ~ 
8 Federal debarment verification 0 @ □ 0 
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to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the 
agency procurement a/fleer to determine if pre-approvals. insurance, or other documentation is needed for the purchase. 
The referenced information below may be used to make this determination. 

For Purchasing Division Use Only: 

I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community. 
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of 
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate. 
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-The items pre-checked are required before o Purchase Requisition may be submitted to the Purchasing Division. Failure 
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the 
agency procurement a/fleer to determine if pre-approvals. insurance, or other documentation is needed for the purchase. 
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For Purchasing Division Use Only: 

I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community. 
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of 
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate. 
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Signatul'i • 
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10 

11 

12 

Compliance Check Type 

Insurance requirements 
Commercial General Liability 

Automobile Liability 
workers' compensation/EM?[?/j{, 

Liability 
Cyber Liability 

Builder's Risk/Installation Floater 
Professional Liability 

Other (specify) 
Office of Technology CIO pre-approval 
Treasurer's Office (banking) 
pre-approval 

Required 

□ 

□ 

□ 

□ 

□ 

□ 

□ 

□ 

D 

Provided, if 
Not Required 

Purch. Div. 
Required Confirmation 

a □ □ 

I □ □ 

EI D □ 

□ z□ □ 

□ � □ 

a □ □ 

□ EI □ 

□ E □ 

D E □ 

FOR CHANGE ORDERS/RENEWALS: 

1 Two-party agreement I � □ a 
2 Standard change order language a I □ u 
3 Office of Technology CIO approval □ □ C □ 
4 gstincati?? (5 □ a □ □ increases/ back dating/other 
5 Bond Rider (Construction) D D I 

2 6 Secretary of State Verification I a □ 

7 State debarment verification A Z D � 
8 Federal debarment verification □ z □ u 

*The items pre-checked are required before o Purchase Requisition may be submitted to the Purchasing Division. Failure 
to complete and verify this documentation may result in rejection of the requisition back to the agency. It is up to the 
agency procurement officer to determine if pre-approvals, insurance, or other documentation is needed for the purchase. 
The referenced information below may be used to make this determination. 

For Purchasing Division Use Only: 

I have reviewed the requisition identified above and find that it is sufficient to advertise publicly to the vendor community. 
My review does not preclude the possibility that the vendor community, or some other entity, will identify an area of 
concern; however, should such issues or concerns arise, they will be reviewed and addressed as may be appropriate. 
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